
31-Jan-26

1 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09          3.0                        01-Jan-18 66.1                      82.68            97.05             50.14                 100.00           

2 Koshe - Mito - Werabe Road Project 1,850,695,155.03          4.0                        23-Oct-20 66.5                      83.14            63.32             78.77                 46.69             No

3

Alemgena - Butajira - Hossana - Sodo Road

Project Contract 1; Alemgena - Butajira

(120Km) and Adadi Mariam Spur (12.7Km)

Road Project

14,456,440,762.24        4.0                        28-Apr-25 48.0                      60.00            9.14               1.22                   2.57               No

4 Degolo - Kelela Road Project 1,451,148,184.13          3.0                        08-Apr-17 104.1                    130.07          105.86           92.24                 53.48             No

5 Ankober - Dulecha Road Upgrading Project 1,037,737,896.25          4.0                        17-Mar-16 120.8                    150.95          118.59           93.98                 48.76             No

6
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69          6.0                        30-Nov-20 61.87                    77.34            62.07             41.10                 50.64             No

7 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                        11-Jan-13 85.60                    107.00          156.76           100.91

8
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                        03-Feb-16 103.53                 129.41          120.00           89.72 81.82             No

9
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
757,414,837.97 3.0                        12-Sep-16 93.73                    117.16          112.70           84.21 90.48             No

10
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000) Road Project
386,959,697.59 3.0                        05-Nov-20 35.61                    44.51            62.89             34.84 100.00           Yes

11

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka

– Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                        09-Dec-20 65.42                    81.78            61.78             3.53 46.15             

12
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
9,845,931,672.48 4.0                        29-Dec-20 78.05                    97.56            61.12             26.44 35.03             No

13 Gishen Junction 1,420,078,845.39 4.0                        27-May-20 83.34                    104.18          68.22             18.73 37.48             No

14
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                        -               1,514.07        0.00 100.00           

15
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,003,196,195.69          4.0                        21-Apr-17 103.40                 129.25          105.44           84.30                 53.94             No

16
Construction Works of Alemketema - Degolo

Road Project 
1,398,285,801.00          3.0                        28-Apr-17 80.45                    100.56          105.21           58.75                 100.00           

17
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km 105-

km 160
1,923,629,581.78          6.0                        24-Mar-21 36.00                    45.00            58.32             -                     100.00           

18 Warder - Kebridehar Road Project 1,814,123,577.90          4.0                        10-Jun-19 75.78                    94.73            79.79             73.45                 60.59             No

19
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,286,258,482.24          4.0                        07-Jun-21 52.31                    65.38            55.86             35.37                 63.58             No

0.00 7.58

2 0.00

2.0050.99              

5

0.0053.94              1

3

    Yencomad 

Construction Plc
10.02                 7.58                

62.25                 Sunshine 

2

Macro General 

Contractor and 

Trading 

57.65                 61.83              
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61.83
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20 Beles-Mekane Birhan Road Project 917,057,126.61             4.00                      01-Nov-16 109.74                 137.18          111.06           74.14                 52.40             No

21
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
2,141,879,743.10          4.00                      24-Dec-18 63.48                    79.36            85.32             22.00                 100.00           Yes

22 Continuation of Ambo - Wolliso Road Project 3,857,936,611.70          3.00                      25-Nov-19 47.6                      59.47            74.27             63.01                 100.00           Yes

23

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso -

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10          4.00                      24-Feb-21 48.00                    60.00            59.24             -                     96.85             

24
Debark - Buahit and Asphalt Concrete Work for

Beles - Mekanebirhan Road Project
4,174,470,239.57          3.00                      10-Jul-24 24.0                      29.96            18.74             5.87                   34.95             No

25 Nekemte-Soge-Kemash; Lot 1 104.8 9,370,258,654.89          4.00                      10-Jun-24 35.93                    44.92            19.73             5.40                   19.58             No

26

Homicho - Ammunition -Engineering Industry 

Approach and Compound Design Build Road 

Project Lot-II

834,435,275.23             -                        01-Apr-22 21.11                    26.38            44.82             45.58                 100.00           Yes

27
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
1,061,034,416.30          1.00                      12-Aug-21 27.95                    34.93            53.69             83.53                 100.00           

28
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,488,968,324.58          4.00                      30-Aug-21 55.99                    69.99            53.10             74.61                 46.43             No

29 Supe -Darimu -Lalo 3,102,469,052.39          4.00                      21-Oct-22 48.00                    60.00            39.39             21.26                 37.62             No

30
Gimbi – Guye – Alga - Metu Road Project; Lot 1:

Gimbi – Km 70
1,835,358,164.34          4.00                      07-May-21 48.00                    60.00            56.88             36.84                 86.99             No

31
Construction Works of Hosaena - Jajura -

Gimbichu - Jako
3,004,266,997.68          4.00                      09-Mar-23 38.10                    47.63            34.82             42.13                 44.05             No

32
Gode-Hargele lot 2: km100 +000 -Hargele Road 

Project
6,267,365,618.44          4.0                        06-Feb-25 48.00                    60.00            11.80             0.51                   3.90               No

33
Construction Works of Addis- Sebeta - Holeta

Road Project
9,614,455,756.60          4.0                        12-Mar-25 36.00                    45.00            10.68             2.67                   5.01               

34
Construction Works of Hosaena-Jajura-

Gimbichu-Jako Road Project
3,004,266,997.68          4.00                      09-Mar-23 38.10                    47.63            34.82             42.13                 44.05             No

35
Construction of Remaining Works of Tercha -

Chida Road Project
4,747,762,444.25          4.00                      21-Mar-25 30.0                      37.52            10.39             2.75                   6.81               No

36
Construction Works of Addis- Sebeta - Holeta

Road Project
9,614,455,756.60          4.0                        12-Mar-25 36.0                      45.00            10.68             2.67                   5.01               

37
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70          4.0                        26-Aug-19 44.81                    56.01            77.26             99.70                 100.00           

38 Haik - Bitsma - Chifra Road Project 2,238,523,909.28          4.0                        22-Dec-20 66.64                    83.30            61.35             45.12                 44.52             No

39

Construction Works of Entoto - Observatory –

Ethiopian Management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,238,425,377.00          3.0                        15-Dec-22 39.98                    49.97            37.58             82.40                 45.86             No

40 Dabat - Ajire Road Project 931,304,149.54             4.0                        10-Oct-16 75.65                    94.56            111.78           88.84                 100.00           

41 Ajire - Keraker Road Project 1,158,659,797.00          4.0                        21-Sep-18 68.71                    85.89            88.41             63.55                 100.00           

42 Haik - Bitsma - Chifra Road Project 2,238,523,909.28          4.0                        22-Dec-20 66.64                    83.30            61.35             45.12                 44.52             No

43
Sodo Junction (Dimtu) - Bilate Military Training

Center
2,378,456,488.31          4.0                        14-Apr-22 57.37                    71.71            45.63             39.76                 35.88             No

Powercon

71.24                 

Mesay Oli General 

Contractor  
12.26              3

42.36                 

22.13                 

3

6

38.07                 53.76              

Bridge Construction 

PLC 

Diriba Defersha 
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Defence Construction 

Enterprise (DCE)

40.07

Not qualified for 

tendering

40.07              

56.57

ASER Construction 

Plc

49.82              

2.00

45.46              

6.75

2

2.00

2

55.76

14.26

8.23                   10.85              

45.46
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Tendering

Pass

Pass

3

9.52                   
Not qualified for 

tendering

Not qualified for 

tendering
2.00

0.00

12.85

0.00
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44 Babille - Fik Lot I 432,482,654.80             4.0                        02-May-17 104.94                 131.18          105.07           85.44                 50.25             No

45
Debre Markos - Debre Elias - Temcha [0+000 -

75+000] and 5.9Km Chemit Spur
1,299,644,371.61          4.0                        18-Sep-19 87.06                    108.82          76.50             53.89                 41.64             

46
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74          4.0                        06-Oct-20 48.99                    61.23            63.88             51.17                 100.00           Yes

47
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
978,061,790.89             4.0                        08-Mar-21 71.38                    89.22            58.85             36.56                 37.89             

48
Gode-Hargele lot 2: km100 +000 -Hargele Road 

Project
6,267,365,618.44          4.0                        06-Feb-25 48.00                    60.00            11.80             0.51                   3.90               No

49
Construction Works of Addis- Sebeta - Holeta

Road Project
9,073,490,520.82          4.0                        12-Mar-25 36.0                      45.00            10.68             1.59                   5.01               No

50
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96          4.0                        03-Nov-20 63.39                    79.23            62.96             22.35                 49.53             No

51
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,855,441,867.05          4.0                        21-Dec-20 71.21                    89.01            61.38             22.42                 40.48             No

52
Omo - Maji, Lot 1: Omo - Sai Design and Build

Road Project
1,888,508,656.68          4.0                        10-Dec-20 56.02                    70.03            61.74             51.87                 70.42             No

53 Gelago – Tewodros Ketema Road Project 1,613,625,114.54          4.0                        01-Apr-21 54.02                    67.52            58.06             25.10                 64.97             No

54
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,038,207,425.07          4.0                        17-May-21 61.05                    76.32            46.68             16.14                 33.76             

55
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,259,248,676.72          4.0                        12-Oct-21 52.44                    65.55            51.68             38.44                 49.01             

56
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83             4.0                        01-May-17 69.37                    86.71            105.11           63.96                 100.00           -                      

57 Dangla - Jawi Design and Build Road Project 2,247,404,541.84          4.0                        03-Jun-21 42.02                    52.52            55.99             20.25                 100.00           -                      

58
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10          4.0                        13-Jul-21 42.00                    52.50            54.67             9.28                   100.00           -                      

59 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87          4.0                        10-May-17 51.85                    64.81            104.81           32.89                 100.00           0 0.00 0.00

No Current 

Assessment

60 Bishoftu - Chefe Donsa - Sendafa Road Project 975,859,896.18             4.0                        27-Nov-19 56.65                    70.81            74.20             69.01                 100.00           Yes

61 Weyito - Turmi Road Project 2,848,411,680.70          4.0                        27-May-21 58.45                    73.07            56.22             31.09                 47.36             No

62
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma Road 

Contractor 
359,826,774.31             3.0                        04-Oct-17 30.97                    38.71            99.98             59.85                 100.00           1 0.00 0.00

No Current 

Assessment

63 Bahirdar – Tis Esat Road Project 957,930,208.44             4.0                        16-Dec-19 75.29                    94.11            73.58             49.20                 48.43             

64
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06          4.0                        17-Mar-23 42.02                    52.52            34.55             44.03                 37.74             No

65

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40          4.0                        10-May-23 36.00                    45.00            32.78             5.79                   43.82             

3.00 18.91

0

60.79              60.79

Pass
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Not Qualified for 

Tendering

37.74

Not qualified for 
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Melcon Construction 

Plc.
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37.74              1

0.00

44.03                 
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Yotek Construction 

PLC

Enyi    Construction 

30.74                 

                 40.77 

0.00-                

Rama Construction

56.15              

0.00

8.57                   15.91              4

4 59.15

2

3.00

0.00
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66 Kunzila Horticulture Farm Zege Town Markan Trading Plc. 567,129,584.44             4.0                        23-Jan-18 61.78                    77.22            96.33             62.13                 100.00           
No Current 

Assessment

67 Ajire -Keraker
 Tesfaye Legesse 

Construction  
1,158,659,797.00          4.0                        21-Sep-18 68.75                    85.93            88.41             63.55                 100.00           -                  0 0.00 0.00 -                      

No Current 

Assessment

68 Oblo-Dermi 800,793,953.72             4.0                        09-Oct-18 46.59                    58.23            31.76             84.46                 28.04             

69 Humbo Tsebela - Abaya / Horticulture/ 699,000,000.00             4.0                        06-Oct-20 44.45                    55.56            63.88             79.63                 100.00           Yes

70

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,037,212,856.81          4.0                        16-Jul-20 73.18                    91.48            66.58             48.35                 43.77             No

71

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

884,362,906.65             4.0                        15-Sep-21 52.93                    66.16            52.57             80.29                 49.53             No

72 Edo - Serofta - Warqa Road Project 1,847,649,257.04          4.0                        24-Jan-19 87.95                    109.93          84.30             81.57                 47.14             No

73 Abomsa - Aseko - Dhibu River 2,260,899,043.09          4.0                        31-Aug-22 43.76                    54.70            41.06             66.04                 45.75             No

74
Remaining Works of Atat Mazoria - Gunchire -

Kose - Geja -Lera Road Project
5,106,525,941.61          3.0                        11-Jan-23 38.40                    48.00            36.69             44.16                 46.93             No

75
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,619,577,338.63          4.0                        30-Mar-21 51.19                    63.99            58.13             100.00               77.10             No

76

Construction Works of Goba - Dolomena - Negele

Brena/Bitata Road Project Lot:1 Goba - Berbere -

Dolomena Design and Build Road Project

8,400,000,000.00          4.0                        03-May-23 48.00                    60.00            33.01             39.43                 28.45             No

77 Omorate - Omo Bridge - Gynayom - Kangaken 984,949,524.66             3.0                        07-Feb-19 76.77                    95.96            83.84             82.35                 68.42             No

78
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22          6.0                        06-Aug-21 48.00                    60.00            53.88             59.42                 74.52             No

79

Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,574,746,965.24          4.0                        08-Oct-21 52.3                      65.34            51.81             49.34                 49.39             No

80 Dongoro - Kingi - Mekebilla 477,299,213.00             4.0                        31-Jan-19 45.99                    57.49            84.07             69.31                 100.00           

81 Kimir Dingay/Debretabor-Guna 416,000,000.00             3.0                        21-Oct-20 53.52                    66.90            63.39             66.50                 -                 No

82
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13          4.0                        14-Feb-23 39.5                      49.36            35.57             29.24                 43.16             No

83 Gonji - Kolela (Korie - Addisalem) Road Project 333,027,799.74             2.0                        15-Apr-20 69.57                    86.96            69.60             83.00                 50.09             

84
Construction of Remaining Works of Werabe- 

Bojober
2,832,810,354.25          3.0                        25-Sep-23 27.65                    34.56            28.24             56.20                 54.28             No

85

Dembecha – Feres bet – Adet Road Project; Lot I: 

Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67          4.0                        23-Oct-20 64.18                    80.22            63.32             32.15                 49.08             

86

Gashena-Bilbala-Sekota Road Project; Contract I

Remaining works of Gashena-Lalibela and 15

Km Lalibela Baypass and Contract II;

Remaining works of Bilbala-Sekota Road

Project.

5,382,558,577.75          2.0                        19-May-25 24.00                    30.00            8.45               9.36                   7.18               No

62.71

23.42 Pass

Pass

Not qualified for 

tendering

Pass

65.2961.07                 

67.47                 60.71              3

448.64                 

Samson Cherenet GC

Alemayehu Ketema 

GC

Cross Land 

Construction

NKH Constrction Plc.

 Hibir Construction 

Corporation

2.00

34.60              2

37.99              

36.63                 

3.00 40.99

34.60

Not qualified for 

tendering

25.51                 23.42              2

2.00
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63.29              

0.00

3
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87

Gashena-Bilbala-Sekota Road Project; Contract I

Remaining works of Gashena-Lalibela and 15

Km Lalibela Baypass and Contract II;

Remaining works of Bilbala-Sekota Road

Project.

Zemen Construction 

Corporation
5,382,558,577.75          2.0                        19-May-25 24.00                    30.00            8.45               9.36                   9.36                   7.18               7.18                1 0.00 7.18 No Pass

88
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12          4.0                        24-Sep-20 54.25                    67.81            64.27             99.57                 86.97             No

89
Addis – Gibe River Road Overlay Project; Lot II: 

Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05          4.0                        10-Aug-21 68.12                    85.15            53.75             60.90                 35.45             No

90
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76          4.0                        24-Dec-20 36.00                    45.00            61.28             -                     100.00           -                      

91
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71          4.0                        01-Dec-20 63.81                    79.77            62.04             46.45                 48.08             -                      

92
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84          4.0                        21-Jul-21 54.77                    68.47            54.41             26.40                 49.54             -                      

93

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39          4.0                        15-Oct-20 75.39                    94.23            63.58             31.22                 39.20             No

94
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43          3.0                        01-Jan-21 35.97                    44.96            61.02             16.82                 100.00           

95 Metu By - Pass Road Project 720,682,854.69             3.0                        11-Feb-21 65.10                    81.37            59.67             76.55                 44.25             No

96 Guder Town - Ambo Town DB Road Project 2,162,971,990.85          4.0                        16-Mar-21 55.92                    69.90            58.59             83.78               59.52             No

97 Chanka - Gidami 3,206,772,589.87          4.0                        20-Oct-21 48.00                    60.00            51.42             14.75                 64.25             No

98
Construction Works of Gindesheno-Ejere-Gundo 

meskel Design and Build Road Project
5,665,208,919.05          4.0                        05-Apr-23 48.00                    60.00            33.93             1.97                   29.77             

99

Homicho - Ammunition -Engineering Industry

Approach and Compound Design Build Road

Project Lot-1

544,972,257.68             -                        30-Mar-22 17.52                    21.90            46.13             83.18                 100.00           Yes

100 Bulbula - Alage Road Project 878,514,732.42             4.0                        12-Nov-20 58.82                    73.52            62.66             93.37                 63.08             No

101
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13          4.0                        14-Feb-23 39.5                      49.36            35.57             29.24                 43.16             No

102 Combolcha Town Bypass 1,138,807,808.86          3.0                        23-Jun-21 66.12                    82.64            55.33             38.82                 38.75             

103

Awash – Kulbi – Dire Dawa/Harar Overlay Road

Project; Contract 2: Meiso-Hirna (Km 70+500

– 139+468) 

2,605,922,613.87          3.0                        06-Feb-25 36.00                    45.00            11.80             1.05                   5.87               No

104

Construction Works of Adama - Awash Heavy

Maintenance Road Project (Km 0+000 to Km

60+000)

2,055,856,725.23          3.0                        23-Feb-22 63.95                    79.93            47.28             85.63                 32.01             No

105 Jigjiga Bypass Road Project 705,116,088.96             3.0                        14-May-21 50.73                    63.41            56.65             96.84                 73.33             No

106 Bonosha - Achamo Road Project 682,155,064.23             4.0                        07-May-21 47.38                    59.22            56.88             77.35                 90.11             No

Not Qualified for 

Tendering

Pass63.66

DMC Construction 

PLC

Oromia Construction 

Corporation (OCC)

BEAEKA General 

Business Plc

Walabu Construction 

Share Company

63.47              

39.20              1

0.00

49.58                 4

17.4017.40              

0.00

0.00

81.58

2

81.58              

38.35                 

50.00              50.00

Not Qualified for 

Tendering

0.00

Pass

82.07                 

-                           -                           

Pass

3.00

Pass

39.20

2

66.47

No Current 

Assessment
-                     

51.26                 

2

-                  

31.22                 

87.26                 

0.00

Yirgalem 

Construction Plc.

Yonab Construction 

Plc.

Kibish Construction 

Plc.

63.66              2
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 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of January 2026
Reporting Period 

I. No. Contract Name

107 Shebele - Imi Road Project 
Somali Roads 

Enterprise
249,613,616.05             1.5                        15-Jul-21 9.86                      12.33            54.61             1.05                   100.00           0 0.00

No Current 

Assessment

108

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc Construction 

Ethiopia PLC
1,365,798,491.89          3.0                        21-Sep-21 63.52                    70.58            52.37             29.89                 37.89             0 0.00 0.00

No Current 

Assessment

109
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
978,061,790.89             4.0                        08-Mar-21 71.38                    89.22            58.85             36.56                 37.89             

110
Addis – Gibe River Road Overlay Project; Lot III:

Kore – Gibe River [Km79+000 to Km172+014]
1,651,808,351.17          4.0                        10-Aug-21 60.76                    75.95            53.75             37.59                 42.05             No

111
Addis – Gibe River Road Overlay Project; Lot III:

Kore – Gibe River [Km79+000 to Km172+014]
1,651,808,351.17          4.0                        10-Aug-21 60.76                    75.95            53.75             35.57                 42.05             No

112
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06          4.0                        17-Mar-23 42.02                    52.52            34.55             44.03                 37.74             No

113

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi -

Gorodamole -Jibril Project

3,533,240,992.93          4.0                        17-May-23 36.00                    45.00            32.55             44.79                 43.38             No

114
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,619,577,338.63          4.0                        30-Mar-21 51.19                    63.99            58.13             100.00               77.10             No

115

Construction Works of Debremarkos -Debre Elias -

Temcha - Kuch - Ayehu -Zigim - Chagni Road

Project Lot:4 Ambla-Chagni

4,295,158,217.40          4.0                        10-May-23 36.00                    45.00            32.78             5.79                   43.82             

116

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

HAFCON 

Construction  
884,362,906.65             4.0                        15-Sep-21 52.93                    66.16            52.57             80.29                 80.29                 49.53             49.53              1 0.00 49.53 No Pass

117 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09          4.0 31-Aug-22 43.76                    54.70            41.06             66.04                 66.04                 45.75             45.75              1 0.00 45.75 No Pass

118
Bishoftu - Chefe Donsa - Sendafa Road Project

(29+268 -44+00)
925,263,760.91             4.0 17-May-24 17.49                    21.86            20.52             91.32                 84.59             No

119

Construction Works of Adama -Assela Road

Rehabilitation Project Lot I : Adama (km

0+000) - Awash melkasa (Km 17+560)

4,933,442,088.05          4.0 11-Oct-24 36.0                      44.96            15.68             10.24                 12.47             No

120
Lot- II: Wukro - Nebelet Road Project

including Wukro Town Spurs Road
SUR Construction Plc. 1,346,830,370.08          4.0 28-Nov-24 16.93                    21.16            14.10             69.59                 69.59                 38.48             38.48              1 0.00 38.48 No Pass

121 Kubito Mazoria - Meti - Km 76
Ethiopian Railway 

Corporation
440,900,692.71             4.0 23-Jul-25 12.00                    15.00            6.31               7.63                   7.63                   18.14             18.14              1 0.00 18.14 No

Not Qualified for 

Tendering

Note

1 2                           3                     

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

ERA-PQSM-SOP-01-FM-03/00

42.63                 41.10              3 2.00 43.10

Not Qualified for 

Tendering

Not qualified for 

tendering

Not Qualified for 

Tendering

 The highlighted section indicate  projects 

that are Excluded from Assessment 

37.59                 

23.86

42.051 0.0042.05              

Contractors who failed to complete projects after one fourth of the contract period

elapsed beyond the Contract period will be disqualified

Tiks Construction

EEC 23.04                 23.86              2 0.00

MCG Construction 

PLC
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