
31-Mar-26

1 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09         3.0                       1-Jan-18 66.1                    82.68           98.99            50.14                100.00          

2 Koshe - Mito - Werabe Road Project 1,850,695,155.03         4.0                       23-Oct-20 66.5                    83.14           65.26            81.06                48.70            No

3

Alemgena - Butajira - Hossana - Sodo Road

Project Contract 1; Alemgena - Butajira

(120Km) and Adadi Mariam Spur (12.7Km)

Road Project

14,456,440,762.24       4.0                       28-Apr-25 48.0                    60.00           11.08            1.35                  3.54              No

4 Degolo - Kelela Road Project 1,451,148,184.13         3.0                       8-Apr-17 104.1                  130.07         107.80          92.24                57.20            No

5 Ankober - Dulecha Road Upgrading Project 1,010,575,130.84         4.0                       17-Mar-16 60.6                    75.70           120.53          96.22                100.00          Yes

6 Debre Birhan - Deneba - Lemi and Jihur - Deneba 3,613,766,908.69         6.0                       30-Nov-20 61.87                  77.34           64.01            44.60                56.91            No

7 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                       11-Jan-13 85.60                  107.00         158.70          100.91

8
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                       3-Feb-16 103.53                129.41         121.94          89.83 85.57            No

9
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
757,414,837.97 3.0                       12-Sep-16 93.73                  117.16         114.64          84.71 94.62            No

10
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000) Road Project
386,959,697.59 3.0                       5-Nov-20 35.61                  44.51           64.83            58.89 100.00          Yes

11

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka

– Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                       9-Dec-20 65.42                  81.78           63.72            3.68 48.20            

12
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
9,845,931,672.48 4.0                       29-Dec-20 78.05                  97.56           63.06            27.66 36.75            No

13 Gishen Junction 1,420,078,845.39 4.0                       27-May-20 83.34                  104.18         70.16            19.19 39.09            No

14
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                       -               1,516.01       0.00 100.00          

15
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,003,196,195.69         4.0                       21-Apr-17 106.42                133.03         107.38          87.65                51.79            No

16
Construction Works of Alemketema - Degolo

Road Project 
1,398,285,801.00         3.0                       28-Apr-17 80.45                  100.56         107.15          58.75                100.00          

17
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km

105-km 160
1,923,629,581.78         6.0                       24-Mar-21 36.00                  45.00           60.26            -                    100.00          

18 Warder - Kebridehar Road Project 1,814,123,577.90         4.0                       10-Jun-19 84.30                  105.37         81.73            74.98                47.90            No

19
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,286,258,482.24         4.0                       7-Jun-21 54.77                  68.47           57.80            36.41                61.04            No

51.79

Time Elapsed 

is Beyond 5/4 

of the 

Contract 

Period

Pass/     Non 

Performing

Gemeshu 

Beyene GC

Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of March 2026
Reporting Period 

I. No. Contract Name

8.67

2.00

Contractor's

Name

 Pass 

51.31
Not Qualified for 

Tendering
4.50

Time 

Elapsed 

(Months) 

( C)

 Actual 

Cumulative 

Progress To-

date (%)

 Total Average 

Expected

 Progress (in %) 

 Aggregated 

Actual 

Performance 

(%)

(G) 

 Average 

Expected 

Progress 

No. of Contracts 

Under 

Consideration

5

3

Additional 

Expected Progress 

(%)

 1.25 times 

Contract 

Period 

(1.25* A)

 (B) 

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period (months) 

 

Commencem

ent Date 

76.94             

 Total Contract 

Period 

Considered  for 

this Evaluation 

(A) 

0.00

Expected

 Progress

Not Qualified for 

Tendering
78.94

Pass

53.35 Pass

2

Macro General 

Contractor and 

Trading 

58.98                 53.35             

1

64.57                 

87.65                 

Sunshine 

46.81             

Ethiopian 

Construction Works 

Corporation (ECWC)

36.99                  

    Yencomad 

Construction Plc
10.40                 8.67               

0.00

51.79             

2

0.00

Page 1 ERA-PQSM-SOP-01-FM-03/00



31-Mar-26

Time Elapsed 

is Beyond 5/4 

of the 

Contract 

Period

Pass/     Non 

Performing

Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of March 2026
Reporting Period 

I. No. Contract Name
Contractor's

Name

Time 

Elapsed 

(Months) 

( C)

 Actual 

Cumulative 

Progress To-

date (%)

 Total Average 

Expected

 Progress (in %) 

 Aggregated 

Actual 

Performance 

(%)

(G) 

 Average 

Expected 

Progress 

No. of Contracts 

Under 

Consideration

Additional 

Expected Progress 

(%)

 1.25 times 

Contract 

Period 

(1.25* A)

 (B) 

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period (months) 

 

Commencem

ent Date 

 Total Contract 

Period 

Considered  for 

this Evaluation 

(A) 

Expected

 Progress

20 Beles-Mekane Birhan Road Project 917,057,126.61            4.00                     1-Nov-16 109.74                137.18         113.00          74.41                55.93            No

21
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
2,141,879,743.10         4.00                     24-Dec-18 63.48                  79.36           87.25            22.00                100.00          Yes

22 Continuation of Ambo - Wolliso Road Project 3,857,936,611.70         3.00                     25-Nov-19 47.6                    59.47           76.21            66.43                100.00          Yes

23

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso -

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10         4.00                     24-Feb-21 48.00                  60.00           61.18            -                    100.00          

24

Remaining Works of Debark - Buahit and

Asphalt Concrete Work for Beles - Mekanebirhan

Road Project

4,174,470,239.57         3.00                     10-Jul-24 24.0                    29.96           20.68            8.95                  40.53            No

25 Nekemte-Soge-Kemash; Lot 1 104.8 9,370,258,654.89         4.00                     10-Jun-24 35.93                  44.92           21.67            6.70                  22.98            No

26

Homicho - Ammunition -Engineering Industry 

Approach and Compound Design Build Road 

Project Lot-II

834,435,275.23            -                      1-Apr-22 21.11                  26.38           44.82            45.58                100.00          Yes

27
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
1,061,034,416.30         1.00                     12-Aug-21 27.95                  34.93           55.63            83.53                100.00          

28
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,488,968,324.58         4.00                     30-Aug-21 55.99                  69.99           55.04            76.42                48.83            No

29 Supe -Darimu -Lalo 3,102,469,052.39         4.00                     21-Oct-22 63.29                  79.11           41.33            21.96                26.14            No

30
Gimbi – Guye – Alga - Metu Road Project; Lot 

1: Gimbi – Km 70
1,835,358,164.34         4.00                     7-May-21 64.41                  80.51           58.82            37.91                44.01            No

31
Construction Works of Hosaena - Jajura -

Gimbichu - Jako
3,004,266,997.68         4.00                     9-Mar-23 48.10                  60.12           36.76            44.88                33.73            No

32
Gode-Hargele lot 2: km100 +000 -Hargele

Road Project
6,267,365,618.44         4.0                       6-Feb-25 48.00                  60.00           13.74            1.15                  4.87              No

33
Construction Works of Addis- Sebeta - Holeta

Road Project
16,376,866,059.88       4.0                       12-Mar-25 36.00                  45.00           12.62            15.67                7.09              No

34
Construction Works of Hosaena-Jajura-

Gimbichu-Jako Road Project
3,004,266,997.68         4.00                     9-Mar-23 48.10                  60.12           36.76            46.05                33.73            No

35
Construction of Remaining Works of Tercha -

Chida Road Project
4,747,762,444.25         4.00                     21-Mar-25 30.0                    37.52           12.33            3.84                  10.88            No

36
Construction Works of Addis- Sebeta - Holeta

Road Project
16,376,866,059.88       4.0                       12-Mar-25 36.0                    45.00           12.62            15.67                7.09              

37
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70         4.0                       26-Aug-19 44.81                  56.01           79.20            99.70                100.00          

38 Haik - Bitsma - Chifra Road Project 2,238,523,909.28         4.0                       22-Dec-20 66.64                  83.30           63.29            45.50                46.53            No

39

Construction Works of Entoto - Observatory –

Ethiopian Management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,238,425,377.00         3.0                       15-Dec-22 39.98                  49.97           39.52            84.82                49.21            No

40 Dabat - Ajire Road Project 931,304,149.54            4.0                       10-Oct-16 75.65                  94.56           113.72          88.84                100.00          

41 Ajire - Keraker Road Project 1,158,659,797.00         4.0                       21-Sep-18 68.71                  85.89           90.35            63.55                100.00          

42 Haik - Bitsma - Chifra Road Project 2,238,523,909.28         4.0                       22-Dec-20 66.64                  83.30           63.29            45.50                46.53            No

43
Sodo Junction (Dimtu) - Bilate Military

Training Center
2,378,456,488.31         4.0                       14-Apr-22 39.72                  49.64           47.57            41.70                89.57            No

0.00

0.00 68.70

73.05                 

2.00 11.67

59.31
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2
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48.40
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39.13                 36.50             3

6

68.70             Powercon

Defence Construction 
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PLC 

52.56             

43.54                 

23.94                 

15.54                 9.67               

Mesay Oli General 

Contractor 
11.15             3
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44 Babille - Fik Lot I 432,482,654.80            4.0                       2-May-17 106.62                133.27         107.01          87.07                50.74            No

45
Debre Markos - Debre Elias - Temcha [0+000 - 

75+000] and 5.9Km Chemit Spur
1,299,644,371.61         4.0                       18-Sep-19 87.06                  108.82         78.44            55.22                43.17            

46
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74         4.0                       6-Oct-20 48.99                  61.23           65.82            52.30                100.00          Yes

47
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
978,061,790.89            4.0                       8-Mar-21 69.40                  86.75           60.79            36.56                41.44            

48
Gode-Hargele lot 2: km100 +000 -Hargele

Road Project
6,267,365,618.44         4.0                       6-Feb-25 48.00                  60.00           13.74            1.15                  4.87              No

49
Construction Works of Addis- Sebeta - Holeta

Road Project
16,376,866,059.88       4.0                       12-Mar-25 36.0                    45.00           12.62            15.67                7.09              No

50
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96         4.0                       3-Nov-20 65.36                  81.70           64.90            25.21                49.51            No

51
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,855,441,867.05         4.0                       21-Dec-20 71.21                  89.01           63.32            23.61                42.35            No

52
Omo - Maji, Lot 1: Omo - Sai Design and

Build Road Project
1,888,508,656.68         4.0                       10-Dec-20 56.02                  70.03           63.68            54.02                77.35            No

53
Tewodros Ketema - Gelago - Guba Road Project

Lot-1 Gelago-Km 60
1,613,625,114.54         4.0                       1-Apr-21 54.02                  67.52           60.00            25.10                72.15            No

54
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,038,207,425.07         4.0                       17-May-21 61.05                  76.32           46.68            16.70                33.76            

55
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,259,248,676.72         4.0                       12-Oct-21 54.41                  68.01           53.62            39.15                49.00            

56
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83            4.0                       1-May-17 69.37                  86.71           107.05          63.96                100.00          -                

57 Dangla - Jawi Design and Build Road Project 2,247,404,541.84         4.0                       3-Jun-21 42.02                  52.52           57.93            20.25                100.00          -                

58
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10         4.0                       13-Jul-21 42.00                  52.50           56.61            9.28                  100.00          -                

59 Gambella - Ilya
Orchid Business 

Group
1,029,229,136.43         4.0                       10-May-17 51.85                  64.81           106.75          33.49                100.00          0 0.00 0.00

No Current 

Assessment

60
Bishoftu - Chefe Donsa - Sendafa Road

Project
975,859,896.18            4.0                       27-Nov-19 69.01                  86.26           76.14            48.50                70.68            No

61 Weyito - Turmi Road Project 2,848,411,680.70         4.0                       27-May-21 49.15                  61.44           58.16            31.68                86.66            No

62
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma Road 

Contractor 
359,826,774.31            3.0                       4-Oct-17 30.97                  38.71           101.92          59.85                100.00          1 0.00 0.00

No Current 

Assessment

63 Bahirdar – Tis Esat Road Project 957,930,208.44            4.0                       16-Dec-19 84.26                  105.33         75.52            50.30                42.84            

64
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                       17-Mar-23 43.99                  54.99           36.49            46.84                38.24            No

65

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                       10-May-23 36.00                  45.00           34.72            7.83                  47.54            

3.00

0.00

4

0 0.00

63.06

82.58

0.00

2

3.0014.34             

-                 

60.06             4

Rama Construction 82.58             
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Plc.
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38.24             1

0.00

46.84                 
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PLC

Enyi    Construction 

32.34                 

                  35.97 
Not Qualified for 

Tendering

38.24
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17.34
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66 Kunzila Horticulture Farm Zege Town Markan Trading Plc. 567,129,584.44            4.0                       23-Jan-18 61.78                  77.22           98.27            62.13                100.00          
No Current 

Assessment

67 Ajire -Keraker
 Tesfaye Legesse 

Construction  
1,158,659,797.00         4.0                       21-Sep-18 68.75                  85.93           90.35            63.55                100.00          -                 0 0.00 0.00 -                

No Current 

Assessment

68 Oblo-Dermi 800,793,953.72            4.0                       9-Oct-18 46.59                  58.23           31.76            84.46                28.04            

69 Humbo Tebela - Abaya / Horticulture/ 699,000,000.00            4.0                       6-Oct-20 44.45                  55.56           65.82            79.63                100.00          Yes

70

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,037,212,856.81         4.0                       16-Jul-20 73.18                  91.48           68.52            48.87                45.60            No

71

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

884,362,906.65            4.0                       15-Sep-21 54.87                  68.59           54.51            80.79                49.55            No

72 Edo - Serofta - Warqa Road Project 1,847,649,257.04         4.0                       24-Jan-19 87.98                  109.97         86.24            83.44                48.63            No

73 Abomsa - Aseko - Dhibu River 2,260,899,043.09         4.0                       31-Aug-22 43.76                  54.70           43.00            70.97                48.81            No

74
Remaining Works of Atat Mazoria - Gunchire -

Kose - Geja -Lera Road Project
5,106,525,941.61         3.0                       11-Jan-23 38.33                  47.92           38.63            48.41                51.54            No

75
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,619,577,338.63         4.0                       30-Mar-21 51.19                  63.99           60.07            100.00              84.68            No

76

Construction Works of Goba - Dolomena -

Negele Brena/Bitata Road Project Lot:1 Goba -

Berbere - Dolomena Design and Build Road

Project

8,400,000,000.00         4.0                       3-May-23 48.00                  60.00           34.95            42.94                31.24            No

77
Omorate - Omo Bridge - Gynayom -

Kangaken
984,949,524.66            3.0                       7-Feb-19 76.77                  95.96           85.78            84.80                73.47            No

78
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22         6.0                       6-Aug-21 48.00                  60.00           55.82            59.42                82.60            No

79

Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,757,178,738.72         4.0                       8-Oct-21 52.3                    65.34           53.75            50.57                55.66            No

80 Dongoro - Kingi - Mekebilla 477,299,213.00            4.0                       31-Jan-19 45.99                  57.49           86.01            69.31                100.00          

81 Kimir Dingay/Debretabor-Guna 416,000,000.00            3.0                       21-Oct-20 53.52                  66.90           65.33            66.50                -                No

82
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                       14-Feb-23 39.5                    49.32           37.51            32.52                46.61            No

83 Gonji - Kolela Road Project 333,027,799.74            2.0                       15-Apr-20 71.64                  89.55           71.54            86.60                49.91            

84
Construction of Remaining Works of Werabe- 

Bojober
2,832,810,354.25         3.0                       25-Sep-23 33.17                  41.47           30.18            61.01                43.78            No

85

Dembecha – Feres bet – Adet Road Project; Lot 

I: Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67         4.0                       23-Oct-20 66.18                  82.73           65.26            34.17                49.04            

86

Gashena-Bilbala-Sekota Road Project; Contract I

Remaining works of Gashena-Lalibela and 15

Km Lalibela Baypass and Contract II; Remaining

works of Bilbala-Sekota Road Project.

5,382,558,577.75         2.0                       19-May-25 24.00                  30.00           10.39            11.34                12.27            No

2 37.360.00

28.47                 

37.36             

63.44

23.142

71.312.00

0.0023.14             

69.31             

44.20

2.00

41.20             4

39.26                 

Pass

NKH Constrction Plc.

 Hibir Construction 

Corporation

52.37                 
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3.00

Cross Land 

Construction
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Pass

Not qualified for 
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Pass

3

361.65                 

67.85                 61.44             
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87

Gashena-Bilbala-Sekota Road Project; Contract I

Remaining works of Gashena-Lalibela and 15

Km Lalibela Baypass and Contract II; Remaining

works of Bilbala-Sekota Road Project.

Zemen Construction 

Corporation
5,382,558,577.75         2.0                       19-May-25 24.00                  30.00           10.39            11.34                11.34                 12.27            12.27             1 0.00 12.27 No

Not Qualified for 

Tendering

88
Addis – Gibe River Road Overlay Project; Lot 

II: Sebeta – Kore [Km15+000 to Km79+000]

BEAEKA General 

Business Plc
1,465,539,629.05         4.0                       10-Aug-21 67.59                  84.49           55.69            64.12                64.12                 37.85            37.85             1 0.00 37.85 No Pass

89
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76         4.0                       24-Dec-20 36.00                  45.00           63.22            -                    100.00          -                

90
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71         4.0                       1-Dec-20 75.25                  94.07           63.98            47.75                39.66            -                

91
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84         4.0                       21-Jul-21 54.77                  68.47           56.35            27.40                55.76            -                

92

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39         4.0                       15-Oct-20 75.39                  94.23           65.52            32.82                40.97            No

93
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43         3.0                       1-Jan-21 35.97                  44.96           62.96            17.52                100.00          

94 Metu By - Pass Road Project 720,682,854.69            3.0                       11-Feb-21 65.10                  81.37           61.61            81.95                46.31            No

95 Guder Town - Ambo Town DB Road Project 2,162,971,990.85         4.0                       16-Mar-21 55.92                  69.90           60.53            85.56               66.46            No

96 Chanka - Gidami 3,206,772,589.87         4.0                       20-Oct-21 63.72                  79.64           53.36            14.88                38.78            No

97
Construction Works of Gindesheno-Ejere-

Gundo meskel Design and Build Road Project
5,665,208,919.05         4.0                       5-Apr-23 48.00                  60.00           35.87            1.97                  32.56            

98

Homicho - Ammunition -Engineering Industry

Approach and Compound Design Build Road

Project Lot-1

544,972,257.68            -                      30-Mar-22 17.52                  21.90           48.07            83.18                100.00          Yes

99 Bulbula - Alage Road Project 878,514,732.42            4.0                       12-Nov-20 43.59                  54.49           64.60            96.57                100.00          Yes

100
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                       14-Feb-23 39.5                    49.32           37.51            32.52                46.61            No

101 Combolcha Town Bypass 1,138,807,808.86         3.0                       23-Jun-21 66.12                  82.64           57.27            42.77                40.77            

102

Awash – Kulbi – Dire Dawa/Harar Overlay Road

Project; Contract 2: Meiso-Hirna (Km 70+500

– 139+468) 

2,605,922,613.87         3.0                       6-Feb-25 36.00                  45.00           13.74            1.05                  9.05              No

103

Construction Works of Adama - Awash Heavy

Maintenance Road Project (Km 0+000 to Km

60+000)

2,055,856,725.23         3.0                       23-Feb-22 63.95                  79.93           49.22            78.72                34.11            No

104 Jigjiga Bypass Road Project 705,116,088.96            3.0                       14-May-21 58.82                  73.52           58.59            97.98                49.73            No

105 Bonosha - Achamo Road Project 682,155,064.23            4.0                       7-May-21 47.38                  59.22           58.82            79.95                98.30            No

0.001

DMC Construction 

PLC

0.00

2

Yirgalem 

Construction Plc.

Yonab Construction 

Plc.

Kibish Construction 

Plc.

Oromia Construction 

Corporation (OCC)

2

254.51                 

89.11                 

32.82                 

53.65             50.81                 

40.97             

20.10             

64.94

40.97

73.61             

35.30                 

64.94             

0.00 73.61

3.00

Pass20.10

56.65

Pass

Not Qualified for 

Tendering

Not Qualified for 

Tendering
4

0.00

-                         -                         

Not qualified for 

tendering

Walabu Construction 

Share Company

-                 
No Current 

Assessment
-                      
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Pass/     Non 

Performing

Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of March 2026
Reporting Period 

I. No. Contract Name
Contractor's

Name

Time 

Elapsed 

(Months) 

( C)

 Actual 

Cumulative 

Progress To-

date (%)

 Total Average 

Expected

 Progress (in %) 

 Aggregated 

Actual 

Performance 

(%)

(G) 

 Average 

Expected 

Progress 

No. of Contracts 

Under 

Consideration

Additional 

Expected Progress 

(%)

 1.25 times 

Contract 

Period 

(1.25* A)

 (B) 

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period (months) 

 

Commencem

ent Date 

 Total Contract 

Period 

Considered  for 

this Evaluation 

(A) 

Expected

 Progress

106

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc Construction 

Ethiopia PLC
1,365,798,491.89         3.0                       21-Sep-21 63.52                  70.58           54.31            30.89                40.00            0 0.00 0.00

No Current 

Assessment

107
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
978,061,790.89            4.0                       8-Mar-21 69.40                  86.75           60.79            36.56                41.44            

108

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17         4.0                       10-Aug-21 57.14                  71.42           55.69            40.96                48.25            No

109

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17         4.0                       10-Aug-21 57.14                  71.42           55.69            40.96                48.25            No

110
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                       17-Mar-23 43.99                  54.99           36.49            46.84                38.24            No

111

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi -

Gorodamole -Jibril Project

3,533,240,992.93         4.0                       17-May-23 36.00                  45.00           34.49            48.31                47.10            No

112
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,619,577,338.63         4.0                       30-Mar-21 51.19                  63.99           60.07            100.00              84.68            No

113

Construction Works of Debremarkos -Debre Elias

-Temcha - Kuch - Ayehu -Zigim - Chagni Road

Project Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                       10-May-23 36.00                  45.00           34.72            7.83                  47.54            

114

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

HAFCON 

Construction  
884,362,906.65            4.0                       15-Sep-21 54.87                  68.59           54.51            80.79                80.79                 49.55            49.55             1 0.00 49.55 No Pass

115 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09         4.0 31-Aug-22 43.76                  54.70           43.00            70.97                70.97                 48.81            48.81             1 0.00 48.81 No Pass

116
Bishoftu - Chefe Donsa - Sendafa Road Project

(29+268 -44+00)
925,263,760.91            4.0 17-May-24 17.49                  21.86           22.45            94.92                100.00          Yes

117

Construction Works of Adama -Assela Road

Rehabilitation Project Lot I : Adama (km 0+000) -

Awash melkasa (Km 17+560)

4,933,442,088.05         4.0 11-Oct-24 36.0                    44.96           17.62            16.64                15.87            No

118
Lot- II: Wukro - Nebelet Road Project including

Wukro Town Spurs Road
1,346,830,370.08         4.0 27-Nov-17 101.03                126.29         100.14          70.32                49.39            49.39 No

119
Construction Works of Shishinda – Tepi Road 

Project
No

120
Construction Works of Feteha Sultan Road 

Project, Section-1 (Km 0+340 - Km 5+500)
Kushladder 1,770,938,904.87         0.5 1-Feb-26 5.92                    7.40             1.91              7.48                  7.48                   5.73              5.73               1 0.00 5.73 No Pass

121 Kubito Mazoria - Meti - Km 76
Ethiopian Railway 

Corporation
440,900,692.71            4.0 23-Jul-25 12.00                  15.00           8.25              35.68                35.68                 28.45            28.45             1 0.00 28.45 No Pass

Note

1 2                          3                   

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

ERA-PQSM-SOP-01-FM-03/00

EEC 29.00                 29.15             2 0.00

MCG Construction 

PLC

Tiks Construction 40.96                 

Contractors who failed to complete projects after one fourth of the contract period

elapsed beyond the Contract period will be disqualified

Pass

29.15

48.25

Not Qualified for 

Tendering

Pass

 The highlighted section indicate  projects 

that are Excluded from Assessment 

46.182.0044.18             

Not Qualified for 

Tendering
148.25             0.00

346.28                 

SUR Construction Plc. 70.32                 49.39             2 0.00
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