
31-May-26

1 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09          3.0                        1-Jan-18 66.1                      82.68            101.00           50.14                 100.00           

2 Koshe - Mito - Werabe Road Project 1,850,695,155.03          4.0                        23-Oct-20 66.5                      83.14            67.27             81.96                 52.27             No

3

Alemgena - Butajira - Hossana - Sodo Road

Project Contract 1; Alemgena - Butajira

(120Km) and Adadi Mariam Spur (12.7Km)

Road Project

14,456,440,762.24        4.0                        28-Apr-25 48.0                      60.00            13.08             2.28                   4.54               No

4 Degolo - Kelela Road Project 1,451,148,184.13          3.0                        8-Apr-17 104.1                    130.07          109.81           92.24                 61.06             No

5 Ankober - Dulecha Road Upgrading Project 1,010,575,130.84          4.0                        17-Mar-16 60.6                      75.70            122.53           98.86                 100.00           Yes

6 Debre Birhan - Deneba - Lemi and Jihur - Deneba 3,613,766,908.69          6.0                        30-Nov-20 72.36                    90.45            66.02             45.29                 43.95             No

7 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                        11-Jan-13 85.60                    107.00          160.70           100.91

8
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                        3-Feb-16 103.53                 129.41          123.95           90.09 89.44             No

9
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
757,414,837.97 3.0                        12-Sep-16 93.73                    117.16          116.65           84.88 98.90             No

10
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000) Road Project
386,959,697.59 3.0                        5-Nov-20 35.61                    44.51            66.84             65.54 100.00           Yes

11

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka

– Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                        9-Dec-20 65.42                    81.78            65.72             3.73 50.90             

12
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
9,845,931,672.48 4.0                        29-Dec-20 78.05                    97.56            65.06             28.11 38.52             No

13 Gishen Junction 1,420,078,845.39 4.0                        27-May-20 82.36                    102.95          72.16             19.25 41.46             No

14
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                        - -               0.00

15 Awash Arba Military Compound 1,523,129,279.74 3.0                        13-May-23 12.72 15.90            36.62             53.26                 100.00           

16
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,003,196,195.69          4.0                        21-Apr-17 106.42                 133.03          109.38           89.79                 55.56             No

17
Construction Works of Alemketema - Degolo

Road Project 
1,398,285,801.00          3.0                        28-Apr-17 80.45                    100.56          109.15           58.75                 100.00           

18
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km 105-

km 160
1,923,629,581.78          6.0                        24-Mar-21 36.00                    45.00            62.27             -                     100.00           
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Sunshine 

    Yencomad 

Construction Plc
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Construction Works 
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1
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19 Warder - Kebridehar Road Project 1,814,123,577.90          4.0                        10-Jun-19 84.30                    105.37          83.74             75.26                 49.54             No

20
Fik - Segeg - Gerbo - Denan; Lot II; Segeg - Gerbo

- Yoale (Km 90+000 - Km 191+000)
1,286,258,482.24          4.0                        7-Jun-21 54.77                    68.47            59.80             36.72                 68.37             No

21

Construction Works of Fetesha Kela -Sululta

Road Project, Section-3 (Km 10+700- Km

15+200)

1,907,363,388.51          0.5                        1-Feb-26 5.92                      7.40              3.91               8.00                   26.65             No

22 Beles-Mekane Birhan Road Project 917,057,126.61             4.00                      1-Nov-16 109.74                 137.18          115.00           75.02                 59.59             No

23
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
2,141,879,743.10          4.00                      24-Dec-18 63.48                    79.36            89.26             22.00                 100.00           Yes

24 Continuation of Ambo - Wolliso Road Project 3,857,936,611.70          3.00                      25-Nov-19 47.6                      59.47            78.21             67.54                 100.00           Yes

25

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso -

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10          4.00                      24-Feb-21 48.00                    60.00            63.19             -                     100.00           

26

Remaining Works of Debark - Buahit and Asphalt

Concrete Work for Beles - Mekanebirhan Road

Project

4,174,470,239.57          3.00                      10-Jul-24 24.0                      29.96            22.68             11.09                 46.31             No

27 Nekemte-Soge-Kemash; Lot 1 104.8 11,636,349,036.32        4.00                      10-Jun-24 35.93                    44.92            23.67             7.41                   26.50             No

28

Homicho - Ammunition -Engineering Industry 

Approach and Compound Design Build Road 

Project Lot-II

834,435,275.23             -                        1-Apr-22 21.11                    26.38            44.82             45.58                 100.00           Yes

29
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
1,061,034,416.30          1.00                      12-Aug-21 27.95                    34.93            57.63             83.53                 100.00           

30
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,488,968,324.58          4.00                      30-Aug-21 64.04                    80.05            57.04             76.62                 42.46             No

31 Supe -Darimu -Lalo 3,102,469,052.39          4.00                      21-Oct-22 63.29                    79.11            43.33             22.39                 28.24             

32
Gimbi – Guye – Alga - Metu Road Project; Lot 1:

Gimbi – Km 70
1,835,358,164.34          4.00                      7-May-21 64.41                    80.51            60.82             38.32                 46.16             

33
Construction Works of Hosaena - Jajura -

Gimbichu - Jako
3,004,266,997.68          4.00                      9-Mar-23 48.10                    60.12            38.76             48.84                 36.61             No

34
Gode-Hargele lot 2: km100 +000 -Hargele Road 

Project
6,267,365,618.44          4.0                        6-Feb-25 48.00                    60.00            15.75             1.54                   5.87               No

35
Construction Works of Addis- Sebeta - Holeta

Road Project 
9,614,455,756.60          4.0                        12-Mar-25 36.0                      45.00            14.63             9.20                   10.60             No

36
Construction Works of Hosaena-Jajura-

Gimbichu-Jako Road Project
3,004,266,997.68          4.00                      9-Mar-23 48.10                    60.12            38.76             48.84                 36.61             No

37
Construction of Remaining Works of Tercha -

Chida Road Project
4,747,762,444.25          4.00                      21-Mar-25 30.0                      37.52            14.33             4.29                   15.09             No

38
Construction Works of Addis- Sebeta - Holeta

Road Project 
9,614,455,756.60          4.0                        12-Mar-25 36.0                      45.00            14.63             9.20                   10.60             No

15.17

18.33

3

14.72                 2.00

2.00

3

59.37

42.460.00

6 6.75

Mesay Oli General 

Contractor 
16.33              

Diriba Defersha 

General Contractor

Not Qualified for 

Tendering

Pass

Not qualified for 

tendering

Not qualified for 

tendering

Bridge Construction 

PLC 

23.22                 

76.62                 42.46              

Macro General 

Contractor and 

Trading 

12.96                 13.17              

52.62              

39.74                 45.66              3

Defence Construction 

Enterprise (DCE)

1

2.00 47.66
Not Qualified for 

Tendering
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39
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70          4.0                        26-Aug-19 44.81                    56.01            81.21             99.70                 100.00           

40 Haik - Bitsma - Chifra Road Project 2,238,523,909.28          4.0                        22-Dec-20 66.64                    83.30            65.29             46.26                 46.26             No

41

Construction Works of Entoto - Observatory –

Ethiopian Management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,238,425,377.00          3.0                        15-Dec-22 39.98                    49.97            41.52             95.16                 57.73             No

42
Construction Works of Fetesha Kela -Sululta

Road Project, Section-4(15+200 - Km 20+310)
1,799,587,623.33          0.5                        1-Feb-26 5.92                      7.40              3.91               33.15                 26.65             No

43
Tafo Round About - Legedadi - Kurajida Road

Project Section 2(Km 5+500 - 10+000 Km )
2,971,892,447.00          0.5                        1-Feb-26 12.00                    15.00            3.91               16.64                 5.85               No

44 Dabat - Ajire Road Project 931,304,149.54             4.0                        10-Oct-16 75.65                    94.56            115.73           88.84                 100.00           

45 Ajire - Keraker Road Project 1,158,659,797.00          4.0                        21-Sep-18 68.71                    85.89            92.35             63.55                 100.00           

46 Haik - Bitsma - Chifra Road Project 2,238,523,909.28          4.0                        22-Dec-20 66.64                    83.30            65.29             46.26                 48.60             No

47
Sodo Junction (Dimtu) - Bilate Military Training

Center
2,378,456,488.31          4.0                        14-Apr-22 39.72                    49.64            49.58             42.43                 99.67             No

48 Babille - Fik Lot I 432,482,654.80             4.0                        2-May-17 106.62                 133.27          109.02           88.15                 54.50             No

49
Debre Markos - Debre Elias - Temcha [0+000 -

75+000] and 5.9Km Chemit Spur
1,299,644,371.61          4.0                        18-Sep-19 87.06                    108.82          80.45             56.17                 44.76             

50
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74          4.0                        6-Oct-20 48.99                    61.23            67.82             52.78                 100.00           Yes

51
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
978,061,790.89             4.0                        8-Mar-21 69.40                    86.75            62.79             36.66                 43.43             

52
Gode-Hargele lot 2: km100 +000 -Hargele Road 

Project
6,267,365,618.44          4.0                        6-Feb-25 48.00                    60.00            15.75             1.54                   5.87               No

53
Construction Works of Addis- Sebeta - Holeta

Road Project
9,614,455,756.60          4.0                        12-Mar-25 36.0                      45.00            14.63             9.20                   10.60             No

54
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96          4.0                        3-Nov-20 65.36                    81.70            66.90             25.42                 54.73             No

55
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,855,441,867.05          4.0                        21-Dec-20 71.21                    89.01            65.33             24.19                 44.30             No

56
Omo - Maji, Lot 1: Omo-Sai & Left Canal

Bridge Design and Build Road Project
1,888,508,656.68          4.0                        10-Dec-20 53.52                    66.90            65.69             54.97                 95.45             No

57
Tewodros Ketema - Gelago - Guba Road Project

Lot-1 Gelago-Km 60
1,613,625,114.54          4.0                        1-Apr-21 54.02                    67.52            62.01             25.10                 79.58             No

58
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,038,207,425.07          4.0                        17-May-21 61.05                    76.32            46.68             16.70                 33.76             

59
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,259,248,676.72          4.0                        12-Oct-21 54.41                    68.01            55.63             39.18                 54.47             

0.00

3.00

4

74.91

3.00

71.32

41.484

2

432.79                 68.32              

FAL General 

Construction PLC
19.32              

44.29                 

Yotek Construction 

PLC

38.48              58.06                 
ASER Construction 

Plc

74.91              

Not Qualified for 

Tendering

Pass

Not Qualified for 

Tendering
22.32

Not qualified for 

tendering
Powercon

12.97                 

3.00
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60
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83             4.0                        1-May-17 69.37                    86.71            109.05           63.96                 100.00           -                         

61 Dangla - Jawi Design and Build Road Project 2,247,404,541.84          4.0                        3-Jun-21 42.02                    52.52            59.93             20.25                 100.00           -                         

62
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10          4.0                        13-Jul-21 42.00                    52.50            58.62             9.28                   100.00           -                         

63 Gambella - Ilya
Orchid Business 

Group
1,029,229,136.43          4.0                        10-May-17 51.85                    64.81            108.76           33.48                 100.00           0 0.00 0.00

No Current 

Assessment

64 Bishoftu - Chefe Donsa - Sendafa Road Project 975,859,896.18             4.0                        27-Nov-19 69.01                    86.26            78.15             49.98                 76.49             No

65 Weyito - Turmi DB Road Project 2,848,411,680.70          4.0                        27-May-21 49.15                    61.44            60.16             31.82                 94.82             No

66
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma Road 

Contractor 
359,826,774.31             3.0                        4-Oct-17 30.97                    38.71            103.92           59.85                 100.00           1 0.00 0.00

No Current 

Assessment

67 Bahirdar – Tis Esat Road Project 957,930,208.44             4.0                        16-Dec-19 82.29                    102.86          77.52             50.40                 46.00             

68
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06          4.0                        17-Mar-23 43.99                    54.99            38.50             46.89                 41.39             No

69  Lot:4 Ambla-Chagni 4,295,158,217.40          4.0                        10-May-23 37.97                    47.47            36.72             7.86                   47.73             

70 Kunzila Horticulture Farm Zege Town Markan Trading Plc. 567,129,584.44             4.0                        23-Jan-18 61.78                    77.22            100.27           62.13                 100.00           
No Current 

Assessment

71 Ajire -Keraker
 Tesfaye Legesse 

Construction  
1,158,659,797.00          4.0                        21-Sep-18 68.75                    85.93            92.35             63.55                 100.00           -                  0 0.00 0.00 -                         

No Current 

Assessment

72 Oblo-Dermi 800,793,953.72             4.0                        9-Oct-18 36.00                    45.00            31.76             84.46                 41.87             

73 Humbo Tebela - Abaya / Horticulture/ 699,000,000.00             4.0                        6-Oct-20 44.45                    55.56            67.82             79.63                 100.00           Yes

74

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,037,212,856.81          4.0                        16-Jul-20 73.18                    91.48            70.52             48.91                 47.49             No

75

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

884,362,906.65             4.0                        15-Sep-21 56.94                    71.18            56.52             90.40                 49.48             No

76 Edo - Serofta - Warqa Road Project 1,847,649,257.04          4.0                        24-Jan-19 87.91                    109.89          88.24             84.41                 50.75             No

77 Abomsa - Aseko - Dhibu River 2,260,899,043.09          4.0                        31-Aug-22 43.76                    54.70            45.01             73.51                 55.71             No

78
Remaining Works of Atat Mazoria - Gunchire -

Kose - Geja -Lera Road Project
5,106,525,941.61          3.0                        11-Jan-23 40.34                    50.42            40.64             51.55                 51.47             No

79
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,619,577,338.63          4.0                        30-Mar-21 51.19                    63.99            62.07             100.00               92.52             

80

Construction Works of Goba - Dolomena - Negele

Brena/Bitata Road Project Lot:1 Goba - Berbere -

Dolomena Design and Build Road Project

8,400,000,000.00          4.0                        3-May-23 48.00                    60.00            36.95             44.91                 34.12             No

0.00

0 0.00

46.66

0.00

2

43.66              

41.39

90.14

0.00-                

54.65                 
Alemayehu Ketema 

GC
3.00

Melcon Construction 

Plc.

Cross Land 

Construction
3

41.39              146.89                 

4

2.00

Enyi    Construction 

                 36.45 Rama Construction 90.14              

64.17

Pass

No Current 

Assessment

Pass

Not Qualified for 

Tendering

Not qualified for 

tendering
71.11                 62.17              
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81 Omorate - Omo Bridge - Gynayom - Kangaken 984,949,524.66             3.0                        7-Feb-19 76.77                    95.96            87.78             84.80                 78.69             No

82
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22          6.0                        6-Aug-21 48.00                    60.00            57.83             59.42                 90.96             No

83

Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,757,178,738.72          4.0                        8-Oct-21 61.4                      76.77            55.76             51.37                 43.65             No

84 Dongoro - Kingi - Mekebilla 477,299,213.00             4.0                        31-Jan-19 92.32                    115.40          88.01             69.31                 46.78             

85 Kimir Dingay/Debretabor-Guna 416,000,000.00             3.0                        21-Oct-20 53.52                    66.90            67.33             66.50                 -                 Yes

86
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13          4.0                        14-Feb-23 39.5                      49.32            39.52             36.42                 50.33             No

87 Gonji - Kolela Road Project 333,027,799.74             2.0                        15-Apr-20 73.97                    92.47            73.55             87.60                 49.60             

88
Construction of Remaining Works of Werabe- 

Bojober
2,832,810,354.25          3.0                        25-Sep-23 37.15                    46.44            32.19             63.86                 40.78             No

89

Dembecha – Feres bet – Adet Road Project; Lot I: 

Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67          4.0                        23-Oct-20 72.92                    91.15            67.27             34.57                 44.65             

90

Gashena-Bilbala-Sekota Road Project; Contract I

Remaining works of Gashena-Lalibela and 15 Km

Lalibela Baypass and Contract II; Remaining

works of Bilbala-Sekota Road Project.

5,382,558,577.75          2.0                        19-May-25 24.00                    30.00            12.39             13.11                 17.54             No

91

Gashena-Bilbala-Sekota Road Project; Contract I

Remaining works of Gashena-Lalibela and 15 Km

Lalibela Baypass and Contract II; Remaining

works of Bilbala-Sekota Road Project.

Zemen Construction 

Corporation
5,382,558,577.75          2.0                        19-May-25 24.00                    30.00            12.39             13.11                 13.11                 17.54             17.54              1 0.00 17.54 No

Not Qualified for 

Tendering

92
Addis – Gibe River Road Overlay Project; Lot II: 

Sebeta – Kore [Km15+000 to Km79+000]

BEAEKA General 

Business Plc
1,465,539,629.05          4.0                        10-Aug-21 59.57                    74.47            57.70             65.41                 65.41                 47.83             47.83              1 0.00 47.83 No Pass

93
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76          4.0                        24-Dec-20 36.00                    45.00            65.23             -                     100.00           -                         

94
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71          4.0                        1-Dec-20 75.25                    94.07            65.98             48.43                 41.50             -                         

95
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84          4.0                        21-Jul-21 58.72                    73.40            58.36             28.00                 49.58             -                         

96

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39          4.0                        15-Oct-20 75.39                    94.23            67.53             33.07                 42.81             No

97
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43          3.0                        1-Jan-21 35.97                    44.96            64.96             17.91                 100.00           

40.34

DMC Construction 

PLC

0.00

0.00

2

1

2

Walabu Construction 

Share Company

30.61                 

40.34              

33.07                 

25.55

42.39                 

-                     

70.502.00

42.81              

0.0025.55              

42.81

68.50              3

Pass

Not Qualified for 

Tendering

-                           -                           
No Current 

Assessment

NKH Constrction Plc.

 Hibir Construction 

Corporation

Samson Cherenet GC

-                  

Pass

Not qualified for 

tendering
61.98                 
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31-May-26

Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of May 2026
Reporting Period 

I. No. Contract Name

 

Commenceme

nt Date 

 Total Contract 

Period 

Considered  for 

this Evaluation 

(A) 

Time Elapsed 

(Months) 

( C)

 Actual 

Cumulative 

Progress To-

date (%)

Contractor's

Name

 1.25 times 

Contract 

Period (1.25* 

A)

 (B) 

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period (months) 

 Total Average 

Expected

 Progress (in %) 

Time Elapsed is 

Beyond 5/4 of the 

Contract Period

Pass/     Non 

Performing

 Aggregated 

Actual 

Performance (%)

(G) 

 Average 

Expected 

Progress 

No. of Contracts 

Under 

Consideration

Expected

 Progress

Additional 

Expected Progress 

(%)

98 Metu By - Pass Road Project 776,485,251.38             3.0                        11-Feb-21 65.10                    81.37            63.62             85.06                 48.43             No

99 Guder Town - Ambo Town DB Road Project 2,162,971,990.85          4.0                        16-Mar-21 55.92                    69.90            62.53             87.09               73.63             No

100 Chanka - Gidami 3,206,772,589.87          4.0                        20-Oct-21 63.72                    79.64            55.36             15.15                 40.96             No

101
Construction Works of Gindesheno-Ejere-Gundo 

meskel Design and Build Road Project
5,665,208,919.05          4.0                        5-Apr-23 48.00                    60.00            37.87             1.97                   35.44             

102

Homicho - Ammunition -Engineering Industry

Approach and Compound Design Build Road

Project Lot-1

544,972,257.68             -                        30-Mar-22 17.52                    21.90            50.07             83.18                 100.00           Yes

103 Bulbula - Alage Road Project 878,514,732.42             4.0                        12-Nov-20 66.12                    82.64            66.61             96.57                 51.49             No

104
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13          4.0                        14-Feb-23 39.5                      49.32            39.52             36.42                 50.33             No

105 Combolcha Town Bypass 1,138,807,808.86          3.0                        23-Jun-21 66.12                    82.64            59.28             47.35                 42.86             

106

Awash – Kulbi – Dire Dawa/Harar Overlay Road

Project; Contract 2: Meiso-Hirna (Km 70+500

– 139+468) 

2,605,922,613.87          3.0                        6-Feb-25 36.00                    45.00            15.75             4.50                   12.56             No

107

Construction Works of Adama - Awash Heavy

Maintenance Road Project (Km 0+000 to Km

60+000)

2,055,856,725.23          3.0                        23-Feb-22 63.95                    79.93            51.22             83.26                 36.27             No

108 Jigjiga Bypass Road Project 705,116,088.96             3.0                        14-May-21 58.82                    73.52            60.59             97.98                 56.04             No

109 Bonosha - Achamo Road Project 682,155,064.23             4.0                        7-May-21 40.41                    50.51            60.82             85.00                 100.00           Yes

110

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc Construction 

Ethiopia PLC
1,365,798,491.89          3.0                        21-Sep-21 63.52                    70.58            56.32             31.28                 42.18             0 0.00 0.00

No Current 

Assessment

111
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
978,061,790.89             4.0                        8-Mar-21 69.40                    86.75            62.79             36.66                 43.43             

112
Addis – Gibe River Road Overlay Project; Lot III:

Kore – Gibe River [Km79+000 to Km172+014]
1,651,808,351.17          4.0                        10-Aug-21 58.78                    73.48            57.70             42.28                 48.73             No

50.730.00
Kibish Construction 

Plc.

Tiks Construction

Oromia Construction 

Corporation (OCC)

2

257.07                 

42.28                 

91.60                 

2

Yirgalem 

Construction Plc.

Yonab Construction 

Plc.
23.02              

57.20              52.06                 

77.65              

39.23                 

50.73              

48.73

0.00 77.65

3.00

Pass23.02

Not Qualified for 

Tendering

60.20

Not qualified for 

tendering

148.73              0.00

Not Qualified for 

Tendering
4

0.00

Pass
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31-May-26

Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of May 2026
Reporting Period 

I. No. Contract Name

 

Commenceme

nt Date 

 Total Contract 

Period 

Considered  for 

this Evaluation 

(A) 

Time Elapsed 

(Months) 

( C)

 Actual 

Cumulative 

Progress To-

date (%)

Contractor's

Name

 1.25 times 

Contract 

Period (1.25* 

A)

 (B) 

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period (months) 

 Total Average 

Expected

 Progress (in %) 

Time Elapsed is 

Beyond 5/4 of the 

Contract Period

Pass/     Non 

Performing

 Aggregated 

Actual 

Performance (%)

(G) 

 Average 

Expected 

Progress 

No. of Contracts 

Under 

Consideration

Expected

 Progress

Additional 

Expected Progress 

(%)

113
Addis – Gibe River Road Overlay Project; Lot III:

Kore – Gibe River [Km79+000 to Km172+014]
1,651,808,351.17          4.0                        10-Aug-21 58.78                    73.48            57.70             42.28                 48.73             No

114
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06          4.0                        17-Mar-23 43.99                    54.99            38.50             46.89                 41.39             No

115

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi -

Gorodamole -Jibril Project

3,533,240,992.93          4.0                        17-May-23 36.99                    46.23            36.49             49.04                 49.08             No

116
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,619,577,338.63          4.0                        30-Mar-21 51.19                    63.99            62.07             100.00               92.52             

117  Lot:4 Ambla-Chagni 4,295,158,217.40          4.0                        10-May-23 37.97                    47.47            36.72             7.86                   47.73             

118

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge Approach

Road 

HAFCON 

Construction  
884,362,906.65             4.0                        15-Sep-21 56.94                    71.18            56.52             90.40                 90.40                 49.48             49.48              1 0.00 49.48 No Pass

119 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09          4.0 31-Aug-22 43.76                    54.70            45.01             73.51                 73.51                 55.71             55.71              1 0.00 55.71 No Pass

120
Bishoftu - Chefe Donsa - Sendafa Road Project

(29+268 -44+00)
925,263,760.91             4.0 17-May-24 17.49                    21.86            24.46             97.30                 100.00           Yes

121

Construction Works of Adama -Assela Road

Rehabilitation Project Lot I : Adama (km 0+000) -

Awash melkasa (Km 17+560)

4,933,442,088.05          4.0 11-Oct-24 36.0                      44.96            19.63             19.24                 19.38             No

122
Lot- II: Wukro - Nebelet Road Project including

Wukro Town Spurs Road
1,346,830,370.08          4.0 27-Nov-17 112.44                 140.55          102.15           70.85                 43.69             No

123
Construction Works of Shishinda – Tepi Road 

Project
1,961,013,268.32          No

124

Construction Works of Fetesha Kela -Sululta

Road Project, Section-1 (Km 0+340 - Km

5+500)

Kushladder 1,770,938,904.87          0.5 1-Feb-26 5.92                      7.40              3.91               14.27                 14.27                 26.65             26.65              1 0.00 26.65 No
Not Qualified for 

Tendering

125
Tafo Round About - Legedadi - Kurajida Road

roject Section 3 (Km 10+000 - Km 15+052)
Wayeb Trading Plc 2,043,066,526.40          0.5 1-Feb-26 5.92                      7.40              3.91               23.95                 23.95                 26.65             26.65              1 0.00 26.65 No

Not Qualified for 

Tendering

126
Construction Works of Assossa-Daleti-Baruda

Road Project, Contract 1: Assosa - Km 36+000

Senan Construction 

PLC.
227,400,423.39             3.0 7-Mar-17 122.24                 152.79          110.86           77.86                 77.86                 43.58             43.58              1 0.00 43.58 No Pass

127 Kubito Mazoria - Meti - Km 76
Ethiopian Railway 

Corporation
440,900,692.71             4.0 23-Jul-25 12.00                    15.00            10.26             49.82                 49.82                 39.98             39.98              1 0.00 39.98 No Pass

Note

1 2                           3                     

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

ERA-PQSM-SOP-01-FM-03/00

43.69

EEC 31.57                 32.11              2 0.00

MCG Construction 

PLC
2.00

Contractors who failed to complete projects after one fourth of the contract period

elapsed beyond the Contract period will be disqualified

Pass

32.11
Not Qualified for 

Tendering

Not qualified for 

tendering

 The highlighted section indicate  projects 

that are Excluded from Assessment 

48.2646.26              346.89                 

SUR Construction Plc. 70.85                 43.69              2 0.00
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