
31-Jan-23

1
Omo - Maji Design and Build Road Project;

Contract II: Sai - Maji
754,986,929.27              3.0                   20-Feb-17 72.03                 90.04          71.38            95.27               49.37             No

2 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09           3.0                   1-Jan-18 66.15                 82.68          61.02            50.14               44.65             No

3 Adiarkay - Telmet 1,745,722,493.86           4.0                   17-Dec-18 41.92                 52.40          49.51            20.27               86.24             No

4 Koshe - Mito - Werabe Road Project 1,850,695,155.03           4.0                   23-Oct-20 36.00                 45.00          27.29            31.98               33.30             No

5 Degolo - Kelela Road Project 1,469,861,944.62           3.0                   8-Apr-17 72.59                 90.74          69.83            90.34               47.38             No

6 Debrebirhan - Ankober 1,623,194,217.85 6.0                   23-Oct-18 55.50                 69.37          51.32            79.74               44.81             No

7 Guguftu - Wereilu - Degolo 1,425,504,421.31           3.0                   23-Aug-18 52.93                 66.16          38.30            32.68               30.93             No

8
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69           6.0                   30-Nov-20 48.00                 60.00          26.04            13.42               19.18             No

9 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                   11-Jan-13 85.60                 107.00        120.72          100.91             100.00           Yes

10
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                   3-Feb-16 86.27                 107.84        83.97            75.34               48.16             No

11
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
729,174,335.28 3.0                   12-Sep-16 49.97                 62.47          76.67            75.21               100.00           Yes

12 Yabelo Town Bypass Road Project 296,853,599.16 3.0                   8-Jan-20 26.10                 32.63          36.79            78.04               100.00           Yes

13
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000)Road Project
434,267,538.90 3.0                   5-Nov-20 24.00                 30.00          26.86            11.75               73.84             No

14

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka 

– Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                   9-Dec-20 42.00                 52.50          25.74            2.49                 23.61             No

15
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
1,980,658,256.31 4.0                   29-Dec-20 36.00                 45.00          25.08            10.95               29.08             No

16 Gishen Junction 1,316,700,000.00 4.0                   27-May-20 41.19                 51.49          32.19            4.67                 34.91             No

17
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                   -                  -                No

18
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,028,300,956.71           3.0                   11-Oct-17 61.02                 76.27          63.72            68.66               58.84             No

19
Construction Works of Alemketema - Degolo

Road Project 
1,280,770,840.15           3.0                   28-Apr-17 79.23                 99.04          69.17            54.54               41.24             No

20
Ginchi - Kachise -Chuleti; Contract 2: Shikute -

Chuleti
1,267,054,518.94           3.0                   31-Dec-19 32.55                 40.68          37.05            15.23               77.68             No

21
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km

105-km 160
1,923,629,581.78           6.0                   24-Mar-21 36.00                 45.00          22.29            -                  24.01             No

22
Nekemte-Soge-Kamashe-Koncho; Lot 1:

Nekemte - Km 104+800
2,359,484,513.18           3.0                   22-Feb-21 36.00                 45.00          23.28            -                  25.73             No

Pass

Not Qualified 

for Tendering

 Pass 

Sunshine 46.33                     

Gemeshu 

Beyene GC
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2.00

60.83                     
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Construction Works 
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34.97                     49.6                                  6 6.75

2.00 33.56
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0.00 49.08

56.39

Yencomad 50.25                     40.3 3 Pass

Page 1



31-Jan-23

Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of January 2023
Reporting Period 

I. No. Contract Name
Contractor's

 name

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period 

(months) 

 

Commenceme

nt Date 

 Average 

Expected 

progress 

No. of Contracts 

under consideration

Additional 

expected 

progress (%)

 1.25 times 

contract 

period 

(1.25* A)

 (B) 

Time Elapsed 

(Months) 

( C)

 Actual 

cumulative 

progress to 

date (%)

 Aggregated actual 

performance (%)

(G) 

 Total contract 

period 

considered  for 

this Evaluation 

(A) 

Expected

 Progress

 Total 

average 

expected

 progress (in 

%) 

Time elapsed is 

beyond 5/4 of 

the Contract 

period

Pass/     Non 

Performing

23 Fik- Hamero  Lot I Road Project 849,129,220.55              3.00                 2-May-17 67.89                 84.86          69.04            98.64               53.39             No

24 Adaba - Angetu Road Project 1,441,107,219.65           4.0                   18-Nov-14 96.72                 120.90        98.50            85.69               53.67             No

25 Warder - Kebridehar Road Project 1,814,123,577.90           4.0                   10-Jun-19 48.00                 60.00          43.76            52.20               43.90             No

26
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,232,011,537.11           4.0                   7-Jun-21 42.00                 52.50          19.82            14.96               14.74             No

27

Dubti - Arrisa - Adigala - Biyokebob; Lot II:

KM 72+000 - KM150+000 Design and Build

Road Project 

1,482,000,000.00           4.0                   27-May-21 36.00                 45.00          20.19            8.41                 20.33             No

28 Dalol/Musli-Bada Road Project 1,249,624,731.89           3.00                 28-Jan-16 49.84                 62.30          84.16            89.05               100.00           Yes

29 Beles-Mekane Birhan Road Project 1,018,952,362.90           4.00                 1-Nov-16 47.44                 59.30          75.02            58.52               100.00           Yes

30
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
1,906,200,296.75           4.00                 24-Dec-18 47.70                 59.63          49.28            20.23               56.62             No

31 Continuation of Ambo - Wolliso Road Project 1,264,907,396.11           3.00                 25-Nov-19 38.8                   48.45          38.24            22.87               49.06             No

32

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso -

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10           4.00                 24-Feb-21 48.00                 60.00          8.19              -                  2.09               No

33
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
698,574,099.81              1.00                 12-Aug-21 16.64                 20.79          17.65            23.16               62.25             No

34
Construction Works of Kelela - Akesta Road 

Project
568,348,055.38              3.00                 22-Jan-19 24.00                 30.00          48.33            36.95               100.00           

35
Fik - Segeg - Gerbo - Denan Road Project; Lot I: 

Fik - Segeg (Km 0+000 - Km 90+000) 
1,422,968,463.05           4.00                 30-Aug-21 42.02                 52.52          17.06            19.76               10.58             No

36 Supe-Darimu-Lalo 2,916,060,200.00           4.00                 21-Oct-22 48.00                 60.00          3.35              1.63                 (0.32)             No

37
Gimbi – Guye – Alga - Metu Road Project; Lot 

1: Gimbi – Km 70
1,835,358,164.34           4.00                 7-May-21 48.00                 60.00          20.84            10.02               12.36             No

38
Durgi - Gibe River; Contract 2: Durgi

(km97+700-km125+400)
522,758,336.57              4.00                 1-Aug-17 63.09                 78.86          66.05            79.54               59.38             No

39
Construction Works of Hosaena - Jajura -

Gimbichu - Jato Road Project
3,004,266,997.68           

40
Construction Works of Hosaena-Jajura-Gimbichu-

Jato Road Project

Mesay Oli General 

Contractor in JV 

with Bridge 

Construction PLC 

3,004,266,997.68           1

41
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70           4.0                   26-Aug-19 44.81                 56.01          41.23            79.06               44.48             No

42 Haik - Bitsma - Chifra Road Project 2,138,481,835.73           4.0                   22-Dec-20 51.55                 64.44          25.32            15.64               15.94             No

43

Construction Works of Entoto - Observatory –

Ethiopian management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,404,109,960.38           No

44 Dabat - Ajire Road Project 931,304,149.54              4.0                   10-Oct-16 73.45                 91.81          75.75            86.91               56.27             No

45 Ajire - Keraker Road Project 1,158,659,797.00           4.0                   21-Sep-18 53.26                 66.58          52.37            60.37               48.85             No

46 Haik - Bitsma - Chifra Road Project 2,138,481,835.73           4.0                   22-Dec-20 51.55                 64.44          25.32            15.64               15.94             No

47
Sodo Junction (Dimtu) - Bilate Military Training

Center
2,375,680,864.47           4.0                   14-Apr-22 36.00                 45.00          9.60              7.14                 4.20               No

48 Babille - Fik Lot I 432,482,654.80              4.0                   2-May-17 74.17                 92.71          69.04            80.16               45.23             No

49
Debre Markos - Debre Elias - Temcha [0+000 -

75+000] and 5.9Km Chemit Spur
1,299,644,371.61           4.0                   18-Sep-19 43.79                 54.74          40.47            50.62               44.77             No

50
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74           4.0                   6-Oct-20 48.00                 60.00          27.85            27.60               21.55             No

51
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92              4.0                   8-Mar-21 36.00                 45.00          22.82            27.58               24.93             No

59.4                                  79.54                     Bridge Construction

Diriba Defersha 

General Contractor
8.30                       6.0                                    3 2.00 7.96 Pass

Defence 

Construction 

Enterprise (DCE)

43.83                     73.0                                  4

48.81                     36.8                                  5

3.00 75.95
Not Qualified 

for Tendering

4.50 41.25 Pass

Macro General 

Contractor and 

Trading 

Powercon 43.59                     33.8                                  4

3.00 34.05

3.00 36.84

Pass

Pass

FAL General 

Construction PLC
39.04                     31.1                                  4

Pass59.380.002

ASER Construction 

Plc
28.4                                  Pass30.412.00343.36                     
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52 Babille - Fik Lot II Road Project 461,423,813.70              4.0                   2-May-17 69.37                 86.71          69.04            84.34               49.67             No

53
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96           4.0                   3-Nov-20 42.00                 52.50          26.93            6.28                 25.39             No

54
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,476,476,550.61           4.0                   21-Dec-20 45.80                 57.25          25.35            5.40                 19.87             No

55
Omo - Maji, Lot 1: Omo - Sai Design and Build

Road Project
1,882,967,504.80           4.0                   10-Dec-20 36.00                 45.00          25.71            15.01               30.28             No

56 Gelago – Tewodros Ketema Road Project 1,770,605,838.13           4.0                   1-Apr-21 36.00                 45.00          22.03            6.97                 23.55             No

57
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,151,052,000.00           4.0                   17-May-21 36.00                 45.00          20.52            6.99                 20.90             No

58
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,171,066,618.10           4.0                   12-Oct-21 36.00                 45.00          15.65            24.15               12.39             No

59 Assosa - Daleti Lot 1 228,630,902.66              3.0                   7-Mar-17 72.10                 72.10          70.88            77.22               48.84             No

60 Eliya - Makuye 1,083,400,000.00           4.0                   23-Jul-21 36.00                 45.00          18.31            1.02                 17.05             No

61
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83              4.0                   1-May-17 69.37                 86.71          69.07            63.96               49.71             No

62 Dangla - Jawi Design and Build Road Project 2,247,404,541.84           4.0                   3-Jun-21 42.00                 52.50          19.96            12.08               14.93             No

63
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10           4.0                   13-Jul-21 42.00                 52.50          18.64            8.91                 12.96             No

64 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87           4.0                   10-May-17 51.85                 64.81          68.78            30.98               30.98                     100.00           100.0                                0 0.00 100.00 Yes

65 Azezo - Gonder Road Project 990,183,528.50              2.0                   27-Oct-17 63.75                 79.68          63.19            58.42               49.40             No

66
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00              4.0                   1-Nov-17 67.96                 84.95          63.02            58.08              44.99             No

67 Bishoftu - Chefe Donsa - Sendafa Road Project 975,859,896.18              4.0                   27-Nov-19 52.70                 65.88          38.17            34.78               30.97             No

68 Agaro - Gera - Medabo Road Project 3,170,122,200.00           4.0                   25-Feb-21 48.00                 60.00          23.18            12.42               15.42             No

69 Weyito - Turmi Road Project 2,843,185,710.00           4.0                   27-May-21 48.00                 60.00          20.19            18.54               11.49             No

70

Construction Works of Road Research Center

(RRC) Building and Its Facilities at Addis

Ababa

413,863,169.71              0.5                   21-Oct-16 56.48                 70.60          75.39            92.09               100.00           

71
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00              4.0                   1-Nov-17 67.96                 84.95          63.02            58.08              44.99             No

72
Robe - Gasera - Ginir (Contract 2: km 60 + 000 -

km120 + 870.41) Road Project
841,602,019.19            4.0                   9-Nov-18 36.00                 45.00          50.76            34.02               100.00           Yes

33.05
Not Qualified 

for Tendering
14.17                     22.9                                  7

Yotek Construction 

PLC

Senan Construction 

Plc.
1.02                       17.0                                  1

10.13

Not qualified 

for tendering

26.13                     5 4.50 26.83

Afro Tsion 

Construction Plc.
55.03                     51.7                                  3

Not Qualified 

for Tendering

Not qualified 

for tendering

0.00

53.67

Not Qualified 

for Tendering

2.00

17.05

Enyi    Construction 10.56                     13.99                               2 0.00 13.99

22.3                                  Rama Construction
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73
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma Road 

Contractor 
359,826,774.31              3.0                   4-Oct-17 31.96                 39.95          63.95            59.85               59.85                     100.00           100.0                                1 0.00 100.00 Yes

Not Qualified 

for Tendering

74 Bahirdar – Tis Esat Road Project 957,930,208.44              4.0                   16-Dec-19 57.83                 72.29          37.55            31.50               25.90             No

75
Construction Works of Weldehana-Durgi Road

Project
2,873,433,957.06           

76

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40           4.0                   10-Jan-23 36.00                 45.00          No

77 Continuation of Werabe - Bojaber 795,000,000.00              4.0                   1-Oct-19 40.18                 50.22          40.04            42.72               49.77             No

78 Kunzila Horticulture Farm Zege Town 567,129,584.44              4.0                   23-Jan-18 61.78                 77.22          60.30            61.85               48.35             No

79 Jijiga - Gelesh - Deghamdo - Segege, Lot 4 754,637,509.69              4.0                   22-Jul-19 44.68                 55.85          42.38            56.54               46.45             No

80 Ajire -Keraker

Powercon Plc in JV 

with Tesfaye 

Legesse 

Construction 

1,158,659,797.00           4.0                   21-Sep-18 53.26                 66.58          52.37            60.20               60.20                     48.85             48.9                                  1 0.00 48.85 No Pass

81 Oblo-Dermi 800,793,953.72              4.0                   9-Oct-18 46.92                 58.64          31.76            84.46               27.71             No

82 Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00              4.0                   6-Oct-20 36.00                 45.00          27.85            53.35               34.37             No

83

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,119,417,453.44           4.0                   16-Jul-20 42.00                 52.50          30.54            39.19               31.18             No

84

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

825,659,857.57              4.0                   15-Sep-21 30.00                 37.50          16.54            23.54               19.73             No

85 Edo - Serofta - Warqa Road Project 1,707,587,062.32           4.0                   24-Jan-19 55.96                 69.95          48.26            60.60               40.51             No

86
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 60
1,371,325,369.08           4.0                   30-Mar-21 36.00                 45.00          22.09            33.36               23.66             No

87 Abomsa - Aseko - Dhibu River 2,260,899,043.09           4.0                   31-Aug-22 32.55                 40.68          5.03              4.15                 0.90               No

88
Construction Works of Atat mazoria-Gunchire-

Kose-Geja-Lera Road Project
5,106,525,941.61           

89

Construction Works of Goba-Dolomena-

Negeleborena/Bitata Road Project Lot:1 Goba-

Berbere-Dolomena Design and Build Road

Project

8,400,000,000.00           

90
Omorate - Omo Bridge - Gynayom -

Kangaken
992,020,056.19              3.0                   7-Feb-19 48.99                 61.23          47.80            71.92               48.33             No

91
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22           6.0                   6-Aug-21 42.00                 52.50          17.85            24.96               11.78             No

92

Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,574,746,965.24           4.0                   8-Oct-21 41.42                 51.78          15.78            22.07               9.00               No

50.21

Cross Land 

Construction

Markan Trading 

Plc.
52.77                     48.2                                  3 2.00

3

Pass

519.4                                  29.70                     
Alemayehu Ketema 

GC

30.45

Pass

2.00

2.00 21.62

38.05                     28.4                                  3

NKH Constrction 

Plc.
35.30                     19.6                                  

Pass27.902.003

Pass

Pass23.914.50

25.9                                  31.50                     
Melcon Construction 

Plc.
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93 Dongoro - Kingi - Mekebilla 477,299,213.00              4.0                   31-Jan-19 45.99                 57.49          48.03            69.31               58.86             No

94 Kimir Dingay/Debretabor-Guna 416,000,000.00              3.0                   21-Oct-20 26.53                 33.16          27.35            53.31               56.20             No

95
Gonji - Kolela (Korie - Addisalem) Road

Project
333,027,799.74              2.0                   15-Apr-20 32.19                 40.23          33.57            63.00               58.58             No

96

Dembecha – Feres bet – Adet Road Project; Lot 

I: Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67           4.0                   23-Oct-20 36.00                 45.00          27.29            15.04               33.30             No

97
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12           4.0                   24-Sep-20 42.00                 52.50          28.24            52.80               27.40             No

98
Addis – Gibe River Road Overlay Project; Lot 

II: Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05           4.0                   10-Aug-21 36.00                 45.00          17.72            10.13               16.01             No

99
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76           4.0                   24-Dec-20 36.00                 45.00          25.25            -                  29.39             No

100
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71           4.0                   1-Dec-20 36.00                 45.00          26.01            23.00               30.84             No

101
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,578,671,578.69           4.0                   21-Jul-21 36.00                 45.00          18.38            7.38                 17.16             No

102

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39           4.0                   15-Oct-20 36.00                 45.00          27.55            12.12               33.81             No

103
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43           3.0                   1-Jan-21 48.00                 60.00          24.99            7.68                 17.79             No

104 Metu By - Pass Road Project 718,612,515.56              3.0                   11-Feb-21 24.00                 30.00          23.64            19.32               48.96             No

105 Ambo Town - Guder Town 1,583,694,763.74           4.0                   16-Mar-21 24.00                 30.00          22.55            31.06              45.84             No

106 Chanka - Gidami 3,206,772,589.87           3.0                   20-Oct-21 48.00                 60.00          15.39            3.72                 5.72               No

107
Construction Works of Gindesheno-Ejere-

Gundo meskel Design and Build Road Project
5,337,186,414.00           

108 Bulbula - Alage Road Project 878,514,732.42              4.0                   12-Nov-20 36.00                 45.00          26.63            43.03               32.04             No

109
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13           

17.8                                  0.00 17.791

13.53                     22.5                                  2
DMC Construction 

PLC

33.49                     

22.56                     

7.68                       

Walabu 

Construction Share 

Company

0.00 22.55
Not Qualified 

for Tendering

56.20

BEAEKA 22.24 Pass0.00

Not Qualified 

for Tendering

Not qualified 

for tendering

37.27

0.00

22.2                                  2

Amara Road Work 

Enterprise
37.3                                  2

Samson Cherinet 

GC
53.31                     56.2                                  1

Pass32.040.00232.0                                  43.03                     
Kibish Construction 

Plc.

0.00

Not Qualified 

for Tendering
25.893.00422.9                                  13.61                     

Oromia 

Construction 

Corporation (OCC)
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31-Jan-23

Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of January 2023
Reporting Period 

I. No. Contract Name
Contractor's

 name

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period 

(months) 

 

Commenceme

nt Date 

 Average 

Expected 

progress 

No. of Contracts 

under consideration

Additional 

expected 

progress (%)

 1.25 times 

contract 

period 

(1.25* A)

 (B) 

Time Elapsed 

(Months) 

( C)

 Actual 

cumulative 

progress to 

date (%)

 Aggregated actual 

performance (%)

(G) 

 Total contract 

period 

considered  for 

this Evaluation 

(A) 

Expected

 Progress

 Total 

average 

expected

 progress (in 

%) 

Time elapsed is 

beyond 5/4 of 

the Contract 

period

Pass/     Non 

Performing

110 Combolcha Town Bypass 806,164,023.72              3.0                   23-Jun-21 30.28                 37.85          19.30            3.32                 25.15             No

111

Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 1: Awash – Meiso (Km 

0+000 – 70+500) 

478,385,156.18              3.0                   5-Apr-21 36.00                 45.00          21.90            21.79               23.32             No

112 Jigjiga Bypass Road Project 672,098,730.28              3.0                   14-May-21 24.72                 30.90          20.61            29.47               38.53             No

113 Bonosha - Achamo Road Project 682,155,064.23              4.0                   7-May-21 24.00                 30.00          20.84            29.84               40.93             No

114 Shebele - Imi Road Project 249,613,616.05              1.5                   15-Jul-21 10.00                 12.50          18.58            -                  100.00           Yes

115 Kubi River Bridge 19,609,482.95                3.3                   11-Apr-22 11.97                 14.96          9.70              10.14               36.92             No

116 Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer 

DOGUSAN INSAAT 

TIC. A.S in JV with 

Rabah and Sons 

PLC 

2,497,881,730.00           4.0                   24-Aug-21 42.00                 46.67          17.26            -                  -                         10.89             10.9                                  1 0.00 10.89 No
Not Qualified 

for Tendering

117

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc 

Construction 

Ethiopia PLC

1,365,798,491.89           3.0                   21-Sep-21 36.00                 40.00          16.34            10.50               10.50                     13.59             13.6                                  1 0.00 13.59 No
Not Qualified 

for Tendering

118
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92              4.0                   8-Mar-21 36.00                 45.00          22.82            27.58               24.93             No

119

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17           4.0                   10-Aug-21 36.00                 45.00          17.72            13.73               16.01             No

120
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,371,325,369.08           4.0                   30-Mar-21 36.00                 45.00          22.09            33.36               23.66             No

121

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17           4.0                   10-Aug-21 36.00                 45.00          17.72            13.73               16.01             No

122
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06           No

123

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi-

Gorodamole-Jibril Project

3,586,352,987.49           No

124

Construction Works of Debremarkos -Debre

Elias -Temcha - Kuch - Ayehu -Zigim - Chagni

Road Project Lot:4 Ambla-Chagni

4,295,158,217.40           4.0                   10-Jan-23 36.00                 45.00          No

125

Abay River Bridge and Approach Road

Design & Build Project, Lot 2: Abay River

Bridge Approach Road 

Hafcon Construction 

in JV with Cross 

Land Construction 

825,659,857.57              4.0                   15-Sep-21 30.00                 37.50          16.54            23.54               23.54                     19.73             19.7                                  1 0.00 19.73 No Pass

126 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09           4.0 31-Aug-22 32.55                 40.68          5.03              4.15                 4.15                       0.90               0.9                                    1 0.00 0.90 No Pass

1 2                      

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

1

Yonab Construction 

Plc.

Somali Roads 

Enterprise
-                         100.0                                

Yirgalem 

Construction Plc.
29.66                     39.7                                  2

Contractors who failed to complete projects after one fourth of the contract

period elapsed beyond the Contract period will be disqualified

19.32

Not qualified 

for tendering
23.984.50519.5                                  22.63                     

MCG Construction 

PLC

210.20                     24.5                                  

Not Qualified 

for Tendering

0.00 100.00
Not Qualified 

for Tendering

0.00

18.86                     19.3                                  Tiks Construction

39.74

24.47
Not Qualified 

for Tendering
0.00

Not Qualified 

for Tendering
2 0.00
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