
30-Apr-23

1
Omo - Maji Design and Build Road Project;

Contract II: Sai - Maji
754,986,929.27               3.0                    20-Feb-17 72.03                    90.04          74.30             95.86               56.30             No

2 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09            3.0                    1-Jan-18 66.15                    82.68          63.95             50.14               47.70             No

3 Adiarkay - Telmet 1,745,722,493.86            4.0                    17-Dec-18 41.92                    52.40          52.44             20.27               100.00           Yes

4 Koshe - Mito - Werabe Road Project 1,850,695,155.03            4.0                    23-Oct-20 36.00                    45.00          30.21             34.57               38.91             No

5 Degolo - Kelela Road Project 1,469,861,944.62            3.0                    8-Apr-17 72.59                    90.74          72.76             88.43               50.45             No

6 Debrebirhan - Ankober 1,623,194,217.85 6.0                    23-Oct-18 55.50                    69.37          54.25             85.62               48.45             No

7 Guguftu - Wereilu - Degolo 1,425,504,421.31            3.0                    23-Aug-18 52.93                    66.16          56.25             32.68               62.55             No

8
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69            6.0                    30-Nov-20 48.00                    60.00          28.96             15.91               23.02             No

9 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                    11-Jan-13 85.60                    107.00        123.65           100.91             100.00           Yes

10
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                    3-Feb-16 86.27                    107.84        86.89             76.83               51.45             No

11
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
729,174,335.28 3.0                    12-Sep-16 49.97                    62.47          79.59             75.90               100.00           Yes

12 Yabelo Town Bypass Road Project 304,780,352.86 3.0                    8-Jan-20 44.58                    55.73          39.72             78.58               42.47             No

13
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000)Road Project
434,267,538.90 3.0                    5-Nov-20 35.61                    44.51          29.79             14.18               38.72             No

14

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka

– Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                    9-Dec-20 42.00                    52.50          28.67             2.57                 28.10             No

15
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
1,980,658,256.31 4.0                    29-Dec-20 36.00                    45.00          28.01             12.53               34.69             No

16 Gishen Junction 1,316,700,000.00 4.0                    27-May-20 38.20                    47.75          35.11             6.28                 44.42             No

17
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                    -              1,480.96        -                   100.00           Yes

18
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,028,300,956.71            3.0                    11-Oct-17 61.02                    76.27          66.64             68.66               68.43             No

19
Construction Works of Alemketema - Degolo

Road Project 
1,280,770,840.15            3.0                    28-Apr-17 77.92                    97.40          72.10             56.11               44.85             No

20
Ginchi - Kachise -Chuleti; Contract 2: Shikute -

Chuleti
1,267,054,518.94            3.0                    31-Dec-19 32.55                    40.68          39.98             15.23               95.66             No

21
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km 105-

km 160
1,923,629,581.78            6.0                    24-Mar-21 36.00                    45.00          25.22             -                   29.33             No

22
Nekemte-Soge-Kamashe-Koncho; Lot 1:

Nekemte - Km 104+800
2,359,484,513.18            3.0                    22-Feb-21 36.00                    45.00          26.20             -                   31.22             No
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23 Fik- Hamero  Lot I Road Project 849,129,220.55               3.00                  2-May-17 67.89                    84.86          71.97             99.00               62.01             No

24 Adaba - Angetu Road Project 1,441,107,219.65            4.0                    18-Nov-14 96.72                    120.90        101.42           86.96               59.72             No

25 Warder - Kebridehar Road Project 1,814,123,577.90            4.0                    10-Jun-19 48.00                    60.00          46.68             51.77               48.11             No

26
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,232,011,537.11            4.0                    7-Jun-21 42.00                    52.50          22.75             16.68               19.13             No

27

Dubti - Arrisa - Adigala - Biyokebob; Lot II: KM

72+000 - KM150+000 Design and Build Road

Project 

1,482,000,000.00            4.0                    8-Sep-21 36.00                    45.00          19.69             8.71                 19.46             No

28 Dalol/Musli-Bada Road Project 1,249,624,731.89            3.00                  28-Jan-16 49.84                    62.30          87.09             89.05               100.00           Yes

29 Beles-Mekane Birhan Road Project 1,018,952,362.90            4.00                  1-Nov-16 62.27                    77.84          77.95             60.60               100.00           Yes

30
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
1,906,200,296.75            4.00                  24-Dec-18 53.62                    67.03          52.21             21.14               48.18             No

31 Continuation of Ambo - Wolliso Road Project 1,264,907,396.11            3.00                  25-Nov-19 38.8                      48.45          41.16             26.99               62.38             No

32

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso -

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10            4.00                  24-Feb-21 48.00                    60.00          26.14             -                   19.30             No

33
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
698,574,099.81               1.00                  12-Aug-21 16.64                    20.79          20.58             23.16               97.43             No

34
Construction Works of Kelela - Akesta Road 

Project
568,348,055.38               3.00                  22-Jan-19 24.00                    30.00          51.25             36.95               100.00           

35
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,422,968,463.05            4.00                  30-Aug-21 42.02                    52.52          19.99             25.95               14.97             No

36 Supe-Darimu-Lalo 2,916,060,200.00            4.00                  21-Oct-22 48.00                    60.00          6.28               1.70                 1.14               No

37
Gimbi – Guye – Alga - Metu Road Project; Lot 1: 

Gimbi – Km 70
1,835,358,164.34            4.00                  7-May-21 48.00                    60.00          23.77             13.40               16.20             No

38
Durgi - Gibe River; Contract 2: Durgi

(km97+700-km125+400)
522,758,336.57               4.00                  1-Aug-17 63.09                    78.86          68.98             79.76               68.66             No

39
Construction Works of Hosaena - Jajura -

Gimbichu - Jato Road Project
3,004,266,997.68            4.00                  9-Mar-23 36.00                    45.00          1.71               No

40
Construction Works of Hosaena-Jajura-Gimbichu-

Jato Road Project

Mesay Oli General 

Contractor in JV 

with Bridge 

Construction PLC 

3,004,266,997.68            4.00                  9-Mar-23 36.00                    45.00          1.71               1 No

41
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70            4.0                    26-Aug-19 44.81                    56.01          44.15             82.23               48.99             No

42 Haik - Bitsma - Chifra Road Project 2,138,481,835.73            4.0                    22-Dec-20 51.55                    64.44          28.24             17.47               19.51             No

43

Construction Works of Entoto - Observatory –

Ethiopian management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,404,109,960.38            3.0                    15-Dec-22 24.00                    30.00          4.47               1.24                 1.77               No

44 Dabat - Ajire Road Project 931,304,149.54               4.0                    10-Oct-16 77.46                    96.82          78.67             88.22               53.14             No

45 Ajire - Keraker Road Project 1,158,659,797.00            4.0                    21-Sep-18 56.25                    70.32          55.30             62.57               48.83             No

46 Haik - Bitsma - Chifra Road Project 2,138,481,835.73            4.0                    22-Dec-20 51.55                    64.44          28.24             17.47               19.51             No

47
Sodo Junction (Dimtu) - Bilate Military Training

Center
2,375,680,864.47            4.0                    14-Apr-22 36.00                    45.00          12.53             11.50               6.92               No

48 Babille - Fik Lot I 432,482,654.80               4.0                    2-May-17 74.17                    92.71          71.97             80.86               47.95             No

49
Debre Markos - Debre Elias - Temcha [0+000 -

75+000] and 5.9Km Chemit Spur
1,299,644,371.61            4.0                    18-Sep-19 61.58                    76.97          43.40             52.25               29.63             No

50
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74            4.0                    6-Oct-20 48.00                    60.00          30.77             29.96               25.39             No

51
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92               4.0                    8-Mar-21 36.00                    45.00          25.74             33.23               30.34             No
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52 Babille - Fik Lot II Road Project 461,423,813.70               4.0                    2-May-17 69.37                    86.71          71.97             94.84               57.49             No

53
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96            4.0                    3-Nov-20 42.00                    52.50          29.85             6.92                 30.04             No

54
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,476,476,550.61            4.0                    21-Dec-20 45.76                    57.21          28.27             7.74                 23.92             No

55
Omo - Maji, Lot 1: Omo - Sai Design and Build

Road Project
1,882,967,504.80            4.0                    10-Dec-20 41.00                    51.25          28.64             21.58               29.19             No

56 Gelago – Tewodros Ketema Road Project 1,770,605,838.13            4.0                    1-Apr-21 36.00                    45.00          24.95             9.09                 28.83             No

57
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,151,052,000.00            4.0                    17-May-21 36.00                    45.00          23.44             10.53               26.02             No

58
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,171,066,618.10            4.0                    12-Oct-21 36.00                    45.00          18.58             27.98               17.51             No

59 Assosa - Daleti Lot 1 228,630,902.66               3.0                    7-Mar-17 72.10                    72.10          73.81             77.22               54.74             Yes

60 Eliya - Makuye 1,083,400,000.00            4.0                    23-Jul-21 36.00                    45.00          21.24             1.02                 22.17             No

61
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83               4.0                    1-May-17 69.37                    86.71          72.00             63.96               57.58             No

62 Dangla - Jawi Design and Build Road Project 2,247,404,541.84            4.0                    3-Jun-21 42.00                    52.50          22.88             17.40               19.32             No

63
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10            4.0                    13-Jul-21 42.00                    52.50          21.57             8.95                 17.35             No

64 Azezo - Gonder Road Project 990,183,528.50               2.0                    27-Oct-17 65.13                    81.41          66.12             59.21               53.03             No

65
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00               4.0                    1-Nov-17 67.96                    84.95          65.95             61.18             47.96             No

66 Bishoftu - Chefe Donsa - Sendafa Road Project 975,859,896.18               4.0                    27-Nov-19 52.70                    65.88          41.10             35.76               34.81             No

67 Agaro - Gera - Medabo Road Project 3,170,122,200.00            4.0                    25-Feb-21 48.00                    60.00          26.10             14.37               19.26             No

68 Weyito - Turmi Road Project 2,843,185,710.00            4.0                    27-May-21 48.00                    60.00          23.11             20.14               15.33             No

69
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00               4.0                    1-Nov-17 67.96                    84.95          65.95             61.18             47.96             No

70
Robe - Gasera - Ginir (Contract 2: km 60 + 000 -

km120 + 870.41) Road Project
841,602,019.19            4.0                    9-Nov-18 36.00                    45.00          53.69             34.02               100.00           Yes
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71
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma 

Road Contractor 
359,826,774.31               3.0                    4-Oct-17 30.97                    38.71          66.87             59.85               59.85                     100.00           100.0                                    1 0.00 100.00 Yes

Not Qualified 

for Tendering

72 Bahirdar – Tis Esat Road Project 957,930,208.44               4.0                    16-Dec-19 57.83                    72.29          40.47             37.30               29.29             No

73
Construction Works of Weldehana-Durgi Road

Project
2,873,433,957.06            4.0                    17-Mar-23 41.98                    52.48          1.45               No

74

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40            4.0                    10-Jan-23 36.00                    45.00          No

75 Continuation of Werabe - Bojaber 795,000,000.00               4.0                    1-Oct-19 40.18                    50.22          42.97             42.79               63.91             No

76 Kunzila Horticulture Farm Zege Town 567,129,584.44               4.0                    23-Jan-18 61.78                    77.22          63.22             62.13               54.68             No

77 Jijiga - Gelesh - Deghamdo - Segege, Lot 4 754,637,509.69               4.0                    22-Jul-19 44.91                    56.14          45.30             57.50               51.76             No

78 Ajire -Keraker

Powercon Plc in JV 

with Tesfaye 

Legesse 

Construction 

1,158,659,797.00            4.0                    21-Sep-18 56.25                    70.32          55.30             62.57               62.57                     48.83             48.8                                      1 0.00 48.83 No Pass

79 Oblo-Dermi 800,793,953.72               4.0                    9-Oct-18 46.92                    58.64          31.76             84.46               27.71             No

80 Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00               4.0                    6-Oct-20 36.00                    45.00          30.77             57.23               39.98             No

81

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,119,417,453.44            4.0                    16-Jul-20 42.00                    52.50          33.47             41.11               35.98             No

82

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

825,659,857.57               4.0                    15-Sep-21 29.98                    37.48          19.46             30.32               25.89             No

83 Edo - Serofta - Warqa Road Project 1,707,587,062.32            4.0                    24-Jan-19 55.96                    69.95          51.19             64.78               44.12             No

84
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 60
1,371,325,369.08            4.0                    30-Mar-21 36.00                    45.00          25.02             36.41               28.95             No

85 Abomsa - Aseko - Dhibu River 2,260,899,043.09            4.0                    31-Aug-22 32.55                    40.68          7.96               7.00                 3.47               No

86
Construction Works of Atat mazoria-Gunchire-

Kose-Geja-Lera Road Project
5,106,525,941.61            

87

Construction Works of Goba-Dolomena-

Negeleborena/Bitata Road Project Lot:1 Goba-

Berbere-Dolomena Design and Build Road

Project

8,400,000,000.00            4.0                    9-Jan-23 48.00                    60.00          3.65               No

88 Omorate - Omo Bridge - Gynayom - Kangaken 992,020,056.19               3.0                    7-Feb-19 53.39                    66.74          50.73             72.59               46.56             No

89
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22            6.0                    6-Aug-21 42.00                    52.50          20.78             34.52               16.17             No

90

Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,574,746,965.24            4.0                    8-Oct-21 41.42                    51.78          18.71             27.11               13.45             No

Not qualified 

for tendering

35.89

Pass27.514.50

29.3                                      37.30                     
Melcon 

Construction Plc.
Pass31.292.003

Pass

2.00

2.00 24.53

Pass42.00                     33.9                                      3

NKH Constrction 

Plc.
40.94                     22.5                                      

523.0                                      33.03                     
Alemayehu Ketema 

GC

59.11

Cross Land 

Construction

Markan Trading 

Plc.
53.22                     57.1                                      3 2.00

3
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91 Dongoro - Kingi - Mekebilla 477,299,213.00               4.0                    31-Jan-19 45.99                    57.49          50.96             69.31               71.59             No

92 Kimir Dingay/Debretabor-Guna 416,000,000.00               3.0                    21-Oct-20 30.48                    38.10          30.28             57.30               49.55             No

93
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13            4.0                    14-Feb-23 29.98                    37.48          2.47               No

94 Gonji - Kolela (Korie - Addisalem) Road Project 333,027,799.74               2.0                    15-Apr-20 35.51                    44.38          36.49             69.43               55.56             No

95

Dembecha – Feres bet – Adet Road Project; Lot I: 

Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67            4.0                    23-Oct-20 36.00                    45.00          30.21             23.78               38.91             No

96
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12            4.0                    24-Sep-20 42.00                    52.50          31.17             57.45               32.20             No

97
Addis – Gibe River Road Overlay Project; Lot II: 

Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05            4.0                    10-Aug-21 36.00                    45.00          20.65             11.72               21.13             No

98
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76            4.0                    24-Dec-20 36.00                    45.00          28.18             -                   35.00             No

99
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71            4.0                    1-Dec-20 42.41                    53.01          28.93             31.50               28.07             No

100
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,578,671,578.69            4.0                    21-Jul-21 36.00                    45.00          21.30             9.64                 22.28             No

101

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39            4.0                    15-Oct-20 36.00                    45.00          30.48             14.41               39.41             No

102
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43            3.0                    1-Jan-21 48.00                    60.00          27.91             7.68                 21.63             No

103 Metu By - Pass Road Project 718,612,520.89               3.0                    11-Feb-21 24.00                    30.00          26.56             25.53               71.37             No

104 Ambo Town - Guder Town 1,583,694,763.74            4.0                    16-Mar-21 24.00                    30.00          25.48             37.24             62.33             No

105 Chanka - Gidami 3,206,772,589.87            3.0                    20-Oct-21 48.00                    60.00          18.31             4.64                 9.03               No

106
Construction Works of Gindesheno-Ejere-

Gundo meskel Design and Build Road Project
5,337,186,414.00            

107 Bulbula - Alage Road Project 878,514,732.42               4.0                    12-Nov-20 36.00                    45.00          29.56             47.45               37.65             No

108
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13            4.0                    14-Feb-23 29.98                    37.48          2.47               No

Not Qualified 

for Tendering
35.493.00432.5                                      16.74                     

2

Oromia 

Construction 

Corporation (OCC)

Pass37.650.00237.6                                      47.45                     
Kibish Construction 

Plc.

Not Qualified 

for Tendering
41.52

9.83 Pass

41.5                                      2
Amara Road Work 

Enterprise

Not Qualified 

for Tendering
1

18.24                     24.6                                      2
DMC Construction 

PLC

36.76                     

30.94                     

14.41                     

Walabu 

Construction Share 

Company

0.00 24.56
Not Qualified 

for Tendering

BEAEKA

0.00

27.19 Pass0.0027.2                                      

39.4                                      0.00 39.41

Samson Cherinet 

GC
11.37                     9.8                                        2 0.00
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the Contract 

period
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Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of April 2023
Reporting Period 

I. No. Contract Name
Contractor's

 name

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period 

(months) 

 

Commenceme

nt Date 

 Average 

Expected 

progress 

No. of Contracts 

under consideration

Additional 

expected 

progress (%)

 1.25 times 

contract 

period 

(1.25* A)

 (B) 

Time Elapsed 

(Months) 

( C)

 Actual 

cumulative 

progress to 

date (%)

 Aggregated actual 

performance (%)

(G) 

 Total contract 

period 

considered  for 

this Evaluation 

(A) 

Expected

 Progress

109 Combolcha Town Bypass 806,164,023.72               3.0                    23-Jun-21 30.28                    37.85          22.22             4.13                 31.64             No

110

Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 1: Awash – Meiso (Km

0+000 – 70+500) 

478,385,156.18               3.0                    5-Apr-21 36.00                    45.00          24.82             30.11               28.58             No

111 Jigjiga Bypass Road Project 672,098,730.28               3.0                    14-May-21 24.72                    30.90          23.54             37.12               46.70             No

112 Bonosha - Achamo Road Project 682,155,064.23               4.0                    7-May-21 24.00                    30.00          23.77             33.96               49.34             No

113 Shebele - Imi Road Project 249,613,616.05               1.5                    15-Jul-21 10.00                    12.50          21.50             -                   100.00           Yes

114 Kubi River Bridge 19,609,482.95                 3.3                    11-Apr-22 11.97                    14.96          12.62             10.14               60.99             No

115 Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer 

DOGUSAN INSAAT 

TIC. A.S in JV with 

Rabah and Sons 

PLC 

2,497,881,730.00            4.0                    24-Aug-21 42.00                    46.67          20.19             -                   -                        15.28             15.3                                      1 0.00 15.28 No
Not Qualified 

for Tendering

116

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc 

Construction 

Ethiopia PLC

1,365,798,491.89            3.0                    21-Sep-21 36.00                    40.00          19.27             14.87               14.87                     18.72             18.7                                      1 0.00 18.72 No
Not Qualified 

for Tendering

117
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92               4.0                    8-Mar-21 36.00                    45.00          25.74             33.23               30.34             No

118

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17            4.0                    10-Aug-21 36.00                    45.00          20.65             13.98               21.13             No

119
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,371,325,369.08            4.0                    30-Mar-21 36.00                    45.00          25.02             36.41               28.95             No

120

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17            4.0                    10-Aug-21 36.00                    45.00          20.65             13.98               21.13             No

121
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06            4.0                    17-Mar-23 41.98                    52.48          1.45               No

122

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi-

Gorodamole-Jibril Project

3,586,352,987.49            No

123

Construction Works of Debremarkos -Debre Elias -

Temcha - Kuch - Ayehu -Zigim - Chagni Road

Project Lot:4 Ambla-Chagni

4,295,158,217.40            4.0                    10-Jan-23 36.00                    45.00          No

124

Abay River Bridge and Approach Road Design

& Build Project, Lot 2: Abay River Bridge

Approach Road 

Hafcon 

Construction in JV 

with Cross Land 

Construction 

825,659,857.57               4.0                    15-Sep-21 29.98                    37.48          19.46             30.32               30.32                     25.89             25.9                                      1 0.00 25.89 No Pass

125 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09            4.0 31-Aug-22 32.55                    40.68          7.96               7.00                 7.00                       3.47               3.5                                        1 0.00 3.47 No Pass

1 2                       

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

MCG Construction 

PLC

213.81                     30.5                                      

Not Qualified 

for Tendering

0.00 100.00
Not Qualified 

for Tendering

0.00

21.11                     24.5                                      Tiks Construction

48.03

30.50
Not Qualified 

for Tendering
0.00

Not Qualified 

for Tendering

Contractors who failed to complete projects after one fourth of the contract

period elapsed beyond the Contract period will be disqualified

24.54

Not qualified 

for tendering
29.184.50524.7                                      24.15                     

2 0.00

1

Yonab Construction 

Plc.

Somali Roads 

Enterprise
-                        100.0                                    

Yirgalem 

Construction Plc.
35.53                     48.0                                      2
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