Performance, Quality and System Management Directorate
Summary of Local Contractors' Performance Evaluation

Reporting Period End of August 2023

Reporting Period 31-Aug-23
Revised Contract Total contract | 1.25times Time Actual Total Time elapsed
. " Mobilization period contract cumulative | Aggregated actual Average Additional average . P
Contractor's Price . " y Elapsed Expected No. of Contracts is beyond 5/4 |Pass/ Non
1. No. Contract Name Period Commencem | considered for period progress to | performance (%) Expected . - expected expected h
name (ETB) K . (Months) Progress under consideration . | of the Contract| Performing
(months) ent Date this Evaluation | (1.25* A) date (%) ©) progress progress (%) | progress (in y
(C) period
QY (B) %)
1 |Omo - Maji Design and Build Road Project 754,986,818.33 30| 20-Feb-17 72.23 90.29 78.35 97.05 66.93 No
Contract I1: Sai - Maji
2 - - - 1,440,812,001.09 3.0 1-Jan-18 66.15 82.68 67.99 50.14 55.57 No
Melkasa - Sodere - Nuraera - Metehara Yencomad 56.59 206 2 0.00 4059 Pass
3 |Adiarkay - Telmet 1,745,722,493.86 4.0 17-Dec-18 41.92 52.40 56.48 20.27 100.00
4 |Koshe - Mito - Werabe Road Project 1,850,695,155.03 4.0 23-Oct-20 48.39 60.49 34.26 40.08 29.85 No
5 |Degolo - Kelela Road Project 1,469,861,944.62 3.0 8-Apr-17 72.59 90.74 76.80 90.17 61.59 No
6 |Debrebirhan - Ankober 1,623,194,217.85 6.0 23-Oct-18 55.50 69.37 58.29 92.83 60.07 No
Sunshine 51.81 43.4 3 2.00 45.37 Pass
7 |Guguftu - Wereilu - Degolo 1,425,504,421.31 3.0 | 23-Aug-18 52.93 66.16 60.30 32.68 77.83 No
8 B:z;EaB'rha" - Deneba - Lemi and Jihur - 3,613,766,008.69 6.0 | 30-Nov-20 48.00 60.00 33.01 17.79 28.45 No
9 |Kong - Begondi - Wenbera 1,587,200,899.42 3.0 11-Jan-13 85.60 107.00 127.69 100.91 100.00 Yes
10 f\i/l"e‘fdi'rHa”a DB Road Project Lot-1: Jinka - 1,373,268,271.07 30| 3-Feb-16 92.91 116.14 90.94 78.18 4853 No
Ankober - Awash Arba Road Upgrading Project o,
11 Contract 2: Dulecha - Awash Arba 729,174,335.28 3.0 12-Sep-16 49.97 62.47 83.64 80.29 100.00 Yes
12 |Yabelo Town Bypass Road Project 304,780,352.86 3.0 8-Jan-20 4458 55.73 43.76 80.70 48.73 No
Sawla - Maji, Lot-111: Salayesh - Omo (0+000 - . N
13 37+000)Road Project Csrt‘ts\;ﬁs::;:m 434,267,538.90 3.0 5-Nov-20 35.61 44.51 33.83 16.05 46.55 No Not
Works C ti 38.65 52.4 6 6.75 59.17 Qualified for
Limu Mazoria — Kose — Seka — Atango — Alga — or SEC(i/r\ngra fon Tendering
Seyo — Shenen — Guder Road Project, Lot 2: Seka ( )
14 |- Atango — Alga — Seyo — Shenen — Guder, 3,640,009,480.12 4.0 9-Dec-20 42.00 52.50 32.71 2.72 34.74 No
Contract 2: Seyo — Shenen — Guder Road
Project
15 |Halaba - Angacha - Wato (including 1,080,658,256.31 40| 29-Dec-20 36.00 45.00 3205 1502 4244 No
Damboya - Durame Spur) Road Project
16 |Gishen Junction 1,420,078,845.39 4.0 | 27-May-20 40.18 50.22 39.16 9.87 48.25 No
17 Guba - Begondl_- Wonbera, Contract 1: Aysid - 201,230,932.85 20 R 1,485.01 R 100.00 Yes
Kong Road Project
1g | Ginchi - Kachise -Chuleti; Contract 1: Ginchi - 1,028,300,956.71 30| 11-00t17 61.45 76.81 7068 68.66 80.07 No
Shikute (59 km)
19 |Construction Works of Alemketema - Degolo 1,280,770,840.15 30| 28-Apr17 77.92 97.40 76.14 58.76 48.43 No
Road Project
20 |Ginchi - Kachise -Chuleti; Contract 2: Shikute Gemeshu 1,267,054,518.94 30| 31-Dec19 3255 4068 44.02 15.23 63.17 100.00 625 2 0.00 6252 Pass
Chuleti Beyene GC
21 |Nekemte-Soge-Kamashe-Koncho; Lot 2: Km 1923,629581.78 6.0 | 24-Mar-21 36.00 45.00 29.26 - 37.08 No
105-km 160
Nekemte-Soge-Kamashe-Koncho; Lot 1. Eoh. R
22 Nekemte - Km 104+800 2,359,484,513.18 3.0 22-Feb-21 36.00 45.00 30.25 38.97 No
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23 |Fik- Hamero Lot I Road Project 849,129,220.55 3.00 2-May-17 67.89 84.86 76.01 100.00 73.92 No
24 |Adaba - Angetu Road Project 1,441,107,219.65 4.0 | 18-Nov-14 96.72 120.90 105.47 87.05 68.08 No
25 |Warder - Kebridehar Road Project Macro General 1,814,123,577.90 4.0 10-Jun-19 62.73 78.41 50.73 56.00 36.80 No
Contractor and 51.81 43.7 5 4.50 48.21 Pass
Fik - Segeg - Gerbo - Denan; Lot Il; Segeg Trading
26 Gerbo - Yoale (Km 90+000 - Km 191+000) 1,232,011,537.11 4.0 7-Jun-21 42.00 52.50 26.79 20.00 25.19 No
Dubti - Arrisa - Adigala - Biyokebob; Lot Il:
27 |KM 72+000 - KM150+000 Design and Build 1,482,000,000.00 4.0 8-Sep-21 36.00 45.00 23.74 11.24 26.54 No
Road Project
28 |Dalol/Musli-Bada Road Project 1,249,624,731.89 3.00 28-Jan-16 49.84 62.30 91.13 89.05 100.00 Yes
29 |Beles-Mekane Birhan Road Project 1,018,952,362.90 4.00 1-Nov-16 86.76 108.45 81.99 62.72 46.21 No
3p |Taremaber - Meleya - Molale” Molale - 1,906,200,296.75 400 | 24-Dec-18 65.33 81.66 56.25 22.00 4042 No
Sefemeda Road Project
Defence Not
31 |Continuation of Ambo - Wolliso Road Project Construction 1,264,907,396.11 3.00 | 25-Nov-19 476 59.47 45.21 33.34 35.33 46.57 43.7 3 2.00 45.68 No Qualified for
Enterprise (DCE) Tendering
Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso
32 |Km 70 (Babo Debeka) Design and Build Road 2,249,769,760.10 4.00 24-Feb-21 48.00 60.00 30.18 - 24.61 No
Project
33 |Haro Wenchi - Wenchi Carter Lake Ecotourism 698,574,099.81 1.00 | 12-Aug-21 16.64 20.79 24.62 23.16 100.00 Yes
Road Network Project
34 gr"o’]fz‘c't“c“"" Works of Kelela - Akesta Road 568,348,055.38 3.00 | 22-Jan-19 24.00 30.00 55.30 36.95 100.00
Fik - Segeg - Gerbo - Denan Road Project; Lot I:
35 " " 1,422,968,463.05 4.00 | 30-Aug-21 42.02 52.52 24.03 38.48 21.04 N
Fik - Segeg (Km 0+000 - Km 90+000) Diriba Defersha “o 1583 127 3 2.00 1473 © pass
General Contractor : | : |
36 |Supe-Darimu-Lalo 2,916,060,200.00 4.00 21-Oct-22 48.00 60.00 10.32 5.02 3.16 No
37 |Gimbi - Guye — Alga - Metu Road Project; Lot 1,835,358,164.34 400 | 7-May-21 48.00 60.00 2781 15.46 2151 No
1: Gimbi — Km 70
Durgi - Gibe River; Contract 2: Durgi
38 . 522,758,336.57 4.00 1-Aug-17 71.80 89.75 73.02 80.25 53.39 No
(km97:+700-km125+400) i conndge 80.25 534 2 000 53.39 Pass
39 |Construction Works of Hosaena - Jajura - 3,004,266,997.68 400 | 9-Mar-23 36.00 45.00 5.75 110 132 No
Gimbichu - Jato Road Project
Mesay Oli General
40 |Construction Works of Hosaena-Jajura-Gimbichu| - Contractor in JV 3,004,266,997.68 400 | 9-Mar-23 36.00 45.00 575 110 132 1 No
Jato Road Project with Bridge
Construction PLC
4 |Construction Works of Asaita - Afambo — 1,660,417,932.70 40| 26-Aug19 4741 50.26 48.20 89.26 53.32 No
Djibouti Border
42 |Haik - Bitsma - Chifra Road Project ASER Construction 2,233,149,775.29 4.0 22-Dec-20 51.55 64.44 32.28 20.08 24.46 No
Construction Works of Entoto - Observatory — Plc 49.58 368 3 200 3877 Pass
43 |Ethiopian management Academy (Entoto 5,404,109,960.38 30| 15Dec22 24.00 30.00 852 5.00 735 No
Mariam - Space Observatory - Kotebe) Road
Project
44 |Dabat - Ajire Road Project 931,304,149.54 4.0 10-Oct-16 79.43 99.29 82.72 88.84 58.28 No
45 |Ajire - Keraker Road Project 1,158,659,797.00 4.0 | 21-Sep-18 60.20 75.25 59.34 63.55 49.02 No
Powercon 46.54 375 4 3.00 40.55 Pass
46 |Haik - Bitsma - Chifra Road Project 2,233,149,775.29 4.0 | 22-Dec-20 53.60 67.00 32.28 20.08 22.95 No
47 |Sodo Junction (Dimtu) - Bilate Military 2,375,680,864.47 40| 14-Apr-22 36.00 45.00 16.57 17.74 14.00 No
Training Center
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48 |Babille - Fik Lot I 432,482,654.80 4.0 2-May-17 74.17 92.71 76.01 81.24 54.96 No
Debre Markos - Debre Elias - Temcha [0+000 -
49 75+000] and 5.9Km Chemit Spur FAL General 1,299,644,371.61 4.0 18-Sep-19 61.58 76.97 47.44 52.79 34.16 No
Construction PLC 43.66 357 4 3.00 38.67 Pass
50 sﬁ?ﬁc{ Hargele, Lot 1: Gode — Km 100 Road 1,893,759,386.74 40| 6-0ct-20 48.00 60.00 34.82 3253 3105 No
51 |Mankusa - Birsheleko (Defense Camp) - 145 972,716,279.92 40| 8-Mar21 36.00 45.00 29.79 36.43 38.09 No
Kebele Road Project
52 |Babille - Fik Lot Il Road Project 461,423,813.70 4.0 2-May-17 69.37 86.71 76.01 96.03 69.15 No
53 |Hawela — Tula - Weteraresa - Yayu - 1,829,883,516.96 40| 3-Nov-20 42.00 52,50 33.90 7.53 36.69 No
Werachie Road Project
54 |Tenta - Gashena, Contract 2: Kurba Junction 1,476,476,550.61 40| 21-Dec-20 45.76 57.21 3232 9.50 29.73 No
(Chegoma) - Gashena Road Project
. Not
- ji . - Sai i Yotek Construction e
g5 |Omo - Maji, Lot 1: Omo - Sai Design and oLe 1,882,967,504.80 40| 10-Dec20 41.00 5125 32.68 29.84 2050 36.00 341 7 1013 44.26 No |Qualified for
Build Road Project Tenderin
9
56 |Gelago — Tewodros Ketema Road Project 1,613,623,114.54 4.0 1-Apr-21 36.00 45.00 29.00 12.80 36.58 No
Debre Markos - Debre Eliyas - Temcha - Kuch -
57 Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla 2,151,052,000.00 4.0 | 17-May-21 36.00 45.00 27.48 11.33 33.68 No
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road Py
58 Project; Contract 1; Jiga - Quarit - Arbgebeya 2,171,066,618.10 4.0 12-Oct-21 36.00 45.00 22.62 29.58 24.58 No
59 |Assosa - Daleti Lot 1 Senan Construction 228,630,902.66 3.0 7-Mar-17 72.10 90.12 77.85 77.22 65.96 No Not qualified
1.02 295 1 0.00 29.46 N
Plc. for tendering
60 |Eliya - Makuye 1,083,400,000.00 4.0 23-Jul-21 36.00 45.00 25.28 1.02 29.46 No
Assosa - Daleti - Baruda, Contract 2: Km Mav.
61 36+000 - Dabus - Baruda 772,048,982.83 4.0 1-May-17 69.37 86.71 76.04 63.96 69.24 No
. - Not qualified
62 |Dangla - Jawi Design and Build Road Project | E"Yi ~ Construction 2,247,404,541.84 40| 3aun21 42.00 52.50 26.93 20.25 14.90 25.39 2444 2 0.00 2444 No for tendering
63 E?n’“;gha ~ Hidassie Dam; Lot-1: Homosha — 2,081,401,426.10 40| 13021 42.00 52,50 2561 9.12 23.42 No
64 |Gambella - llya ormgi:’;'”ess 1,065,574,658.87 40| 10-May-17 51.85 64.81 75.75 30.98 30.98 100.00 100.0 0 0.00 100.00 Yes
64 | Azezo - Gonder Road Project 990,183,528.50 2.0 27-Oct-17 65.13 81.41 70.16 60.55 65.45 No
g5 |Robe -Gasera - Ginir; Contract 1: Robe - 769,860,000.00 40| 1-Nov-17 67.96 84.95 69.99 64.34 56.00 No
Gasera Road Project N
ot
66 Blsr_\oftu - Chefe Donsa - Sendafa Road|Rama Construction 975,859,896.18 40| 27-Nov-19 52.70 65.88 45.14 37.44 29.23 40.10 32.4 5 4.50 36.91 No Qualiﬁe(_j for
Project Tendering
67 |Agaro - Gera - Medabo Road Project 3,170,122,200.00 4.0 | 25-Feb-21 48.00 60.00 30.15 15.00 24.57 No
68 |Weyito - Turmi Road Project 2,848,411,680.70 4.0 | 27-May-21 48.00 60.00 27.16 21.88 20.64 No
go |Robe -Gasera - Ginir; Contract 1: Robe - 769,860,000.00 40| 1-Nov-17 67.96 84.95 69.99 64.34 56.00 No
Gasera Road Project Afro Tsion Not
N 48.51 44.5 2 0.00 4452 Qualified for
Construction Plc. X
b ( K Tendering
Robe - Gasera - Ginir (Contract 2: km 60 + 000
70 -km120 + 870.41) Road Project 841,602,019.19 4.0 9-Nov-18 36.00 45.00 57.73 34.02 100.00 Yes

Page 3




Performance, Quality and System Management Directorate

Summary of Local Contractors' Performance Evaluation

Reporting Period End of August 2023

Reporting Period 31-Aug-23
Revised Contract Total contract | 1.25 times Time Actual Total Time elapsed
. : Mobilization period contract cumulative | Aggregated actual Average Additional average . P
Contractor's Price N | N Elapsed Expected No. of Contracts is beyond 5/4 |Pass/ Non
1. No. Contract Name Period Commencem | considered for period progressto | performance (%) Expected . ) expected expected h
name (ETB) . . . (Months) Progress under consideration . | of the Contract | Performing
(months) ent Date this Evaluation | (1.25* A) date (%) G) progress progress (%) | progress (in N
(©) o period
A) (8) %)
Bole Junction - Weterdeno Horticulture and| Eshetu Lemma Not
71 unctl feuftu Y 350,826,774.31 30| 4-Oct-17 30.97 38.71 70.92 59.85 59.85 100.00 100.0 1 0.00 100.00 Yes Qualified for
Bole Abomsa Road Contractor .
Tendering
72 |Bahirdar — Tis Esat Road Project 957,930,208.44 4.0 16-Dec-19 57.83 72.29 44.52 39.70 34.11 No
73 | Construction Works of Weldehana-Durgi Road 2,873,433,957.06 40| 17-Mar-23 4202 5252 5.49 1.07 0.89 No o
Project Melcon 7.49 85 3 2,00 1047 Not qualified
Construction Plc. : : : ! for tendering
Construction Works of Debremarkos-Debre Elias-
74 | Temcha-Kuch-Ayehu-Zigim-Chagni Road Project 4,295,158,217.40 4.0 | 10-Jan-23 36.00 45.00 7.66 0.31 2.75 No
Lot:4 Ambla-Chagni
75 |Continuation of Werabe - Bojaber 795,000,000.00 4.0 1-Oct-19 40.18 50.22 47.01 42.79 84.04 No
76 |Kunzila Horticulture Farm Zege Town Markan Trading 567,129,584.44 4.0 23-Jan-18 61.78 77.22 67.27 62.13 51.08 67.78 715 P 0.00 7152 No Not quahf.led
Plc. for tendering
77 |Jijiga - Gelesh - Deghamdo - Segege, Lot 4 754,637,509.69 4.0 22-Jul-19 47.38 59.22 49.35 59.81 58.33 No
Powercon Plc in JV
. with Tesfaye
78 |Ajire -Keraker Legesse 1,158,659,797.00 4.0 21-Sep-18 60.20 75.25 59.34 63.55 63.55 49.02 49.0 1 0.00 49.02 No Pass
Construction
79 |Oblo-Dermi 800,793,953.72 4.0 9-Oct-18 46.92 58.64 31.76 84.46 27.71 No
80 [Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00 4.0 6-Oct-20 36.00 45.00 34.82 58.08 47.73 No
Segeg - Gerbo - Danan (Fik - Segeg - Gerbo - Cross Land
81 |Denen Lot 3: Yoale - Danan (Km 191+000-Km Construction 1,119,417,453.44 4.0 16-Jul-20 42.00 52.50 37.51 44.14 45.00 42.63 416 3 200 43.62 No Pass
273+844)
Abay River Bridge and Approach Road Design &
82 |Build Project, Lot 2: Abay River Bridge 825,659,857.57 4.0 15-Sep-21 29.98 37.48 2351 35.08 35.10 No
Approach Road
83 |Edo - Serofta - Warga Road Project 1,707,587,062.32 4.0 24-Jan-19 55.96 69.95 55.23 68.01 49.11 No
ga |Negele Borena - Doloado - Melkasufty, Lot 1 : 1,371,325,369.08 40| 30-Mar-21 36.00 45.00 29.06 44.23 36.70 No
Negele Borena - Km 60
85 |Abomsa - Aseko - Dhibu River 2,260,899,043.09 4.0 | 31-Aug-22 3255 40.68 12.00 11.34 8.23 No
Alemayehu Ketema
c 1on Works of A ia-Gunchi GC 37.91 28.6 5 4.50 33.11 Pass
gp | Construction Works of Atat mazoria-Gunchire- 5,106,525,941.61 30| 11-Jan-23 36.00 45.00 7.63 6.26 3.08 No
Kose-Geja-Lera Road Project
Construction ~ Works  of  Goba-Dolomena-
g7 |Negeleborena/Bitata Road Project Lot:1 Goba- 8,400,000,000.00 40| 9Jan23 48.00 60.00 769 3.04 No
Berbere-Dolomena Design and Build Road
Project
gg |Omorate - Omo Bridge - Gynayom - 992,020,056.19 30| 7-Feb-19 59.97 74.96 54.77 74.32 44.02 No
Kangaken
Gog - Jore - Akobo Raod Project Contract 1 Lot .
1,497,465,276.22 . -Aug-21 42 2. 24.82 . 22.2. N
89" 1. km 0+000 - 36+000 (Goge - Jore - Angella) | V<" lel';m“'on 497,465,276 60| 6-Aug 00 5250 8 39.95 44.70 3 265 3 2,00 2853 o Pass
Gambela — Abobo - Gog - Dima/Radd; Lot 111
90 |Km 72 - Akuila - Achagna -Dima/Radd 1,574,746,965.24 4.0 8-Oct-21 41.42 51.78 22.75 30.56 19.60 No
Junction Design and Build Road Project
91 |Dongoro - Kingi - Mekebilla 477,299,213.00 4.0 31-Jan-19 45.99 57.49 55.00 69.31 89.17 No
92 |Kimir Dingay/Debretabor-Guna Samson Cherinet 416,000,000.00 30| 21-Oct-20 40.01 50.01 34.32 66.50 13.20 40.19 100 2 0.00 9.99 No pass
g3 | Construction Works of Chencha-Chano-Gircha 1,680,155,179.13 40| 14-Fen-23 29.98 37.48 651 - 251 No
Ezo Road Project
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g4 |GONii - Kolela (Korie - Addisalem) Road 333,027,799.74 20| 15-Apr-20 46.13 57.66 4054 71.90 41.64 No
Project Not
Amara Road Work Py
Dembecha — Feres bet — Adet Road Project; Lot Enterprise 3515 459 2 0.00 4587 Q;Jalglec_i for
95 |I: Dembecha - Feres bet - Sekela & Bibugn 1,790,005,720.67 4.0 | 23-Oct-20 36.00 45.00 34.26 28.31 46.66 No endering
Wereda
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:
96 1,773,642,189.12 4.0 | 24-Sep-20 42.00 52.50 35.21 65.13 38.85 N
(Lot 2 &3 : Km 55 - Km 165 + 220) e ep °
BEAEKA 42.33 34.1 2 0.00 34.09 Pass
Addis — Gibe River Road Overlay Project; Lot
97 g 1,465,539,629.05 4.0 | 10-Aug-21 36.00 45.00 24.69 14.74 28.32 N
I1: Sebeta — Kore [Km15+000 to Km79-+000] AO959, 19 °
Pawi - Guba (Mankush Town), Lot 2: Km e R
98 69+000 - Guba (Mankush Town) Road Project 1,253,508,768.76 4.0 | 24-Dec-20 36.00 45.00 32.22 42.75 No
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:| PMC Construction 21.30 316 2 0.00 3158 QuaI’i\‘fzd for
99 AN . . PLC 1,673,300,137.71 4.0 1-Dec-20 42.41 53.01 32.98 36.70 - 34.65 } . - No N
Arbgebeya - Sekela - Tilili Road Project Tendering
100 |Dembecha - Feres Bet - Adet Road Project 2,578,671,578.69 40| 2121 36.00 45.00 2535 1130 2958 No
Contract 11 Sekela - Adet
Yabelo - Metagefersa - Shakiso, Contract 3:
101 |Dermi - Kenticha - Shakiso Design and Build Walabu 1,720,437,945.39 4.0 15-Oct-20 36.00 45.00 34.52 15.71 47.16 No Not
Road Project Construction Share 15.71 472 1 0.00 47.16 Qualified for
. . e Company Tendering
102 |Nelo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65 1,824,745,684.43 30| 1-dan-21 48.00 60.00 31.96 7.68 26.94 No
Design and Build Road Project
103 |Metu By - Pass Road Project 718,612,520.89 3.0 11-Feb-21 37.81 47.26 30.61 29.20 36.86 No
104 | Ambo Town - Guder Town 1,583,694,763.74 4.0 | 16-Mar-21 32.38 40.48 29.52 51.23 43.91 No
Oromia Not
_ _ Construction 21.54 25.8 4 3.00 28.78 Qualified for
105 |Chanka - Gidami Corporation (OCC) 3,206,772,589.87 4.0 20-Oct-21 48.00 60.00 22.36 5.16 14.34 No Tendering
Construction Works of Gindesheno-Ejere-
106 Gundo meskel Design and Build Road Project 5,337,186,414.00
107 |Bulbula - Alage Road Project - 878,514,732.42 4.0 | 12-Nov-20 36.00 45.00 33.60 51.98 45.40 No
- —— e 51.98 454 2 0.0 45.40 Pass
108 |Construction Works of Chencha-Chano-Gircha ' 1,680,155,179.13 40| 14-Fen-23 29.98 37.48 651 - 251 No
Ezo Road Project
109 |Combolcha Town Bypass 806,164,023.72 3.0 | 23-Jun-21 36.20 45.25 26.27 13.84 31.07 No
. " Yonab '.\",Dt
Awash — Kulbi — Dire Dawa/Harar Overlay Construction Plc. 23.77 319 2 0.00 31.91 Qualified for
110 |Road Project; Contract 1: Awash — Meiso . 478,385,156.18 3.0 5-Apr-21 38.07 47.59 28.87 40.50 33.32 No Tendering
(Km 0+000 — 70+500)
111 |Jigjiga Bypass Road Project . 672,098,730.28 3.0 | 14-May-21 29.85 37.32 27.58 4158 44.76 No Not
Con;'r'ug;'if)"n“ ol 3022 467 2 0.00 46.71 Qualified for
112 |Bonosha - Achamo Road Project ' 682,155,064.23 4.0 7-May-21 28.37 35.47 27.81 36.89 48.64 No Tendering
113 |Shebele - Imi Road Project Somali Roads 249,613,616.05 15 15-Jul-21 9.86 12.33 25.55 - 100.00 Yes Not
Enterprise - 100.0 1 0.00 100.00 Qualified for
114 |Kubi River Bridge P 19,609,482.95 33| 11-Apr-22 11.97 14.96 16.67 10.14 100.00 Yes Tendering
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Performance, Quality and System Management Directorate
Summary of Local Contractors' Performance Evaluation

Reporting Period End of August 2023

Reporting Period 31-Aug-23
Revised Contract Total contract | 1.25 times Time Actual Total Time elapsed
. . Mobilization period contract cumulative | Aggregated actual Average Additional average . P
Contractor's Price N | N Elapsed Expected No. of Contracts is beyond 5/4 |Pass/ Non
1. No. Contract Name Period Commencem | considered for period progressto | performance (%) Expected . ) expected expected h
name (ETB) . . . (Months) Progress under consideration . | of the Contract | Performing
(months) ent Date this Evaluation | (1.25* A) date (%) G) progress progress (%) | progress (in N
(C) period
A) (8) %)
DOGUSAN
INSAAT TIC. AS in Not
115 |Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer ! " 2,497,881,730.00 4.0 | 24-Aug-21 42.00 46.67 24.23 - - 21.35 213 1 0.00 21.35 No Qualified for
JV with Rabah and Tenderin
Sons PLC 9
Bure — Gomer Road Project, (Km 0+000 — Km Midroc Not

116 |41.30) and Bure Industrial Park Spur Road, Construction 1,365,798,491.89 3.0 [ 21-Sep-21 36.00 40.00 23.31 17.84 17.84 25.79 25.8 1 0.00 25.79 No Qualified for
1.74km Ethiopia PLC Tendering

117 |Mankusa - Birsheleko (Defense Camp) - 145 972,716,279.92 40| 8-Mar-21 36.00 45.00 20.79 36.43 38.00 No
Kebele Road Project Not

_ _ _ . Tiks Construction 22.30 319 2 0.00 31.94 Qualified for
Addis — Gibe River Road Overlay Project; Lot Tendering

118 |I1I: Kore - Gibe River [Km79+000 to 1,651,808,351.17 4.0 | 10-Aug-21 36.00 45.00 24.69 13.98 28.32 No
Km172+014]

119 |Negele Borena - Doloado - Melkasuftu, Lot 1 : 1,371,325,369.08 40 | 30-Mar-21 36.00 45.00 29.06 44.23 36.70 No
Negele Borena - Km 64+500
Addis — Gibe River Road Overlay Project; Lot|

120 |111: Kore - Gibe River [Km79+000 to 1,651,808,351.17 4.0 | 10-Aug-21 36.00 45.00 24.69 13.98 28.32 No
Km172+014]

121 |Construction Works of Weldehana -Durgi Road] MCG Construction 2,873,433,957.06 40 | 17-Mar-23 4202 52552 5.49 107 11.63 0.89 149 5 450 19.38 No  |Notqualified
Project PLC for tendering
Construction Works of  Chereti-Goroboksa-

122 |Gorodamole Road Project Lot:3 Kundi- 3,811,899,916.93 4.0 16-Jan-23 36.00 45.00 7.46 0.52 No
Gorodamole-Jibril Project
Construction Works of Debremarkos -Debre Elias

123 |-Temcha - Kuch - Ayehu -Zigim - Chagni Road 4,295,158,217.40 4.0 | 10-Jan-23 36.00 45.00 7.66 0.31 2.75 No
Project Lot:4 Ambla-Chagni
Abay River Bridge and Approach Road Hatcon

124 |Design & Build Project, Lot 2: Abay River| Construction in v 825,659,857.57 40| 15-Sep-21 20.98 37.48 2351 35.08 35.08 35.10 35.1 1 0.00 35.10 No Not qualified

y with Cross Land for tendering
Bridge Approach Road :
Construction
125 |Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09 40| 31-Aug-22 3255 4068 12.00 11.34 11.34 8.23 82 1 0.00 8.23 No Pass
Note
1 2
Category of Contract Period Formula to be used Contractors who failed to complete projects after one fourth of the contract|
First (1/3)rd 6(t1) period elapsed beyond the Contract period will be disqualified
Second(1/3)rd 6+21(t2)
last (1/3)rd 27+23(t3)
Beyond Contract period 50+50(t4)
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