
30-Apr-25

1
Omo - Maji Design and Build Road Project;

Contract II: Sai - Maji
754,986,818.33            3.0                     20-Feb-17 79.7                    99.58           98.33            99.20                96.88            

2 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09         3.0                     01-Jan-18 66.1                    82.68           87.98            50.14                100.00          

3 Adiarkay - Telmet 1,745,722,493.86         4.0                     17-Dec-18 41.9                    52.40           76.47            20.27                100.00          

4 Koshe - Mito - Werabe Road Project 1,850,695,155.03         4.0                     23-Oct-20 59.9                    74.84           54.25            68.74                43.52            No

5 Degolo - Kelela Road Project 1,451,148,184.13         3.0                     08-Apr-17 104.1                  130.07         96.79            92.17                45.18            No

6 Debrebirhan - Ankober 1,623,194,217.85 6.0                     23-Oct-18 66.0                    82.56           78.28            99.57                87.03            

7 Guguftu - Wereilu - Degolo 1,425,504,421.31         3.0                     23-Aug-18 52.93                  66.16           80.28            32.68                100.00          

8
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69         6.0                     30-Nov-20 61.87                  77.34           53.00            30.86                40.10            No

9 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                     11-Jan-13 85.60                  107.00         147.68          100.91              

10
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                     03-Feb-16 103.53                129.41         110.93          85.77                64.29            No

11
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
757,414,837.97 3.0                     12-Sep-16 93.73                  117.16         103.63          83.40                71.12            No

12 Yabelo Town Bypass Road Project 304,780,352.86 3.0                     08-Jan-20 56.71                  70.89           63.75            98.17                74.81            No

13
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000)Road Project
386,959,697.59 3.0                     05-Nov-20 49.51                  61.89           53.82            28.81                67.40            No

14

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka –

Atango – Alga – Seyo – Shenen – Guder, Contract 

2: Seyo – Shenen – Guder Road Project

3,640,009,480.12 4.0                     09-Dec-20 42.00                  52.50           52.70            3.25                  100.00          Yes

15
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
1,980,658,256.31 4.0                     29-Dec-20 51.91                  64.89           52.04            23.39                50.51            No

16 Gishen Junction 1,420,078,845.39 4.0                     27-May-20 54.41                  68.01           59.15            16.94                67.40            No

17
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                     -               1,505.00       -                    100.00          

18
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,028,300,956.71         4.0                     21-Apr-17 103.40                129.25         96.36            79.40                45.30            No

19
Construction Works of Alemketema - Degolo

Road Project 
1,398,285,801.00         3.0                     28-Apr-17 80.45                  100.56         96.13            58.75                88.99            

20
Ginchi - Kachise -Chuleti; Contract 2: Shikute -

Chuleti
1,267,054,518.94         4.0                     31-Dec-19 32.55                  40.68           64.01            15.23                100.00          

21
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km 105-

km 160
1,923,629,581.78         6.0                     24-Mar-21 36.00                  45.00           49.25            -                    100.00          

22
Nekemte-Soge-Kamashe-Koncho; Lot 1: Nekemte -

Km 104+800
2,359,484,513.18         3.0                     22-Feb-21 36.00                  45.00           50.24            -                    100.00          
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23 Adaba - Angetu Road Project 1,441,107,219.65         4.0                     18-Nov-14 96.72                  120.90         125.46          87.05                100.00          

24 Warder - Kebridehar Road Project 1,814,123,577.90         4.0                     10-Jun-19 74.01                  92.51           70.72            66.43                46.93            No

25
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,286,258,482.24         4.0                     07-Jun-21 47.01                  58.77           46.78            29.81                49.66            No

26

Dubti - Arrisa - Adigala - Biyokebob; Lot II: KM

72+000 - KM150+000 Design and Build Road

Project 

1,482,000,000.00         4.0                     08-Sep-21 44.84                  56.05           43.73            14.00                48.28            

27 Beles-Mekane Birhan Road Project 917,057,126.61            4.00                   01-Nov-16 102.87                128.59         101.98          73.07                49.40            No

28
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
2,141,879,743.10         4.00                   24-Dec-18 63.48                  79.36           76.24            22.00                90.19            No

29 Continuation of Ambo - Wolliso Road Project 3,857,936,611.70         3.00                   25-Nov-19 47.6                    59.47           65.19            52.33                100.00          Yes

30

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso -

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10         4.00                   24-Feb-21 48.00                  60.00           50.17            -                    59.04            No

31
Debark - Buahit and Asphalt Concrete Work for

Beles - Mekanebirhan Road Project
4,174,470,239.57         3.00                   10-Jul-24 24.0                    29.96           9.67              2.31                  10.41            No

32 Nekemte-Soge-Kemash; Lot 1 104.8 9,370,258,654.89         4.00                   10-Jun-24 35.9                    44.92           10.65            1.01                  5.00              No

33

Homicho - Ammunition -Engineering Industry 

Approach and Compound Design Build Road 

Project Lot-II

306,041,639.78            -                     01-Apr-22 26.7                    33.41           36.99            71.59                100.00          Yes

34
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
1,061,034,416.30         1.00                   12-Aug-21 27.95                  34.93           44.61            83.53                100.00          

35
Construction Works of Kelela - Akesta Road 

Project
568,348,055.38            3.00                   22-Jan-19 24.00                  30.00           75.29            36.95                100.00          

36
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,488,968,324.58         4.00                   30-Aug-21 50.79                  63.49           44.02            62.31                40.80            No

37 Supe -Darimu -Lalo 2,916,060,200.00         4.00                   21-Oct-22 49.97                  62.47           30.31            16.33                23.21            No

38
Gimbi – Guye – Alga - Metu Road Project; Lot 1:

Gimbi – Km 70
1,835,358,164.34         4.00                   07-May-21 55.69                  69.62           47.80            30.46                40.22            No

39
Durgi - Gibe River; Contract 2: Durgi

(km97+700-km125+400)
522,758,336.57            4.00                   01-Aug-17 89.42 111.78         93.01            99.61                58.01            No

40
Construction Works of Hosaena - Jajura -

Gimbichu - Jato
3,004,266,997.68         4.00                   09-Mar-23 36.00                  45.00           25.74            25.69                30.34            No

41
Construction Works of Hosaena-Jajura-Gimbichu-

Jato Road Project

Mesay Oli General 

Contractor in JV 

with Bridge 

Construction PLC 

3,004,266,997.68         4.00                   09-Mar-23 36.00                  45.00           25.74            25.69                25.69                 30.34            30.34             1 0.00 30.34 No
Not qualified for 

tendering

42
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70         4.0                     26-Aug-19 44.81                  56.01           68.19            99.70                100.00          

43 Haik - Bitsma - Chifra Road Project 2,235,543,109.20         4.0                     22-Dec-20 66.67                  83.34           52.27            39.82                35.10            No

44

Construction Works of Entoto - Observatory –

Ethiopian Management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,238,425,377.00         3.0                     15-Dec-22 34.75                  43.44           28.50            63.15                37.60            No

30.34             

Diriba Defersha 

General Contractor

51.24                 

ASER Construction 

Plc

25.69                 

Pass48.07

31.46                 32.41             3
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48.07             

34.41

Defence 

Construction 
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17.19                 
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Contractor and 

Trading 

6

2 0.00

0.00 30.34

35.88             42.63
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Tendering

Pass36.850.00

6.75

Not qualified for 
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236.85             

Bridge Construction 1

2.00

56.17                 
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45 Dabat - Ajire Road Project 931,304,149.54            4.0                     10-Oct-16 75.65                  94.56           102.71          88.84                100.00          

46 Ajire - Keraker Road Project 1,158,659,797.00         4.0                     21-Sep-18 68.71                  85.89           79.33            63.55                80.91            No

47 Haik - Bitsma - Chifra Road Project 2,235,543,109.20         4.0                     22-Dec-20 66.67                  83.34           52.27            39.82                35.10            No

48
Sodo Junction (Dimtu) - Bilate Military Training

Center
2,375,680,864.47         4.0                     14-Apr-22 38.79                  48.49           36.56            40.00                46.02            No

49 Babille - Fik Lot I 432,482,654.80            4.0                     02-May-17 93.73                  117.16         96.00            81.50                54.84            No

50
Debre Markos - Debre Elias - Temcha [0+000 -

75+000] and 5.9Km Chemit Spur
1,299,644,371.61         4.0                     18-Sep-19 61.58                  76.97           67.43            52.79                69.01            No

51
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74         4.0                     06-Oct-20 57.47                  71.84           54.81            47.34                46.80            No

52
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92            4.0                     08-Mar-21 50.07                  62.59           49.78            36.56                49.59            No

53
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96         4.0                     03-Nov-20 55.46                  69.33           53.88            17.20                48.04            No

54
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,640,495,184.17         4.0                     21-Dec-20 71.21                  89.01           52.31            18.14                31.68            No

55
Omo - Maji, Lot 1: Omo - Sai Design and Build

Road Project
1,888,508,656.68         4.0                     10-Dec-20 55.66                  69.58           52.67            44.66                46.29            No

56 Gelago – Tewodros Ketema Road Project 1,613,625,114.54         4.0                     01-Apr-21 49.97                  62.47           48.99            25.07                48.64            No

57
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,151,052,000.00         4.0                     17-May-21 55.13                  68.92           46.68            14.22                39.43            No

58
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,252,397,163.44         4.0                     12-Oct-21 44.52                  55.64           42.61            35.66                47.04            No

59
Assosa - Daleti - Baruda, Contract 2: Km 36+000

- Dabus - Baruda 
772,048,982.83            4.0                     01-May-17 69.37                  86.71           96.03            63.96                100.00          

60 Dangla - Jawi Design and Build Road Project 2,247,404,541.84         4.0                     03-Jun-21 42.02                  52.52           46.92            20.25                73.32            

61
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10         4.0                     13-Jul-21 42.00                  52.50           45.60            9.28                  67.14            

62 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87         4.0                     10-May-17 51.85                  64.81           95.74            30.98                100.00          0 0.00 0.00

No Current 

Assessment

63 Azezo - Gonder Road Project 990,183,528.50            2.0                     27-Oct-17 65.13                  81.41           90.15            62.61                100.00          

64
Robe -Gasera - Ginir; Contract 1: Robe - Gasera

Road Project
769,860,000.00            4.0                     01-Nov-17 67.96                  84.95           89.98            68.98               100.00          

65 Bishoftu - Chefe Donsa - Sendafa Road Project 975,859,896.18            4.0                     27-Nov-19 56.65                  70.81           65.13            44.69                79.95            No

66 Agaro - Gera - Medabo Road Project 3,170,122,200.00         4.0                     25-Feb-21 48.00                  60.00           50.14            16.85                58.90            No

67 Weyito - Turmi Road Project 2,848,411,680.70         4.0                     27-May-21 48.00                  60.00           47.15            25.75                48.77            No

68
Robe -Gasera - Ginir; Contract 1: Robe - Gasera

Road Project
769,860,000.00            4.0                     01-Nov-17 67.96                  84.95           89.98            68.98               100.00          

69
Robe - Gasera - Ginir (Contract 2: km 60 + 000 -

km120 + 870.41) Road Project
841,602,019.19           4.0                     09-Nov-18 36.00                  45.00           77.72            34.02                100.00          

0.00
No Current 

Assessment

56.73
Not Qualified for 

Tendering

0.00

FAL General 

Construction PLC
48.30             

0.00

43.86             426.68                 

53.69                 Pass

0
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Yotek Construction 

PLC

2

48.300.002

56.73             0.00

3.00

0.00
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Enyi    Construction 

Afro Tsion 

Construction Plc.

30.58                 Rama Construction

40.73
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240.73             

46.86

0.00Powercon 39.91                 
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70
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma Road 

Contractor 
359,826,774.31            3.0                     04-Oct-17 30.97                  38.71           90.90            59.85                100.00          1 0.00 0.00 Yes

Not Qualified for 

Tendering

71 Bahirdar – Tis Esat Road Project 957,930,208.44            4.0                     16-Dec-19 73.32                  91.64           64.50            47.91                41.71            No

72
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                     17-Mar-23 42.02                  52.52           25.48            29.76                23.20            No

73

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                     10-May-23 36.00                  45.00           23.70            3.56                  26.48            No

74 Continuation of Werabe - Bojaber 795,000,000.00            4.0                     01-Oct-19 40.18                  50.22           67.00            42.79                100.00          

75 Kunzila Horticulture Farm Zege Town 567,129,584.44            4.0                     23-Jan-18 61.78                  77.22           87.25            62.13                100.00          

76

Jijiga - Gelesh - Deghamdo - Segege, Lot 4 :

Deghamdo (Km165 + 220) Segeg (Km217 +

420)

754,637,509.69            4.0                     22-Jul-19 58.72                  73.40           69.34            61.25                86.17            

77 Ajire -Keraker

 Tesfaye Legesse 

Construction JV with 

Powercon Plc  

1,158,659,797.00         4.0                     21-Sep-18 68.75                  85.93           79.33            63.55                80.80            0.00 0.00
No Current 

Assessment

78 Oblo-Dermi 800,793,953.72            4.0                     09-Oct-18 46.59                  58.23           31.76            84.46                28.04            No

79 Humbo Tsebela - Abaya / Horticulture/ 699,000,000.00            4.0                     06-Oct-20 44.45                  55.56           54.81            77.50                96.60            No

80

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,037,212,856.81         4.0                     16-Jul-20 50.20                  62.75           57.50            47.06                79.08            No

81

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

893,168,364.00            4.0                     15-Sep-21 46.59                  58.23           43.50            58.47                45.42            No

82 Edo - Serofta - Warqa Road Project 1,847,649,257.04         4.0                     24-Jan-19 85.87                  107.34         75.22            75.87                41.44            No

83
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,602,692,626.73         4.0                     30-Mar-21 51.19                  63.99           49.05            86.88                47.12            No

84 Abomsa - Aseko - Dhibu River 2,260,899,043.09         4.0                     31-Aug-22 32.55                  40.68           31.99            47.96                48.82            No

85
Remaining Works of Atat Mazoria - Gunchire -

Kose - Geja -Lera Road Project
5,106,525,941.61         3.0                     11-Jan-23 36.00                  45.00           27.62            30.47                33.93            No

86

Construction Works of Goba - Dolomena - Negele

Brena/Bitata Road Project Lot:1 Goba - Berbere -

Dolomena Design and Build Road Project

8,400,000,000.00         4.0                     03-May-23 48.00                  60.00           23.93            29.00                16.41            No

87 Omorate - Omo Bridge - Gynayom - Kangaken 992,020,056.19            3.0                     07-Feb-19 74.76                  93.45           74.76            80.67                50.00            No

88
Gog - Jore - Akobo Raod Project Contract 1 Lot I;

km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22         6.0                     06-Aug-21 42.02                  52.52           44.81            60.86                63.30            No

89

Gambela – Abobo - Gog - Dima/Radd; Lot III Km

72 - Akuila - Achagna -Dima/Radd Junction

Design and Build Road Project

1,574,746,965.24         4.0                     08-Oct-21 42.0                    52.52           42.74            46.52                53.44            No

90 Dongoro - Kingi - Mekebilla 477,299,213.00            4.0                     31-Jan-19 45.99                  57.49           74.99            69.31                100.00          

91 Kimir Dingay/Debretabor-Guna 416,000,000.00            3.0                     21-Oct-20 53.52                  66.90           54.31            66.55                52.95            No

92
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                     14-Feb-23 29.98                  37.48           26.50            21.30                41.98            No

0.00

3

34.35

2.00

No Current 

Assessment

Samson Cherinet 

GC
41.9841.98             

5

2.00

1

3

1

0.00

56.24             

Pass23.2023.20             

Not qualified for 

tendering

74.30

58.24

Pass

Not qualified for 

tendering

NKH Constrction 

Plc.

Markan Trading 

Plc.

29.76                 

0.00

72.30             

29.85             4.50

Pass

Cross Land 

Construction

Melcon Construction 

Plc.

60.14                 

Alemayehu Ketema 

GC
40.95                 

21.30                 0.00

59.03                 
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93 Gonji - Kolela (Korie - Addisalem) Road Project 333,027,799.74            2.0                     15-Apr-20 54.12                  67.64           60.53            72.26                73.69            No

94
Construction of Remaining Works of Werabe- 

Bojober
2,797,186,735.50         3.0                     25-Sep-23 24.00                  30.00           19.17            37.33                36.11            No

95

Dembecha – Feres bet – Adet Road Project; Lot I:

Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67         4.0                     23-Oct-20 66.64                  83.30           54.25            29.80                37.17            No

96
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12         4.0                     24-Sep-20 54.25                  67.81           55.20            95.59                53.52            No

97
Addis – Gibe River Road Overlay Project; Lot II:

Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05         4.0                     10-Aug-21 50.50                  63.12           44.68            50.18                42.05            No

98
Pawi - Guba (Mankush Town), Lot 2: Km 69+000

- Guba (Mankush Town) Road Project
1,253,508,768.76         4.0                     24-Dec-20 36.00                  45.00           52.21            -                    100.00          

99
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71         4.0                     01-Dec-20 53.42                  66.78           52.96            41.72                49.41            

100
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84         4.0                     21-Jul-21 47.28                  59.10           45.34            20.16                47.17            

101

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39         4.0                     15-Oct-20 58.39                  72.99           54.51            24.72                45.42            No

102
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43         3.0                     01-Jan-21 48.00                  60.00           51.95            13.71                66.44            No

103 Metu By - Pass Road Project 718,612,520.89            3.0                     11-Feb-21 51.22                  64.03           50.60            77.64                49.16            No

104 Guder Town - Ambo Town DB Road Project 2,162,971,990.85         4.0                     16-Mar-21 32.38                  40.48           49.51            74.23               100.00          Yes

105 Chanka - Gidami 3,206,772,589.87         4.0                     20-Oct-21 48.00                  60.00           42.35            12.89                41.87            No

106
Construction Works of Gindesheno-Ejere-Gundo 

meskel Design and Build Road Project
5,337,186,414.00         4.0                     05-Apr-23 48.00                  60.00           24.85            -                    17.62            

107

Homicho - Ammunition -Engineering Industry

Approach and Compound Design Build Road

Project Lot-1

544,972,257.68            -                     30-Mar-22 17.52                  21.90           37.05            74.24                100.00          Yes

108 Bulbula - Alage Road Project 878,514,732.42            4.0                     12-Nov-20 51.39                  64.23           53.59            74.49                58.57            No

109
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                     14-Feb-23 29.98                  37.48           26.50            21.30                41.98            No

110 Combolcha Town Bypass 1,138,807,808.86         3.0                     23-Jun-21 47.38                  59.22           46.26            25.48                48.37            No

111

Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 1: Awash – Meiso (Km

0+000 – 70+500) 

531,425,819.40            3.0                     05-Apr-21 47.87                  59.84           48.85            95.88                54.12            No

112

Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 2: Meiso-Hirna (Km

70+500 – 139+468) 

2,605,922,613.87         3.0                     06-Feb-25 36.00                  45.00           2.73              No

113

Construction Works of Adama - Awash Heavy

Maintenance Road Project (Km 0+000 to Km

60+000)

816,465,221.84            3.0                     23-Feb-22 60.00                  75.00           38.20            56.42                25.11            No

114 Jigjiga Bypass Road Project 691,061,575.92            3.0                     14-May-21 44.75                  55.93           47.57            81.46                62.64            No

115 Bonosha - Achamo Road Project 682,155,064.23            4.0                     07-May-21 40.41                  50.51           47.80            68.18                86.62            No

Yonab Construction 

Plc.

36.11
 Hibir Construction 

Corporation

0.00

0.00

Pass

45.42

4 69.39

48.33             
BEAEKA General 

Business Plc

36.11             1

74.86                 

Not Qualified for 

Tendering

Yirgalem 

Construction Plc.
Pass0.0074.55             

3.00

Kibish Construction 

Plc.
39.56                 

2

Not qualified for 

tendering
47.680.002

DMC Construction 

PLC

0.00

Walabu 

Construction Share 

Company

No Current 

Assessment

2

74.55

1

Oromia 

Construction 

Corporation (OCC)

44.95                 

37.33                 

24.72                 

75.04                 Pass

45.42             0.00
Not Qualified for 

Tendering

48.33

47.68             

66.39             

0.00

38.55 Pass71.98                 36.55             3 2.00
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116 Shebele - Imi Road Project 
Somali Roads 

Enterprise
249,613,616.05            1.5                     15-Jul-21 9.86                    12.33           45.53            1.05                  100.00          0 0.00

No Current 

Assessment

117 Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer 

DOGUSAN INSAAT 

TIC. A.S in JV with 

Rabah and Sons 

PLC 

2,497,881,730.00         4.0                     24-Aug-21 42.00                  46.67           44.22            -                    -                     60.57            0 0.00
No Current 

Assessment

118

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc Construction 

Ethiopia PLC
1,365,798,491.89         3.0                     21-Sep-21 51.06                  56.73           43.30            24.62                39.51            0 0.00 0.00

No Current 

Assessment

119
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92            4.0                     08-Mar-21 50.07                  62.59           49.78            36.56                49.59            No

120
Addis – Gibe River Road Overlay Project; Lot III:

Kore – Gibe River [Km79+000 to Km172+014]
1,651,808,351.17         4.0                     10-Aug-21 47.01                  58.77           44.68            25.47                46.57            No

121
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,602,692,626.73         4.0                     30-Mar-21 51.19                  63.99           49.05            86.88                47.12            No

122
Addis – Gibe River Road Overlay Project; Lot III:

Kore – Gibe River [Km79+000 to Km172+014]
1,651,808,351.17         4.0                     10-Aug-21 47.01                  58.77           44.68            25.47                46.57            No

123
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                     17-Mar-23 42.02                  52.52           25.48            29.76                23.20            No

124

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi -

Gorodamole -Jibril Project

3,533,240,992.93         4.0                     17-May-23 36.00                  45.00           23.47            24.21                26.08            No

125

Construction Works of Debremarkos -Debre Elias -

Temcha - Kuch - Ayehu -Zigim - Chagni Road

Project Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                     10-May-23 36.00                  45.00           23.70            3.56                  26.48            No

126

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

Hafcon Construction 

in JV with Cross 

Land Construction 

893,168,364.00            4.0                     15-Sep-21 46.59                  58.23           43.50            58.47                58.47                 45.42            45.42             1 0.00 45.42 No Pass

127 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09         4.0 31-Aug-22 32.55                  40.68           31.99            47.96                47.96                 48.82            48.82             1 0.00 48.82 No
Not Qualified for 

Tendering

128
Bishoftu - Chefe Donsa - Sendafa Road Project

(29+268 -44+00)
925,263,760.91            4.0 17-May-24 12.00                  15.00           11.44            52.24                46.79            No

129

Construction Works of Adama -Assela Road

Rehabilitation Project Lot I : Adama (km

0+000) - Awash melkasa (Km 17+560)

4,369,562,755.80         4.0 11-Oct-24 36.0                    44.96           6.61              1.77                  1.96              No

130
Lot- II: Wukro - Nebelet Road Project

including Wukro Town Spurs Road

SUR Construction 

Plc.
1,346,830,370.08         4.0 27-Nov-24 41.92                  52.40           5.06              67.55                67.55                 0.64              0.64               1 0.00 0.64 No Pass

Note

1 2                        3                   

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

ERA-PQSM-SOP-01-FM-03/00

Tiks Construction 46.57             25.47                 

35.223.0032.22             

46.57

Pass

 The highlighted section indicate  projects 

that are Excluded from Assessment 

4
MCG Construction 

PLC
36.47                 

Contractors who failed to complete projects after one fourth of the contract period

elapsed beyond the Contract period will be disqualified

9.79

Not Qualified for 

Tendering

Pass

1 0.00

EEC 10.59                 9.79               2 0.00
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