
31-Aug-25

1 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09         3.0                     1-Jan-18 66.1                    82.68           92.02            50.14                100.00          

2 Koshe - Mito - Werabe Road Project 1,850,695,155.03         4.0                     23-Oct-20 59.8                    74.79           58.29            72.49                48.22            No

3

Alemgena - Butajira - Hossana - Sodo Road Project

Contract 1; Alemgena - Butajira (120Km) and

Adadi Mariam Spur (12.7Km) Road Project

14,067,998,448.59       4.0                     28-Apr-25 48.0                    60.00           4.11              -                    0.05              No

4 Degolo - Kelela Road Project 1,451,148,184.13         3.0                     8-Apr-17 104.1                  130.07         100.83          92.24                47.86            No

5
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69         6.0                     30-Nov-20 61.87                  77.34           57.04            34.19                44.61            No

6 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                     11-Jan-13 85.60                  107.00         151.73          100.91

7
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                     3-Feb-16 103.53                129.41         114.97          88.67 72.10            No

8
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
757,414,837.97 3.0                     12-Sep-16 93.73                  117.16         107.67          83.44 79.74            No

9 Yabelo Town Bypass Road Project 304,780,352.86 3.0                     8-Jan-20 56.71                  70.89           67.79            98.30 89.07            No

10
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000)Road Project
386,959,697.59 3.0                     5-Nov-20 35.61                  44.51           57.86            33.43 100.00          Yes

11

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka –

Atango – Alga – Seyo – Shenen – Guder, Contract 

2: Seyo – Shenen – Guder Road Project

3,640,009,480.12 4.0                     9-Dec-20 65.42                  81.78           56.75            3.43 40.85            

12
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
1,980,658,256.31 4.0                     29-Dec-20 51.91                  64.89           56.09            24.56 66.09            No

13 Gishen Junction 1,420,078,845.39 4.0                     27-May-20 54.41                  68.01           63.19            17.58 82.27            No

14
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                     -               1,509.04       0.00 100.00          

15
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,028,300,956.71         4.0                     21-Apr-17 103.40                129.25         100.41          75.30                48.00            No

16
Construction Works of Alemketema - Degolo Road 

Project 
1,398,285,801.00         3.0                     28-Apr-17 80.45                  100.56         100.18          58.75                99.04            

17
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km 105-

km 160
1,923,629,581.78         6.0                     24-Mar-21 36.00                  45.00           53.29            -                    100.00          

18 Warder - Kebridehar Road Project 1,814,123,577.90         4.0                     10-Jun-19 73.78                  92.22           74.76            70.07                52.67            No

19
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,286,258,482.24         4.0                     7-Jun-21 52.34                  65.42           50.83            32.55                48.01            No
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20 Beles-Mekane Birhan Road Project 917,057,126.61            4.00                   1-Nov-16 105.90                132.37         106.03          73.67                50.25            No

21
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
2,141,879,743.10         4.00                   24-Dec-18 63.48                  79.36           80.28            22.00                100.00          Yes

22 Continuation of Ambo - Wolliso Road Project 3,857,936,611.70         3.00                   25-Nov-19 47.6                    59.47           69.24            55.34                100.00          Yes

23

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso -

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10         4.00                   24-Feb-21 48.00                  60.00           54.21            -                    75.89            

24
Debark - Buahit and Asphalt Concrete Work for

Beles - Mekanebirhan Road Project
4,174,470,239.57         3.00                   10-Jul-24 24.0                    29.96           13.71            2.81                  21.04            No

25 Nekemte-Soge-Kemash; Lot 1 104.8 9,370,258,654.89         4.00                   10-Jun-24 35.93                  44.92           14.70            3.65                  10.76            No

26

Homicho - Ammunition -Engineering Industry 

Approach and Compound Design Build Road 

Project Lot-II

306,041,639.78            -                     1-Apr-22 26.7                    33.41           41.03            88.57                100.00          Yes

27
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
1,061,034,416.30         1.00                   12-Aug-21 27.95                  34.93           48.66            83.53                100.00          

28
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,488,968,324.58         4.00                   30-Aug-21 50.93                  63.66           48.07            67.35                46.12            No

29 Supe -Darimu -Lalo 2,916,060,200.00         4.00                   21-Oct-22 48.00                  60.00           34.36            18.32                30.39            No

30
Gimbi – Guye – Alga - Metu Road Project; Lot 1:

Gimbi – Km 70
1,835,358,164.34         4.00                   7-May-21 48.00                  60.00           51.85            33.54                66.03            No

31
Construction Works of Hosaena - Jajura -

Gimbichu - Jato
3,004,266,997.68         4.00                   9-Mar-23 38.10                  47.63           29.79            29.90                34.94            No

32
Construction of Remaining Works of Tercha -

Chida Road Project
4,747,762,444.25         4.00                   21-Mar-25 30.0                    37.52           5.36              0.62                  1.36              No

33
Gode-Hargele lot 2: km100 +000 -Hargele Road 

Project
6,267,365,618.44         4.0                     6-Feb-25 48.00                  60.00           6.77              -                    1.39              No

34
Construction Works of Addis- Sebeta - Holeta

Road Project
9,073,490,520.82         4.0                     12-Mar-25 36.00                  45.00           5.65              -                    1.24              

35
Construction Works of Hosaena-Jajura-Gimbichu-

Jato Road Project
3,004,266,997.68         4.00                   9-Mar-23 38.10                  47.63           29.79            29.90                34.94            No

36
Construction of Remaining Works of Tercha -

Chida Road Project
4,747,762,444.25         4.00                   21-Mar-25 30.0                    37.52           5.36              0.62                  1.36              No

37
Construction Works of Addis- Sebeta - Holeta

Road Project
9,073,490,520.82         4.0                     12-Mar-25 36.0                    45.00           5.65              -                    1.24              

38
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70         4.0                     26-Aug-19 44.81                  56.01           72.23            99.70                100.00          

39 Haik - Bitsma - Chifra Road Project 2,236,879,509.28         4.0                     22-Dec-20 66.67                  83.34           56.32            42.00                39.28            No

40

Construction Works of Entoto - Observatory –

Ethiopian Management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road Project

5,238,425,377.00         3.0                     15-Dec-22 35.57                  44.47           32.55            68.30                44.13            No

41 Dabat - Ajire Road Project 931,304,149.54            4.0                     10-Oct-16 75.65                  94.56           106.75          88.84                100.00          

42 Ajire - Keraker Road Project 1,158,659,797.00         4.0                     21-Sep-18 68.71                  85.89           83.38            63.55                92.68            

43 Haik - Bitsma - Chifra Road Project 2,236,879,509.28         4.0                     22-Dec-20 66.67                  83.34           56.32            42.00                39.28            No

44
Sodo Junction (Dimtu) - Bilate Military Training

Center
2,378,456,488.31         4.0                     14-Apr-22 39.72                  49.64           40.60            36.51                54.47            No
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45 Babille - Fik Lot I 432,482,654.80            4.0                     2-May-17 97.41                  121.77         100.04          82.53                55.40            No

46
Debre Markos - Debre Elias - Temcha [0+000 -

75+000] and 5.9Km Chemit Spur
1,299,644,371.61         4.0                     18-Sep-19 87.06                  108.82         71.47            52.79                37.65            

47
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74         4.0                     6-Oct-20 57.47                  71.84           58.85            48.29                54.81            No

48
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92            4.0                     8-Mar-21 50.07                  62.59           53.82            36.56                64.97            

49
Gode-Hargele lot 2: km100 +000 -Hargele Road 

Project
6,267,365,618.44         4.0                     6-Feb-25 48.00                  60.00           6.77              -                    1.39              No

50
Construction Works of Addis- Sebeta - Holeta

Road Project
9,073,490,520.82         4.0                     12-Mar-25 36.0                    45.00           5.65              -                    1.24              No

51
Hawela – Tula – Weteraresa – Yayu – Werachie

Road Project 
1,829,883,516.96         4.0                     3-Nov-20 59.47                  74.34           57.93            19.80                48.21            No

52
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,640,495,184.17         4.0                     21-Dec-20 71.21                  89.01           56.35            21.84                35.60            No

53
Omo - Maji, Lot 1: Omo - Sai Design and Build

Road Project
1,888,508,656.68         4.0                     10-Dec-20 56.02                  70.03           56.71            48.13                52.46            No

54 Gelago – Tewodros Ketema Road Project 1,613,625,114.54         4.0                     1-Apr-21 53.03                  66.29           53.03            25.10                50.00            No

55
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,038,207,425.07         4.0                     17-May-21 53.16                  66.45           46.68            15.30                41.59            

56
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,252,397,163.44         4.0                     12-Oct-21 48.46                  60.58           46.65            37.10                47.43            

57
Assosa - Daleti - Baruda, Contract 2: Km 36+000 -

Dabus - Baruda 
772,048,982.83            4.0                     1-May-17 69.37                  86.71           100.08          63.96                100.00          

58 Dangla - Jawi Design and Build Road Project 2,247,404,541.84         4.0                     3-Jun-21 42.02                  52.52           50.96            20.25                92.57            

59
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10         4.0                     13-Jul-21 42.00                  52.50           49.64            9.28                  86.40            

60 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87         4.0                     10-May-17 51.85                  64.81           99.78            30.96                100.00          0 0.00 0.00

No Current 

Assessment

61 Bishoftu - Chefe Donsa - Sendafa Road Project 975,859,896.18            4.0                     27-Nov-19 56.65                  70.81           69.17            46.14                94.23            No

62 Weyito - Turmi Road Project 2,848,411,680.70         4.0                     27-May-21 58.45                  73.07           51.19            27.90                41.42            No

63
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma Road 

Contractor 
359,826,774.31            3.0                     4-Oct-17 30.97                  38.71           94.95            59.85                100.00          1 0.00 0.00

No Current 

Assessment

64 Bahirdar – Tis Esat Road Project 957,930,208.44            4.0                     16-Dec-19 69.76                  87.21           68.55            48.40                48.80            

65
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                     17-Mar-23 42.02                  52.52           29.52            35.87                29.48            No

66

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                     10-May-23 36.00                  45.00           27.75            4.76                  34.18            

3.00 11.36
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67 Kunzila Horticulture Farm Zege Town 
Markan Trading 

Plc.
567,129,584.44            4.0                     23-Jan-18 61.78                  77.22           91.30            62.13                100.00          

No Current 

Assessment

68 Ajire -Keraker

 Tesfaye Legesse 

Construction JV with 

Powercon Plc  

1,158,659,797.00         4.0                     21-Sep-18 68.75                  85.93           83.38            63.55                92.56            0.00 0.00
No Current 

Assessment

69 Oblo-Dermi 800,793,953.72            4.0                     9-Oct-18 46.59                  58.23           31.76            84.46                28.04            

70 Humbo Tsebela - Abaya / Horticulture/ 699,000,000.00            4.0                     6-Oct-20 44.45                  55.56           58.85            79.60                100.00          Yes

71

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,037,212,856.81         4.0                     16-Jul-20 60.76                  75.95           61.55            47.36                52.60            No

72

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

884,362,906.65            4.0                     15-Sep-21 48.56                  60.70           47.54            69.85                48.55            No

73 Edo - Serofta - Warqa Road Project 1,847,649,257.04         4.0                     24-Jan-19 86.01                  107.51         79.27            77.66                44.59            No

74
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,613,002,278.15         4.0                     30-Mar-21 51.19                  63.99           53.10            97.91                57.45            No

75 Abomsa - Aseko - Dhibu River 2,260,899,043.09         4.0                     31-Aug-22 45.30                  56.63           36.03            56.90                35.88            No

76
Remaining Works of Atat Mazoria - Gunchire -

Kose - Geja -Lera Road Project
5,106,525,941.61         3.0                     11-Jan-23 36.00                  45.00           31.66            37.83                41.68            No

77

Construction Works of Goba - Dolomena - Negele

Brena/Bitata Road Project Lot:1 Goba - Berbere -

Dolomena Design and Build Road Project

8,400,000,000.00         4.0                     3-May-23 48.00                  60.00           27.98            35.60                21.72            No

78 Omorate - Omo Bridge - Gynayom - Kangaken 984,494,524.66            3.0                     7-Feb-19 75.68                  94.60           78.81            81.60                58.25            No

79
Gog - Jore - Akobo Raod Project Contract 1 Lot I;

km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22         6.0                     6-Aug-21 48.00                  60.00           48.85            60.86                53.56            No

80

Gambela – Abobo - Gog - Dima/Radd; Lot III Km

72 - Akuila - Achagna -Dima/Radd Junction

Design and Build Road Project

1,574,746,965.24         4.0                     8-Oct-21 54.0                    67.52           46.78            47.76                40.76            No

81 Dongoro - Kingi - Mekebilla 477,299,213.00            4.0                     31-Jan-19 45.99                  57.49           79.04            69.31                100.00          

82 Kimir Dingay/Debretabor-Guna 416,000,000.00            3.0                     21-Oct-20 53.52                  66.90           58.36            66.55                68.06            

83
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                     14-Feb-23 30.0                    37.48           30.54            24.57                53.73            No

84 Gonji - Kolela (Korie - Addisalem) Road Project 333,027,799.74            2.0                     15-Apr-20 54.12                  67.64           64.57            81.50                88.64            

85
Construction of Remaining Works of Werabe- 

Bojober
2,832,810,354.25         3.0                     25-Sep-23 24.00                  30.00           23.21            44.87                47.73            No

86

Dembecha – Feres bet – Adet Road Project; Lot I:

Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67         4.0                     23-Oct-20 64.18                  80.22           58.29            30.86                43.67            

87

Gashena-Bilbala-Sekota Road Project; Contract I

Remaining works of Gashena-Lalibela and 15

Km Lalibela Baypass and Contract II;

Remaining works of Bilbala-Sekota Road

Project.

5,119,831,284.37         2.0                     19-May-25 24.00                  30.00           3.42              2.27                  1.42              No

17.92
Not Qualified for 

Tendering

Pass

Not qualified for 
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Not qualified for 

tendering

Pass

65.88

 Hibir Construction 

Corporation
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88

Gashena-Bilbala-Sekota Road Project; Contract I

Remaining works of Gashena-Lalibela and 15

Km Lalibela Baypass and Contract II;

Remaining works of Bilbala-Sekota Road

Project.

Zemen Construction 

Corporation
5,119,831,284.37         2.0                     19-May-25 24.00                  30.00           3.42              2.27                  2.27                   1.42              1.42               1 0.00 1.42 No Pass

89
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12         4.0                     24-Sep-20 54.25                  67.81           59.24            97.34                68.42            No

90
Addis – Gibe River Road Overlay Project; Lot II:

Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05         4.0                     10-Aug-21 50.50                  63.12           48.72            54.76                47.57            No

91
Pawi - Guba (Mankush Town), Lot 2: Km 69+000 -

Guba (Mankush Town) Road Project
1,253,508,768.76         4.0                     24-Dec-20 36.00                  45.00           56.25            -                    100.00          

92
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71         4.0                     1-Dec-20 59.87                  74.84           57.01            44.12                46.70            

93
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84         4.0                     21-Jul-21 51.22                  64.03           49.38            23.00                47.52            

94

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39         4.0                     15-Oct-20 58.39                  72.99           58.55            26.73                50.56            No

95
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43         3.0                     1-Jan-21 48.00                  60.00           55.99            14.78                83.29            

96 Metu By - Pass Road Project 718,612,520.89            3.0                     11-Feb-21 65.10                  81.37           54.64            61.72                38.92            No

97 Guder Town - Ambo Town DB Road Project 2,162,971,990.85         4.0                     16-Mar-21 55.92                  69.90           53.56            78.81               47.08            No

98 Chanka - Gidami 3,206,772,589.87         4.0                     20-Oct-21 48.00                  60.00           46.39            13.39                47.68            No

99
Construction Works of Gindesheno-Ejere-Gundo 

meskel Design and Build Road Project
5,337,186,414.00         4.0                     5-Apr-23 48.00                  60.00           28.90            1.52                  22.93            

100

Homicho - Ammunition -Engineering Industry

Approach and Compound Design Build Road

Project Lot-1

544,972,257.68            -                     30-Mar-22 17.52                  21.90           41.10            81.16                100.00          Yes

101 Bulbula - Alage Road Project 878,514,732.42            4.0                     12-Nov-20 58.82                  73.52           57.63            84.25                48.61            No

102
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                     14-Feb-23 30.0                    37.48           30.54            24.57                53.73            No

103 Combolcha Town Bypass 1,138,807,808.86         3.0                     23-Jun-21 49.35                  61.68           50.30            32.06                53.86            

104

Awash – Kulbi – Dire Dawa/Harar Overlay Road

Project; Contract 1: Awash – Meiso (Km 0+000 –

70+500) 

531,425,819.40            3.0                     5-Apr-21 51.75                  64.68           52.90            98.61                54.45            No

105

Awash – Kulbi – Dire Dawa/Harar Overlay Road

Project; Contract 2: Meiso-Hirna (Km 70+500 –

139+468) 

2,605,922,613.87         3.0                     6-Feb-25 36.00                  45.00           6.77              -                    2.52              No

106

Construction Works of Adama - Awash Heavy

Maintenance Road Project (Km 0+000 to Km

60+000)

816,465,221.84            3.0                     23-Feb-22 60.00                  75.00           42.25            65.65                29.58            No

107 Jigjiga Bypass Road Project 691,061,575.92            3.0                     14-May-21 50.73                  63.41           51.62            83.87                53.50            No

108 Bonosha - Achamo Road Project 682,155,064.23            4.0                     7-May-21 47.38                  59.22           51.85            72.57                68.88            No

Not Qualified for 

Tendering

Pass

No Current 

Assessment

Not Qualified for 

Tendering

Yonab Construction 

Plc.

BEAEKA General 

Business Plc

53.84

58.99             

50.56             0.00

2

DMC Construction 

PLC

Oromia 

Construction 

Corporation (OCC)

17.08

3.0045.53                 

51.97

0.0061.14             

26.81                 

51.97             

15.08             

Kibish Construction 

Plc.

Walabu 

Construction Share 

Company

26.73                 

Pass

50.56

0.00

0.00

Not qualified for 

tendering

78.26                 

0.00

Pass

78.08                 

3

45.06                 

61.142

4

2

2.00

0.00

Yirgalem 

Construction Plc.

50.84             

1

58.99
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 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of August 2025
Reporting Period 

I. No. Contract Name
Contractor's

Name

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period (months) 

 

Commencem

ent Date 

109 Shebele - Imi Road Project 
Somali Roads 

Enterprise
249,613,616.05            1.5                     15-Jul-21 9.86                    12.33           49.58            1.05                  100.00          0 0.00

No Current 

Assessment

110

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc Construction 

Ethiopia PLC
1,365,798,491.89         3.0                     21-Sep-21 51.06                  56.73           47.34            27.59                44.98            0 0.00 0.00

No Current 

Assessment

111
Mankusa - Birsheleko (Defense Camp) - 145 Kebele

Road Project
972,716,279.92            4.0                     8-Mar-21 50.07                  62.59           53.82            36.56                64.97            

112
Addis – Gibe River Road Overlay Project; Lot III:

Kore – Gibe River [Km79+000 to Km172+014]
1,651,808,351.17         4.0                     10-Aug-21 51.19                  63.99           48.72            32.21                46.68            No

113
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,613,002,278.15         4.0                     30-Mar-21 51.19                  63.99           53.10            97.91                57.45            No

114
Addis – Gibe River Road Overlay Project; Lot III:

Kore – Gibe River [Km79+000 to Km172+014]
1,651,808,351.17         4.0                     10-Aug-21 51.19                  63.99           48.72            32.21                46.68            No

115
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                     17-Mar-23 42.02                  52.52           29.52            35.87                29.48            No

116

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi -

Gorodamole -Jibril Project

3,533,240,992.93         4.0                     17-May-23 36.00                  45.00           27.52            32.99                33.74            No

117

Construction Works of Debremarkos -Debre Elias -

Temcha - Kuch - Ayehu -Zigim - Chagni Road

Project Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                     10-May-23 36.00                  45.00           27.75            4.76                  34.18            

118

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

Hafcon Construction 

in JV with Cross 

Land Construction 

884,362,906.65            4.0                     15-Sep-21 48.56                  60.70           47.54            69.85                69.85                 48.55            48.55             1 0.00 48.55 No Pass

119 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09         4.0 31-Aug-22 45.30                  56.63           36.03            56.90                56.90                 35.88            35.88             1 0.00 35.88 No Pass

120
Bishoftu - Chefe Donsa - Sendafa Road Project

(29+268 -44+00)
925,263,760.91            4.0 17-May-24 14.40                  18.00           15.48            85.13                65.07            No

121

Construction Works of Adama -Assela Road

Rehabilitation Project Lot I : Adama (km

0+000) - Awash melkasa (Km 17+560)

4,369,562,755.80         4.0 11-Oct-24 36.0                    44.96           10.65            3.42                  5.00              No

122
Lot- II: Wukro - Nebelet Road Project including

Wukro Town Spurs Road

SUR Construction 

Plc.
1,346,830,370.08         4.0 28-Nov-24 9.90                    12.37           9.07              68.84                68.84                 44.27            44.27             1 0.00 44.27 No Pass

123 Kubito Mazoria - Meti - Km 76
Ethiopian Railway 

Corporation
440,900,692.71            4.0 23-Jul-25 12.00                  15.00           1.28              -                    -                     -                 1 0.00 0.00 No

Note

1 2                        3                   

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

ERA-PQSM-SOP-01-FM-03/00

Not Qualified for 

Tendering

 The highlighted section indicate  projects 

that are Excluded from Assessment 

41.64

46.68

44.54                 Pass4

15.49

1 0.0046.68             

Pass

Contractors who failed to complete projects after one fourth of the contract period

elapsed beyond the Contract period will be disqualified

32.21                 

38.64             
MCG Construction 

PLC

EEC 17.70                 15.49             2 0.00

3.00

Tiks Construction
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