
28-Feb-25

1
Omo - Maji Design and Build Road Project;

Contract II: Sai - Maji
754,986,818.33            3.0                     20-Feb-17 79.7                    99.58           96.33            99.20                91.85            

2 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09         3.0                     01-Jan-18 66.1                    82.68           85.97            50.14                100.00          

3 Adiarkay - Telmet 1,745,722,493.86         4.0                     17-Dec-18 41.9                    52.40           74.47            20.27                100.00          

4 Koshe - Mito - Werabe Road Project 1,850,695,155.03         4.0                     23-Oct-20 51.4                    64.19           52.24            65.78                53.46            No

5 Degolo - Kelela Road Project 1,451,148,184.13         3.0                     08-Apr-17 104.1                  130.07         94.78            92.09                43.85            No

6 Debrebirhan - Ankober 1,623,194,217.85 6.0                     23-Oct-18 66.0                    82.56           76.27            99.57                80.96            

7 Guguftu - Wereilu - Degolo 1,425,504,421.31         3.0                     23-Aug-18 52.93                  66.16           78.28            32.68                100.00          

8
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69         6.0                     30-Nov-20 61.87                  77.34           50.99            27.32                37.86            No

9 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                     11-Jan-13 85.60                  107.00         145.68          100.91              

10
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                     03-Feb-16 109.78                137.22         108.92          85.05                49.46            No

11
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
757,414,837.97 3.0                     12-Sep-16 93.73                  117.16         101.62          83.40                66.84            No

12 Yabelo Town Bypass Road Project 304,780,352.86 3.0                     08-Jan-20 56.68                  70.85           61.74            99.33                67.87            No

13
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000)Road Project
386,959,697.59 3.0                     05-Nov-20 49.51                  61.89           51.81            26.46                59.30            No

14

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka

– Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                     09-Dec-20 42.00                  52.50           50.70            3.07                  91.41            No

15
Halaba - Angacha - Wato (including

Damboya - Durame Spur) Road Project
1,980,658,256.31 4.0                     29-Dec-20 51.91                  64.89           50.04            22.23                47.51            No

16 Gishen Junction 1,420,078,845.39 4.0                     27-May-20 54.41                  68.01           57.14            14.42                60.03            No

17
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                     -               1,502.99       -                    100.00          

18
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,028,300,956.71         4.0                     21-Apr-17 61.45                  76.81           94.36            72.00                100.00          

19
Construction Works of Alemketema - Degolo

Road Project 
1,317,040,662.12         3.0                     28-Apr-17 80.45                  100.56         94.13            58.75                84.00            

20
Ginchi - Kachise -Chuleti; Contract 2: Shikute -

Chuleti
1,267,054,518.94         4.0                     31-Dec-19 32.55                  40.68           62.01            15.23                100.00          

21
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km

105-km 160
1,923,629,581.78         6.0                     24-Mar-21 36.00                  45.00           47.24            -                    100.00          

22
Nekemte-Soge-Kamashe-Koncho; Lot 1:

Nekemte - Km 104+800
2,359,484,513.18         3.0                     22-Feb-21 36.00                  45.00           48.23            -                    100.00          
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23 Adaba - Angetu Road Project 1,441,107,219.65         4.0                     18-Nov-14 96.72                  120.90         123.45          87.05                100.00          

24 Warder - Kebridehar Road Project 1,814,123,577.90         4.0                     10-Jun-19 68.81                  86.01           68.71            65.32                49.90            No

25
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,286,258,482.24         4.0                     07-Jun-21 47.01                  58.77           44.78            28.08                46.72            No

26

Dubti - Arrisa - Adigala - Biyokebob; Lot II:

KM 72+000 - KM150+000 Design and Build

Road Project 

1,482,000,000.00         4.0                     08-Sep-21 44.84                  56.05           41.72            14.00                45.19            

27 Beles-Mekane Birhan Road Project 917,057,126.61            4.00                   01-Nov-16 99.95                  124.93         99.98            73.04                50.07            No

28
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
2,141,879,743.10         4.00                   24-Dec-18 63.48                  79.36           74.24            22.00                83.87            No

29 Continuation of Ambo - Wolliso Road Project 3,857,936,611.70         3.00                   25-Nov-19 47.6                    59.47           63.19            50.05                100.00          Yes

30

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso -

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10         4.00                   24-Feb-21 48.00                  60.00           48.16            -                    50.68            No

31
Debark - Buahit and Asphalt Concrete Work for

Beles - Mekanebirhan Road Project
4,174,470,239.57         3.00                   10-Jul-24 24.0                    29.96           7.66              1.93                  5.60              No

32 Nekemte-Soge-Kemash; Lot 1 104.8 9,370,258,654.89         4.00                   10-Jun-24 35.9                    44.92           8.65              0.25                  3.49              No

33
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
1,061,034,416.30         1.00                   12-Aug-21 27.95                  34.93           42.61            82.61                100.00          

34
Construction Works of Kelela - Akesta Road 

Project
568,348,055.38            3.00                   22-Jan-19 24.00                  30.00           73.28            36.95                100.00          

35
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,488,968,324.58         4.00                   30-Aug-21 50.79                  63.49           42.02            59.66                38.08            No

36 Supe-Darimu-Lalo 2,916,060,200.00         4.00                   21-Oct-22 49.97                  62.47           28.31            15.16                20.69            No

37
Gimbi – Guye – Alga - Metu Road Project; Lot 

1: Gimbi – Km 70
1,835,358,164.34         4.00                   07-May-21 55.69                  69.62           45.80            29.33                37.74            No

38
Durgi - Gibe River; Contract 2: Durgi

(km97+700-km125+400)
522,758,336.57            4.00                   01-Aug-17 89.42 111.78         91.00            99.25                53.53            No

39
Construction Works of Hosaena - Jajura -

Gimbichu - Jato
3,004,266,997.68         4.00                   09-Mar-23 36.00                  45.00           23.74            20.48                26.54            No

40
Construction Works of Hosaena-Jajura-Gimbichu-

Jato Road Project

Mesay Oli General 

Contractor in JV 

with Bridge 

Construction PLC 

3,004,266,997.68         4.00                   09-Mar-23 36.00                  45.00           23.74            20.48                20.48                 26.54            26.54             1 0.00 26.54 No
Not qualified for 

tendering

41
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70         4.0                     26-Aug-19 44.81                  56.01           66.18            99.70                100.00          

42 Haik - Bitsma - Chifra Road Project 2,235,543,109.20         4.0                     22-Dec-20 61.55                  76.93           50.27            38.78                37.36            No

43

Construction Works of Entoto - Observatory –

Ethiopian Management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,549,690,565.03         3.0                     15-Dec-22 34.75                  43.44           26.50            50.72                33.61            No

44 Dabat - Ajire Road Project 931,304,149.54            4.0                     10-Oct-16 100.24                125.30         100.70          88.84                50.92            

45 Ajire - Keraker Road Project 1,158,659,797.00         4.0                     21-Sep-18 68.71                  85.89           77.33            63.55                75.07            No

46 Haik - Bitsma - Chifra Road Project 2,235,543,109.20         4.0                     22-Dec-20 61.55                  76.93           50.27            38.78                37.36            No

47
Sodo Junction (Dimtu) - Bilate Military

Training Center
2,375,680,864.47         4.0                     14-Apr-22 42.74                  53.42           34.55            40.26                36.78            No
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48 Babille - Fik Lot I 432,482,654.80            4.0                     02-May-17 93.73                  117.16         93.99            81.06                50.56            No

49
Debre Markos - Debre Elias - Temcha [0+000 - 

75+000] and 5.9Km Chemit Spur
1,299,644,371.61         4.0                     18-Sep-19 61.58                  76.97           65.42            52.79                62.49            No

50
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74         4.0                     06-Oct-20 48.99                  61.23           52.80            47.03                65.57            No

51
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92            4.0                     08-Mar-21 48.10                  60.12           47.77            36.56                49.53            No

52
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96         4.0                     03-Nov-20 53.49                  66.86           51.88            16.50                47.92            No

53
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,476,476,550.61         4.0                     21-Dec-20 70.98                  88.73           50.30            19.01                29.90            No

54
Omo - Maji, Lot 1: Omo - Sai Design and

Build Road Project
1,888,508,656.68         4.0                     10-Dec-20 63.29                  79.11           50.66            44.33                36.24            No

55 Gelago – Tewodros Ketema Road Project 1,613,625,114.54         4.0                     01-Apr-21 48.00                  60.00           46.98            24.95                48.53            No

56
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,151,052,000.00         4.0                     17-May-21 44.71                  55.89           46.68            13.51                58.82            No

57
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,252,397,163.44         4.0                     12-Oct-21 42.58                  53.22           40.60            34.84                46.80            No

58
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83            4.0                     01-May-17 69.37                  86.71           94.03            63.96                100.00          

59 Dangla - Jawi Design and Build Road Project 2,247,404,541.84         4.0                     03-Jun-21 42.02                  52.52           44.91            20.25                63.77            

60
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10         4.0                     13-Jul-21 42.00                  52.50           43.59            9.28                  57.59            

61 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87         4.0                     10-May-17 51.85                  64.81           93.73            30.98                100.00          0 0.00 0.00

No Current 

Assessment

62 Azezo - Gonder Road Project 990,183,528.50            2.0                     27-Oct-17 65.13                  81.41           88.14            62.61                100.00          

63
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00            4.0                     01-Nov-17 67.96                  84.95           87.98            68.98               100.00          

64
Bishoftu - Chefe Donsa - Sendafa Road

Project
975,859,896.18            4.0                     27-Nov-19 56.65                  70.81           63.12            44.42                72.87            No

65 Agaro - Gera - Medabo Road Project 3,170,122,200.00         4.0                     25-Feb-21 48.00                  60.00           48.13            16.85                50.55            No

66 Weyito - Turmi Road Project 2,848,411,680.70         4.0                     27-May-21 48.00                  60.00           45.14            25.50                45.89            No

67
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00            4.0                     01-Nov-17 67.96                  84.95           87.98            68.98               100.00          

68
Robe - Gasera - Ginir (Contract 2: km 60 + 000

- km120 + 870.41) Road Project
841,602,019.19           4.0                     09-Nov-18 36.00                  45.00           75.72            34.02                100.00          
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69
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma Road 

Contractor 
359,826,774.31            3.0                     04-Oct-17 30.97                  38.71           88.90            59.85                100.00          1 0.00 0.00 Yes

Not Qualified for 

Tendering

70 Bahirdar – Tis Esat Road Project 957,930,208.44            4.0                     16-Dec-19 73.32                  91.64           62.50            45.83                39.82            No

71
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                     17-Mar-23 42.02                  52.52           23.47            25.98                20.20            No

72

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                     10-May-23 36.00                  45.00           21.70            2.84                  22.97            No

73 Continuation of Werabe - Bojaber 795,000,000.00            4.0                     01-Oct-19 40.18                  50.22           65.00            42.79                100.00          

74 Kunzila Horticulture Farm Zege Town 567,129,584.44            4.0                     23-Jan-18 61.78                  77.22           85.25            62.13                100.00          

75

Jijiga - Gelesh - Deghamdo - Segege, Lot 4 :

Deghamdo (Km165 + 220) Segeg (Km217 +

420)

754,637,509.69            4.0                     22-Jul-19 58.72                  73.40           67.33            61.25                79.34            

76 Ajire -Keraker

 Tesfaye Legesse 

Construction JV with 

Powercon Plc  

1,158,659,797.00         4.0                     21-Sep-18 68.75                  85.93           77.33            63.55                74.96            0.00 0.00
No Current 

Assessment

77 Oblo-Dermi 800,793,953.72            4.0                     09-Oct-18 46.59                  58.23           31.76            84.46                28.04            No

78 Humbo Tsebela - Abaya / Horticulture/ 699,000,000.00            4.0                     06-Oct-20 54.71                  68.38           52.80            75.92                47.59            No

79

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,037,212,856.81         4.0                     16-Jul-20 50.20                  62.75           55.50            47.02                71.09            No

80

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

893,168,364.00            4.0                     15-Sep-21 46.59                  58.23           41.49            55.46                42.45            No

81 Edo - Serofta - Warqa Road Project 1,847,649,257.04         4.0                     24-Jan-19 85.91                  107.38         73.22            73.36                39.81            No

82
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,602,692,626.73         4.0                     30-Mar-21 51.19                  63.99           47.05            83.44                44.42            No

83 Abomsa - Aseko - Dhibu River 2,260,899,043.09         4.0                     31-Aug-22 32.55                  40.68           29.98            44.19                44.56            No

84
Remaining Works of Atat Mazoria - Gunchire -

Kose - Geja -Lera Road Project
5,106,525,941.61         3.0                     11-Jan-23 36.00                  45.00           25.61            24.55                30.09            No

85

Construction Works of Goba - Dolomena -

Negele Brena/Bitata Road Project Lot:1 Goba -

Berbere - Dolomena Design and Build Road

Project

8,400,000,000.00         4.0                     03-May-23 48.00                  60.00           21.93            26.27                13.78            No

86
Omorate - Omo Bridge - Gynayom -

Kangaken
992,020,056.19            3.0                     07-Feb-19 72.79                  90.99           72.76            79.58                49.97            No

87
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22         6.0                     06-Aug-21 42.02                  52.52           42.81            60.86                53.76            No

88

Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,574,746,965.24         4.0                     08-Oct-21 42.02                  52.52           40.73            44.64                47.89            No

89 Dongoro - Kingi - Mekebilla 477,299,213.00            4.0                     31-Jan-19 45.99                  57.49           72.99            69.31                100.00          

90 Kimir Dingay/Debretabor-Guna 416,000,000.00            3.0                     21-Oct-20 53.52                  66.90           52.31            66.50                48.43            No

91
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                     14-Feb-23 29.98                  37.48           24.49            15.01                37.37            No

No Current 

Assessment

Not qualified for 

tendering
37.37

0.00

3
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1
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92
Gonji - Kolela (Korie - Addisalem) Road

Project
333,027,799.74            2.0                     15-Apr-20 54.12                  67.64           58.52            71.95                66.28            No

93
Construction of Remaining Works of Werabe- 

Bojober
2,797,186,735.50         3.0                     25-Sep-23 24.00                  30.00           17.16            32.88                30.34            No

94

Dembecha – Feres bet – Adet Road Project; Lot 

I: Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67         4.0                     23-Oct-20 53.65                  67.07           52.24            29.05                48.18            No

95
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12         4.0                     24-Sep-20 54.25                  67.81           53.19            93.53                48.66            No

96
Addis – Gibe River Road Overlay Project; Lot 

II: Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05         4.0                     10-Aug-21 50.50                  63.12           42.67            45.88                39.31            No

97
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76         4.0                     24-Dec-20 36.00                  45.00           50.20            -                    100.00          

98
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71         4.0                     01-Dec-20 51.45                  64.32           50.96            40.10                49.34            

99
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84         4.0                     21-Jul-21 43.33                  54.16           43.33            17.20                50.00            

100

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39         4.0                     15-Oct-20 62.47                  78.08           52.50            23.85                39.00            No

101
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43         3.0                     01-Jan-21 48.00                  60.00           49.94            13.11                58.08            No

102 Metu By - Pass Road Project 718,612,520.89            3.0                     11-Feb-21 53.13                  66.41           48.59            57.53                44.11            No

103 Guder Town - Ambo Town DB Road Project 2,162,971,990.85         4.0                     16-Mar-21 32.38                  40.48           47.51            72.02               100.00          Yes

104 Chanka - Gidami 3,206,772,589.87         4.0                     20-Oct-21 48.00                  60.00           40.34            12.58                38.99            No

105
Construction Works of Gindesheno-Ejere-

Gundo meskel Design and Build Road Project
5,337,186,414.00         4.0                     05-Apr-23 48.00                  60.00           22.85            14.99            

106

Homicho - Ammunition -Engineering Industry

Approach and Compound Design Build Road

Project Lot-1

544,972,257.68            -                     30-Mar-22 17.52                  21.90           35.05            63.08                100.00          Yes

107 Bulbula - Alage Road Project 878,514,732.42            4.0                     12-Nov-20 51.39                  64.23           51.58            72.68                50.77            No

108
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                     14-Feb-23 29.98                  37.48           24.49            15.01                37.37            No

109 Combolcha Town Bypass 1,138,807,808.86         3.0                     23-Jun-21 48.23                  60.29           44.25            22.92                44.31            No

110

Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 1: Awash – Meiso

(Km 0+000 – 70+500) 

531,425,819.40            3.0                     05-Apr-21 47.87                  59.84           46.85            95.52                48.53            No

111

Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 2: Meiso-Hirna (Km

70+500 – 139+468) 

2,605,922,613.87         3.0                     06-Feb-25 36.00                  45.00           0.72              

Pass

67.45

44.43             
BEAEKA General 

Business Plc

30.34             1

Not Qualified for 

Tendering

39.00

3.00

Yonab Construction 

Plc.
95.52                 

Kibish Construction 

Plc.

No Current 

Assessment

2

1

Not qualified for 

tendering
41.970.002

4

34.81                 

40.98                 

30.34
Amara Road Work 

Enterprise

0.00

0.00

32.88                 

DMC Construction 

PLC

Walabu 

Construction Share 

Company

Oromia 

Construction 

Corporation (OCC)

23.85                 

71.97                 Pass

39.00             0.00
Not Qualified for 

Tendering

44.43

0.00

41.97             

64.45             

0.00

48.53             2 0.00 48.53 Pass
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112 Jigjiga Bypass Road Project 691,061,575.92            3.0                     14-May-21 44.75                  55.93           45.57            79.25                53.67            No

113 Bonosha - Achamo Road Project 682,155,064.23            4.0                     07-May-21 46.19                  57.74           45.80            64.86                49.41            No

114 Shebele - Imi Road Project 
Somali Roads 

Enterprise
249,613,616.05            1.5                     15-Jul-21 9.86                    12.33           43.53            1.05                  100.00          0 0.00

No Current 

Assessment

115 Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer 

DOGUSAN INSAAT 

TIC. A.S in JV with 

Rabah and Sons 

PLC 

2,497,881,730.00         4.0                     24-Aug-21 42.00                  46.67           42.21            -                    -                     51.02            0 0.00
No Current 

Assessment

116

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc Construction 

Ethiopia PLC
1,365,798,491.89         3.0                     21-Sep-21 41.85                  46.50           41.29            23.71                49.08            0 0.00 0.00

No Current 

Assessment

117
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92            4.0                     08-Mar-21 48.10                  60.12           47.77            36.56                49.53            No

118

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17         4.0                     10-Aug-21 47.01                  58.77           42.67            23.61                43.63            No

119
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,602,692,626.73         4.0                     30-Mar-21 51.19                  63.99           47.05            83.44                44.42            No

120

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17         4.0                     10-Aug-21 47.01                  58.77           42.67            23.61                43.63            No

121
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                     17-Mar-23 42.02                  52.52           23.47            25.98                20.20            No

122

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi -

Gorodamole -Jibril Project

3,533,240,992.93         4.0                     17-May-23 36.00                  45.00           21.47            22.17                22.57            No

123

Construction Works of Debremarkos -Debre Elias

-Temcha - Kuch - Ayehu -Zigim - Chagni Road

Project Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                     10-May-23 36.00                  45.00           21.70            2.84                  22.97            No

124

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

Hafcon Construction 

in JV with Cross 

Land Construction 

893,168,364.00            4.0                     15-Sep-21 46.59                  58.23           41.49            55.46                55.46                 42.45            42.45             1 0.00 42.45 No Pass

125 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09         4.0 31-Aug-22 32.55                  40.68           29.98            44.19                44.19                 44.56            44.56             1 0.00 44.56 No
Not Qualified for 

Tendering

126
Bishoftu - Chefe Donsa - Sendafa Road

Project (29+268 -44+00)
EEC 925,263,760.91            4.0 17-May-24 12.00                  15.00           9.44              38.04                #REF! 35.25            35.25             1 0.00 35.25 No #REF!

127
Lot- II: Wukro - Nebelet Road Project

including Wukro Town Spurs Road

SUR Construction 

Plc.
1,346,830,370.08         4.0 27-Nov-24 36.00                  45.00           3.06              67.00                67.00                 1 0.00

Note

1 2                        3                   

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

ERA-PQSM-SOP-01-FM-03/00

33.71                 

1 0.00

Yirgalem 

Construction Plc.
Pass0.00

32.093.0029.09             

43.63

Pass

Tiks Construction

72.10                 51.56             

4
MCG Construction 

PLC

Contractors who failed to complete projects after one fourth of the contract period

elapsed beyond the Contract period will be disqualified

 The highlighted section indicate  projects 

that are Excluded from Assessment 

Not Qualified for 

Tendering

51.562

43.63             23.61                 
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