
31-Oct-25

1 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09         3.0                       1-Jan-18 66.1                    82.68           94.03            50.14                100.00          

2 Koshe - Mito - Werabe Road Project 1,850,695,155.03         4.0                       23-Oct-20 63.7                    79.64           60.30            74.23                46.30            No

3

Alemgena - Butajira - Hossana - Sodo Road

Project Contract 1; Alemgena - Butajira

(120Km) and Adadi Mariam Spur (12.7Km)

Road Project

14,456,440,762.24       4.0                       28-Apr-25 48.0                    60.00           6.12              0.09                  1.06              No

4 Degolo - Kelela Road Project 1,451,148,184.13         3.0                       8-Apr-17 104.1                  130.07         102.84          92.24                49.19            No

5
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69         6.0                       30-Nov-20 61.87                  77.34           59.05            39.67                46.85            No

6 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                       11-Jan-13 85.60                  107.00         153.73          100.91

7
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                       3-Feb-16 103.53                129.41         116.98          89.18 75.98            No

8
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
757,414,837.97 3.0                       12-Sep-16 93.73                  117.16         109.68          83.60 84.02            No

9 Yabelo Town Bypass Road Project 304,780,352.86 3.0                       8-Jan-20 56.71                  70.89           69.80            98.30 96.14            No

10
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000) Road Project
386,959,697.59 3.0                       5-Nov-20 35.61                  44.51           59.87            34.30 100.00          Yes

11

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka

– Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                       9-Dec-20 65.42                  81.78           58.75            3.47 42.96            

12
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
1,980,658,256.31 4.0                       29-Dec-20 51.91                  64.89           58.09            25.09 73.81            No

13 Gishen Junction 1,420,078,845.39 4.0                       27-May-20 54.41                  68.01           65.19            18.12 89.64            No

14
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                       -               1,511.05       0.00 100.00          

15
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,003,196,195.69         4.0                       21-Apr-17 103.40                129.25         102.41          82.53                49.34            No

16
Construction Works of Alemketema - Degolo

Road Project 
1,398,285,801.00         3.0                       28-Apr-17 80.45                  100.56         102.18          58.75                100.00          

17
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km

105-km 160
1,923,629,581.78         6.0                       24-Mar-21 36.00                  45.00           55.30            -                    100.00          

18 Warder - Kebridehar Road Project 1,814,123,577.90         4.0                       10-Jun-19 75.78                  94.73           76.77            71.33                52.60            No

19
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,286,258,482.24         4.0                       7-Jun-21 52.34                  65.42           52.83            33.69                51.88            No
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20 Beles-Mekane Birhan Road Project 917,057,126.61            4.00                     1-Nov-16 106.92                133.64         108.03          73.73                52.09            No

21
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
2,141,879,743.10         4.00                     24-Dec-18 63.48                  79.36           82.29            22.00                100.00          Yes

22 Continuation of Ambo - Wolliso Road Project 3,857,936,611.70         3.00                     25-Nov-19 47.6                    59.47           71.24            57.51                100.00          Yes

23

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso -

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10         4.00                     24-Feb-21 48.00                  60.00           56.22            -                    84.25            

24
Debark - Buahit and Asphalt Concrete Work for

Beles - Mekanebirhan Road Project
4,174,470,239.57         3.00                     10-Jul-24 24.0                    29.96           15.72            2.86                  26.31            No

25 Nekemte-Soge-Kemash; Lot 1 104.8 9,370,258,654.89         4.00                     10-Jun-24 35.93                  44.92           16.70            3.89                  14.28            No

26

Homicho - Ammunition -Engineering Industry 

Approach and Compound Design Build Road 

Project Lot-II

834,435,275.23            -                      1-Apr-22 21.11                  26.38           44.82            43.30                100.00          Yes

27
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
1,061,034,416.30         1.00                     12-Aug-21 27.95                  34.93           50.66            83.53                100.00          

28
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,488,968,324.58         4.00                     30-Aug-21 55.99                  69.99           50.07            69.61                42.71            No

29 Supe -Darimu -Lalo 2,916,060,200.00         4.00                     21-Oct-22 48.00                  60.00           36.36            18.82                33.27            No

30
Gimbi – Guye – Alga - Metu Road Project; Lot 

1: Gimbi – Km 70
1,835,358,164.34         4.00                     7-May-21 48.00                  60.00           53.85            33.66                74.38            No

31
Construction Works of Hosaena - Jajura -

Gimbichu - Jako
3,004,266,997.68         4.00                     9-Mar-23 38.10                  47.63           31.79            33.56                38.57            No

32
Gode-Hargele lot 2: km100 +000 -Hargele

Road Project
6,267,365,618.44         4.0                       6-Feb-25 48.00                  60.00           8.78              0.03                  2.39              No

33
Construction Works of Addis- Sebeta - Holeta

Road Project
9,073,490,520.82         4.0                       12-Mar-25 36.00                  45.00           7.66              -                    2.75              

34
Construction Works of Hosaena-Jajura-Gimbichu-

Jako Road Project
3,004,266,997.68         4.00                     9-Mar-23 38.10                  47.63           31.79            33.56                38.57            No

35
Construction of Remaining Works of Tercha -

Chida Road Project
4,747,762,444.25         4.00                     21-Mar-25 30.0                    37.52           7.36              1.21                  3.36              No

36
Construction Works of Addis- Sebeta - Holeta

Road Project
9,073,490,520.82         4.0                       12-Mar-25 36.0                    45.00           7.66              -                    2.75              

37
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70         4.0                       26-Aug-19 44.81                  56.01           74.24            99.70                100.00          

38 Haik - Bitsma - Chifra Road Project 2,236,879,509.28         4.0                       22-Dec-20 66.67                  83.34           58.32            42.90                41.36            No

39

Construction Works of Entoto - Observatory –

Ethiopian Management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,238,425,377.00         3.0                       15-Dec-22 35.57                  44.47           34.55            73.47                48.02            No

40 Dabat - Ajire Road Project 931,304,149.54            4.0                       10-Oct-16 75.65                  94.56           108.76          88.84                100.00          

41 Ajire - Keraker Road Project 1,158,659,797.00         4.0                       21-Sep-18 68.71                  85.89           85.38            63.55                98.52            

42 Haik - Bitsma - Chifra Road Project 2,236,879,509.28         4.0                       22-Dec-20 66.67                  83.34           58.32            42.90                41.36            No

43
Sodo Junction (Dimtu) - Bilate Military

Training Center
2,378,456,488.31         4.0                       14-Apr-22 39.72                  49.64           42.61            37.43                64.57            No

Powercon
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44 Babille - Fik Lot I 432,482,654.80            4.0                       2-May-17 97.41                  121.77         102.05          83.35                59.52            No

45
Debre Markos - Debre Elias - Temcha [0+000 - 

75+000] and 5.9Km Chemit Spur
1,299,644,371.61         4.0                       18-Sep-19 87.06                  108.82         73.48            52.79                39.24            

46
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74         4.0                       6-Oct-20 48.99                  61.23           60.85            48.89                98.46            No

47
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
978,061,790.89            4.0                       8-Mar-21 50.07                  62.59           55.82            36.56                72.98            

48
Gode-Hargele lot 2: km100 +000 -Hargele

Road Project
6,267,365,618.44         4.0                       6-Feb-25 48.00                  60.00           8.78              0.03                  2.39              No

49
Construction Works of Addis- Sebeta - Holeta

Road Project
9,073,490,520.82         4.0                       12-Mar-25 36.0                    45.00           7.66              -                    2.75              No

50
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96         4.0                       3-Nov-20 59.44                  74.30           59.93            20.49                51.66            No

51
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,640,495,184.17         4.0                       21-Dec-20 71.21                  89.01           58.36            22.40                37.54            No

52
Omo - Maji, Lot 1: Omo - Sai Design and

Build Road Project
1,888,508,656.68         4.0                       10-Dec-20 56.02                  70.03           58.72            49.24                59.62            No

53 Gelago – Tewodros Ketema Road Project 1,613,625,114.54         4.0                       1-Apr-21 54.02                  67.52           55.04            25.10                53.77            No

54
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,038,207,425.07         4.0                       17-May-21 55.13                  68.92           46.68            15.39                39.43            

55
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,252,397,163.44         4.0                       12-Oct-21 50.47                  63.08           48.66            37.47                47.53            

56
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83            4.0                       1-May-17 69.37                  86.71           102.08          63.96                100.00          -                

57 Dangla - Jawi Design and Build Road Project 2,247,404,541.84         4.0                       3-Jun-21 42.02                  52.52           52.96            20.25                100.00          -                

58
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10         4.0                       13-Jul-21 42.00                  52.50           51.65            9.28                  95.95            -                

59 Gambella - Ilya
Orchid Business 

Group
1,029,229,136.43         4.0                       10-May-17 51.85                  64.81           101.79          30.96                100.00          0 0.00 0.00

No Current 

Assessment

60
Bishoftu - Chefe Donsa - Sendafa Road

Project
975,859,896.18            4.0                       27-Nov-19 56.65                  70.81           71.18            46.18                100.00          Yes

61 Weyito - Turmi Road Project 2,848,411,680.70         4.0                       27-May-21 58.45                  73.07           53.19            29.04                43.79            No

62
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma Road 

Contractor 
359,826,774.31            3.0                       4-Oct-17 30.97                  38.71           96.95            59.85                100.00          1 0.00 0.00

No Current 

Assessment

63 Bahirdar – Tis Esat Road Project 957,930,208.44            4.0                       16-Dec-19 73.32                  91.64           70.55            48.40                47.40            

64
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                       17-Mar-23 43.99                  54.99           31.53            37.91                30.46            No

65

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                       10-May-23 36.00                  45.00           29.75            4.98                  38.03            
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66 Kunzila Horticulture Farm Zege Town Markan Trading Plc. 567,129,584.44            4.0                       23-Jan-18 61.78                  77.22           93.30            62.13                100.00          
No Current 

Assessment

67 Ajire -Keraker
 Tesfaye Legesse 

Construction  
1,158,659,797.00         4.0                       21-Sep-18 68.75                  85.93           85.38            63.55                98.40            -                 0 0.00 0.00 -                

No Current 

Assessment

68 Oblo-Dermi 800,793,953.72            4.0                       9-Oct-18 46.59                  58.23           31.76            84.46                28.04            

69 Humbo Tsebela - Abaya / Horticulture/ 699,000,000.00            4.0                       6-Oct-20 44.45                  55.56           60.85            79.63                100.00          Yes

70

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,037,212,856.81         4.0                       16-Jul-20 41.98                  52.48           63.55            47.40                100.00          Yes

71

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

884,362,906.65            4.0                       15-Sep-21 50.53                  63.16           49.55            74.88                48.65            No

72 Edo - Serofta - Warqa Road Project 1,847,649,257.04         4.0                       24-Jan-19 86.01                  107.51         81.27            78.54                46.20            No

73
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,619,577,338.63         4.0                       30-Mar-21 51.19                  63.99           55.10            100.00              65.29            No

74 Abomsa - Aseko - Dhibu River 2,260,899,043.09         4.0                       31-Aug-22 45.30                  56.63           38.04            59.46                38.93            No

75
Remaining Works of Atat Mazoria - Gunchire -

Kose - Geja -Lera Road Project
5,106,525,941.61         3.0                       11-Jan-23 36.00                  45.00           33.67            39.49                45.53            No

76

Construction Works of Goba - Dolomena -

Negele Brena/Bitata Road Project Lot:1 Goba -

Berbere - Dolomena Design and Build Road

Project

8,400,000,000.00         4.0                       3-May-23 48.00                  60.00           29.98            35.98                24.35            No

77
Omorate - Omo Bridge - Gynayom -

Kangaken
984,494,524.66            3.0                       7-Feb-19 76.77                  95.96           80.81            82.07                60.54            No

78
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22         6.0                       6-Aug-21 48.00                  60.00           50.86            60.86                61.92            No

79

Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,574,746,965.24         4.0                       8-Oct-21 54.0                    67.52           48.79            48.19                43.32            No

80 Dongoro - Kingi - Mekebilla 477,299,213.00            4.0                       31-Jan-19 45.99                  57.49           81.04            69.31                100.00          

81 Kimir Dingay/Debretabor-Guna 416,000,000.00            3.0                       21-Oct-20 53.52                  66.90           60.36            66.55                75.55            

82
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                       14-Feb-23 30.0                    37.48           32.55            25.48                67.11            No

83
Gonji - Kolela (Korie - Addisalem) Road

Project
333,027,799.74            2.0                       15-Apr-20 67.53                  84.41           66.58            81.50                49.03            

84
Construction of Remaining Works of Werabe- 

Bojober
2,832,810,354.25         3.0                       25-Sep-23 28.18                  35.22           25.22            47.28                42.75            No

85

Dembecha – Feres bet – Adet Road Project; Lot 

I: Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67         4.0                       23-Oct-20 64.18                  80.22           60.30            30.95                45.83            

86

Gashena-Bilbala-Sekota Road Project; Contract 

I Remaining works of Gashena-Lalibela and

15 Km Lalibela Baypass and Contract II;

Remaining works of Bilbala-Sekota Road

Project.

5,119,831,284.37         2.0                       19-May-25 24.00                  30.00           5.42              4.99                  3.42              No

Pass

84.67

17.43 Pass

Pass

Not qualified for 

tendering

Not qualified for 

tendering

 Hibir Construction 

Corporation

65.27                 82.67             3

549.15                 
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2.00
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Cross Land 
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2
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87

Gashena-Bilbala-Sekota Road Project; Contract 

I Remaining works of Gashena-Lalibela and

15 Km Lalibela Baypass and Contract II;

Remaining works of Bilbala-Sekota Road

Project.

Zemen Construction 

Corporation
5,119,831,284.37         2.0                       19-May-25 24.00                  30.00           5.42              4.99                  4.99                   3.42              3.42               1 0.00 3.42 No Pass

88
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12         4.0                       24-Sep-20 54.25                  67.81           61.25            98.63                75.82            No

89
Addis – Gibe River Road Overlay Project; Lot 

II: Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05         4.0                       10-Aug-21 50.50                  63.12           50.73            56.93                50.91            No

90
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76         4.0                       24-Dec-20 36.00                  45.00           58.26            -                    100.00          -                

91
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71         4.0                       1-Dec-20 59.87                  74.84           59.01            44.72                49.01            -                

92
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84         4.0                       21-Jul-21 53.19                  66.49           51.39            23.90                47.65            -                

93

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39         4.0                       15-Oct-20 61.35                  76.68           60.56            28.69                49.11            No

94
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43         3.0                       1-Jan-21 48.00                  60.00           57.99            15.22                91.64            

95 Metu By - Pass Road Project 720,682,854.69            3.0                       11-Feb-21 65.10                  81.37           56.65            67.24                41.04            No

96 Guder Town - Ambo Town DB Road Project 2,162,971,990.85         4.0                       16-Mar-21 55.92                  69.90           55.56            80.12               49.55            No

97 Chanka - Gidami 3,206,772,589.87         4.0                       20-Oct-21 48.00                  60.00           48.39            13.48                51.64            No

98
Construction Works of Gindesheno-Ejere-

Gundo meskel Design and Build Road Project
5,665,208,919.05         4.0                       5-Apr-23 48.00                  60.00           30.90            1.97                  25.56            

99

Homicho - Ammunition -Engineering Industry

Approach and Compound Design Build Road

Project Lot-1

544,972,257.68            -                      30-Mar-22 17.52                  21.90           43.10            83.17                100.00          Yes

100 Bulbula - Alage Road Project 878,514,732.42            4.0                       12-Nov-20 58.82                  73.52           59.64            87.86                52.79            No

101
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                       14-Feb-23 30.0                    37.48           32.55            25.48                67.11            No

102 Combolcha Town Bypass 1,138,807,808.86         3.0                       23-Jun-21 53.29                  66.62           52.31            36.05                48.72            

103

Awash – Kulbi – Dire Dawa/Harar Overlay Road

Project; Contract 1: Awash – Meiso (Km

0+000 – 70+500) 

531,425,819.40            3.0                       5-Apr-21 51.75                  64.68           54.90            98.61                62.20            No

104

Awash – Kulbi – Dire Dawa/Harar Overlay Road

Project; Contract 2: Meiso-Hirna (Km 70+500

– 139+468) 

2,605,922,613.87         3.0                       6-Feb-25 36.00                  45.00           8.78              -                    3.85              No

105

Construction Works of Adama - Awash Heavy

Maintenance Road Project (Km 0+000 to Km

60+000)

1,628,576,911.17         3.0                       23-Feb-22 60.00                  75.00           44.25            75.00                31.89            No

106 Jigjiga Bypass Road Project 694,291,784.70            3.0                       14-May-21 50.73                  63.41           53.62            86.02                61.41            No

107 Bonosha - Achamo Road Project 682,155,064.23            4.0                       7-May-21 47.38                  59.22           53.85            73.68                77.34            No

No Current 

Assessment

Not Qualified for 

Tendering

Pass

Yonab Construction 

Plc.

BEAEKA General 

Business Plc

49.11             1 0.00

2

DMC Construction 

PLC

Oromia Construction 

Corporation (OCC)
53.78             

21.94

3.0046.77                 

62.19

56.78
Not Qualified for 

Tendering

19.94             

0.00

Kibish Construction 

Plc.

Walabu Construction 

Share Company

-                 

28.69                 

69.30             

36.62                 

62.19             

Pass

49.11

0.00

-                      

Not qualified for 

tendering

79.90                 

-                         -                         

Pass

79.76                 

3 2.00

0.00

Yirgalem 

Construction Plc.

46.90                 

69.302

4

2 64.5564.55             
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31-Oct-25

0.00 6.19
    Yencomad 

Construction Plc
8.50                   6.19               2
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 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of October 2025
Reporting Period 

I. No. Contract Name
Contractor's

Name

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period (months) 

 

Commencem

ent Date 

108 Shebele - Imi Road Project 
Somali Roads 

Enterprise
249,613,616.05            1.5                       15-Jul-21 9.86                    12.33           51.58            1.05                  100.00          0 0.00

No Current 

Assessment

109

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc Construction 

Ethiopia PLC
1,365,798,491.89         3.0                       21-Sep-21 51.06                  56.73           49.35            28.38                47.69            0 0.00 0.00

No Current 

Assessment

110
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
978,061,790.89            4.0                       8-Mar-21 50.07                  62.59           55.82            36.56                72.98            

111

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17         4.0                       10-Aug-21 51.19                  63.99           50.73            33.54                49.38            No

112
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,619,577,338.63         4.0                       30-Mar-21 51.19                  63.99           55.10            100.00              65.29            No

113

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17         4.0                       10-Aug-21 51.19                  63.99           50.73            33.54                49.38            No

114
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                       17-Mar-23 43.99                  54.99           31.53            37.91                30.46            No

115

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi -

Gorodamole -Jibril Project

3,533,240,992.93         4.0                       17-May-23 36.00                  45.00           29.52            37.18                37.59            No

116

Construction Works of Debremarkos -Debre Elias

-Temcha - Kuch - Ayehu -Zigim - Chagni Road

Project Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                       10-May-23 36.00                  45.00           29.75            4.98                  38.03            

117

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

HAFCON 

Construction  
884,362,906.65            4.0                       15-Sep-21 50.53                  63.16           49.55            74.88                74.88                 48.65            48.65             1 0.00 48.65 No Pass

118 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09         4.0 31-Aug-22 45.30                  56.63           38.04            59.46                59.46                 38.93            38.93             1 0.00 38.93 No Pass

119
Bishoftu - Chefe Donsa - Sendafa Road

Project (29+268 -44+00)
925,263,760.91            4.0 17-May-24 14.40                  18.00           17.49            87.24                92.92            No

120

Construction Works of Adama -Assela Road

Rehabilitation Project Lot I : Adama (km

0+000) - Awash melkasa (Km 17+560)

4,369,562,755.80         4.0 11-Oct-24 36.0                    44.96           12.66            4.94                  7.17              No

121
Lot- II: Wukro - Nebelet Road Project

including Wukro Town Spurs Road
SUR Construction Plc. 1,346,830,370.08         4.0 28-Nov-24 11.87                  14.84           11.08            68.86                68.86                 45.41            45.41             1 0.00 45.41 No Pass

122 Kubito Mazoria - Meti - Km 76
Ethiopian Railway 

Corporation
440,900,692.71            4.0 23-Jul-25 12.00                  15.00           3.29              -                    -                     -                 1 0.00 0.00 No

Note

1 2                          3                   

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

ERA-PQSM-SOP-01-FM-03/00

Not Qualified for 

Tendering

 The highlighted section indicate  projects 

that are Excluded from Assessment 

45.12 Pass4

22.16

1 0.0049.38             

Not Qualified for 

Tendering

33.54                 

42.12             

49.38

47.29                 
MCG Construction 

PLC

Contractors who failed to complete projects after one fourth of the contract period

elapsed beyond the Contract period will be disqualified

EEC 19.32                 22.16             2 0.00

3.00

Tiks Construction
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