Performance, Quality and System Management Directorate

Summary of Local Contractors' Performance Evaluation

Reporting Period End of September 2025

Reporting Period 30-Sep-25
Revised Contract Total Contract | 1.25 times Time Actual Aggregated Time Elapsed
Contractor's Price Mobilization Period Contract Elapsed Cumulative Actual Expected Average No. of Contracts Additional Total Average |is Beyond 5/4 pass/  Non
1. No. Contract Name Name (ETB) Period (months) Commencem | Considered for Period (Mogths) Progress To- Performance Pr?) ress Expected Under Expected Progress Expected of the Performin
ent Date this Evaluation | (1.25* A) date (%) (%) 9 Progress Consideration (%) Progress (in %) | Contract 9
(©) ;
(A) (B) ©) Period
1 |Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09 3.0 1-Jan-18 66.1 82.68 93.01 50.14 100.00
2 |Koshe - Mito - Werabe Road Project 1,850,695,155.03 4.0 23-Oct-20 59.8 74.79 59.28 72.75 49.36 No
conmencomag 8.26 6.00 2 0.00 6.09 Pass
Alemgena - Butajira - Hossana - Sodo Road ucti
Project Contract 1; Alemgena - Butajira
3 - . 14,456,440,762.24 4.0 28-Apr-25 48.0 60.00 5.10 - 0.55 N
(120Km) and Adadi Mariam Spur (12.7Km) pr °
Road Project
4 |Degolo - Kelela Road Project 1,451,148,184.13 3.0 8-Apr-17 104.1 130.07 101.82 92.24 48.52 No
i i ) Sunshine 50.87 46.51 2 0.00 46.51 Pass
5 g:g;ZaB"ha” - Deneba - Lemi and Jihur - 3,613,766,908.69 6.0 | 30-Nov-20 61.87 77.34 58.03 34.26 4571 No
6 [Kong - Begondi - Wenbera 1,587,200,899.42 3.0 11-Jan-13 85.60 107.00 152.71 100.91
7 ‘ll\lllnel:dl-rHana DB Road Project Lot-1: Jinka - 1,373,268,271.07 30| 3Feb-16 10353 129.41 11596 |  89.00 74.01 No
Ankober - Awash Arba Road Upgrading Project Gon.
8 Contract 2: Dulecha - Awash Arba 757,414,837.97 3.0 12-Sep-16 93.73 117.16 108.66 83.45 81.85 No
9 |Yabelo Town Bypass Road Project 304,780,352.86 3.0 8-Jan-20 56.71 70.89 68.78 98.30 92.55 No
10 |Sawla - Maji, Lot-11l: Salayesh - Omo (0+000 - Eghigpian 386,959,697.59 30| 5Nov-20 35.61 4451 5685 |  33.95 100.00 Yes
37+000)Road Project Construction Works 48.66 78.89 6 6.75 85.64 Not Qualified for|
Corporation : : ! : Tendering
Limu Mazoria — Kose — Seka — Atango — Alga — (ECWC)
Seyo — Shenen — Guder Road Project, Lot 2: Seka
11 |- Atango — Alga — Seyo — Shenen — Guder, 3,640,009,480.12 4.0 9-Dec-20 65.42 81.78 57.73 3.44 41.89
Contract 2: Seyo — Shenen - Guder Road
Project
1p |Halaba - Angacha - Wato (including 1,980,658,256.31 40| 29-Dec-20 5101 64.89 5707 247 69.89 No
Damboya - Durame Spur) Road Project
13 |Gishen Junction 1,420,078,845.39 4.0 | 27-May-20 54.41 68.01 64.18 17.84 85.89 No
14 Guba - Begondi_- Wonbera, Contract 1: Aysid - 201,230,932.85 20 R 1,510.03 0.00 100.00
Kong Road Project
15 | Ginchi - Kachise -Chuleti; Contract 1: Ginchi - 1,003,196,195.69 40| 21-Apr17 103.40 12025 10139 8217 48.66 No
Shikute (59 km)
Construction Works of Alemketema - Degolo Gemeshu
16 |2 oad Project Beyene GC 1,398,285,801.00 30| 28-Apr-17 80.45 100.56 101.16 58.75 8217 100.00 48.66 1 0.00 48.66 Pass
17 |Nekemte-Soge-Kamashe-Koncho; Lot 2: Km 1,023,629,581.78 60| 24-Mar-21 36.00 45.00 54.28 - 100.00
105-km 160
18 |Warder - Kebridehar Road Project 1,814,123,577.90 4.0 10-Jun-19 75.78 94.73 75.75 70.50 49.97 No
Macro General
Fik - S Gerb b . Lot II: § Contractor and 54.96 49.69 2 0.00 49.69 Pass
19 |Fik - Segeg - Gerbo - Denan; Lot II; Segeg - Trading 1,286,258,482.24 40| 7-un-21 52.34 65.42 5181 33.04 4931 No

Gerbo - Yoale (Km 90+000 - Km 191+000)
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Performance, Quality and System Management Directorate
Summary of Local Contractors' Performance Evaluation

Reporting Period End of September 2025

Reporting Period 30-Sep-25
Revised Contract Total Contract | 1.25 times Time Actual Aggregated Time Elapsed
. . L Period Contract Cumulative Actual Average No. of Contracts Additional Total Average | is Beyond 5/4
Contractor's Price Mobilization . N Elapsed Expected Pass/  Non
1. No. Contract Name Name (ETB) Period (months) Commencem | Considered for Period (Months) Progress To- Performance Progress Expected Under Expected Progress Expected of the Performin
ent Date this Evaluation | (1.25* A) date (%) (%) 9 Progress Consideration (%) Progress (in %) | Contract 9
(©) ;
(A) B) G) Period
20 |Beles-Mekane Birhan Road Project 917,057,126.61 4.00 1-Nov-16 106.92 133.64 107.01 73.70 50.18 No
g1 |Taremaber - Meleya - Molale’ Molale - 2,141,879,743.10 400 | 24-Dec-18 63.48 79.36 81.27 22.00 100.00 Yes
Sefemeda Road Project
22 |Continuation of Ambo - Wolliso Road Project 3,857,936,611.70 3.00 | 25-Nov-19 47.6 59.47 70.22 56.26 100.00 Yes
Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso
23 [Km 70 (Babo Debeka) Design and Build Road 2,249,769,760.10 400 | 24-Feb-21 48.00 60.00 55.20 - 80.00
Project Defence 7
Construction 19.48 44.38 6 6.75 5113 N”‘Tg:z'e'rfi's; for
24 |Debark - Buahit and Asphalt Concrete Work for| - Enterprise (DCE) 4,174,470,239.57 3.00 | 10-0ul-24 24.0 20.96 14.70 281 23.63 No
Beles - Mekanebirhan Road Project
25 |Nekemte-Soge-Kemash; Lot 1104.8 9,370,258,654.89 400 | 10-un-24 35.93 44.92 15.68 377 1249 No
Homicho - Ammunition -Engineering Industry
26 |Approach and Compound Design Build Road 834,435,275.23 - 1-Apr-22 2111 26.38 42.02 43.30 100.00 Yes
Project Lot-I1
27 |Haro Wenchi - Wenchi Carter Lake Ecotourism 1,061,034,416.30 1.00 | 12-Aug-21 27.95 34.93 49.64 83.53 100.00
Road Network Project
Fik - Segeg - Gerbo - Denan Road Project; Lot I:
28 | 1,488,968,324.58 400 | 30-Aug-21 54.94 68.67 49.05 68.36 4261 N
Fik - Segeg (Km 0+000 - Km 90+000) 9 °
Diriba Defersha Not qualified for
29 |Supe -Darimu -Lalo General Contractor | 2,916,060,200.00 400 | 21-0ct-22 48.00 60.00 35.34 18.49 34.83 31.80 45.66 3 200 47.66 No tendering
30 |Gimbi - Guye — Alga - Metu Road Project; Lot 1,835,358,164.34 400 | 7-May-21 48.00 60.00 52.83 3359 70.14 No
1: Gimbi — Km 70
31 |Construction Works of Hosaena - Jajura - 3,004,266,997.68 400 | 9-Mar-23 38.10 4763 3077 3144 36.72 No
Gimbichu - Jako
- . R Bridge Construction Not qualified for
32 Sg:;;:;reg;'e fot 2: km100 +000 -Hargele LG 6,267,365,618.44 40| 6Feb2s 48.00 60.00 7.76 - 5.15 188 7.64 3 2.00 9.64 No endering
33 |Construction Works of Addis- Sebeta - Holeta 9,073,490,520.82 40| 12-Mar-25 36.00 45.00 6.64 - 198
Road Project
34 | Construction Works of Hosaena-Jajura-Gimbichu 3,004,266,997.68 400 | 9-Mar-23 38.10 47,63 30.77 31.44 36.72 No
Jako Road Project
35 | Gonstruction of Remaining Works of Tercha -| Mesay Oli General 4,747,762,444.25 400 | 21-Mar-25 300 37.52 6.35 0.88 5.86 2.34 8.29 3 2.00 1029 No | Notqualified for
Chida Road Project Contractor tendering
3p | Construction Works of Addis- Sebeta - Holeta 9,073,490,520.82 40| 12-Mar-25 36.0 45.00 6.64 - 198
Road Project
37 |Construction Works of Asaita - Afambo — 1,660,417,932.70 40| 26-Aug-19 44.81 56.01 73.22 99.70 100.00
Djibouti Border
38 |Haik - Bitsma - Chifra Road Project 2,236,879,509.28 40| 22-Dec20 66.67 83.34 57.30 4243 40.30 No
- ASER Construction 6059 44.33 2 0.00 4433 Pass
Construction Works of Entoto - Observatory — Plc
39 |Ethiopian Management Academy —(Entoto 5,238,425,377.00 30| 15-Dec22 35.57 44.47 3353 68.35 46.05 No
Mariam - Space Observatory - Kotebe) Road
Project
40 |Dabat - Ajire Road Project 931,304,149 54 40| 10-Oct-16 75.65 94.56 107.74 88.84 100.00
41 |Ajire - Keraker Road Project 1,158,659,797.00 40| 21-Sep-18 68.71 85.89 84.36 63.55 95.55
Not qualified for
! A ! ) !
42 |Haik - Bitsma - Chifra Road Project Powercon 2,236,879,500.28 40| 22-Dec20 66.67 83.34 57.30 42.43 3959 40.30 50.16 2 0.00 5016 No tendering
43 |Sodo Junction (Dimtu) - Bilate Military 2,378,456,488.31 40| 14-Apr-22 39.72 49.64 4159 36.91 50.44 No
Training Center
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Performance, Quality and System Management Directorate

Summary of Local Contractors*

Reporting Period End of September 2025

Performance Evaluation

Reporting Period 30-Sep-25
Revised Contract Total Contract | 1.25 times Time Actual Aggregated Time Elapsed
. . L Period Contract Cumulative Actual Average No. of Contracts Additional Total Average | is Beyond 5/4
Contractor's Price Mobilization . N Elapsed Expected Pass/  Non
1. No. Contract Name Name (ETB) Period (months) Commencem | Considered for Period (Months) Progress To- Performance Progress Expected Under Expected Progress Expected of the Performin
ent Date this Evaluation | (1.25* A) date (%) (%) 9 Progress Consideration (%) Progress (in %) | Contract 9
(©) ;
(A) B) G) Period
44 |Babille - Fik Lot | 432,482,654.80 4.0 2-May-17 97.41 121.77 101.03 82.64 57.42 No
Debre Markos - Debre Elias - Temcha [0+000
45 75+000] and 5.9Km Chemit Spur 1,299,644,371.61 4.0 18-Sep-19 87.06 108.82 72.46 52.79 38.43
4p |Gode ~ Hargele, Lot 1: Gode - Km 100 Road 1,893,759,386.74 40| 6-0ct20 48.99 61.23 59.84 48,62 94.30 No -
Project FAL General 703 13.20 n 3.00 16.20 Not qualified for
Mank Birsheleko (Def c 5 Construction PLC i : : § tendering
47 |Mankusa - Birsheleko (Defense Camp) - 972,716,279.92 40| 8-Mar-21 50.07 62.59 5481 36.56 68.91
Kebele Road Project
4g |Gode-Hargele lot 2: km100 +000 -Hargele 6,267,365,618.44 40| 6Feb25 48.00 60.00 7.76 - 188 No
Road Project
49 |Construction Works of Addis- Sebeta - Holeta 9,073,490,520.82 40| 12-Mar-25 360 45.00 6.64 - 198 No
Road Project
5o |Hawela — Tula - Weteraresa — Yayu - 1,829,883,516.96 40| 3-Nov-20 59.44 74.30 58.92 20,09 49.39 No
Werachie Road Project
51 |Tenta - Gashena, Contract 2: Kurba Junction 1,640,495,184.17 40| 21-Dec-20 7121 89.01 57.34 2224 36.56 No
(Chegoma) - Gashena Road Project
52 |Omo - Maji, Lot 1: Omo - Sai Design and 1,888,508,656.68 40| 10-Dec-20 56.02 70.03 57.70 4859 55.99 No
Build Road Project K . Not lified
Yotek Construction 29.47 49.16 4 3.00 52.16 Dgsz;;; o
53 |Gelago — Tewodros Ketema Road Project 1,613,625,114.54 4.0 1-Apr-21 53.03 66.29 54.02 25.10 53.72 No 9
Debre Markos - Debre Eliyas - Temcha - Kuch -
54 Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla 2,038,207,425.07 4.0 | 17-May-21 55.13 68.92 46.68 15.33 39.43
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road
N . N 2,252,397,163.44 4. 12-Oct-21 48.41 . 47.64 7.17 48.
® Project; Contract 1; Jiga - Quarit - Arbgebeya 52,397,163 0 Oct 8.46 60.58 6 8 8.83
Assosa - Daleti - Baruda, Contract 2: Km
56 36+000 - Dabus - Baruda 772,048,982.83 4.0 1-May-17 69.37 86.71 101.06 63.96 100.00
57 |Dangla - Jawi Design and Build Road Project | Enyi Construction 2,247,404,541.84 40| 3-Jun-21 42.02 52.52 51.95 20.25 97.26 0 0.00 0.00 :gsecsls]r:z:‘t
58 E?n’“;gha ~ Hidassie Dam; Lot-1: Homosha — 2,081,401,426.10 40| 13021 42.00 52,50 50.63 9.28 91.10
59 |Gambella - Ilya Orchid Business 1,029,229,136.43 40| 10-May-17 51.85 64.81 100.77 30.96 100.00 0 0.00 0.00 No Current
Group Assessment
60 E'rz'.‘gg“ - Chefe Donsa - Sendafa Road 975,859,896.18 40| 27-Nov-19 56.65 70.81 70.16 46.16 97.71 No | ot qualified for
) Rama Construction 32.96 56.65 2 0.00 56.65 Tendering
61 |Weyito - Turmi Road Project 2,848,411,680.70 4.0 | 27-May-21 58.45 73.07 52.18 28.44 42.59 No
62 Bole Junction - Weterdeno Horticulture and|Eshetu Lemma Road 359,826,774.31 30 4-0ct-17 30,97 38.71 95.93 59.85 100.00 1 0.00 0.00 No Current
Bole Abomsa Contractor Assessment
63 |Bahirdar - Tis Esat Road Project 957,930,208.44 4.0 16-Dec-19 73.32 91.64 69.53 48.40 46.44
64 gr‘;rfzg“m“” Works of Weldehana -Durgi Road ) 2,873,433,957.06 40| 17-Mar-23 43.99 54.99 3051 37.06 28.86 No
) Melcon Construction 37.06 28.86 1 0.00 28.86 Pass
Construction Works of Debremarkos-Debre Elias-
65 |Temcha-Kuch-Ayehu-Zigim-Chagni Road Project 4,295,158,217.40 4.0 | 10-May-23 36.00 45.00 28.73 4.95 36.07
Lot:4 Ambla-Chagni
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Performance, Quality and System Management Directorate
Summary of Local Contractors' Performance Evaluation

Reporting Period End of September 2025

Reporting Period 30-Sep-25
Revised Contract Total Contract | 1.25 times Time Actual Aggregated Time Elapsed
Contractor's Price Mobilization Period Contract Elapsed Cumulative Actual Expected Average No. of Contracts Additional Total Average | is Beyond 5/4 Pass’  Non
1. No. Contract Name Name (ETB) Period (months) Commencem | Considered for Period (Moﬁths) Progress To- Performance Pr’; ress Expected Under Expected Progress Expected of the Performin
ent Date this Evaluation | (1.25* A) (0 date (%) (%) 9 Progress Consideration (%) Progress (in %) | Contract 9
® ®) ©) Period
66 |Kunzila Horticulture Farm Zege Town Markan Trading 567,129,584.44 40| 23-Jan-18 61.78 77.22 92.28 6213 100.00 No Current
Plc. Assessment
Tesfaye Legesse No Current
67 |Ajire -Keraker Construction JV with 1,158,659,797.00 4.0 | 21-Sep-18 68.75 85.93 84.36 63.55 95.43 0.00 0.00 Assessment
Powercon Plc
68 |Oblo-Dermi 800,793,953.72 4.0 9-Oct-18 46.59 58.23 31.76 84.46 28.04
69 |Humbo Tsebela - Abaya / Horticulture/ 699,000,000.00 4.0 6-Oct-20 44.45 55.56 59.84 79.63 100.00 Yes
Segeg - Gerbo - Danan (Fik - Segeg - Gerbo - Cross Land 63.62 65.17 3 2,00 67.17 Not qualified for
70 |Denen Lot 3: Yoale - Danan (Km 191+000-Km Construction 1,037,212,856.81 4.0 16-Jul-20 60.76 75.95 62.53 47.38 . 55.84 . : : No tendering
273+844)
Abay River Bridge and Approach Road Design &
71 |Build Project, Lot 2: Abay River Bridge 884,362,906.65 4.0 15-Sep-21 49.55 61.93 48.53 70.02 48.58 No
Approach Road
72 |Edo - Serofta - Warga Road Project 1,847,649,257.04 4.0 24-Jan-19 86.01 107.51 80.25 78.06 45.38 No
73 |Negele Borena - Doloado - Melkasufty, Lot 1 : 1,610,577,338.63 40 | 30-Mar-21 5119 63.99 54.08 100.00 61.30 No
Negele Borena - Km 64+500
74 | Abomsa - Aseko - Dhibu River 2,260,899,043.09 4.0 | 31-Aug-22 45.30 56.63 37.02 57.88 37.38 No
— - - A'e'“ayegg'(etema 4836 35.53 5 450 40.03 Pass
75 |Remaining Works of Atat Mazoria - Gunchire - 5,106,525,941.61 30| 11Jan-23 36.00 45.00 3265 38.77 4357 No
Kose - Geja -Lera Road Project
Construction Works of Goba - Dolomena -
Negele Brena/Bitata Road Project Lot:1 Goba - M
76 Berbere - Dolomena Design and Build Road 8,400,000,000.00 4.0 3-May-23 48.00 60.00 28.96 35.14 23.02 No
Project
77 |Omorate - Omo Bridge - Gynayom - 984,494,524.66 30| 7-Feb-19 76.77 95.96 79.79 81.73 57.88 No
Kangaken
Gog - Jore - Akobo Raod Project Contract 1 Lot
78 : 1,497,465,276.22 6.0 6-Aug-21 48.00 60.00 49.84 60.86 57.67 N
1; km 0+000 - 36+000 (Goge - Jore - Angella) | NKH Constrction v 60.98 51.65 3 2.00 53.65 ° Pass
Plc. : : : :
Gambela — Abobo - Gog - Dima/Radd; Lot Il
79 |Km 72 - Akuila - Achagna -Dima/Radd 1,574,746,965.24 4.0 8-Oct-21 54.0 67.52 47.77 48.12 42.02 No
Junction Design and Build Road Project
80 |Dongoro - Kingi - Mekebilla 477,299,213.00 4.0 31-Jan-19 45.99 57.49 80.02 69.31 100.00
81 |Kimir Dingay/Debretabor-Guna Samson Cherenet 416,000,000.00 30| 21-Oct-20 53.52 66.90 59.34 66.55 2461 7174 60.31 1 0.00 60.31 Not qualified for
" - : : : : tendering
gp |Construction Works of Chencha-Chano-Gircha 1,680,155,179.13 40| 14-Feb-23 30,0 37.48 3153 24561 60.31 No
Ezo Road Project
83 Sr?)?;ét - Kolela (Korie - Addisalem) Road 333,027,799.74 20| 15-Apr-20 66.54 83.18 65.56 81.50 48.98
84 gg}‘sg:f""" of Remaining Works of Werabe- 2,832,810,354.25 30| 25-Sep-23 24.00 30.00 24.20 45.30 51.64 No
Dembecha — Feres bet — Adet Road Project; Lot|
85 |I: Dembecha - Feres bet - Sekela & Bibugn ihi 0 1,790,005,720.67 4.0 23-Oct-20 64.18 80.22 59.28 30.89 44.73 6
Wereda Hibir Constructlon 1813 19.94 2 0.00 19.94 Not Quallf_led for
Corporation Tendering
Gashena-Bilbala-Sekota Road Project; Contract
I Remaining works of Gashena-Lalibela and
86 |15 Km Lalibela Baypass and Contract II; 5,119,831,284.37 2.0 | 19-May-25 24.00 30.00 4.41 3.09 241 No
Remaining works of Bilbala-Sekota Road
Project.
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Performance, Quality and System Management Directorate
Summary of Local Contractors' Performance Evaluation

Reporting Period End of September 2025

Reporting Period 30-Sep-25
Revised Contract Total Contract | 1.25 times Time Actual Aggregated Time Elapsed
. . L Period Contract Cumulative Actual Average No. of Contracts Additional Total Average | is Beyond 5/4
Contractor's Price Mobilization . N Elapsed Expected Pass/  Non
1. No. Contract Name Name (ETB) Period (months) Commencem | Considered for Period (Months) Progress To- Performance Progress Expected Under Expected Progress Expected of the Performin
ent Date this Evaluation | (1.25* A) date (%) (%) 9 Progress Consideration (%) Progress (in %) | Contract 9
(©) ;
(A) (8) ©) Period
Gashena-Bilbala-Sekota Road Project; Contract
I Remaining works of Gashena-Lalibela and Zemen Construction
87 |15 Km Lalibela Baypass and Contract II; : 5,119,831,284.37 2.0 | 19-May-25 24.00 30.00 4.41 3.09 3.09 241 241 1 0.00 241 No Pass
- - Corporation
Remaining works of Bilbala-Sekota Road
Project.
gg |Jidiiga - Fafen - Gelelesh - Degehamedo - Segeg: 1,773,642,189.12 40| 24-5ep-20 54.25 67.61 60.23 98.39 72.06 No
(Lot 2 & 3 : Km 55 - Km 165 + 220) BEAEKA General
Adtie — Gibe River Road Overlay Prorect. L Busimess Pl 79.22 61.59 2 0.00 61.59 Pass
is — Gibe River Road Overlay Project; Lot A
89 11: Sebeta — Kore [Km15-000 to Km79+000] 1,465,539,629.05 4.0 | 10-Aug-21 50.50 63.12 49.71 56.01 48.92 No
Pawi - Guba (Mankush Town), Lot 2: Km . R
90 694000 - Guba (Mankush Town) Road Project 1,253,508,768.76 4.0 | 24-Dec-20 36.00 45.00 57.24 100.00
N : i DMC Construction No Current
Jiga - Quarit - Arbgebeya - Tilili, Contract 2: Per. 0.00 0.00
91 Arbgebeya - Sekela - Tilli Road Project 1,673,300,137.71 4.0 1-Dec-20 59.87 74.84 57.99 44.42 47.84 Assessment
gp |Dembecha - Feres Bet - Adet Road Project; 2,332,104,595.84 40| 21-3u-21 51.22 64.03 50.37 23.40 48.85
Contract |1 Sekela - Adet
Yabelo - Metagefersa - Shakiso, Contract 3:
93 |Dermi - Kenticha - Shakiso Design and Build 1,720,437,945.39 4.0 15-Oct-20 60.36 75.45 59.54 27.86 49.06 No
Road Project Walabu Not Qualified for
o8 Proje Construction Share 27.86 49.06 1 0.00 49.06
Company Tendering
gq |Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65 1,824,745,684.43 30| 1Jan21 48.00 60.00 56.98 14.94 87.40
Design and Build Road Project
95 | Metu By - Pass Road Project 718,612,520.89 3.0 11-Feb-21 65.10 81.37 55.63 62.07 39.96 No
96 |Guder Town - Ambo Town DB Road Project 2,162,971,990.85 4.0 | 16-Mar-21 55.92 69.90 54.54 79.29 48.30 No
97 |Chanka - Gidami Oromia 3,206,772,589.87 40| 20-Oct-21 48.00 60.00 47.38 13.40 49.10 No Not Qualified for
Construction 45.73 52.03 4 3.00 55.03 .
Corporation (OCC) Tendering
Construction Works of Gindesheno-Ejere-
98 Gundo meskel Design and Build Road Project 5,665,208,919.05 4.0 5-Apr-23 48.00 60.00 29.88 1.97 24.22
Homicho - Ammunition -Engineering Industry|
99 |Approach and Compound Design Build Road 544,972,257.68 - 30-Mar-22 17.52 21.90 42.08 81.27 100.00 Yes
Project Lot-1
100 - j -~ N 878,514,732.42 4.0 | 12-Nov-20 58.82 73.52 58.62 86.65 49.77 N e
Bulbula - Alage Road Project Kibish Construction ov 4591 56.69 2 0.00 56.69 ° Not qualified for
101 |Construction Works of Chencha-Chano-Gircha Ple. 1,680,155,179.13 40| 14-Feb-23 300 37.48 3153 24.61 60.31 No tendering
Ezo Road Project
102 |Combolcha Town Bypass 1,138,807,808.86 3.0 23-Jun-21 51.32 64.15 51.29 32.79 49.96
Awash — Kulbi — Dire Dawa/Harar Overlay Road
103 |Project; Contract 1: Awash — Meiso (Km 531,425,819.40 3.0 5-Apr-21 51.75 64.68 53.88 98.61 58.26 No
0+000 — 70+500)
‘Awash — Kulbi — Dire Dawa/Harar Overlay Road| ¥ °"2® lelr;s‘mc"c’" 27.73 16.26 3 2.00 18.26 Pass
104 |Project; Contract 2: Meiso-Hirna (Km 70+500 . 2,605,922,613.87 3.0 6-Feb-25 36.00 45.00 7.76 - 3.17 No
— 139+468)
Construction Works of Adama - Awash Heavy
105 |Maintenance Road Project (Km 0+000 to Km 816,465,221.84 3.0 | 23-Feb-22 60.00 75.00 43.23 70.10 30.72 No
60+000)
106 |Jigjiga Bypass Road Project Virgalem 694,291,784.70 30| 14-May-21 50.73 63.41 52.60 85.21 57.39 No
ot o e 79.24 65.14 2 0.00 65.14 Pass
107 |Bonosha - Achamo Road Project . 682,155,064.23 40| 7-May-21 47.38 59.22 52.83 73.16 73.04 No
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108 |Shebele - Imi Road Project Somali Roads 249,613,616.05 15| 15-ul2L 9.86 12.33 50.56 1.05 100.00 0 0.00 No Current
Enterprise Assessment
Bure — Gomer Road Project, (Km 0+000 — Km Midroc Constructi No Current
109 [41.30) and Bure Industrial Park Spur Road,| ™ oz construction 1,365,798,491.89 30| 21-Sep-21 51.06 56.73 48.33 27.89 46.31 0 0.00 0.00
Ethiopia PLC Assessment
1.74km
110 |Mankusa - Birsheleko (Defense Camp) - 145 972,716,279.92 40| 8-Mar-21 50.07 62.59 54.81 36.56 68.91
Kebele Road Project Not Qualified f
. ot Qualified for
Addis — Gibe River Road Overlay Project; Lot Tiks Construction 32.35 48.01 1 0.00 48.01 Tendering
111 |111: Kore - Gibe River [Km79+000 to 1,651,808,351.17 4.0 | 10-Aug-21 51.19 63.99 49.71 32.35 48.01 No
Km172+014]
112 |Negele Borena - Doloado - Melkasuftu, Lot 1 : 1,610,577,338.63 40 | 30-Mar-21 5119 63.99 54.08 100.00 61.30 No
Negele Borena - Km 64+500
Addis — Gibe River Road Overlay Project; Lot
113 |111: Kore — Gibe River [Km79+000 to 1,651,808,351.17 4.0 | 10-Aug-21 51.19 63.99 49.71 32.35 48.01 No
Km172+014]
114 gr"o’lfz‘c’t“cm’" Works of Weldehana -Durgi Road| mc Construction 2,873,433,957.06 40 | 17-Mar-23 43.99 54.99 3051 37.06 4619 28.86 10,03 4 3.00 43.03 No pass
Construction Works of Chereti-Goroboksa-
115 |Gorodamole Road Project Lot:3 Kundi - 3,533,240,992.93 4.0 | 17-May-23 36.00 45.00 28.50 35.43 35.63 No
Gorodamole -Jibril Project
Construction Works of Debremarkos -Debre Elias
116 |-Temcha - Kuch - Ayehu -Zigim - Chagni Road 4,295,158,217.40 4.0 | 10-May-23 36.00 45.00 28.73 4.95 36.07
Project Lot:4 Ambla-Chagni
Abay River Bridge and Approach Road Design & HAFCON
117 |Build Project, Lot 2: Abay River Bridge . 884,362,906.65 4.0 15-Sep-21 49.55 61.93 48.53 70.02 70.02 48.58 48.58 1 0.00 48.58 No Pass
Construction
Approach Road
118 |Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09 4.0 | 31-Aug-22 45.30 56.63 37.02 57.88 57.88 37.38 37.38 1 0.00 37.38 No Pass
Bishoftu - Chefe Donsa - Sendafa Road
119 Project (29+268 -44+00) 925,263,760.91 4.0 | 17-May-24 14.40 18.00 16.47 86.36 78.77 No
Not Qualified for|
Construction Works of Adama -Assela Road EEC 18.43 18.50 2 0.00 18.50 TQendering
120 |Rehabilitation Project Lot | : Adama (km 4,369,562,755.80 4.0 11-Oct-24 36.0 44.96 11.64 4.04 5.74 No
0+000) - Awash melkasa (Km 17+560)
121 |Lot I Wukro - Nebelet Road Project| SUR Construction 1,346,830,370.08 40 | 28-Nov-24 9.90 12.37 10.06 68.85 68.85 53.32 53.32 1 000 5332 No Pass
including Wukro Town Spurs Road Plc.
122 |Kubito Mazoria - Meti - Km 76 Ethiopian Railway 440,900,692.71 40| 23-Jul-25 12.00 15.00 2.27 . - . 1 0.00 0.00 No
Corporation
Note
1 2 3
Category of Contract Period Formula to be used Contractors who failed to complete projects after one fourth of the contract period The highlighted section indicate projects
First (1/3)rd 6(t1) elapsed beyond the Contract period will be disqualified that are Excluded from Assessment
Second(1/3)rd 6+21(t2)
last (1/3)rd 27+23(t3)
Beyond Contract period 50+50(t4)
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