Performance, Quality and System Management Directorate

Summary of Foreign Contractors' Performance Evaluation
Reporting Period End of August 2025

Reporting Period 31-Aug-25
Total Contract .
P : : Actual Total Time Elapsed
. . Mobilization Period in 10/9 times Time . Cumulative Aggregated Average Expected No. of Contracts | Additional Average |is Beyond 10/9
1. No Contract Name Contractor's Revised Period Commenceme Months Contract |Elapsed in Progress Actual Expected Progress under Expected Expected of the Pass/ Non
T Name Contract Price (ETB) " Considered for Period Months Performance (%) | Progress (%) (%) N . Performing
(in months) nt Date . . todate (%) Consideration Progress Progress Contract
this Evaluation | (10/9*A) ©) N N
A (in %) Period
1 |Construction Works of Menebegna - 1,091,950,078.33 4 1-3un-17 66.48 73.86 54.02 44.78 4369 No
Fincha - Shambu
- cGcoc 22,98 43.95 1 - 4395 Not qualified
Harar Kombolcha - Ejersagoro - for tendering
2 |Fugnabira - Bombas and Ejersagoro 1,771,548,687.63 4 22-Mar-23 36.00 40.00 29.36 22.98 43.95 No
Ahimed Emam Road Project
Merewa — Somodo — Seka and Somodo
3 |- Limu Junction Spur Design and 2,429,397,745.85 3 16-Sep-19 68.15 75.73 7154 67.86 71.92 No
Build Road Project
Daye - Girja - Kibremengist /
4 I\RA:;Zadesta and Meleya - Mejo Spur China Tiesiju Civil 1,627,871,768.18 4 29-Dec-20 59.64 66.26 56.09 54.26 5624 54.82 6108 . 200 6308 No Not Qualified
Engineering Group : : : : for Tendering
5 |Jimma - Chida Road Upgrading Project 2,432,877,911.00 4 8-Mar-21 57.50 63.89 53.82 45.96 54.43 No
g |Chebera Churchura - Gudumu & 2,739,400,674.02 3 28-Jun-21 41.82 4647 5014 15.07 100.00
Gudumu - Bale Road Project
Modjo - Hawassa Highway project Phase
7 |Il: Zeway - Hawassa Lot 1: Zeway - 2,895,662,225.24 0 29-May-24 18.05 20.05 15.09 83.65 45.74 No
Arsi Negele (57.1km)
Modjo - Hawassa Highway Phase
8 |1:Modjo - Zeway Lot Il : Arsi Negele- 5,403,953,170.50 4 7-Mar-18 91.40 101.55 89.88 64.40 58.56 No
Hawassa
9 mzl;:;eyesus/ Bste - Simada Road 1,541,967,661.59 4 21-Feb-19 79.73 88.58 78.35 9750 58.49 No
10 |Kunzila Horticulture Farm Zege Town| China Construction 749,992,930.18 0 10-May-23 28.77 31.96 27.75 64.75 56.92
Communication 66.64 43.36 6 6.75 50.11 Pass
. Company (CCCC)
11 |Sonstruction Works of Robe - Goro - 8,798,168,439.12 4 27-Mar-23 36.0 40.04 29.19 7003 43.49 No
Sofumer - Ginir Junction Road Project
Construction Works of Asgori - Dendi
12 |junction - Kotoba and Dendi junction - 3,792,881,927.49 4 15-Oct-24 30.08 33.42 10.52 21.17 9.13 No
Lake Dendi Road Project
Construction  Works of  Shabeelay
Resort Access, Internal Connecting
13 |Roads, and  Hiking  Trails 4,039,037,929.99 3 8-Nov-18 88.77 98.63 81.80 9278 5317 No
Supplementary work under construction
works of Fik - Hamero - Imi Bale road
project Lot 2: Km 81+000 - 216+700
14 :ruo'j‘;g""’ - Kela Design and Build Road| 211 unda RBC 1,317,881,750.70 4 15-Oct-17 88.54 98.37 9459 97.65 97.65 76.40 76.40 1 - 76.40 No Pass
15 [Mota - Jaragedo Road Project 1,640,366,117.06 3 14-ul-17 59.57 66.19 97.64 73.55 100.00
Mintamir - Metehbila - Metehara Road
16 N i i i 1,096,639,115.40 3 18-Oct-17 70.39 78.21 94.49 77.06 100.00 Yes ifil
Project Zhongmei Engineering 76.65 80.92 2 R 80.92 Not quallf}ed
Ltd. for tendering
Mehal Meda - Gisherabiel - Mekoy -
17 |Milamile; Lot 1 : Mehal Meda - Tor, 1,781,238,954.95 4 3-Jul-21 48.13 53.48 49.97 76.39 69.18 No
Mesaya
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18 |Sodo - Tercha Road Upgrading Project 2,067,228,853.20 4 2-Jun-15 12059 13399 | 123.06 91.86 64.91 No
Contract 2: Omo River-Tercha
19 |Sodo - Dinke 1,054,003,610.30 4 14-May-18 84.13 93.48 87.65 98.72 70.04 No
Tercha — Weldehane — Omonada Junction
20 |Road Project, Contract I: Tercha — 3,054,430,721.07 4 10-Mar-20 62.27 69.19 65.75 28.89 7343 No
Weldehane — Werebo
Tercha — Weldehane — Omonada Junction
21 |Road Project, Contract-11: Werebo — 1,855,348,327.19 4 27-Feb-20 63.75 70.83 66.15 38.69 69.04 No
Gona — Omonada Junction i i th ifi
China Railway 7 50.48 69.15 7 1013 79.28 fN‘“TQ“g"f.'ea
Gode - Kelafo — Ferfer Design and Build Group (CRSG) or Tendering
22 |Road Project, Contract 1: Gode - 1,620,118,001.14 6 17-Mar-20 56.81 63.12 65.52 81.19 100.00 Yes
Kelafo
Gambella - Abobo - Goge-Dima Road
23 |project; Lot 1l Pungido - Gog - Gilo 1,342,000,000.00 4 10-Jul-20 57.14 63.49 61.74 99.99 79.33 No
River-km 72
24 |Shashemene - Alaba Design and Build 2,900,000,000.00 4 13-Jan-21 66.74 74.16 55.50 36.78 4547 No
Road Project
Dembidolo - Mughi - Dola - Gambela,
25 |Lot 1: Dembidolo - Mughi - Dola 1,600,000,000.00 6 1-Dec-20 42.00 46.67 57.01 0.79 100.00
Design and Build Road Project
26 |Muketuri - Kokebmesk China Railway 3rd 841,075,146.70 3 23-May-17 94.32 104.80 99.35 92.93 72.80 No
G CRTG 89.16 70.23 2 - 70.23 Pass
27 |iteya - Robe roup ( ) 1,421,310,319.18 4 7-Nov-17 9054 100.60 93.83 86.93 68.71 No
Ethiopia - Djibouti ~ Transport . . .
28 |Corridor Project, Phase I: Adama -| “MC P“Elt?‘('“d'a) 6,727,023,462.21 4 10-Jul-21 54,00 60.00 49.74 4257 42,57 53.14 53.14 1 - 53.14 No :;?ITEEZZI:?
Km 60 Expressway ! 9
Ethiopia - Djibouti  Transport . e
29 |corridor Project, Phase I: Adama - L°”gjéar?ngad& 6,727,023,462.21 4 10-Jul-21 54,00 60.00 49.74 42,57 4257 53.14 53.14 1 - 53.14 No :J?tT?eEZ:rf:sd
Km 60 Expressway 9 9
Construction Works of Robe - Gasera -
30 |Ginir : km 0 + 000 - km120 + 870 ) China First High 9,070,900,534.49 4 19-Feb-25 36.00 40.00 6.35 0.60 2.35 No Not qualified
Road Project ina First Highway ! B ot qualifie
d - Eng. Co. Ltd. 973 1350 2 13.50 for tendering
31 \S,\‘jgﬁ -Areka Junction and Sodo Town- 2,620,010,708.46 3 6-Nov-23 24.00 2667 21.83 4132 52.13 No
3p |Albereketi - Gelemso-Mechara, Contract 1,037,532,714.98 4 25-May-15 101.62 11291 12332 94.69 100.00 Yes
1: Albereketi - Gelemso Not qualified
. Al Asab 90.00 100.00 2 - 100.00 q .
Albereketi - Gelemso - Mechara, for tendering
33 |Contract 2 : Gelemso - Mechara - 998,043,132.31 4 16-Nov-15 98.50 109.44 117.57 85.12 100.00 Yes
Micheta
34 |Aykel - Zufan - Angereb, Lot I1: Km 1,473,670,095.45 4 20-Jun-17 89.62 9958 98.43 80.45 83.60 No
69+000 - Angereb
Lot 3: Remaining works of Dinke -
35 |Sawla -Shifte (74+500 - 150+477 ) and 3,987,391,722.40 3 1-May-24 30.0 33.28 16.01 17.26 21.89 No
Turga - Yala Spur Road
36 |Daye - Chiri - Nansebo China Wu'Yi 1,886,326,994.59 3 27-Sep-17 95.84 106.48 95.18 87.54 39.83 59.40 33.93 2 - 33.93 No Pass
Yaso - Gelasa - Dibate; Lot 1: Yaso -
' 2 4,543. 4 . . N
37 Km 100 Road Project 3,283,694,543.90 0.00 8.00 o
Yaso - Gelaso - Dibate - Chagni; Lot 2 :
" A ' 2,706,318,636.: 4 4-Dec-2| 7.47 . .91 222 1!
38 Km 100 - Dibate - Chagni 06,318,636.38 ec-20 5 63.85 56.9. 8 59.15
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39 |Tepi - Mizan Road Project China Gezhouba Group 1,372,513,024.17 4 26-Jan-18 96.92 107.69 91.20 62.23 62.23 54.86 57.16 1 - 57.16 No Pass
Company Limited
Gambela - Abobo - Gog -Dima;
40 |(Contract 1: Gambela -Abobo - 1,354,114,598.01 3 16-Oct-17 97.74 108.60 94.55 95.05 57.16 No
Pugnido)
Jimma - Agaro Dedesa River Road| China Railway 21% 7753 61.61 3 2.00 63.61 Pass
41 Upgrading project Bureau Group Co., Ltd 2,289,201,266.33 4 1-Jan-19 81.11 90.12 80.02 97.10 . 58.84 2 No
47 | Construction Works of Shishinda — Tepi 1,504,936,235.58 4 8-Oct-18 7956 88.40 82.82 31.99 69.82 No
Road Project
Gambela -Abobo - Gog -Dima; J|a:'_\|g>:j| Water and
43 |(Contract 1: Gambela -Abobo- yaropower 1,354,114,598.01 3 16-Oct-17 97.74 108.60 94,55 95.05 95.05 57.16 57.16 1 - 57.16 No Pass
Pugnido) Construction Co., Ltd.
9 (JWHC)
44 |Tercha-Chida Investroy Proekt LLC 1,171,155,714.52 4 8-Sep-17 56.45 62.72 95.80 36.61 100.00 No Current
Assessment
Design & Build of Jigjiga - Tulu -
45 |Lowwanja - Dul'ad - Samekab - 1,551,507,344.53 4 27-Jun-19 67.46 74.96 74.20 76.06 83.98 No
Harmukale Junction
Dire Dawa - Shinile and Dire Dawa By:
4 . N " . 4 19-Oct-2 . 2.1 .42 .1 70.87 Ni
6 Pass Design and Build Road Project 1,318,064,901.10 9-Oct-20 55.89 62.10 58 96.10 0.8 o
Arsi Robe - Agarfa - Ali; Lot 2: Arsi
47 |Robe - Wabe River Bridge; Terta - China Civil 4,158,806,181.69 4 21-Sep-21 48.00 53.33 47.34 17.30 58.81 No
Jawe & Gado - Jawe Approaches Road Engineerin Not Qualified
Projects gineering 28.55 48.04 6 6.75 54.79 !
Construction Company for Tendering
— (CCECC)
4g |/<essa — Gimjabet — Azena — Ambela 2,222,070,869.23 3 18-Nov-21 50.73 56.37 4544 1754 50.92 No
Road Project
49 |Lalibela - Kulmesk - Muja 1,908,181,210.70 4 21-Feb-22 49.38 54.87 4231 22.23 47.55 No
50 |[Dila- Bule - Harawacho 2,456,328,421.61 4 11-Apr-23 48.0 53.33 28.70 10.02 26.26 No
51 |Debre Markos - Km 60.56 (60.56km) 2,090,461,982.70 4 10-May-24 42.0 46.68 15.72 0.42 10.81 No
52 |Km60.56 - Mota (57.81km) 2,044,508,086.16 4 10-May-24 42.0 46.68 15.72 0.00 10.81 No
Beijing Urban
54 |Morka - Gircha - Chencha Construction Group 2,179,354,391.08 4 13-Mar-19 81.96 91.07 77.69 80.43 80.43 55.46 1 - - No Pass
Ltd.
55 |Gore - Masha - Tepi Road Upgrading| Hyundai Development 4,576,121,540.45 4 1-Jan-19 95.18 105.75 80.02 61.53 61.53 46.15 46.15 1 - 46.15 No Pass
Project Company
56 |Tenta Junction - Wegeltena - Kurba 1,873,489,476.53 4 1-Apr-19 36.00 40.00 28.01 38.69 40.69 No
(31+500-110+740) Hebei Contruction
é;up"CO 'ft d° 90.10 50.35 1 - 59.35 Pass
57 |Adiale - Girawa Design and Build 1,436,300,000.00 4 9-Mar-20 66.28 73.64 65.79 90.10 59.35 No
Road Project
~ .  Nipi Zhejiang Bayong .
5g [Lare - New Jinkawo - Ninighang Road) o oy Endineering 1,420,584,397.57 4 2-May-19 77.29 85.88 76.04 57.66 57.66 58.59 58.59 1 - 58.50 No Not Qualified
Project Co. Ltd for Tendering
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QY
Mesle/Musle-Kore/Kori-Ture Road
59 |Project; Contract I: Mesle/Musle Km China State 1,521,848,449.67 4 11-Feb-19 74.99 83.32 78.67 61.78 71.78 No
84+200 . Con_strucllon 59.37 64.10 3 2.00 66.10 Not Quallf_led
Mesle/Musle-Kore/Kori-Ture Road| Engineering Corp. Ltd. for Tendering
60 |Project; Contract I1: Km 84+200- (CSCEC) 1,333,044,610.39 4 11-Feb-19 83.15 92.38 78.67 56.62 55.32 No
Teru(km 156+589)
Not Qualified
61 |Robe - Seru UNIMPRESA 2,291,343,381.66 4 26-Sep-22 36.00 40.00 35.18 8.07 8.07 58.01 58.01 1 - 58.01 No for Tendering
Construction Works of Hamusit — Estie Ningxia
62 |Road Upgrading Project Communications 1,395,881,640.48 4 14-Feb-20 67.63 75.14 66.58 65.80 65.80 58.65 58.65 1 - 58.65 No Pass
Construction Co., Ltd.
63 'F\{";;?gr”o?'ecf”m""” -~ Manda — Bure Shandong Luci 1,590,664,747.79 4 16-Oct-20 67.46 74.96 58.52 7014 48.47 No
andong Lugiao :
Group Co., LTD 70.14 48.47 1 48.47 Pass
64 |Shambu - Agamsa Road Project 2,080,273,817.86 4 1-Jun-21 42.00 46.67 51.02 0.00 100.00
g5 [Nekempt - Bure; Lot 1 : Nekemte - ) 1,048,446,483.18 4 10-Dec-20 56.71 63.01 56.71 3110 60.00 No
Anger Guntin — Andhode Section Chongging
International Not Qualified
Construction Group 3110 60.00 1 60.00 for Tendering
g6 |NNekempt - Bure; Lot 3: Agamsa - Bure Co. (CICO) 2,291,551,346.32 4 10-Dec-20 7075 78.61 56.71 62.13 4274 No
Section (84.56km)
67 ?;ébe‘e’ Kunzila; Lot 1; Durbete - Km 2,655,040,000.00 4 12-Aug-21 5421 60.24 4866 32.70 51.08 No
Delo Sebro - Jara - Shekhussen DB
68 |2oad Project Zhejiang 1,592,270,000.00 4 1-Oct-21 53.65 59.62 47.01 52.55 49.23 No
Communications Not Qualified
A X 1.7 2. A .
Construction Group 36.81 5170 8 00 53.70 for Tendering
Durbete - Kunzila - Gelago - Metema; Co,, Ltd.
69 |Lot 3: Km 170 - Metema (Gelago - 2,719,264,301.40 4 26-Jul-21 53.03 58.92 49.22 31.60 53.74 No
Genddewuha )
70 |Km 60.56 - Mota (57.81km) China Civil Engineering 2,044,508,086.16 4 10-May-24 42.02 46.68 15.72 0.00 10.81 No
Construction Company in
Joint Venture with Al Not Qualified
Fahd Company 1081 1 10.81 for Tendering
Trading Industries and
71 |Debre Markos - Km 60.56 (60.56km) Contracting 2,090,461,982.70 4 10-May-24 42.02 46.68 15.72 0.42 10.81
Note
3
. Formula to o I
Category of Contract Period be used Contractors who failed to complete projects after one ninth of the contract The_ highlighted section indicate
- ) ) . . e projects that are Excluded from
First (1/3)rd 8(t1) period elapsed beyond the Contract period will be Disqualified Assessment
Second(1/3)rd 8+23(t2)
last (1/3)rd 31+29(t3)
Beyond Contract period 60+40(t4)
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