
31-Dec-25

1
Construction Works of Menebegna -

Fincha - Shambu
1,091,950,078.33                   4 01-Jun-17 66.48 73.86 54.02 44.78 43.69            No

2

Harar Kombolcha - Ejersagoro -

Fugnabira - Bombas and Ejersagoro

Ahimed Emam Road Project

1,771,548,687.63                   4 22-Mar-23 36.00 40.00 33.37 29.73 53.64            No

3

Merewa – Somodo – Seka and Somodo –

Limu Junction Spur Design and Build

Road Project

2,603,758,343.51                   3 16-Sep-19 68.15 75.73 75.55 72.10 86.05            No

4

Daye - Girja - Kibremengist /

Melkadesta and Meleya - Mejo Spur

Road

1,627,871,768.18                   4 29-Dec-20 60.79 67.54 60.10 58.60 59.01            No

5 Jimma - Chida Road Upgrading Project 2,432,877,911.00                   4 08-Mar-21 57.50 63.89 57.83 49.90 61.37            No

6
Chebera Churchura - Gudumu &

Gudumu - Bale Road Project
2,739,400,674.02                   3 28-Jun-21 41.82 46.47 54.15 15.07 100.00          

7

Modjo - Hawassa Highway project Phase 

II: Zeway - Hawassa Lot 1: Zeway -

Arsi Negele (57.1km)

3,275,703,050.89                   0 29-May-24 21.04 23.38 19.10 91.92 51.98            No

8

Modjo - Hawassa Highway Phase 

I:Modjo - Zeway Lot ll : Arsi Negele-

Hawassa

6,308,570,755.66                   4 07-Mar-18 96.85 107.62 93.90 64.53 57.34            No

9
Mekaneyesus/Este - Simada Road

Project
1,541,967,661.59                   4 21-Feb-19 82.68 91.87 82.36 97.90 59.65            No

10 Kunzila Horticulture Farm Zege Town 749,992,930.18                      0 10-May-23 31.89 35.43 31.76 64.70 59.64            No

11
Construction Works of Robe - Goro -

Sofumer - Ginir Junction Road Project
8,798,168,439.12                   4 27-Mar-23 36.0 40.04 33.21 81.67 53.17            No

12

Construction Works of Asgori - Dendi

junction - Kotoba and Dendi junction -

Lake Dendi Road Project

3,792,881,927.49                   4 15-Oct-24 30.08 33.42 14.53 35.20 18.33            No

13

Construction Works of Shabeelay Resort

Access, Internal Connecting Roads, and

Hiking Trails Supplementary work under

construction works of Fik - Hamero - Imi

Bale road project Lot 2: Km 81+000 -

216+700

4,039,037,929.99                   4 08-Nov-18 88.77 98.63 85.81 95.52 57.10            No

14
Tulu Bolo - Kela Design and Build Road

Project 
Hunan-Hunda RBC 1,317,881,750.70                   4 15-Oct-17 88.54 98.37 98.60 97.65 97.65                    100.00          100.00              1 -                 100.00         Yes

Not qualified 

for tendering

15 Mota - Jaragedo Road Project 1,640,366,117.06                   3 14-Jul-17 59.57 66.19 101.65 73.55 100.00          

16
Mintamir - Metehbila - Metehara Road

Project  
1,096,639,115.40                   3 18-Oct-17 70.39 78.21 98.50 77.06 100.00          Yes

17

Mehal Meda - Gisherabiel - Mekoy -

Milamile; Lot 1 : Mehal Meda - Tor

Mesaya

1,781,238,954.95                   4 03-Jul-21 59.05 65.61 53.98 77.08 52.54            No

Performance, Quality and System Management Directorate
Summary of Foreign Contractors' Performance Evaluation 

Reporting Period End of December  2025
Reporting Period 

I. No. Contract Name
Contractor's

 Name

 Revised 

Contract Price (ETB) 

 Mobilization 

Period

(in months) 

 

Commenceme

nt Date 

Total Contract 

Period in 

Months 

Considered for 

this Evaluation  

(A)

10/9 times 

Contract 

Period 

(10/9*A)

Time 

Elapsed  in 

Months

(C)

Actual 

Cumulative 

Progress 

todate (%)

Aggregated 

Actual 

Performance (%)

Expected 

Progress (%)

29.73                    

Not Qualified 

for Tendering

Not qualified 

for tendering
            70.63 2

53.64                 1 -                 53.64            
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 Zhongmei Engineering 

Ltd.
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CGCOC
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for tendering 

China Tiesiju Civil 

Engineering Group 
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China Construction 
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Company (CCCC)
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18
Sodo - Tercha Road Upgrading Project

Contract 2: Omo River-Tercha
2,067,228,853.20                   4 02-Jun-15 120.59 133.99 127.07 92.69 72.89            No

19

Tercha – Weldehane – Omonada Junction

Road Project, Contract I: Tercha –

Weldehane – Werebo

3,053,750,993.97                   4 10-Mar-20 62.27 69.19 69.76 21.62 100.00          Yes

20

Tercha – Weldehane – Omonada Junction

Road Project, Contract-II: Werebo –

Gona – Omonada Junction

1,855,348,327.19                   4 27-Feb-20 67.40 74.89 70.16 29.74 69.83            No

21
Gode – Kelafo – Ferfer Design and Build

Road Project, Contract 1: Gode – Kelafo 
1,620,118,001.14                   6 17-Mar-20 75.25 83.62 69.53 84.34 53.39            No

22
Shashemene - Alaba Design and Build

Road Project
2,900,000,000.00                   4 13-Jan-21 67.66 75.18 59.61 40.24 49.64            No

23

Dembidolo - Mughi - Dola - Gambela, Lot

1: Dembidolo - Mughi - Dola Design and

Build Road Project

1,600,000,000.00                   6 01-Dec-20 42.00 46.67 61.02 0.79 100.00          

24 Muketuri - Kokebmesk 840,329,682.02                      3 23-May-17 93.24 103.60 103.36 94.24 86.06            No

25 Iteya - Robe 1,421,310,319.18                   4 07-Nov-17 90.54 100.60 97.84 92.70 79.35            No

26

Ethiopia - Djibouti Transport Corridor

Project, Phase I: Adama - Km 60

Expressway

JMC Project (India) 

Ltd.
                   6,727,023,462.21 4 10-Jul-21 54.00 60.00 53.75 48.00 48.00                    59.60            59.60                 1 -                 59.60            No

Not Qualified 

for Tendering

27

Ethiopia - Djibouti Transport Corridor

Project, Phase I: Adama - Km 60

Expressway

Longjian Road & 

Bridge
                   6,727,023,462.21 4 10-Jul-21 54.00 60.00 53.75 48.00 48.00                    59.60            59.60                 1 -                 59.60            No

Not Qualified 

for Tendering

28

Construction Works of Robe - Gasera -

Ginir : km 0 + 000 - km120 + 870 )

Road Project

9,070,900,534.49                   4 19-Feb-25 36.00 40.00 10.36 1.96 6.36              No

29
Sodo -Areka Junction and Sodo Town- 

Woli
2,620,010,708.46                   3 06-Nov-23 34.75 38.61 25.84 51.65 37.69            No

30
Albereketi - Gelemso-Mechara, Contract

1 : Albereketi - Gelemso
1,037,532,714.98                   4 25-May-15 101.62 112.91 127.33 94.69 100.00          Yes

31
Albereketi - Gelemso - Mechara, Contract 

2 : Gelemso - Mechara -Micheta
998,043,132.31                      4 16-Nov-15 98.50 109.44 121.58 75.78 100.00          Yes

32
Aykel - Zufan - Angereb, Lot II: Km

69+000 - Angereb
1,473,670,095.45                   4 20-Jun-17 89.62 99.58 102.44 80.48 100.00          

33

Lot 3: Remaining works of Dinke - Sawla -

Shifte (74+500 - 150+477 ) and Turga -

Yala Spur Road

3,987,391,722.40                   3 01-May-24 30.0 33.32 20.02 26.32 31.10            No

34 Daye - Chiri - Nansebo 1,886,326,994.59                   3 27-Sep-17 103.59 115.11 99.19 89.85 56.30            No

35
Yaso - Gelasa - Dibate; Lot 1: Yaso - Km

100 Road Project
3,283,694,543.90                   4 0.00 8.00              No

36
Yaso - Gelaso - Dibate - Chagni; Lot 2 :

Km 100 - Dibate - Chagni 
2,702,406,106.85                   4 04-Dec-20 85.55 95.05 60.92 22.89 34.96            

49.25                    
China Railway 7

th 

Group (CRSG)

China First Highway 

Eng. Co. Ltd.
13.38                 

6.75               77.74            
 Not Qualified 

for Tendering 
70.99                 6

2

81.84                 

39.19                 China Wu Yi

Al Asab

China Railway 3rd 

Group (CRTG)
2

39.19            

2 -                 

-                 

93.27                    

46.72                    

85.42                    

13.10                    

100.00              

Pass-                 

Not qualified 

for tendering

Pass

100.00         

81.84            

2 -                 13.38            
Not qualified 

for tendering
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37 Tepi - Mizan Road Project
China Gezhouba Group 

Company Limited
1,372,513,024.17                   4 26-Jan-18 96.92 107.69 95.21 69.75 69.75                    58.47            59.28                 1 -                 59.28            No Pass

38
Gambela - Abobo - Gog -Dima; (Contract 

1: Gambela -Abobo - Pugnido)
1,354,114,598.01                   3 16-Oct-17 99.39 110.43 98.56 97.14 59.28            No

39
Jimma - Agaro Dedesa River Road 

Upgrading project
2,289,201,266.33                   4 01-Jan-19 70.03 77.81 84.03 84.88 100.00          Yes

40
Construction Works of Shishinda – Tepi

Road Project
1,608,209,855.56                   4 08-Oct-18 79.56 88.40 86.83 32.26 81.92            No

41
Gambela -Abobo - Gog -Dima; (Contract 

1: Gambela -Abobo-Pugnido)

Jiangxi Water and

Hydropower

Construction Co., Ltd.

(JWHC)

1,354,114,598.01 3 16-Oct-17 99.39 110.43 98.56 97.14 97.14                    59.28            59.28                 1 -                 59.28            No Pass

42 Tercha-Chida Investroy Proekt LLC                    1,171,155,714.52 4 08-Sep-17 56.45 62.72 99.81 36.61 100.00          
No Current 

Assessment

43

Design & Build of Jigjiga - Tulu -

Lowwanja - Dul'ad - Samekab - Harmukale

Junction 

                   1,551,507,344.53 4 27-Jun-19 65.39 72.66 78.21 78.30 100.00          Yes

44
Dire Dawa - Shinile and Dire Dawa By-

Pass Design and Build Road Project
                   1,318,064,901.10 4 19-Oct-20 61.55 68.38 62.43 99.31 63.46            No

45

Arsi Robe - Agarfa - Ali; Lot 2: Arsi

Robe - Wabe River Bridge; Terta -

Jawe & Gado - Jawe Approaches Road

Projects

4,158,806,181.69                   4 21-Sep-21 49.02 54.47 51.35 17.62 71.43            No

46
Kessa – Gimjabet – Azena – Ambela

Road Project
                   2,222,070,869.23 3 18-Nov-21 50.50 56.11 49.45 19.03 58.19            No

47 Lalibela - Kulmesk - Muja                    1,908,181,210.70 4 21-Feb-22 56.05 62.28 46.32 24.43 44.90            No

48 Dila- Bule - Harawacho                    2,456,328,421.61 4 11-Apr-23 48.0 53.33 32.71 12.77 32.29            No

49 Debre Markos - Km 60.56 (60.56km)                    2,090,461,982.70 4 10-May-24 42.0 46.68 19.73 1.94 17.39            No

50 Km 60.56 - Mota (57.81km)                    2,044,508,086.16 4 10-May-24 42.0 46.68 19.73 0.30 17.39            No

51 Morka - Gircha - Chencha

Beijing Urban 

Construction Group 

Ltd.

                   2,179,354,391.08 4 13-Mar-19 81.96 91.07 81.70 83.10 83.10                    59.72            59.72                 1 -                 59.72            No Pass

52
Gore - Masha - Tepi Road Upgrading

Project

Hyundai Development 

Company
                   4,576,121,540.45 4 01-Jan-19 95.18 105.75 84.03 61.53 61.53                    49.81            49.81                 1 -                 49.81            No Pass

53
Tenta Junction - Wegeltena - Kurba

(31+500-110+740)
                   1,873,489,476.53 4 01-Apr-19 36.00 40.00 28.01 38.69 40.69            No

54
Adiale – Girawa Design and Build Road 

Project
                   1,436,300,000.00 4 09-Mar-20 56.75 63.05 69.80 86.08 100.00          Yes

55
Lare - New Jinkawo - Ninighang Road

Project 

Zhejiang Bayong 

Highway Engineering 

Co. Ltd.

                   1,370,196,959.22 4 02-May-19 80.25 89.17 80.05 60.43 60.43                    59.79            59.79                 1 -                 59.79            No Pass

86.08                    

China Civil 

Engineering 

Construction Company 

(CCECC)

30.08                    

83.96                 

54.80                 

China Railway 21
st 

Bureau Group Co., Ltd 
71.93                    3

1

6

100.00         

6.75               

100.00              
Hebei Contruction  

Group Co. Ltd.

61.55            

85.96            

-                 

2.00               

Not Qualified 

for Tendering

Not Qualified 

for Tendering

Not Qualified 

for Tendering
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56

Mesle/Musle-Kore/Kori-Ture Road

Project; Contract I: Mesle/Musle Km

84+200

                   1,521,848,449.67 4 11-Feb-19 74.99 83.32 82.68 66.37 84.62            No

57

Mesle/Musle-Kore/Kori-Ture Road

Project; Contract II: Km 84+200-

Teru(km 156+589)

                   1,333,044,610.39 4 11-Feb-19 94.06 104.51 82.68 59.12 49.48            No

58 Robe - Seru UNIMPRESA                    2,291,343,381.66 4 26-Sep-22 36.00 40.00 39.19 8.27 8.27                      81.26            81.26                 1 -                 81.26            No
Not Qualified 

for Tendering

59

Construction Works of Hamusit – Estie

Road Upgrading Project

Ningxia 

Communications 

Construction Co.‚ Ltd.

                   1,395,881,640.48 4 14-Feb-20 72.46 80.51 70.59 66.20 66.20                    57.75            57.75                 1 -                 57.75            No Pass

60
Mellodoni Junction – Manda – Bure

Road Project 
                   1,590,664,747.79 4 16-Oct-20 70.22 78.03 62.53 82.07 50.47            No

61 Shambu - Agamsa  Road Project                    2,080,273,817.86 4 01-Jun-21 42.00 46.67 55.04 0.00 100.00          

62
Nekempt - Bure; Lot 1 : Nekemte –

Anger Guntin – Andhode Section 
                   1,948,446,483.18 4 10-Dec-20 56.71 63.01 60.72 36.85 76.97            No

63
Nekempt - Bure; Lot 3: Agamsa – Bure

Section (84.56km) 
                   2,291,551,346.32 4 10-Dec-20 70.75 78.61 60.72 65.14 47.67            No

64
Durbete – Kunzila; Lot 1; Durbete - Km

136
                   2,655,040,000.00 4 12-Aug-21 61.74 68.60 52.67 35.00 47.21            No

65
Delo Sebro - Jara - Shekhussen DB

Road Project 
                   1,592,270,000.00 4 01-Oct-21 53.65 59.62 51.02 54.31 55.74            No

66

Durbete - Kunzila - Gelago - Metema; Lot 

3: Km 170 - Metema (Gelago -

Genddewuha )

                   2,719,264,301.40 4 26-Jul-21 53.88 59.87 53.23 32.90 58.94            No

67 Km 60.56 - Mota (57.81km)                    2,044,508,086.16 4 10-May-24 42.02 46.68 19.73 0.30 17.39            No

68 Debre Markos - Km 60.56 (60.56km)                    2,090,461,982.70 4 10-May-24 42.02 46.68 19.73 1.94 17.39            

Note

2 3                   

Category of Contract Period
Formula to 

be used

First (1/3)rd 8(t1)

Second(1/3)rd 8+23(t2)

last (1/3)rd 31+29(t3)

Beyond Contract period 60+40(t4)

ERA-PQSM-SOP-01-FM-03/00

Not Qualified 

for Tendering
0.30                      

Al Fahd Company 

Trading Industries and 

Contracting

1 -                 17.39            17.39                 

-                 

2.00               

76.97                 

Shandong Luqiao 

Group Co., LTD

 Chongqing 

International 

Construction Group 

Co. (CICO)

36.85                    1

1

3

3 2.00               

-                 

Not Qualified 

for Tendering

82.07                    50.47                 

62.98                    68.21                 

55.74            

The highlighted section indicate

projects that are Excluded from

Assessment 

70.21            

Zhejiang 

Communications 

Construction Group 

Co., Ltd. 

53.74                 

Contractors who failed to complete projects after one ninth of the contract 

period  elapsed beyond the Contract period will be Disqualified

China State 

Construction 

Engineering Corp. Ltd. 

(CSCEC)

38.59                    

76.97            

50.47            

Not Qualified 

for Tendering

Not Qualified 

for Tendering

Pass

4 ERA-PQSM-SOP-01-FM-03/00


