
31-Jul-25

1
Construction Works of Menebegna -

Fincha - Shambu
1,091,950,078.33                   4 01-Jun-17 66.48 73.86 54.02 44.78 43.69            No

2

Harar Kombolcha - Ejersagoro -

Fugnabira - Bombas and Ejersagoro

Ahimed Emam Road Project

1,771,548,687.63                   4 22-Mar-23 36.00 40.00 28.34 21.61 41.49            No

3

Merewa – Somodo – Seka and Somodo

– Limu Junction Spur Design and

Build Road Project

2,429,397,745.85                   3 16-Sep-19 68.15 75.73 70.52 67.74 68.34            No

4

Daye - Girja - Kibremengist /

Melkadesta and Meleya - Mejo Spur

Road

1,627,871,768.18                   4 29-Dec-20 59.64 66.26 55.07 53.51 53.33            No

5 Jimma - Chida Road Upgrading Project 2,432,877,911.00                   4 08-Mar-21 57.50 63.89 52.80 45.75 52.89            No

6
Chebera Churchura - Gudumu &

Gudumu - Bale Road Project
2,739,400,674.02                   3 28-Jun-21 41.82 46.47 49.12 15.07 100.00          

7

Modjo - Hawassa Highway project Phase 

II: Zeway - Hawassa Lot 1: Zeway -

Arsi Negele (57.1km)

2,571,098,852.10                   0 29-May-24 15.02 16.69 14.07 82.94 54.48            No

8

Modjo - Hawassa Highway Phase 

I:Modjo - Zeway Lot ll : Arsi Negele-

Hawassa

5,403,953,170.50                   4 07-Mar-18 91.40 101.55 88.87 64.39 57.59            No

9
Mekaneyesus/Este - Simada Road

Project
1,541,967,661.59                   4 21-Feb-19 77.72 86.36 77.33 97.40 59.56            No

10 Kunzila Horticulture Farm Zege Town 749,992,930.18                      0 10-May-23 26.79 29.77 26.73 64.75 59.79            

11
Construction Works of Robe - Goro -

Sofumer - Ginir Junction Road Project
8,798,168,439.12                   4 27-Mar-23 36.0 40.04 28.18 67.39 41.03            No

12

Construction Works of Asgori - Dendi

junction - Kotoba and Dendi junction -

Lake Dendi Road Project

3,792,881,927.49                   4 15-Oct-24 30.08 33.42 9.50 21.58 7.30              No

13

Construction Works of Shabeelay 

Resort Access, Internal Connecting

Roads, and Hiking Trails

Supplementary work under construction

works of Fik - Hamero - Imi Bale road

project Lot 2: Km 81+000 - 216+700

2,063,405,774.31                   3 27-Mar-24 24.13 26.81 16.14 25.10 31.20            No

14
Tulu Bolo - Kela Design and Build Road

Project 
Hunan-Hunda RBC 1,317,881,750.70                   4 15-Oct-17 88.54 98.37 93.57 97.65 97.65                    73.64            73.64                        1 -                 73.64            No Pass

15 Mota - Jaragedo Road Project 1,640,366,117.06                   3 14-Jul-17 59.57 66.19 96.62 73.55 100.00          

16
Mintamir - Metehbila - Metehara Road 

Project  
1,096,639,115.40                   3 18-Oct-17 70.39 78.21 93.47 77.06 100.00          Yes

17

Mehal Meda - Gisherabiel - Mekoy -

Milamile; Lot 1 : Mehal Meda - Tor

Mesaya

1,781,238,954.95                   4 03-Jul-21 48.13 53.48 48.95 76.25 64.10            No
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58.78                        3 2.00               

                         77.78 
 Zhongmei Engineering 

Ltd.
                    76.56 

CGCOC
Not qualified 

for tendering 

China Tiesiju Civil 

Engineering Group 
55.93                    

 Pass 

China Construction 

Communication 

Company (CCCC)

56.91                    39.96                        6 6.75               46.71            
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18
Sodo - Tercha Road Upgrading Project

Contract 2: Omo River-Tercha
2,067,228,853.20                   4 02-Jun-15 120.59 133.99 122.04 91.70 62.88            No

19 Sodo - Dinke 1,054,003,610.30                   4 14-May-18 84.13 93.48 86.63 98.72 67.13            No

20

Tercha – Weldehane – Omonada Junction 

Road Project, Contract I: Tercha –

Weldehane – Werebo

2,911,750,993.97                   4 10-Mar-20 62.27 69.19 64.73 28.67 69.50            No

21

Tercha – Weldehane – Omonada Junction 

Road Project, Contract-II: Werebo –

Gona – Omonada Junction

1,855,348,327.19                   4 27-Feb-20 63.75 70.83 65.13 38.40 65.20            No

22

Gode – Kelafo – Ferfer  Design and Build 

Road Project, Contract 1: Gode –

Kelafo 

1,620,118,001.14                   6 17-Mar-20 56.81 63.12 64.50 79.24 100.00          Yes

23

Gambella - Abobo - Goge-Dima Road

project; Lot II Pungido - Gog - Gilo

River-km 72 

1,342,000,000.00                   4 10-Jul-20 56.09 62.32 60.72 99.99 79.84            No

24
Shashemene - Alaba Design and Build

Road Project
2,900,000,000.00                   4 13-Jan-21 54.71 60.79 54.58 35.68 59.79            No

25

Dembidolo - Mughi - Dola - Gambela,

Lot 1: Dembidolo - Mughi - Dola

Design and Build Road Project

1,600,000,000.00                   6 01-Dec-20 42.00 46.67 55.99 0.79 100.00          

26 Muketuri - Kokebmesk 841,075,146.70                      3 23-May-17 94.32 104.80 98.33 92.53 70.21            No

27 Iteya - Robe 1,421,310,319.18                   4 07-Nov-17 90.54 100.60 92.81 86.68 66.01            No

28

Ethiopia - Djibouti Transport

Corridor Project, Phase I: Adama -

Km 60 Expressway

JMC Project (India) 

Ltd.
                   6,727,023,462.21 4 10-Jul-21 54.00 60.00 48.72 42.25 42.25                    51.50            51.50                        1 -                 51.50            No

Not Qualified 

for Tendering

29

Ethiopia - Djibouti Transport

Corridor Project, Phase I: Adama -

Km 60 Expressway

Longjian Road & 

Bridge
                   6,727,023,462.21 4 10-Jul-21 54.00 60.00 48.72 42.25 42.25                    51.50            51.50                        1 -                 51.50            No

Not Qualified 

for Tendering

30

Construction Works of Robe - Gasera -

Ginir : km 0 + 000 - km120 + 870 )

Road Project

9,070,900,534.49                   4 19-Feb-25 36.00 40.00 5.33 0.00 1.33              No

31
Sodo -Areka Junction and Sodo Town- 

Woli
2,620,010,708.46                   3 06-Nov-23 24.00 26.67 20.81 40.68 48.44            No

32
Albereketi - Gelemso-Mechara, Contract 

1 : Albereketi - Gelemso
1,037,532,714.98                   4 25-May-15 101.62 112.91 122.30 94.50 100.00          Yes

33

Albereketi - Gelemso - Mechara,

Contract 2 : Gelemso - Mechara -

Micheta

998,043,132.31                      4 16-Nov-15 98.50 109.44 116.55 84.84 100.00          Yes

34
Aykel - Zufan - Angereb, Lot II: Km

69+000 - Angereb
1,473,670,095.45                   4 20-Jun-17 89.62 99.58 97.41 80.44 80.87            No

35

Lot 3: Remaining works of Dinke -

Sawla -Shifte (74+500 - 150+477 ) and 

Turga - Yala Spur Road

3,987,391,722.40                   3 01-May-24 30.0 33.28 14.99 15.98 19.54            No

36 Daye - Chiri - Nansebo 1,886,326,994.59                   3 27-Sep-17 95.84 106.48 94.16 87.23 58.48            No

37
Yaso - Gelasa - Dibate; Lot 1: Yaso -

Km 100 Road Project
3,283,694,543.90                   4 0.00 8.00              No

38
Yaso - Gelaso - Dibate - Chagni; Lot 2 :

Km 100 - Dibate - Chagni 
2,706,318,636.38                   4 04-Dec-20 48.00 53.33 55.89 21.11 100.00          

59.23                    
China Railway 7

th 

Group (CRSG)
10.13             80.42            

 Not Qualified 

for Tendering 
70.30                        7

2

67.57                        

32.04                        China Wu Yi

Al Asab

China Railway 3rd 

Group (CRTG)
2

32.04            

2 -                 

-                 

88.85                    

38.86                    

89.76                    

9.12                      

100.00                      

Pass-                 

Not qualified 

for tendering

Pass

100.00         

67.57            

China First Highway 

Eng. Co. Ltd.
11.88                        2 -                 11.88            

Not qualified 

for tendering
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39 Tepi - Mizan Road Project
China Gezhouba Group 

Company Limited
1,372,513,024.17                   4 26-Jan-18 96.92 107.69 90.18 61.82 61.82                    53.95            56.25                        1 -                 56.25            No Pass

40

Gambela - Abobo - Gog -Dima;

(Contract 1: Gambela -Abobo -

Pugnido)

1,354,114,598.01                   3 16-Oct-17 97.74 108.60 93.53 99.89 56.25            No

41
Jimma - Agaro Dedesa River Road 

Upgrading project
2,289,201,266.33                   4 01-Jan-19 81.11 90.12 79.00 97.05 57.74            No

42
Construction Works of Shishinda – Tepi

Road Project
1,504,936,235.58                   4 08-Oct-18 79.56 88.40 81.80 31.99 66.74            No

43

Gambela -Abobo - Gog -Dima;

(Contract 1: Gambela -Abobo-

Pugnido)

Jiangxi Water and

Hydropower

Construction Co., Ltd.

(JWHC)

1,354,114,598.01 3 16-Oct-17 97.74 108.60 93.53 99.89 99.89                    56.25            56.25                        1 -                 56.25            No Pass

44 Tercha-Chida Investroy Proekt LLC                    1,171,155,714.52 4 08-Sep-17 56.45 62.72 94.78 36.61 100.00          
No Current 

Assessment

45

Design & Build of Jigjiga - Tulu -

Lowwanja - Dul'ad - Samekab -

Harmukale Junction 

                   1,551,507,344.53 4 27-Jun-19 67.46 74.96 73.18 75.93 80.35            No

46
Dire Dawa - Shinile and Dire Dawa By-

Pass Design and Build Road Project
                   1,318,064,901.10 4 19-Oct-20 55.89 62.10 57.40 95.05 66.49            No

47

Arsi Robe - Agarfa - Ali; Lot 2: Arsi

Robe - Wabe River Bridge; Terta -

Jawe & Gado - Jawe Approaches Road

Projects

4,158,806,181.69                   4 21-Sep-21 48.00 53.33 46.32 17.23 56.96            No

48
Kessa – Gimjabet – Azena – Ambela

Road Project
                   2,206,067,684.42 3 18-Nov-21 50.73 56.37 44.42 17.53 49.17            No

49 Lalibela - Kulmesk - Muja                    1,908,181,210.70 4 21-Feb-22 49.38 54.87 41.29 21.80 45.75            No

50 Dila- Bule - Harawacho                    2,456,328,421.61 4 11-Apr-23 48.0 53.33 27.68 9.78 24.79            No

51 Debre Markos - Km 60.56 (60.56km)                    2,090,461,982.70 4 10-May-24 42.0 46.68 14.70 0.25 9.13              No

52 Km 60.56 - Mota (57.81km)                    2,044,508,086.16 4 10-May-24 42.0 46.68 14.70 0.00 9.13              No

53 Dabark - Zarima                    2,412,000,000.00 4 01-Jan-19 48.0 53.33 79.00 24.76 100.00          

54 Morka - Gircha - Chencha                    2,179,354,391.08 4 13-Mar-19 81.96 91.07 76.67 80.22 54.38            No

55
Gore - Masha - Tepi Road Upgrading

Project

Hyundai Development 

Company
                   4,576,121,540.45 4 01-Jan-19 95.18 105.75 79.00 61.46 61.46                    45.21            45.21                        1 -                 45.21            No Pass

56
Tenta Junction - Wegeltena - Kurba

(31+500-110+740)
                   1,873,489,476.53 4 01-Apr-19 36.00 40.00 28.01 38.69 40.69            No

57
Adiale – Girawa Design and Build

Road Project
                   1,436,300,000.00 4 09-Mar-20 66.05 73.39 64.77 89.85 58.31            No

58
Lare - New Jinkawo - Ninighang Road

Project 

Zhejiang Bayong 

Highway Engineering 

Co. Ltd.

                   1,420,584,397.57 4 02-May-19 77.29 85.88 75.02 57.66 57.66                    57.45            57.45                        1 -                 57.45            No Pass

89.85                    

China Civil 

Engineering 

Construction Company 

(CCECC)

28.31                    

Beijing Urban 

Construction Group 

Ltd.

80.22                    

59.98                        

45.85                        

China Railway 21
st 

Bureau Group Co., Ltd 
78.78                    3

1

1

6

54.38                        

58.31                        
Hebei Contruction  

Group Co. Ltd.
58.31            

6.75               52.60            

61.98            

-                 

-                 

2.00               

Not Qualified 

for Tendering

Pass

Pass

Pass

54.38            
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59

Mesle/Musle-Kore/Kori-Ture Road

Project; Contract I: Mesle/Musle Km

84+200

                   1,513,594,498.55 4 11-Feb-19 74.99 83.32 77.65 61.01 68.52            No

60

Mesle/Musle-Kore/Kori-Ture Road

Project; Contract II: Km 84+200-

Teru(km 156+589)

                   1,333,044,610.39 4 11-Feb-19 83.15 92.38 77.65 56.28 54.26            No

61 Robe - Seru UNIMPRESA                    2,291,343,381.66 4 26-Sep-22 36.00 40.00 34.16 7.48 7.48                      55.55            55.55                        1 -                 55.55            No
Not Qualified 

for Tendering

62

Construction Works of Hamusit – Estie

Road Upgrading Project

Ningxia 

Communications 

Construction Co.‚ Ltd.

                   1,395,881,640.48 4 14-Feb-20 67.63 75.14 65.56 65.80 65.80                    57.34            57.34                        1 -                 57.34            No Pass

63
Mellodoni Junction – Manda – Bure

Road Project 
                   1,590,664,747.79 4 16-Oct-20 67.46 74.96 57.50 68.80 47.15            No

64 Shambu - Agamsa  Road Project                    2,080,273,817.86 4 01-Jun-21 42.00 46.67 50.01 0.00 100.00          

65
Nekempt - Bure; Lot 1 : Nekemte –

Anger Guntin – Andhode Section 
                   1,948,446,483.18 4 10-Dec-20 56.71 63.01 55.69 30.87 58.44            No

66
Nekempt - Bure; Lot 3: Agamsa – Bure

Section (84.56km) 
                   2,291,551,346.32 4 10-Dec-20 48.72 54.14 55.69 61.54 100.00          Yes

67
Durbete – Kunzila; Lot 1; Durbete - Km

136
                   2,655,040,000.00 4 12-Aug-21 54.21 60.24 47.64 32.40 49.45            No

68
Delo Sebro - Jara - Shekhussen DB

Road Project 
                   1,592,270,000.00 4 01-Oct-21 53.65 59.62 45.99 51.46 47.58            No

69

Durbete - Kunzila - Gelago - Metema;

Lot 3: Km 170 - Metema (Gelago -

Genddewuha )

                   2,719,264,301.40 4 26-Jul-21 53.03 58.92 48.20 31.30 52.07            No

70 Km 60.56 - Mota (57.81km)                    2,044,508,086.16 4 10-May-24 42.02 46.68 14.70 0.00 9.13              No

71 Debre Markos - Km 60.56 (60.56km)                    2,090,461,982.70 4 10-May-24 42.02 46.68 14.70 0.25 9.13              

Note

2 3                   

Category of Contract Period
Formula to 

be used

First (1/3)rd 8(t1)

Second(1/3)rd 8+23(t2)

last (1/3)rd 31+29(t3)

Beyond Contract period 60+40(t4)

ERA-PQSM-SOP-01-FM-03/00

Not Qualified 

for Tendering
-                        

China Civil Engineering 

Construction Company in 

Joint Venture with Al 

Fahd Company 

Trading Industries and 

Contracting

1 -                 9.13              9.13                          

-                 

2.00               

58.44                        

Shandong Luqiao 

Group Co., LTD

 Chongqing 

International 

Construction Group 

Co. (CICO)

30.87                    1

1

3

3 2.00               

-                 

Not Qualified 

for Tendering

68.80                    47.15                        

58.80                    61.84                        

52.04            

 The highlighted section indicate  

projects that are Excluded from 

Assessment 

63.84            

Zhejiang 

Communications 

Construction Group 

Co., Ltd. 

50.04                        

Contractors who failed to complete projects after one ninth of the contract 

period  elapsed beyond the Contract period will be Disqualified

China State 

Construction 

Engineering Corp. Ltd. 

(CSCEC)

36.33                    

58.44            

47.15            

Not Qualified 

for Tendering

Not Qualified 

for Tendering

Pass


