
31-Oct-25

1
Construction Works of Menebegna -

Fincha - Shambu
1,091,950,078.33                   4 1-Jun-17 66.48 73.86 54.02 44.78 43.69            No

2

Harar Kombolcha - Ejersagoro -

Fugnabira - Bombas and Ejersagoro

Ahimed Emam Road Project

1,771,548,687.63                   4 22-Mar-23 36.00 40.00 31.36 25.79 48.80            No

3

Merewa – Somodo – Seka and Somodo –

Limu Junction Spur Design and Build

Road Project

2,603,758,343.51                   3 16-Sep-19 68.15 75.73 73.55 68.42 78.99            No

4

Daye - Girja - Kibremengist /

Melkadesta and Meleya - Mejo Spur

Road

1,627,871,768.18                   4 29-Dec-20 58.82 65.35 58.09 55.38 58.93            No

5 Jimma - Chida Road Upgrading Project 2,432,877,911.00                   4 8-Mar-21 57.50 63.89 55.82 46.70 57.46            No

6
Chebera Churchura - Gudumu &

Gudumu - Bale Road Project
2,739,400,674.02                   3 28-Jun-21 41.82 46.47 52.14 15.07 100.00          

7

Modjo - Hawassa Highway project Phase 

II: Zeway - Hawassa Lot 1: Zeway -

Arsi Negele (57.1km)

2,895,662,225.24                   0 29-May-24 18.05 20.05 17.10 87.71 55.40            No

8

Modjo - Hawassa Highway Phase 

I:Modjo - Zeway Lot ll : Arsi Negele-

Hawassa

5,403,953,170.50                   4 7-Mar-18 95.47 106.08 91.89 64.44 56.73            No

9
Mekaneyesus/Este - Simada Road

Project
1,541,967,661.59                   4 21-Feb-19 80.75 89.72 80.35 97.60 59.57            No

10 Kunzila Horticulture Farm Zege Town 749,992,930.18                      0 10-May-23 30.74 34.16 29.75 64.75 57.21            No

11
Construction Works of Robe - Goro -

Sofumer - Ginir Junction Road Project
8,798,168,439.12                   4 27-Mar-23 36.0 40.04 31.20 73.88 48.33            No

12

Construction Works of Asgori - Dendi

junction - Kotoba and Dendi junction -

Lake Dendi Road Project

3,792,881,927.49                   4 15-Oct-24 30.08 33.42 12.53 24.76 13.73            No

13

Construction Works of Shabeelay Resort

Access, Internal Connecting Roads, and

Hiking Trails Supplementary work under

construction works of Fik - Hamero - Imi

Bale road project Lot 2: Km 81+000 -

216+700

4,039,037,929.99                   4 8-Nov-18 88.77 98.63 83.80 93.95 55.13            No

14
Tulu Bolo - Kela Design and Build Road

Project 
Hunan-Hunda RBC 1,317,881,750.70                   4 15-Oct-17 88.54 98.37 96.59 97.65 97.65                    81.83            81.83                 1 -                 81.83            No Pass

15 Mota - Jaragedo Road Project 1,640,366,117.06                   3 14-Jul-17 59.57 66.19 99.65 73.55 100.00          

16
Mintamir - Metehbila - Metehara Road

Project  
1,096,639,115.40                   3 18-Oct-17 70.39 78.21 96.49 77.06 100.00          Yes

17

Mehal Meda - Gisherabiel - Mekoy -

Milamile; Lot 1 : Mehal Meda - Tor

Mesaya

1,781,238,954.95                   4 3-Jul-21 59.05 65.61 51.98 74.44 49.59            No

 Pass 
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18
Sodo - Tercha Road Upgrading Project

Contract 2: Omo River-Tercha
2,067,228,853.20                   4 2-Jun-15 120.59 133.99 125.06 92.16 68.90            No

19

Tercha – Weldehane – Omonada Junction

Road Project, Contract I: Tercha –

Weldehane – Werebo

2,911,750,993.97                   4 10-Mar-20 62.27 69.19 67.76 29.47 81.16            No

20

Tercha – Weldehane – Omonada Junction

Road Project, Contract-II: Werebo –

Gona – Omonada Junction

1,855,348,327.19                   4 27-Feb-20 63.75 70.83 68.15 39.22 76.59            No

21
Gode – Kelafo – Ferfer Design and Build

Road Project, Contract 1: Gode – Kelafo 
1,620,118,001.14                   6 17-Mar-20 56.81 63.12 67.53 82.64 100.00          Yes

22

Gambella - Abobo - Goge-Dima Road

project; Lot II Pungido - Gog - Gilo

River-km 72 

1,342,000,000.00                   4 10-Jul-20 57.14 63.49 63.75 99.99 100.00          Yes

23
Shashemene - Alaba Design and Build

Road Project
2,900,000,000.00                   4 13-Jan-21 67.66 75.18 57.60 38.05 47.06            No

24

Dembidolo - Mughi - Dola - Gambela, Lot

1: Dembidolo - Mughi - Dola Design and

Build Road Project

1,600,000,000.00                   6 1-Dec-20 42.00 46.67 59.01 0.79 100.00          

25 Muketuri - Kokebmesk 841,075,146.70                      3 23-May-17 93.24 103.60 101.36 94.24 80.90            No

26 Iteya - Robe 1,421,310,319.18                   4 7-Nov-17 90.54 100.60 95.84 88.49 74.03            No

27

Ethiopia - Djibouti Transport Corridor

Project, Phase I: Adama - Km 60

Expressway

JMC Project (India) 

Ltd.
                   6,727,023,462.21 4 10-Jul-21 54.00 60.00 51.75 45.36 45.36                    56.37            56.37                 1 -                 56.37            No

Not Qualified 

for Tendering

28

Ethiopia - Djibouti Transport Corridor

Project, Phase I: Adama - Km 60

Expressway

Longjian Road & 

Bridge
                   6,727,023,462.21 4 10-Jul-21 54.00 60.00 51.75 45.36 45.36                    56.37            56.37                 1 -                 56.37            No

Not Qualified 

for Tendering

29

Construction Works of Robe - Gasera -

Ginir : km 0 + 000 - km120 + 870 )

Road Project

9,070,900,534.49                   4 19-Feb-25 36.00 40.00 8.35 1.17 4.35              No

30
Sodo -Areka Junction and Sodo Town- 

Woli
2,620,010,708.46                   3 6-Nov-23 24.00 26.67 23.84 44.71 59.40            No

31
Albereketi - Gelemso-Mechara, Contract

1 : Albereketi - Gelemso
1,037,532,714.98                   4 25-May-15 101.62 112.91 125.33 94.69 100.00          Yes

32
Albereketi - Gelemso - Mechara, Contract 

2 : Gelemso - Mechara -Micheta
998,043,132.31                      4 16-Nov-15 98.50 109.44 119.57 75.45 100.00          Yes

33
Aykel - Zufan - Angereb, Lot II: Km

69+000 - Angereb
1,473,670,095.45                   4 20-Jun-17 89.62 99.58 100.44 80.45 100.00          Yes

34

Lot 3: Remaining works of Dinke - Sawla -

Shifte (74+500 - 150+477 ) and Turga -

Yala Spur Road

3,987,391,722.40                   3 1-May-24 30.0 33.32 18.02 24.20 26.46            No

35 Daye - Chiri - Nansebo 1,886,326,994.59                   3 27-Sep-17 103.59 115.11 97.18 88.12 54.62            No

36
Yaso - Gelasa - Dibate; Lot 1: Yaso - Km

100 Road Project
3,283,694,543.90                   4 0.00 8.00              No

37
Yaso - Gelaso - Dibate - Chagni; Lot 2 :

Km 100 - Dibate - Chagni 
2,702,406,106.85                   4 4-Dec-20 57.47 63.85 58.92 22.28 66.04            

2 -                 16.69            
Not qualified 

for tendering

Pass-                 

Not qualified 

for tendering

Pass

100.00         

76.59            

2 -                 

-                 

90.63                    

44.73                    

85.26                    

10.93                    

100.00              

35.50            35.50                 China Wu Yi

Al Asab

China Railway 3rd 

Group (CRTG)
2

2

76.59                 

10.13             85.23            
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for Tendering 
75.10                 7

China Railway 7
th 
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Eng. Co. Ltd.
16.69                 

57.30                    
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38 Tepi - Mizan Road Project
China Gezhouba Group 

Company Limited
1,372,513,024.17                   4 26-Jan-18 96.92 107.69 93.21 63.90 63.90                    56.67            59.24                 1 -                 59.24            No Pass

39
Gambela - Abobo - Gog -Dima; (Contract 

1: Gambela -Abobo - Pugnido)
1,354,114,598.01                   3 16-Oct-17 97.41 108.24 96.56 95.05 59.24            No

40
Jimma - Agaro Dedesa River Road 

Upgrading project
2,289,201,266.33                   4 1-Jan-19 70.03 77.81 82.03 97.39 100.00          Yes

41
Construction Works of Shishinda – Tepi

Road Project
1,504,936,235.58                   4 8-Oct-18 79.56 88.40 84.82 31.99 75.87            No

42
Gambela -Abobo - Gog -Dima; (Contract 

1: Gambela -Abobo-Pugnido)

Jiangxi Water and

Hydropower

Construction Co., Ltd.

(JWHC)

1,354,114,598.01 3 16-Oct-17 97.41 108.24 96.56 95.05 95.05                    59.24            59.24                 1 -                 59.24            No Pass

43 Tercha-Chida Investroy Proekt LLC                    1,171,155,714.52 4 8-Sep-17 56.45 62.72 97.81 36.61 100.00          
No Current 

Assessment

44

Design & Build of Jigjiga - Tulu -

Lowwanja - Dul'ad - Samekab - Harmukale

Junction 

                   1,551,507,344.53 4 27-Jun-19 66.67 74.08 76.21 76.26 100.00          Yes

45
Dire Dawa - Shinile and Dire Dawa By-

Pass Design and Build Road Project
                   1,318,064,901.10 4 19-Oct-20 61.55 68.38 60.43 98.29 58.42            No

46

Arsi Robe - Agarfa - Ali; Lot 2: Arsi

Robe - Wabe River Bridge; Terta -

Jawe & Gado - Jawe Approaches Road

Projects

4,158,806,181.69                   4 21-Sep-21 48.00 53.33 49.35 17.41 66.74            No

47
Kessa – Gimjabet – Azena – Ambela

Road Project
                   2,222,070,869.23 3 18-Nov-21 50.50 56.11 47.44 17.86 54.73            No

48 Lalibela - Kulmesk - Muja                    1,908,181,210.70 4 21-Feb-22 49.71 55.23 44.32 22.81 50.56            No

49 Dila- Bule - Harawacho                    2,456,328,421.61 4 11-Apr-23 48.0 53.33 30.71 10.30 29.14            No

50 Debre Markos - Km 60.56 (60.56km)                    2,090,461,982.70 4 10-May-24 42.0 46.68 17.72 0.90 14.10            No

51 Km 60.56 - Mota (57.81km)                    2,044,508,086.16 4 10-May-24 42.0 46.68 17.72 0.00 14.10            No

52 Morka - Gircha - Chencha

Beijing Urban 

Construction Group 

Ltd.

                   2,179,354,391.08 4 13-Mar-19 79.27 88.07 79.69 81.03 81.03                    61.29            1 -                 -               No Pass

53
Gore - Masha - Tepi Road Upgrading

Project

Hyundai Development 

Company
                   4,576,121,540.45 4 1-Jan-19 95.18 105.75 82.03 61.53 61.53                    47.98            47.98                 1 -                 47.98            No Pass

54
Tenta Junction - Wegeltena - Kurba

(31+500-110+740)
                   1,873,489,476.53 4 1-Apr-19 36.00 40.00 28.01 38.69 40.69            No

55
Adiale – Girawa Design and Build Road 

Project
                   1,436,300,000.00 4 9-Mar-20 66.28 73.64 67.79 85.44 65.48            No

56
Lare - New Jinkawo - Ninighang Road

Project 

Zhejiang Bayong 

Highway Engineering 

Co. Ltd.

                   1,420,584,397.57 4 2-May-19 77.29 85.88 78.05 57.66 57.66                    62.35            62.35                 1 -                 62.35            No
Not Qualified 

for Tendering
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-                 
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Not Qualified 

for Tendering

Pass
Hebei Contruction  
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3
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77.66                    

85.44                    

China Civil 

Engineering 

Construction Company 

(CCECC)

28.96                    

4 ERA-PQSM-SOP-01-FM-03/00



31-Oct-25

CGCOC
Not qualified 

for tendering 

Average 

Expected  

Progress 

(%)

No. of Contracts 

under 

Consideration

Additional 

Expected 

Progress

Total 

Average 

Expected 

Progress

(in %)

Time Elapsed 

is Beyond 10/9 

of the 

Contract 

Period

Pass/ Non 

Performing

48.80                 1 -                 48.80            25.79                    

Total Contract 

Period in 

Months 

Considered for 

this Evaluation  

(A)

10/9 times 

Contract 

Period 

(10/9*A)

Time 

Elapsed  in 

Months

(C)

Actual 

Cumulative 

Progress 

todate (%)

Aggregated 

Actual 

Performance (%)

Expected 

Progress (%)

Performance, Quality and System Management Directorate
Summary of Foreign Contractors' Performance Evaluation 

Reporting Period End of October 2025
Reporting Period 

I. No. Contract Name
Contractor's

 Name

 Revised 

Contract Price (ETB) 

 Mobilization 

Period

(in months) 

 

Commenceme

nt Date 

57

Mesle/Musle-Kore/Kori-Ture Road

Project; Contract I: Mesle/Musle Km

84+200

                   1,521,848,449.67 4 11-Feb-19 74.99 83.32 80.68 63.58 78.20            No

58

Mesle/Musle-Kore/Kori-Ture Road

Project; Contract II: Km 84+200-

Teru(km 156+589)

                   1,333,044,610.39 4 11-Feb-19 83.15 92.38 80.68 57.36 57.42            No

59 Robe - Seru UNIMPRESA                    2,291,343,381.66 4 26-Sep-22 36.00 40.00 37.18 8.27 8.27                      67.89            67.89                 1 -                 67.89            No
Not Qualified 

for Tendering

60

Construction Works of Hamusit – Estie

Road Upgrading Project

Ningxia 

Communications 

Construction Co.‚ Ltd.

                   1,395,881,640.48 4 14-Feb-20 69.53 77.26 68.58 66.00 66.00                    58.81            58.81                 1 -                 58.81            No Pass

61
Mellodoni Junction – Manda – Bure

Road Project 
                   1,590,664,747.79 4 16-Oct-20 67.46 74.96 60.53 75.20 51.05            No

62 Shambu - Agamsa  Road Project                    2,080,273,817.86 4 1-Jun-21 42.00 46.67 53.03 0.00 100.00          

63
Nekempt - Bure; Lot 1 : Nekemte –

Anger Guntin – Andhode Section 
                   1,948,446,483.18 4 10-Dec-20 56.71 63.01 58.72 32.81 68.49            No

64
Nekempt - Bure; Lot 3: Agamsa – Bure

Section (84.56km) 
                   2,291,551,346.32 4 10-Dec-20 70.75 78.61 58.72 63.49 45.20            No

65
Durbete – Kunzila; Lot 1; Durbete - Km

136
                   2,655,040,000.00 4 12-Aug-21 54.21 60.24 50.66 33.60 54.30            No

66
Delo Sebro - Jara - Shekhussen DB

Road Project 
                   1,592,270,000.00 4 1-Oct-21 53.65 59.62 49.02 53.14 52.48            No

67

Durbete - Kunzila - Gelago - Metema; Lot 

3: Km 170 - Metema (Gelago -

Genddewuha )

                   2,719,264,301.40 4 26-Jul-21 53.03 58.92 51.22 32.10 57.03            No

68 Km 60.56 - Mota (57.81km)                    2,044,508,086.16 4 10-May-24 42.02 46.68 17.72 0.00 14.10            No

69 Debre Markos - Km 60.56 (60.56km)                    2,090,461,982.70 4 10-May-24 42.02 46.68 17.72 0.90 14.10            

Note

2 3                   

Category of Contract Period
Formula to 

be used

First (1/3)rd 8(t1)

Second(1/3)rd 8+23(t2)

last (1/3)rd 31+29(t3)
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56.95            

The highlighted section indicate

projects that are Excluded from

Assessment 

70.50            
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1

3
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Group Co., LTD

 Chongqing 

International 

Construction Group 
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-                        

Al Fahd Company 

Trading Industries and 

Contracting

1 -                 14.10            14.10                 
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