Performance, Quality and System Management Directorate
Summary of Local Contractors' Performance Evaluation

Reporting Period End of August 2024

Reporting Period 31-Aug-24
Total Contract | 1.25 times Actual Aggregated
. Revised Contract |\ yopiization Period Contract |Time Elapsed| Cumulative Actual Average | No.of Contracts | Additional Total Average | /M€ Elapsed
Contractor's Price . . 3 Expected is Beyond 5/4 | Pass/ Non
1. No. Contract Name Name (ETB) Period Commencem | Considered for Period (Months) Progress To- | Performance Progress Expected Under Expected Progress Expected of the Contract| Performin Remark
(months) ent Date this Evaluation | (1.25* A) (C) date (%) (%) 9 Progress Consideration (%) Progress (in %) N 9
Period
(A) (8) ©)
1 Omo - Maji Design and Build Road Project; 754,986,818.33 30| 20-Feb-17 797 99.58 90.38 99.20 76.91 No Engineer ranmmended 226 Cal. Days of EoT|
Contract 11: Sai - Maji No.07 and it's under Employer's Assessment.
2 |Melkasa - Sodere - Nuraera - Metehara Yencomad 1,440,812,001.09 30| 01-Jan-18 66.1 82.68 80.02 50.14 68.11 91.95 54.76 2 0.00 54.76 No pass | [Excluded from Assessment]
3 |Adiarkay - Telmet 1,745,722,493.86 4.0 | 17-Dec-18 41.9 52.40 68.52 20.27 100.00 [Excluded from Assessment]
4 |Koshe - Mito - Werabe Road Project 1,850,695,155.03 4.0 | 23-Oct-20 49.3 61.68 46.29 55.43 45.72 No
" Anr The Engineer has recommended EoT No. 04 of|
5 |Degolo - Kelela Road Project 1,568,929,202.27 3.0 | 08-Apr-17 84.0 104.96 88.83 92.09 61.59 No 345 Cal. days and its under review of ERA .
Up on expiry of EoT No. 03 on Jan 2024, the|
R N Ot Engineer has granted 90 Cal. days of Interim|
6 |Debrebirhan - Ankober Sunshine 1,623,194,217.85 6.0 | 23-Oct-18 66.0 82.56 70.32 99.57 57.65 62.94 53.50 3 2.00 55.50 No Pass EoT under EoT No. 04, which revises the
completion date of the project to 23 April 2024
7 |Guguftu - Wereilu - Degolo 1,425,504,421.31 3.0 | 23-Aug-18 52.93 66.16 72.33 32,68 100.00 from DG i
9 0 ,425,504,421.. . 9 - - - - 8 dated January 7, 2022]
8 g::;zamma" - Deneba - Lemi and Jihur - 3,613,766,908.69 60| 30-Nov-20 48.00 60.00 45.04 23.87 45.75 No
9 [Kong - Begondi - Wenbera 1,587,200,899.42 3.0 11-Jan-13 85.60 107.00 139.73 100.91 100.00 [Excluded from Assessment]
N . L EoT No. 7 is under Employer's review (the|
10 ;‘\'A”eknadi'r”a”a DB Road Project Lot-1: Jinka - 1,373,268,271.07 30| 03-Feb-16 10353 129.41 102.97 82.35 49.63 No Engineer has recommended 323 Cal Days of
EoT.)
243 Cal. Days of EoT No. 05 has been|
Ankober - Awash Arba Road Upgrading Project Gen. recommended by Engineer and its under|
1 Contract 2: Dulecha - Awash Arba 729,174,335.28 30| 12:Sep-16 9.73 uris 9567 83.40 5414 No review of Employer and 60 Cal days of Interim|
EoT granted.
The Engineer has recommended 259 Cal. Days
12 |Yabelo Town Bypass Road Project 304,780,352.86 3.0 08-Jan-20 53.10 66.37 55.79 90.54 60.15 No of EoT .
- EoT No. 2 is under Employer's review (the|
Sawla - Maji, Lot-111: Salayesh - Omo (0+000 - N N
13 37+000)Road Project Ethiopia_n 386,959,697.59 3.0 [ 05-Nov-20 48.53 60.66 45.86 21.97 46.21 No - Ez?geer has recommended 393 Cal Days of|
ConstructlonA 4321 4707 6 6.75 54.02 Not Quallf!ed -
Limu Mazoria — Kose — Seka — Atango — Alga | Works Corporation for Tendering
Seyo — Shenen — Guder Road Project, Lot 2: (ECWC)
14 |Seka — Atango — Alga — Seyo — Shenen — Guder, 3,640,009,480.12 4.0 | 09-Dec-20 42.00 52.50 44.75 2.82 63.07 No [Excluded from Assessment]
Contract 2: Seyo — Shenen — Guder Road
Project
N . The Engineer has recommended 485 Cal. Days|
15 |t a0 Damboye 1,980,658,256.3L 40| 29Dec:20 5195 64.93 44,09 10.14 30.56 No of EoT and the completion date extended to
P ) April 26, 2024 through IEOT
278 Cal. Days of EoT No. 03 has been|
recommended by Engineer and its under|
16 | Gishen Junction 1,420,078,845.39 4.0 | 27-May-20 51.39 64.23 51.19 13.93 49.74 No review by the Employer and 30 Cal days of]
Interim EOT has been granted which revises|
completion date to September 6, 2024
17 Guba - Begondi_ - Wonbera, Contract 1: Aysid - 201,230,932.85 20 ~ 1,497.04 . 100,00 Yes The project has been suspended due to security|
Kong Road Project problem.
Ginchi - Kachise -Chuleti; Contract 1: Ginchi - _Oct- [Excluded from Assessment; DG memo dated|
18 Shikute (59 km) 1,028,300,956.71 3.0 11-Oct-17 61.45 76.81 82.72 68.66 100.00 March 21, 2024]
19 Construcl_ion Works of Alemketema - Degolo 1,317,040,662.12 30 28-Apr-17 80.45 10056 88.18 58.75 69.21 No [Excluded from Assessment; DG memo dated
Road Project October 17, 2023]
Ginchi - Kachise -Chuleti; Contract 2: Shikute Gemeshu 0 0.00 0.00 No Current from DG i
20 ~Chuleti Beyene GC 1,267,054,518.94 3.0 31-Dec-19 32.55 40.68 56.05 15.23 100.00 Assessment | dated January 7, 2022]
2 'I‘g:f’k’:‘r“eizgge'Kam”“e'm"‘:m; Lot 2: Km 1,923,629,581.78 60 | 24-Mar-21 36.00 45.00 41.29 - 79.41 No [Excluded from Assessment]
Nekemte-Soge-Kamashe-Koncho; Lot 1: Eeh. .
22 Nekemte - Km 104+800 2,359,484,513.18 3.0 22-Feb-21 36.00 45.00 42.28 84.89 No [Excluded from Assessment]
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Under Termination Process due to Contractor's,
23 | Adaba - Angetu Road Project 1,441,107,219.65 40| 18-Nov-14 96.72 120.90 11750 87.05 92.96 Default. (682 Cal. Days has  been
recommended by Engineer and its under|
review by Employer.)
The Engineer has recommended 576 Cal. Days|
24 |Warder - Kebridehar Road Project Macro General 1,814,123,577.90 4.0 10-Jun-19 50.96 63.70 62.76 60.38 96.32 No Not Qualified of EoT and the Employer has forwarded his|
Contractor and 35.26 60.56 3 2.00 62.56 " comment to the Engineer.
" for Tendering
Trading
Fik - Segeg - Gerbo - Denan; Lot 1I; Segeg - Tun. Engineer recommend 167 Cal. Days of EoT)
% Gerbo - Yoale (Km 90+000 - Km 191+000) 1,232,011,537.11 40 07-Jun-2L 47.51 59.38 38.83 23.86 37.39 No No.1 and it's under Employer's review.
Dubti - Arrisa - Adigala - Biyokebob; Lot I1:
26 |KM 72+000 - KM150+000 Design and Build 1,482,000,000.00 4.0 08-Sep-21 44.84 56.05 35.77 14.00 36.04 No
Road Project
The Project length (38.3km) revised to 36.km
and due to omission of series 6000 (DBST]
27 | Beles-Mekane Birhan Road Project 917,057,126.61 4.00 | 01-Nov-16 86.76 108.45 94.03 70.87 66.75 No surfacing); accordingly, the project cost
become decrease by
(ETB101,895,236.29) of the original amount.
355 Cal. Days of EoT is given under EoT No.|
Taremaber - Meleya - Molale’ Molale - .y 1, 75 Cal. Days of EoT is given under EoT No.|
28 Sefemeda Road Project 2,141,879,743.10 4.00 | 24-Dec-18 63.48 79.36 68.28 22.00 65.12 No 2'and 390 Cal. Days of Interim EoT is given
Defence . under EoT No. 3.
Construction 4187 7957 3 200 8157 Mot Quatified
29 | Continuation of Ambo - Wolliso Road Project Enterprise (DCE) 3,857,936,611.70 3.00 | 25-Nov-19 47.6 59.47 57.24 46.01 90.64 No 9
Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso
30 |- Km 70 (Babo Debeka) Design and Build 2,249,769,760.10 4.00 | 24-Feb-21 48.00 60.00 4221 - 41.68 No [Excluded from Assessment]
Road Project
31 |Debark - Buahit and Asphalt Concrete Work for 4,174,470,239.57 - | 10-u124 24.0 29.96 171 - No
Beles - Mekanebirhan Road Project
3p | Haro Wenchi - Wenchi Carter Lake Ecotourism 1,061,084,416.30 100 | 12-Aug2t 21.95 3493 36.66 7759 100.00 Yes [Excluded from Assessment]
Road Network Project
33 |Construction Works of Kelela - Akesta Road 568,346,055.38 300 | 22-3an-19 24.00 30.00 67.33 36.95 10000 from DG i
Project dated January 7, 2022]
Fik - Segeg - Gerbo - Denan Road Project; Lot I: - L AUG .
34 | ik Segeg (KM 04000 - Km 90+000) Diriba Defersha 1,422,968,463.05 4.00 | 30-Aug-21 4202 52.52 36.07 49.77 2420 4023 a2 s 200 2042 No Not qualified for
General Contractor tendering
35 |Supe-Darimu-Lalo 2,916,060,200.00 4.00 | 21-Oct-22 48.00 60.00 22.36 11.58 14.34 No
36 |Gimbi - Guye — Alga - Metu Road Project; Lot 1,835,358,164.34 400 | 07-May-21 48.00 60.00 3985 2444 3828 No
1: Gimbi — Km 70
Durgi - Gibe River; Contract 2: Durgi ERA has issued Notice to claim for the|
37 : 522,758,336.57 4.00 | 01-Aug-17 76.27 95.34 85.05 93.57 73.02 No N
(km97+700-km125+400) Bridge 25.20 2456 2 0.00 24.56 Pass application of LD
Construction Works of Hosaena - Jajura - Construction
38 P ) J 3,004,266,997.68 4.00 | 09-Mar-23 36.00 45.00 17.79 13.30 16.13 No
bichu - Jato Road Proiect
Mesay Oli General
39 |Construction Works of Hosaena-Jajura-Gimbichu| - Contractor in JV 3,004,266,997.68 400 | 09-Mar-23 36.00 45.00 1779 1330 13.30 1613 1613 1 0.00 16.13 No i
Jato Road Project with Bridge tendering
Construction PLC
40 Cg_r\strugllon Works of Asaita - Afambo — 1,660,417,932.70 40| 26-Aug-19 1481 56.01 60.23 99.70 100.00 Substantially Completed (Provisionally handed
Djibouti Border over).
41 |Haik - Bitsma - Chifra Road Project N 2,235,543,109.20 4.0 | 22-Dec-20 61.55 76.93 44.32 34.50 30.69 No N
ASER Construction 3263 3473 2 0.00 3473 Not quallf]ed for
Construction Works of Entoto - Observatory —| Plc tendering
Ethiopian Management Academy (Entoto| Completion date has been revised by an|
42 4 . . 15-Dec-22 25.61 2.01 20.! 1.87 . N
Mariam - Space Observatory - Kotebe) Road 55549,690,565.03 30 5-Dec 56 320 055 318 3636 ° additional 49 Cal. Days due to the EoT No. 01
Project
43 |Dabat - Ajire Road Project 931,304,149.54 40| 10-0ct-16 75.65 94.56 94.75 88.84 100.00 Yes [Excluded from Assessment; DG memo dated
March 8, 2024]
44 | Ajire - Keraker Road Project 1,158,659,797.00 40| 21-Sep1s 68.71 85.89 7138 63.55 57.75 No 5:;'?;“28’2"4’;‘ Assessment; DG memo dated
Powercon 3184 3333 2 0.00 3333 N°"‘;ﬁ3'eivfi'§d for ]
45 |Haik - Bitsma - Chifra Road Project 2,235,543,109.20 40 | 22-Dec-20 61.55 76.93 44.32 34.50 30.69 No 9 |The  Employer  Representative has
recommended EOT of 242 Calendar days.
46 |Sodo Junction (Dimtu) - Bilate Military 2,375,680,864.47 40| 14-Apr-22 36.00 45.00 28.60 20.34 35.82 No
Training Center
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487 Cal. Days of EoT No.04 is recommended
47 |Babille - Fik Lot | 432,482,654.80 4.0 | 02-May-17 90.15 112.68 88.04 83.74 48.39 No by the Engineer and it's under Employer's|
Assessment.
Debre Markos - Debre Elias - Temcha [0+000 -  Gon [Excluded from Assessment; DG memo dated
48 75+000] and 5.9Km Chemit Spur EAL General 1,299,644,371.61 4.0 18-Sep-19 61.58 76.97 59.47 52.79 47.64 No March 8, 2024]
N 52.49 48.35 2 0.00 48.35 Pass
Construction PLC
49 Sf;zcl Hargele, Lot 1: Gode — Km 100 Road 1,893,750,386.74 40| 06-Oct-20 48.00 60.00 46.85 4535 4835 No
50 Mankusa - Blrs!\eleko (Defense Camp) - 145 972,716,279.92 40| 08-Mar-21 36.00 45.00 41.82 36,56 82.33 No [Excluded from Assessment; DG memo dated|
Kebele Road Project March 8, 2024]
5y |Hawela - Tula - Weteraresa - Yayu - 1,829,883,516.96 40| 03-Nov-20 47.84 59.79 45.93 1054 47.25 No
Werachie Road Project
The ER has submitted his determination of 71
52 Tenta - Gashena, Contract 2: Kurba Junction 1,476,476,550.61 40| 21-Dec-20 48.10 60.12 44,35 15.52 24,62 No CcD fqr contractor's EoT claim No. 02, and the|
(Chegoma) - Gashena Road Project same is granted by the Employer.
53 |Omo - Maji, Lot 1: Omo - Sai Design and 1,888,508,656.68 40| 10-Dec20 63.32 79.15 47 4262 2072 No 120 Cal. days of Interim EOT has been granted
Build Road Project
Yotek Construction Not Qualified [The  Employers — Representative has
23.68 4110 4 3.00 44.10 for 'Igndering recommended EoT No. 01 of 267 CDs and it|
54 | Gelago — Tewodros Ketema Road Project 1,613,625,114.54 40| o1-Apr21 44.78 55.97 41.03 23.90 44.22 No is under ERA review. Following, Interim EoT|
of 30 CDs has been granted which revise the|
completion date from July 31, 2024 to August|
31, 2024.
55 |Debre Ma!'kos - Debre Fliyas - Temcha - Kuch - 2,151,052,000.00 40| 17-May-21 39.42 4927 39,52 1171 50.50 No [Excluded from Assessment; DG memo dated|
Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla March 8, 2024]
Jiga - Quarit - Arbgebeya - Sekela - i Road Ot [Excluded from Assessment; DG memo dated|
56 Project. Contract 1; Jiga - Quarit - Arbgebeya 2,252,397,163.44 4.0 | 12-Oct-21 36.00 45.00 34.65 27.90 47.42 No March 8, 2024]
57 |Assosa - Daleti - Baruda, Contract 2: Km 772,048,982.83 40| 01-May17 69.37 86.7 83.08 63.96 10000 Yes [Excluded from Assessment]
36+000 - Dabus - Baruda
R " " . [Excluded from Assessment; DG memo dated
58 |Dangla - Jawi Design and Build Road Project Enyi  Construction 2,247,404,541.84 4.0 03-Jun-21 42.02 52.52 38.96 20.25 9.28 44.98 42.84 0 0.00 42.84 No No Current March 8, 2024]
59 |Homosha — Hidassie Dam; Lot-1: Homosha —| 2,081,401,426.10 40| 13-Jul21 42.00 52,50 37.64 9.28 4284 No [Excluded from Assessment; DG memo dated
Km 70 April 30, 2024]
60 |Gambella - Ilya Orehid Business 1,065,574,658.87 40 | 10-May-17 5185 64.81 87.78 30.98 3098 10000 10000 0 0.00 10000[  Yes No Curtent | . 11 ded from Assessment]
Group Assessment
61 | Azezo - Gonder Road Project 990,183,528.50 20| 27-0ct17 6513 8141 8219 62.61 100.00 Yes The existing works contract is  under
Termination process.
The Contract is Terminated as of October 17,
2023. However, Administratively it is decided|
62 |Robe -Gasera - Ginir; Contract 1: Robe - 769,860,000.00 40| 01-Nov-17 67.96 84.95 82.03 68.98 91.41 No to continue thg construction up to km 21 w_lll
Gasera Road Project ensure immediate benefits to the community|
and facilitate smooth traffic flow along the]
Rama Construction 3222 52.35 5 450 56.85 Not Qualified . road corridor.
for Tendering
. The Employer representative has|
g3 |Bishoftu - Chefe Donsa - Sendafa Road 975,859,896.18 40| 27-Nov-19 56.65 7081 57.17 42.68 51.86 No recommended EoT No.02 of 322 calendar days;
Project L B N
and it is under ERA's review.
64 | Agaro - Gera - Medabo Road Project 3,170,122,200.00 4.0 | 25-Feb-21 48.00 60.00 42.18 16.85 4163 No
65 |Weyito - Turmi Road Project 2,848,411,680.70 4.0 | 27-May-21 48.00 60.00 39.19 25.23 37.33 No
The Contract is Terminated as of October 17,
2023. However, Administratively it is decided|
6o |Robe -Gasera - Ginir; Contract 1: Robe - 769,860,000.00 40| 01-Nov-17 67.96 84.95 82.03 68.98 9141 No o continue the construction up 1o km 21 will
Gasera Road Project Afro Tsion Not Qualified ensure immediate benefits to the community|
Construction Plc. 50.72 95.90 2 0.00 95.90 for Tendering |24, facilitate. smooth traffic flow along the
road corridor.
Robe - Gasera - Ginir (Contract 2: km 60 + 000 -Nov. The Contract is Terminated as of November,
67 ~km120 + 870.41) Road Project 841,602,019.19 4.0 | 09-Nov-18 36.00 45.00 69.76 34.02 100.00 Yes 26, 2021.
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N The Contract is Under Suspension due toj
Bole Junction - Weterdeno Horticulture and| Eshetu Lemma  Oct Not Qualified " "
68 Bole Abomsa Road Contractor 359,826,774.31 3.0 [ 04-Oct-17 30.97 38.71 82.95 59.85 59.85 100.00 100.00 1 0.00 100.00 Yes for Tendering Sg;l;my Problem starting from November 01,
69 |Bahirdar - Tis Esat Road Project 957,930,208.44 40| 16-Dec-19 57.83 72.29 56.55 43.90 48.47 No [Excluded from Assessment; DG memo dated
March 8, 2024]
70 gfo'}ztcrl“""” Works of Weldehana-Durgi Road Melcon 2,873,433,957.06 40| 17-Mar-23 420 5252 17.52 1331 11.27 No
Construction Plc. 1331 11.27 1 0.00 11.27 Pass
Construction Works of Debremarkos-Debre Elias [Excluded from Assessment; DG memo dated
71 | Temcha-Kuch-Ayehu-Zigim-Chagni Road Project 4,295,158,217.40 4.0 | 10-May-23 36.00 45.00 15.75 1.67 12.56 No '
N i March 8, 2024]
Lot:4 Ambla-Chagni
72 | Continuation of Werabe - Bojaber 795,000,000.00 40| o01-00t19 40.18 50.22 59.05 4279 10000 Yes ;g;ac"""ac' is Terminated as of March 15,
73 |Kunzila Horticulture Farm Zege Town Markan Trading 567,129,584.44 4.0 | 23-Jan-18 61.78 771.22 79.30 62.13 100.00 Yes Not qualified for | [Excluded from Assessment]
51.76 80.07 2 0.00 80.07 N
Plc. tendering
Jijiga - Gelesh - Deghamdo - Segege, Lot
74 |4:Deghamdo (Km165+220) Segeg 754,637,509.69 4.0 22-Jul-19 58.72 73.40 61.38 61.20 59.07 No
(Km217+420)
Tesfaye Legesse No Current  |[Excluded from Assessment; DG memo dated
75 |Ajire -Keraker Construction JV 1,158,659,797.00 4.0 21-Sep-18 66.18 82.73 71.38 63.55 63.55 65.70 65.70 0 0.00 65.70 No u [Exclu '
L Assessment | March 8, 2024]
with in Powercon Plc.
76 |Oblo-Dermi 800,793,953.72 40| 09-0ct18 4659 58.23 3176 84.46 2804 No from DG i
e dated December 6, 2021]
77 |Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00 4.0 06-Oct-20 44.45 55.56 46.85 73.00 60.80 No Notice of Application of LD Issued.
. Cross Land B
Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -| Construction 55.57 52.30 3 2.00 54.30 Pass 250 Cal. Days of EoT is recommended by the!
78 |Denen Lot 3: Yoale - Danan (Km 191+000-Km 1,037,212,856.81 4.0 16-Jul-20 50.20 62.75 49.55 46.15 49.10 No Engineer and its under  Employer's|
273+844) Assessment(Resubmitted)
Abay River Bridge and Approach Road Design &
79 |Build Project, Lot 2: Abay River Bridge 852,473,545.54 4.0 15-Sep-21 35.93 44.92 35.54 52.74 49.24 No
Approach Road
EoT No. 1 is under Employer's review (the|
80 |Edo - Serofta - Warga Road Project 1,746,414,685.37 4.0 24-Jan-19 74.73 93.41 67.27 84.00 43.11 No Engineer has recommended 539 Cal Days of]|
EoT and grated 90 Cal Days of IEOT.)
g1 [Negele Borena - Doloado - Melkasuftu, Lot 1 : 1,637,003,772.46 40| 30-Mar-21 50.37 6296 4110 70.82 37.30 No
Negele Borena - Km 64+500
82 |Abomsa - Aseko - Dhibu River A'E'"E‘YEG“?: Ketema 2,260,899,043.09 40| 31-Aug-22 3255 40.68 24.03 29.11 28.43 31.95 18.69 5 4.50 23.19 No Pass
g3 |Remaining Works of Atat mazoria-Gunchire- 5,106,525,941.61 30| 1123 36.00 45.00 19.66 1541 1941 No
Kose-Geja-Lera Road Project
Construction ~ Works  of ~ Goba-Dolomena-|
g4 |Negeleborena/Bitata Road Project Lot:1 Goba- 8,400,000,000.00 40| 03-May-23 48.00 60.00 15.98 16.34 5.99 No
Berbere-Dolomena Design and Build Road
Project
EoT No.05 is under Employer's review (The|
Omorate - Omo Bridge - Gynayom - Feh. Engineer has recommended 253 cal.days and|
85 Kangaken 992,020,056.19 3.0 | 07-Feb-19 68.28 85.36 66.81 78.87 48.51 No 150+60-181 Cal.days of Interim EoT has been
granted)
Gog - Jore - Akobo Raod Project Contract 1 Lot| NKH Constrction - AUG- 58.27 41.92 3 2.00 43.92 P
86 1; km 0+000 - 36+000 (Goge - Jore - Angella) Plc. 1,497,465,276.22 6.0 [ 06-Aug-21 42.00 52.50 36.85 60.25 . 41.55 . No ass
Gambela — Abobo - Gog - Dima/Radd; Lot 111
87 |Km 72 - Akuila - Achagna -Dima/Radd 1,574,746,965.24 4.0 08-Oct-21 42.02 52.52 34.78 43.40 38.12 No
Junction Design and Build Road Project
88 | Dongoro - Kingi - Mekebilla 477,299,213.00 4.0 31-Jan-19 45.99 57.49 67.04 69.31 100.00 [Excluded from Assessment]
5 [Excluded from Assessment; DG memo dated
89 | Kimir Dingay/Debretabor-Guna Samson Cherinet 416,000,000.00 30 | 21-Oct-20 54.05 67.56 46.36 66.50 4.97 40.18 23.96 1 0.00 23.96 No Not qualified for | March 8, 2024]. The Engineer recommended!
GC tendering 367 Cal days of EoT and IEOT granted
go |Construction Works of Chencha-Chano-Gircha 1,680,155,179.13 40| 14-Feb-23 300 37.48 18.54 497 23.96 No
Ezo Road Project
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. . . [Excluded from Assessment; DG memo dated
g1 |Gonii - Kolela (Korie - Addisalem) Road 333,027,799.74 20| 15-Apr-20 5412 67.64 5257 71.90 48.03 No March 8, 2024].The Engineer recommended
Project
362 Cal days of EoT.
gz |Construction of Remaining Works of Werabe-| Amara Road Work 2,777,252,940.36 30| 25-Sep-23 24.00 30.00 11.21 2027 2027 14.43 14.43 1 0.00 14.43 No Pass
Bojober Enterprise
Dembecha — Feres bet — Adet Road Project; Lot| .
93 |1: Dembecha - Feres bet - Sekela & Bibugn 1,790,005,720.67 40| 23-00t20 53.65 67.07 46.29 28.53 4053 No [Excluded from Assessment; DG memo dated
March 8, 2024]
Wereda
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg: The Engineer has recommended 394 Cal.
9 - - y - - 1,773,642,189.12 40| 24-Sep-20 54.94 68.67 47.24 83.85 40.34 N . it "
(Lot 2 & 3 : Km 55 - K 165 + 220) KA G | ep: o Days of EoT No.01 and it's under Employer's|
A Senera 62.87 4355 2 0.00 4355 Pass
Add . g , Business Plc
is — Gibe River Road Overlay Project; Lot| AU
95 I1: Sebeta — Kore [Km15+000 to Km79+000] 1,465,539,629.05 4.0 | 10-Aug-21 38.14 47.67 36.72 37.49 47.44 No
Pawi - Guba (Mankush Town), Lot 2: Km ey . from DG i
&% 69+000 - Guba (Mankush Town) Road Project 1,253,508,768.76 40| 24-Dec:20 3600 4500 4425 9584 No dated January 21, 2022]
. : — DMC Construction No Current
Jiga - Quarit - Arbgebeya - Tilili, Contract 2: 0 0.00 0.00 [Excluded from Assessment; DG memo dated|
97 1,673,300,137.71 4.0 | 01-Dec-20 49.48 61.85 45.01 38.21 43.76 N
Arbgebeya - Sekela - Tilili Road Project ec ° Assessment March 8, 2024]
Dembecha - Feres Bet - Adet Road Project; _ul- [Excluded from Assessment; DG memo dated|
98 Contract 11 Sekela - Adet 2,332,104,595.84 4.0 21-Jul-21 37.97 47.47 37.38 15.70 48.92 No March 8, 2024]
Yabelo - Metagefersa - Shakiso, Contract 3:
99 | Dermi - Kenticha - Shakiso Design and Build 1,720,437,945.39 4.0 15-Oct-20 45.21 56.51 46.55 20.82 55.96 No
Read Proi Walabu Not Qualified
oad Project Construction Share 20.82 55.96 1 0.00 55.96 -
Company for Tendering
100 |Neio - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65 1,824,745,684.43 30| O1dan2l 48.00 60.00 43.99 10.85 44.23 No [Excluded from Assessment]
Design and Build Road Project
101 |Metu By - Pass Road Project 718,612,520.89 30| 11-Feb-21 5313 66.41 4264 4513 36.38 No The Engineer has recommended 466 Cal. Days
of EoT and it's under Employer's Assessment.
102 |Ambo Town - Guder Town 1,583,694,763.74 4.0 | 16-Mar-21 32.38 40.48 41.56 78.35 100.00 Yes
: " Oromia .
103 |Chanka - Gidami Construction 3,206,772,589.87 4.0 | 20-Oct-21 48.00 60.00 34.39 9.77 34.49 30.43 55.60 5 450 60.10 No Not Quahf!ed
Corporation (OCC) for Tendering
Construction Works of Gindesheno-Ejere- Ty . The Project has been suspended since it's|
s Gundo meskel Design and Build Road Project 5337,186,414.00 40| 05-Apr23 48.00 6000 1690 18 commencement date April 05,2023
Homicho - Ammunition - Engineering Industry|
105 |Approach and Compound Design Build Road 544,972,257.68 - 30-Mar-22 17.52 21.90 29.10 38.44 100.00 Yes
Project Lot-1
The Employer's Representative has|
recommended an additional time of 217 cal.|
106 |Bulbula - Alage Road Project Kibish 878,514,732.42 4.0 12-Nov-20 4177 59.71 45.63 72.19 46.91 No Not qualified for Days as EoT No.02 and IEOT of 90 days|
" 28.05 31.84 2 0.00 3184 Ot Qualited Tor granted which extends the completion date to
Construction Plc. tendering
June 30, 2024.
107 |Construction Works of Chencha-Chano-Gircha 1,680,155,179.13 40| 14Fen-23 300 3748 18.54 497 23.96 No
Ezo Road Project
[Excluded from Assessment; DG memo dated
February 21, 2024]. The  Engineer|
108 |Combolcha Town Bypass 1,138,807,808.86 3.0 | 23-un-21 48.23 60.29 38.30 17.49 35.80 No recommended 738 cal days of EoT. and IEOT
Yonab has been granted , which revises thel
. 94.02 39.95 1 0.00 39.95 Pass completion date to August 07,2024.
Construction Plc.
Awash — Kulbi — Dire Dawa/Harar Overlay|
109 |Road Project; Contract 1: Awash — Meiso| 531,425,819.40 3.0 05-Apr-21 47.87 59.84 40.90 94.02 39.95 No
(Km 0+000 — 70+500)
344 Cal. Days of EoT No.4 is recommended by|
110 |Jigjiga Bypass Road Project 672,098,730.28 3.0 [ 14-May-21 41.16 51.45 39.62 72.57 47.41 No the Employer's Representative and it's under|
Yirgalem 62.71 47.96 2 0.00 47.96 Pass Employer's Assessment (resubmitted).
Construction Plc.
The Engineer has recommended 369 Cal. Days|
111 |Bonosha - Achamo Road Project 682,155,064.23 4.0 | 07-May-21 40.73 50.92 39.85 52.99 48.50 No of EoT No.2 and its under Employer'|
112 |Shebele - Imi Road Project Somali Roads 249,613,616.05 15| 15-ul21 9.86 12.33 37.58 1.05 1.05 100.00 100.00 1 0.00 100.00 Yes Not Qualified || Notice to Termination has lIssued to the
Enterprise for Tendering | Contractor.
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Performance

uality and System Management Directorate

Summary of Local Contractors' Performance Evaluation

Reporting Period End of August 2024

Reporting Period 31-Aug-24
: Total Contract | 1.25 times Actual Aggregated "
. Revised _Ccntract Mobilization Period Contract |Time Elapsed| Cumulative Actual Average No. of Contracts Additional Total Average T'me Elapsed
Contractor's Price Expected is Beyond 5/4 | Pass/ Non
1. No. Contract Name Name (ETB) Period Commencem | Considered for Period (Months) Progress To- | Performance Progress Expected Under Expected Progress Expected of the Contract| Performin Remark
(months) ent Date this Evaluation (1.25* A) (C) date (%) (%) 9 Progress Consideration & Progress (in %) - 9
Period
(A) (8) (G)
DOGUSAN INSAAT
113 | Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer | 1lc: A-Sin 3V with 2,497,861,730.00 40| 24-Aug21 42.00 46.67 36.26 - . 4057 4057 1 0.00 4057 No Not Qualified - The Project is terminated as of September 22,
Rabah and Sons for Tendering |2022
PLC
Bure — Gomer Road Project, (Km 0+000 — Km Midroc No Current [Excluded from Assessment; DG memo dated
114 |41.30) and Bure Industrial Park Spur Road, Construction 1,365,798,491.89 3.0 | 21-Sep-21 41.85 46.50 35.34 21.07 21.07 39.27 39.27 0 0.00 39.27 No Assessment March 8, 2024] [The Engineer has|
1.74km Ethiopia PLC recommended 262 cal days of EOT.
115 |Mankusa - Blrs!\eleko (Defense Camp) - 145 972,716,279.92 40| 08-Mar-21 36.00 45.00 41.82 36,56 8233 No [Excluded from Assessment; DG memo dated|
Kebele Road Project Not Qualified March 8, 2024]
Addis — Gibe River Road Overlay Project; Lot| Tiks Construction 19.21 5402 B 0.00 54.02 for Tendering
116 |I1l: Kore - Gibe River [Km79+000 to 1,651,808,351.17 4.0 | 10-Aug-21 36.00 45.00 36.72 19.21 54.02 No
Km172+014]
117 |Negele Borena - Doloado - Melkasuftu, Lot 1 : 1,637,093,772.46 40| 30-Mar-21 50.37 62.96 4110 70.82 37.30 No
Negele Borena - Km 64+500
Addis — Gibe River Road Overlay Project; Lot
118 |IIl: Kore - Gibe River [Km79+000 to 1,651,808,351.17 4.0 | 10-Aug-21 36.00 45.00 36.72 19.21 54.02 No
Km172+014]
119 | Construction Works of Weldehana -Durgi Road| pcg Construction 2,873,433,957.06 40| 17-Mar-23 420 52,52 1752 1331 2167 11.27 2296 4 300 25.96 No Not qualified for
Project PLC . ! : . tendering
Construction  Works of ~ Chereti-Goroboksa- Commencement date is revised from 16-Jan-
120 |Gorodamole Road Project Lot:3 Kundi- 3,811,899,916.93 4.0 | 17-May-23 36.00 45.00 15.52 7.92 12.16 No Is revi
- N 2023 to 17-May-2023
Gorodamole-Jibril Project
Construction Works of Debremarkos -Debre .
121 |Elias -Temcha - Kuch - Ayehu -Zigim - Chagni 4,295,158,217.40 40| 10-May-23 36.00 45.00 15.75 167 1256 No 5::;:";"2;’2“4’" Assessment; DG memo dated
Road Project Lot:4 Ambla-Chagni ! 1
Abay River Bridge and Approach Road Design & Constfi{'cg: in v
122 |Build Project, Lot 2: Abay River Bridge with gmlss Lland 852,473,545.54 4.0 15-Sep-21 35.93 44.92 35.54 52.74 52.74 49.24 49.24 1 0.00 49.24 No Pass
Approach Road Construction
. : : Not Qualified
123 | Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09 4.0 | 31-Aug-22 32.55 40.68 24.03 29.11 29.11 31.95 31.95 1 0.00 31.95 No for Tendering
Bishoftu - Chefe Donsa - Sendafa Road
124 Project (29+268 -44+00) EEC 925,263,760.91 4.0 | 17-May-24 12.00 15.00 3.48 4.26 4.26 - 1 0.00 0 No Pass
Note
1 2 3
Category of Contract Period Formula to be used Contractors who failed to complete projects after one fourth of the contract| T:‘;:;g‘:;,g?zg ?:E::Zelzdflrzar;e
First (1/3)rd 6(t1) period elapsed beyond the Contract period will be disqualified proj ncessmont
Second(1/3)rd 6+21(t2)
last (1/3)rd 27+23(t3
Beyond Contract period 50+50(t4)
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