
31-Dec-24

1
Omo - Maji Design and Build Road Project;

Contract II: Sai - Maji
754,986,818.33             3.0                  20-Feb-17 79.7                    99.58           94.39            99.20              86.98            

Substantially Completed (Provisionally handed

over). Excluded from Assessment

2 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09          3.0                  01-Jan-18 66.1                    82.68           84.03            50.14              100.00          [Excluded from Assessment]

3 Adiarkay - Telmet 1,745,722,493.86          4.0                  17-Dec-18 41.9                    52.40           72.53            20.27              100.00          [Excluded from Assessment]

4 Koshe - Mito - Werabe Road Project 1,850,695,155.03          4.0                  23-Oct-20 59.9                    74.84           50.30            61.62              38.97            No

The Engineer recommended 320 cal days of

EoT No. 2 and its under review by the

Employer.

5 Degolo - Kelela Road Project 1,451,148,184.13          3.0                  08-Apr-17 104.1                  130.07         92.84            92.09              42.57            No

The Engineer has recommended EoT No. 04 of

957 Cal. Days of EoT and the same is under

review by the Employer .

6 Debrebirhan - Ankober 1,623,194,217.85 6.0                  23-Oct-18 66.0                    82.56           74.33            99.57              75.09            
Substantially Completed.[Excluded from

Assessment]

7 Guguftu - Wereilu - Degolo 1,425,504,421.31          3.0                  23-Aug-18 52.93                  66.16           76.34            32.68              100.00          
[Excluded from Assessment; DG instruction

dated January 7, 2022]

8
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69          6.0                  30-Nov-20 61.87                  77.34           49.05            25.30              35.70            No

The Engineer has recommended EoT No. 01 of

422 Cal. Days of EoT and it is under

Employer's review. Meanwhile, an Interim

EOT of 60 Cal. days of  has been granted.

9 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                  11-Jan-13 85.60                  107.00         143.74          100.91            [Excluded from Assessment]

10
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                  03-Feb-16 103.53                129.41         106.98          84.32              56.67            No

11
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
757,414,837.97 3.0                  12-Sep-16 93.73                  117.16         99.68            83.40              62.70            No

The Engineer recommendation EoT No. 05 of

392 Cal. Days commented by ERA and

returned to the Engineer for further evaluation.

60 Cal days of Interim EoT granted. 

12 Yabelo Town Bypass Road Project 304,780,352.86 3.0                  08-Jan-20 56.68                  70.85           59.80            97.98              61.02            No
The Engineer has recommended 368Cal. Days 

of EoT .

13
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000)Road Project
386,959,697.59 3.0                  05-Nov-20 48.53                  60.66           49.87            24.25              55.56            No

EoT No. 2 is under Employer's review (the

Engineer has recommended 393 Cal Days of

EoT.) and grant as IEOT.

14

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2:

Seka – Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                  09-Dec-20 42.00                  52.50           48.76            2.95                82.17            No [Excluded from Assessment]

15
Halaba - Angacha - Wato (including Damboya 

- Durame Spur) Road Project
1,980,658,256.31 4.0                  29-Dec-20 51.95                  64.93           48.10            19.75              44.89            No

The Engineer has recommended 485 Cal. Days

of EoT and the completion date extended to

April 26, 2024 through IEOT

16 Gishen Junction 1,420,078,845.39 4.0                  27-May-20 54.41                  68.01           55.20            14.24              52.90            No

The ER has issued an Interim EoT of 30 CDs

that will revise the completion date of the

project to December 7,2024

17
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                  -              1,501.05       -                 100.00          [Excluded from Assessment]

18
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,028,300,956.71          4.0                  21-Apr-17 61.45                  76.81           92.42            68.66              100.00          

[Excluded from Assessment; DG memo dated

March 21, 2024]

19
Construction Works of Alemketema - Degolo

Road Project 
1,317,040,662.12          3.0                  28-Apr-17 80.45                  100.56         92.19            58.75              79.18            

[Excluded from Assessment; DG memo dated

October 17, 2023]

20
Ginchi - Kachise -Chuleti; Contract 2: Shikute

- Chuleti
1,267,054,518.94          4.0                  31-Dec-19 32.55                  40.68           60.07            15.23              100.00          

[Excluded from Assessment; DG instruction

dated January 7, 2022]

21
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km

105-km 160
1,923,629,581.78          6.0                  24-Mar-21 36.00                  45.00           45.30            -                 100.00          [Excluded from Assessment]

22
Nekemte-Soge-Kamashe-Koncho; Lot 1:

Nekemte - Km 104+800
2,359,484,513.18          3.0                  22-Feb-21 36.00                  45.00           46.29            -                 100.00          [Excluded from Assessment]

Ethiopian 

Construction 

Works Corporation 

(ECWC)

44.60                 52.94             
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0.00 0.00
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23 Adaba - Angetu Road Project 1,441,107,219.65          4.0                  18-Nov-14 96.72                  120.90         121.51          87.05              100.00          
Under Termination Process due to Contractor's

Default.[Excluded from Assessment]

24 Warder - Kebridehar Road Project 1,814,123,577.90          4.0                  10-Jun-19 69.90                  87.37           66.77            63.93              46.92            No
The Engineer has recommended 576 Cal. Days

of EoT and it's under Employer's review.

25
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,232,011,537.11          4.0                  07-Jun-21 47.01                  58.77           42.84            26.62              43.87            No

26

Dubti - Arrisa - Adigala - Biyokebob; Lot II:

KM 72+000 - KM150+000 Design and Build

Road Project 

1,482,000,000.00          4.0                  08-Sep-21 44.84                  56.05           39.78            14.00              42.21            
Terminated as of September 29, 2024

[Excluded from Assessment]

27 Beles-Mekane Birhan Road Project 917,057,126.61             4.00                01-Nov-16 86.76                  108.45         98.04            72.27              75.99            No

28
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
2,141,879,743.10          4.00                24-Dec-18 63.48                  79.36           72.30            22.00              77.76            No

355 Cal. Days of EoT is given under EoT No.

1, 75 Cal. Days of EoT is given under EoT No.

2 and 390 Cal. Days of Interim EoT is given

under EoT No. 3.

29 Continuation of Ambo - Wolliso Road Project 3,857,936,611.70          3.00                25-Nov-19 47.6                    59.47           61.25            47.81              100.00          Yes

30

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso

- Km 70 (Babo Debeka) Design and Build

Road Project

2,249,769,760.10          4.00                24-Feb-21 48.00                  60.00           46.22            -                 47.45            No [Excluded from Assessment]

31
Debark - Buahit and Asphalt Concrete Work for

Beles - Mekanebirhan Road Project
4,174,470,239.57          3.00                10-Jul-24 24.0                    29.96           5.72              0.35                3.27              No

32
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
1,061,034,416.30          1.00                12-Aug-21 27.95                  34.93           40.67            82.52              100.00          

33
Construction Works of Kelela - Akesta Road 

Project
568,348,055.38             3.00                22-Jan-19 24.00                  30.00           71.34            36.95              100.00          

[Excluded from Assessment; DG instruction

dated January 7, 2022]

34
Fik - Segeg - Gerbo - Denan Road Project; Lot I: 

Fik - Segeg (Km 0+000 - Km 90+000) 
1,422,968,463.05          4.00                30-Aug-21 50.79                  63.49           40.08            56.63              35.44            No

The Employer's Representative has

recommended 267 cal. Days as EoT No.01 and

it is under review of the Employer.

35 Supe-Darimu-Lalo 2,916,060,200.00          4.00                21-Oct-22 49.97                  62.47           26.37            13.31              18.24            No

The Employer's Representative has

recommended 60 cal. Days as EoT No.01 and

it is under review of the Employer.

36
Gimbi – Guye – Alga - Metu Road Project; Lot 

1: Gimbi – Km 70
1,835,358,164.34          4.00                07-May-21 55.69                  69.62           43.86            27.53              35.34            No

The Employer's Representative has

recommended 234 cal. Days as EoT No.01 and

it is under review of the Employer.

37
Durgi - Gibe River; Contract 2: Durgi

(km97+700-km125+400)
522,758,336.57             4.00                01-Aug-17 89.42 111.78         89.06            98.99              49.72            No

The Engineer has recommended 400 cal. Days

as EoT No.5 and it is under Employer's review.

38
Construction Works of Hosaena - Jajura -

Gimbichu - Jato Road Project
3,004,266,997.68          4.00                09-Mar-23 36.00                  45.00           21.80            16.21              23.15            No

39
Construction Works of Hosaena-Jajura-Gimbichu-

Jato Road Project

Mesay Oli General 

Contractor in JV 

with Bridge 

Construction PLC 

3,004,266,997.68          4.00                09-Mar-23 36.00                  45.00           21.80            16.21              16.21                 23.15            23.15             1 0.00 23.15 No
Not qualified for 

tendering

40
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70          4.0                  26-Aug-19 44.81                  56.01           64.24            99.70              100.00          

Substantially Completed/[Excluded from

Assessment]

41 Haik - Bitsma - Chifra Road Project 2,235,543,109.20          4.0                  22-Dec-20 61.55                  76.93           48.33            36.60              35.18            No

42

Construction Works of Entoto - Observatory –

Ethiopian Management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,549,690,565.03          3.0                  15-Dec-22 34.75                  43.44           24.56            45.25              29.76            No

The Engineer recommended 278 Cal. Days,

EoT No. 02 and it's under Employer's

Assessment. 

43 Dabat - Ajire Road Project 931,304,149.54             4.0                  10-Oct-16 100.24                125.30         98.76            88.84              48.98            
[Excluded from Assessment; DG memo dated

March 8, 2024]

44 Ajire - Keraker Road Project 1,158,659,797.00          4.0                  21-Sep-18 68.71                  85.89           75.39            63.55              69.43            No

[Excluded from Assessment; DG memo dated

March 8, 2024]. The Contractor unilaterally

Terminated.

45 Haik - Bitsma - Chifra Road Project 2,235,543,109.20          4.0                  22-Dec-20 61.55                  76.93           48.33            36.60              35.18            No

46
Sodo Junction (Dimtu) - Bilate Military

Training Center
2,375,680,864.47          4.0                  14-Apr-22 48.56                  60.70           32.61            35.40              27.34            No

382Cal. Days of EoT is recommended by the

Engineer and it's under Employer's review. 

60.31
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Trading 

ASER Construction 

Plc

Pass45.69

29.29

Pass35.98                 31.14             

242.77                 31.32             Pass31.320.00

0.00 31.14

Page 2



31-Dec-24

Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of December 2024
Reporting Period 

I. No. Contract Name
Contractor's

Name

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period 

(months) 

 

Commencem

ent Date 

 Average 

Expected 

Progress 

No. of Contracts 

Under 

Consideration

Additional 

Expected Progress 

(%)

 1.25 times 

Contract 

Period 

(1.25* A)

 (B) 

Time Elapsed 

(Months) 

( C)

 Actual 

Cumulative 

Progress To-

date (%)

 Total Contract 

Period 

Considered  for 

this Evaluation 

(A) 

Expected

 Progress

 Aggregated 

Actual 

Performance 

(%)

(G) 

Remark

 Total Average 

Expected

 Progress (in %) 

Time Elapsed 

is Beyond 5/4 

of the Contract 

Period

Pass/     Non 

Performing

47 Babille - Fik Lot I 432,482,654.80             4.0                  02-May-17 93.73                  117.16         92.05            80.19              48.77            No

596 Cal. Days of EoT No.04 is recommended

by the Engineer and it's under Employer's

Assessment.(resubmitted)

48
Debre Markos - Debre Elias - Temcha [0+000 - 

75+000] and 5.9Km Chemit Spur
1,299,644,371.61          4.0                  18-Sep-19 61.58                  76.97           63.48            52.79              56.19            No

[Excluded from Assessment; DG memo dated

March 8, 2024]. Currently, the Contractor is

advised to resume the construction.

49
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74          4.0                  06-Oct-20 48.99                  61.23           50.86            46.77              57.65            No

50
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92             4.0                  08-Mar-21 48.10                  60.12           45.83            36.56              46.75            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

51
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96          4.0                  03-Nov-20 51.48                  64.36           49.94            12.48              47.93            No

The Employer's Representative has

recommended EoT No.01 of 291 CDs and it

is under Employer's review. Meanwhile, an

Interim EOT of 270 Cal. days of has been

granted.

52
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,476,476,550.61          4.0                  21-Dec-20 70.98                  88.73           48.36            16.93              28.01            No

The Employer's Representative has

recommended EoT No. 03 of 696 CDs and it

is under ERA review. Meanwhile, an Interim

EOT of 60 Cal. days of  has been granted.

53
Omo - Maji, Lot 1: Omo - Sai Design and

Build Road Project
1,888,508,656.68          4.0                  10-Dec-20 63.29                  79.11           48.72            43.75              34.12            No

The Employer's Representative has

recommended EoT No. 02 of 678 CDs and it

is under Employer's review. Meanwhile, an

Interim EOT of 182 Cal. days of has been

granted.

54 Gelago – Tewodros Ketema Road Project 1,613,625,114.54          4.0                  01-Apr-21 45.01                  56.26           45.04            24.70              50.15            No

The Employer's Representative has

recommended EoT No. 01 of 267 CDs and it

is under ERA review. Following, Interim EoT

has been granted which revise the completion

date from September 30, 2024 to December

30, 2024.

55
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,151,052,000.00          4.0                  17-May-21 44.71                  55.89           43.53            11.92              48.17            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

56
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,252,397,163.44          4.0                  12-Oct-21 40.57                  50.71           38.66            33.30              46.76            No

[Excluded from Assessment; DG memo dated

March 8, 2024] .The Engineer has

recommended 139 cal days of EOT No 1.Until

such time that approval is granted, the

completion date has been revised to November

11, 2024.

57
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83             4.0                  01-May-17 69.37                  86.71           92.09            63.96              100.00          [Excluded from Assessment]

58 Dangla - Jawi Design and Build Road Project 2,247,404,541.84          4.0                  03-Jun-21 42.02                  52.52           42.97            20.25              54.54            

[Excluded from Assessment; DG memo dated

March 8, 2024]. Currently. The Contractor

advised to resume the construction.

59
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10          4.0                  13-Jul-21 42.00                  52.50           41.65            9.28                49.43            

[Excluded from Assessment; DG memo dated

April 30, 2024]

60 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87          4.0                  10-May-17 51.85                  64.81           91.79            30.98              30.98                 100.00          

No Current 

Assessment
[Excluded from Assessment]

61 Azezo - Gonder Road Project 990,183,528.50             2.0                  27-Oct-17 65.13                  81.41           86.20            62.61              100.00          
The existing works contract is under

Termination process.

62
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00             4.0                  01-Nov-17 67.96                  84.95           86.04            68.98             100.00          

The Contract is Terminated as of July 08,

2024.

63
Bishoftu - Chefe Donsa - Sendafa Road

Project
975,859,896.18             4.0                  27-Nov-19 56.65                  70.81           61.18            43.67              66.02            No

The Employer representative has

recommended EoT No.02 of 322 calendar days

and it is under ERA's review.

64 Agaro - Gera - Medabo Road Project 3,170,122,200.00          4.0                  25-Feb-21 48.00                  60.00           46.19            16.85              47.40            No
The Contract is Terminated as of July 12

2024.

65 Weyito - Turmi Road Project 2,848,411,680.70          4.0                  27-May-21 48.00                  60.00           43.20            25.25              43.10            No

66
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00             4.0                  01-Nov-17 67.96                  84.95           86.04            68.98             100.00          

The Contract is Terminated as of July 08,

2024.

67
Robe - Gasera - Ginir (Contract 2: km 60 + 000

- km120 + 870.41) Road Project
841,602,019.19            4.0                  09-Nov-18 36.00                  45.00           73.78            34.02              100.00          

The Contract is Terminated as of November

26, 2021. 

43.31

29.95                 

52.98                 

Rama Construction

Enyi    Construction 9.28                   

Afro Tsion 

Construction Plc.

Not qualified for 

tendering

0

Not Qualified 
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Yotek Construction 

PLC

2

No Current 

Assessment

56.000.002
FAL General 

Construction PLC
56.00             

0.00

40.31             4 3.00

0.00

25.01                 

48.95             0.00 48.95
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for Tendering

0.00 0.00
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68
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma 

Road Contractor 
359,826,774.31             3.0                  04-Oct-17 30.97                  38.71           86.96            59.85              59.85                 100.00          100.00           1 0.00 100.00 Yes

Not Qualified 

for Tendering

The Contract is Under Suspension due to

Security Problem starting from November 01,

2022

69 Bahirdar – Tis Esat Road Project 957,930,208.44             4.0                  16-Dec-19 59.84                  74.79           60.56            44.80              52.42            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

70
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06          4.0                  17-Mar-23 42.02                  52.52           21.53            19.63              17.29            No

71
Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project 

Lot:4 Ambla-Chagni

4,295,158,217.40          4.0                  10-May-23 36.00                  45.00           19.76            1.92                19.58            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

72 Continuation of Werabe - Bojaber 795,000,000.00             4.0                  01-Oct-19 40.18                  50.22           63.06            42.79              100.00          
The Contract is Terminated as of March 15,

2023. 

73 Kunzila Horticulture Farm Zege Town 567,129,584.44             4.0                  23-Jan-18 61.78                  77.22           83.31            62.13              100.00          [Excluded from Assessment]

74

Jijiga - Gelesh - Deghamdo - Segege, Lot 4 :

Deghamdo (Km165 + 220) Segeg (Km217 +

420)

754,637,509.69             4.0                  22-Jul-19 58.72                  73.40           65.39            61.25              72.73            
Terminated as of September 29, 2024

[Excluded from Assessment]

75 Ajire -Keraker

 Tesfaye Legesse 

Construction JV 

with Powercon Plc  

1,158,659,797.00          4.0                  21-Sep-18 68.75                  85.93           75.39            63.55              63.55                 69.32            0.00 0.00
No Current 

Assessment

[Excluded from Assessment; DG memo dated

March 8, 2024]. The Contractor unilaterally

Terminated.

76 Oblo-Dermi 800,793,953.72             4.0                  09-Oct-18 46.59                  58.23           31.76            84.46              28.04            No
[Excluded from Assessment; DG instruction

dated December 6, 2021]

77 Humbo Tsebela - Abaya / Horticulture/ 699,000,000.00             4.0                  06-Oct-20 44.45                  55.56           50.86            74.42              78.85            No
The Employer has issued Notice of Claim for

the Application of Liquidated Damages letter. 

78
Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,037,212,856.81          4.0                  16-Jul-20 50.20                  62.75           53.56            46.61              63.36            No

250 Cal. Days of EoT is recommended by the

Engineer and it's under Employer's

Assessment(Resubmitted)

79

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

893,168,364.00             4.0                  15-Sep-21 39.88                  49.85           39.55            54.25              49.43            No

EoT No 1 which is 181 Cal days was

Approved. Further an Interim EoT of 120 Cal

days is also granted to the contractor until EoT

No 2 is approved.

80 Edo - Serofta - Warqa Road Project 1,847,649,257.04          4.0                  24-Jan-19 85.91                  107.38         71.28            69.95              38.25            No

EoT No. 3 is under Employer's review (the

Engineer has recommended 788 Cal Days of

EoT and grated 311 Cal Days of IEOT.)

81
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,602,692,626.73          4.0                  30-Mar-21 51.19                  63.99           45.11            77.60              41.80            No

EoT No. 2 is under Employer's review (the

Engineer has recommended 284 Cal Days of

EoT and grated 120 Cal Days of IEOT No. 1

to3.)

82 Abomsa - Aseko - Dhibu River 2,260,899,043.09          4.0                  31-Aug-22 32.55                  40.68           28.04            37.15              40.45            No

83
Remaining Works of Atat Mazoria - Gunchire -

Kose - Geja -Lera Road Project
5,106,525,941.61          3.0                  11-Jan-23 36.00                  45.00           23.67            18.71              26.42            No

84

Construction Works of Goba - Dolomena -

Negele Brena/Bitata Road Project Lot:1 Goba -

Berbere - Dolomena Design and Build Road

Project

8,400,000,000.00          4.0                  03-May-23 48.00                  60.00           19.99            22.67              11.24            No

85
Omorate - Omo Bridge - Gynayom -

Kangaken
992,020,056.19             3.0                  07-Feb-19 68.84                  86.05           70.82            79.58              55.73            No

EoT No.05 is under Employer's review (The

Engineer has recommended 253 cal.days and

270 Cal.days of Interim EoT has been granted)

86
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22          6.0                  06-Aug-21 42.02                  52.52           40.87            60.81              48.11            No

87
Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,574,746,965.24          4.0                  08-Oct-21 42.02                  52.52           38.79            43.93              44.71            No

88 Dongoro - Kingi - Mekebilla 477,299,213.00             4.0                  31-Jan-19 45.99                  57.49           71.05            69.31              100.00          [Excluded from Assessment]

89 Kimir Dingay/Debretabor-Guna 416,000,000.00             3.0                  21-Oct-20 53.52                  66.90           50.37            66.50              45.93            No

[Excluded from Assessment; DG memo dated

March 8, 2024]. The Engineer recommended

411 Cal days of EoT No 4 and IEOT granted

90
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13          4.0                  14-Feb-23 29.98                  37.48           22.55            9.67                32.90            No

0.00

64.75

9.67                   0.00
Samson Cherinet 

GC
1

0.00

62.75             

23.86             4.50

Pass48.65             

Cross Land 

Construction

NKH Constrction 

Plc.

Melcon 

Construction Plc.

58.85                 

Alemayehu Ketema 

GC

56.60                 

32.45                 

Markan Trading 

Plc.

19.63                 Pass17.2917.29             

32.90             

5

2.00 50.65

Pass

Not qualified for 

tendering
3

28.36

2.00

No Current 

Assessment

Not qualified for 

tendering
32.90

0.00

3

1
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91
Gonji - Kolela (Korie - Addisalem) Road

Project
333,027,799.74             2.0                  15-Apr-20 54.12                  67.64           56.58            71.90              59.11            No

[Excluded from Assessment; DG memo dated

March 8, 2024].Contractor has submitted

notice to termination on Oct. 15,2024

92
Construction of Remaining Works of Werabe- 

Bojober
2,792,582,940.50          3.0                  25-Sep-23 24.00                  30.00           15.22            25.32              24.96            No

93
Dembecha – Feres bet – Adet Road Project; Lot 

I: Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67          4.0                  23-Oct-20 53.65                  67.07           50.30            28.67              45.69            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

94
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12          4.0                  24-Sep-20 54.94                  68.67           51.25            90.53              45.38            No

The Engineer has recommended 394 Cal.

Days of EoT No.01 and it's under Employer's

Assessment. 

95
Addis – Gibe River Road Overlay Project; Lot 

II: Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05          4.0                  10-Aug-21 50.50                  63.12           40.73            41.64              36.66            No

96
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76          4.0                  24-Dec-20 36.00                  45.00           48.26            -                 100.00          

[Excluded from Assessment; DG instruction

dated January 21, 2022]

97
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71          4.0                  01-Dec-20 49.48                  61.85           49.02            38.41              49.36            

[Excluded from Assessment; DG memo dated

March 8, 2024]

98
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84          4.0                  21-Jul-21 40.93                  51.16           41.39            17.20              52.25            

[Excluded from Assessment; DG memo dated

March 8, 2024]

99

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39          4.0                  15-Oct-20 58.42                  73.03           50.56            22.79              40.72            No
The Engineer recommended 180 Cal. Days of

IEoT No 1 to 6..

100
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43          3.0                  01-Jan-21 48.00                  60.00           48.00            10.85              50.00            No [Excluded from Assessment]

101 Metu By - Pass Road Project 718,612,520.89             3.0                  11-Feb-21 53.13                  66.41           46.65            46.61              41.59            No
The Engineer has recommended 466 Cal. Days

of EoT and it's under Employer's Assessment. 

102 Guder Town - Ambo Town DB Road Project 2,162,971,990.85          4.0                  16-Mar-21 32.38                  40.48           45.57            86.93             100.00          Yes

103 Chanka - Gidami 3,206,772,589.87          4.0                  20-Oct-21 48.00                  60.00           38.40            11.02              36.20            No

104
Construction Works of Gindesheno-Ejere-

Gundo meskel Design and Build Road Project
5,337,186,414.00          4.0                  05-Apr-23 48.00                  60.00           20.91            -                 12.44            

The Project has been suspended since it's

commencement date April 05,2023. Resume

maintenance on October 2024.

105

Homicho - Ammunition -Engineering Industry

Approach and Compound Design Build Road

Project Lot-1

544,972,257.68             -                  30-Mar-22 17.52                  21.90           33.11            47.74              100.00          Yes

106 Bulbula - Alage Road Project 878,514,732.42             4.0                  12-Nov-20 51.39                  64.23           49.64            72.63              47.66            No

The Engineer has recommended 327 Cal. Days

of EoT No.2 and it's under Employer's

Assessment. In the mean time the Contractor

has been granted 90 Cal days of IEoT up to

June 30, 2024.

107
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13          4.0                  14-Feb-23 29.98                  37.48           22.55            9.67                32.90            No

108 Combolcha Town Bypass 1,138,807,808.86          3.0                  23-Jun-21 48.23                  60.29           42.31            21.84              41.53            No

[Excluded from Assessment; DG memo dated

February 21, 2024]. The Engineer

recommended 746 cal days of EoT. and IEOT

has been granted , which revises the

completion date to  December 05,2024.

109
Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 1: Awash – Meiso

(Km 0+000 – 70+500) 

531,425,819.40             3.0                  05-Apr-21 47.87                  59.84           44.91            94.18              45.73            No

110 Jigjiga Bypass Road Project 672,098,730.28             3.0                  14-May-21 44.75                  55.93           43.63            77.77              48.28            No

109 Cal. Days of EoT No.05 is recommended

by the Engineer and it's under Employer's

Assessment.

111 Bonosha - Achamo Road Project 682,155,064.23             4.0                  07-May-21 40.73                  50.92           43.86            59.68              65.33            No

The Engineer has recommended 369 Cal. Days

of EoT No.2 and it's under Employer's

Assessment. 

2

0.00

37.97             

62.83             

22.79                 

68.41                 Pass

40.72             0.00

DMC Construction 

PLC

Walabu 

Construction Share 

Company

94.18                 

Kibish 

Construction Plc.

Oromia 

Construction 

Corporation (OCC)

31.29                 

42.64                 

24.96
Amara Road Work 

Enterprise

0.00

Not Qualified 

for Tendering

41.43

0.00 0.00
No Current 

Assessment

2

56.87

1

Not qualified for 

tendering
37.970.002

1

4 3.00

45.73             
Yonab 

Construction Plc.
45.73

68.66                 56.87             
Yirgalem 

Construction Plc.

Pass0.00

Pass0.00

Not Qualified 

for Tendering

40.72

65.83

41.43             
BEAEKA General 

Business Plc

24.96             125.32                 Pass
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112 Shebele - Imi Road Project 
Somali Roads 

Enterprise
249,613,616.05             1.5                  15-Jul-21 9.86                    12.33           41.59            1.05                100.00          100.00           0 0.00

No Current 

Assessment

Notice to Termination has Issued to the

Contractor.

113 Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer 

DOGUSAN INSAAT 

TIC. A.S in JV with 

Rabah and Sons 

PLC 

2,497,881,730.00          4.0                  24-Aug-21 42.00                  46.67           40.27            -                 -                    47.16            47.16             0 0.00
No Current 

Assessment

The Project is terminated as of September 22,

2022

114
Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc 

Construction 

Ethiopia PLC

1,365,798,491.89          3.0                  21-Sep-21 49.97                  55.53           39.35            22.87              22.87                 35.34            0 0.00 0.00
No Current 

Assessment

[Excluded from Assessment; DG memo dated

March 8, 2024] [The Engineer has

recommended 247 cal days of EOT NO 2 and

3..

115
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92             4.0                  08-Mar-21 48.10                  60.12           45.83            36.56              46.75            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

116
Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17          4.0                  10-Aug-21 47.01                  58.77           40.73            19.77              40.78            No
The Engineer has recommended 335 cal Days

of EOT No. 1

117
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,602,692,626.73          4.0                  30-Mar-21 51.19                  63.99           45.11            81.25              41.80            No

EoT No. 2 is under Employer's review (the

Engineer has recommended 284 Cal Days of

EoT and grated 120 Cal Days of IEOT No. 1

to3.)

118
Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17          4.0                  10-Aug-21 47.01                  58.77           40.73            19.77              40.78            No
The Engineer has recommended 335 cal Days

of EOT No. 1

119
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06          4.0                  17-Mar-23 42.02                  52.52           21.53            19.63              17.29            No

120

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi -

Gorodamole -Jibril Project

4,036,938,776.68          4.0                  17-May-23 36.00                  45.00           19.53            14.68              19.18            No

121

Construction Works of Debremarkos -Debre

Elias -Temcha - Kuch - Ayehu -Zigim - Chagni

Road Project Lot:4 Ambla-Chagni

4,295,158,217.40          4.0                  10-May-23 36.00                  45.00           19.76            1.92                19.58            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

122

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

Hafcon 

Construction in JV 

with Cross Land 

Construction 

893,168,364.00             4.0                  15-Sep-21 39.88                  49.85           39.55            54.25              54.25                 49.43            49.43             1 0.00 49.43 No Pass

EoT No 1 which is 181 Cal days was

Approved. Further an Interim EoT of 120 Cal

days is also granted to the contractor until EoT

No 2 is approved.

123 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09          4.0 31-Aug-22 32.55                  40.68           28.04            37.15              37.15                 40.45            40.45             1 0.00 40.45 No
Not Qualified 

for Tendering

124
Bishoftu - Chefe Donsa - Sendafa Road

Project (29+268 -44+00)
EEC 925,263,760.91             4.0 17-May-24 12.00                  15.00           7.50              18.12              18.12                 24.35            24.35             1 0.00 24.35 No

Not Qualified 

for Tendering

124
Lot- II: Wukro - Nebelet Road Project

including Wukro Town Spurs Road

SUR Construction 

Plc.
1,346,830,370.08          4.0 27-Nov-24 36.00                  45.00           1.12              18.12              

The project recommenced on November 27,

2024

Note

1 2                     3                   

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

ERA-PQSM-SOP-01-FM-03/00

MCG Construction 

PLC

40.78             19.77                 
Not Qualified 

for Tendering

Contractors who failed to complete projects after one fourth of the contract

period elapsed beyond the Contract period will be disqualified

 The highlighted section indicate  

projects that are Excluded from 

Assessment 

425.72             

40.78

Not qualified for 

tendering

Tiks Construction

27.40                 

1 0.00

28.723.00
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