
31-Jul-24

1
Omo - Maji Design and Build Road Project;

Contract II: Sai - Maji
754,986,818.33             3.0                  20-Feb-17 79.66                  99.58           89.36            99.20              74.35            No

Engineer recommended 226 Cal. Days of EoT

No.07  and it's under Employer's Assessment. 

2 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09          3.0                  01-Jan-18 66.15                  82.68           79.00            50.14              88.87            No [Excluded from Assessment]

3 Adiarkay - Telmet 1,745,722,493.86          4.0                  17-Dec-18 41.92                  52.40           67.50            20.27              100.00          [Excluded from Assessment]

4 Koshe - Mito - Werabe Road Project 1,850,695,155.03          4.0                  23-Oct-20 49.35                  61.68           45.27            54.31              44.30            No

5 Degolo - Kelela Road Project 1,568,929,202.27          3.0                  08-Apr-17 83.97                  104.96         87.81            92.09              59.16            No
The Engineer has recommended EoT No. 04 of

345 Cal. days and its under review of ERA .

6 Debrebirhan - Ankober 1,623,194,217.85 6.0                  23-Oct-18 66.05                  82.56           69.30            99.57              59.86            No

Up on expiry of EoT No. 03 on Jan 2024, the

Engineer has granted 90 Cal. days of Interim

EoT under EoT No. 04, which revises the

completion date of the project to 23 April 2024

7 Guguftu - Wereilu - Degolo 1,425,504,421.31          3.0                  23-Aug-18 52.93                  66.16           71.31            32.68              100.00          
[Excluded from Assessment; DG instruction

dated January 7, 2022]

8
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69          6.0                  30-Nov-20 48.00                  60.00           44.02            23.50              44.28            No

9 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                  11-Jan-13 85.60                  107.00         138.71          100.91            100.00          [Excluded from Assessment]

10
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                  03-Feb-16 92.91                  116.14         101.95          82.18              69.46            No EoT No. 07 under Employer's review

11
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
729,174,335.28 3.0                  12-Sep-16 98.76                  123.45         94.65            83.40              47.13            No

243 Cal. Days of EoT No. 05 has been

recommended by Engineer and it's under

review of Employer and 60 Cal days of Interim

EoT granted.

12 Yabelo Town Bypass Road Project 304,780,352.86 3.0                  08-Jan-20 55.23                  69.04           54.77            88.95              49.43            No

The Engineer has recommended 324 Cal. Days 

of EoT .

13
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000)Road Project
386,959,697.59 3.0                  05-Nov-20 35.61                  44.51           44.84            21.75              100.00          Yes

14

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2:

Seka – Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                  09-Dec-20 42.00                  52.50           43.73            2.82                58.22            No [Excluded from Assessment]

15
Halaba - Angacha - Wato (including Damboya 

- Durame Spur) Road Project
1,980,658,256.31 4.0                  29-Dec-20 51.95                  64.93           43.07            19.11              38.21            No

The Engineer has recommended 485 Cal. Days

of EoT and the completion date extended to

April 26, 2024 through IEOT

16 Gishen Junction 1,420,078,845.39 4.0                  27-May-20 50.40                  63.00           50.17            13.83              49.68            No

The Engineer has issued Interim EoT of 60

CDs that will revise the completion date of the

project to August 7,2024.

17
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                  -              1,496.02       -                 100.00          Yes

The project has been suspended due to security

problem.

18
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,028,300,956.71          3.0                  11-Oct-17 61.45                  76.81           81.70            68.66              100.00          

[Excluded from Assessment; DG memo dated

March 21, 2024]

19
Construction Works of Alemketema - Degolo

Road Project 
1,280,770,840.15          3.0                  28-Apr-17 79.82                  99.78           87.16            58.75              68.37            No

[Excluded from Assessment; DG memo dated

October 17, 2023]

20
Ginchi - Kachise -Chuleti; Contract 2: Shikute

- Chuleti
1,267,054,518.94          3.0                  31-Dec-19 32.55                  40.68           55.04            15.23              100.00          

[Excluded from Assessment; DG instruction

dated January 7, 2022]

21
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km

105-km 160
1,923,629,581.78          6.0                  24-Mar-21 36.00                  45.00           40.27            -                 73.74            No [Excluded from Assessment]

22
Nekemte-Soge-Kamashe-Koncho; Lot 1:

Nekemte - Km 104+800
2,359,484,513.18          3.0                  22-Feb-21 36.00                  45.00           41.26            -                 79.22            No [Excluded from Assessment]
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23 Adaba - Angetu Road Project 1,441,107,219.65          4.0                  18-Nov-14 96.72                  120.90         116.48          87.05              90.86            No

Under Termination Process due to Contractor's

Default. (682 Cal. Days has been

recommended by Engineer and it's under

review by Employer.) 

24 Warder - Kebridehar Road Project 1,814,123,577.90          4.0                  10-Jun-19 50.96                  63.70           61.74            60.01              92.32            No

25
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,232,011,537.11          4.0                  07-Jun-21 47.51                  59.38           37.81            23.82              35.91            No

Engineer recommend 167 Cal. Days of EoT

No.1  and it's under Employer's review. 

26

Dubti - Arrisa - Adigala - Biyokebob; Lot II:

KM 72+000 - KM150+000 Design and Build

Road Project 

1,482,000,000.00          4.0                  08-Sep-21 44.84                  56.05           34.75            14.00              34.47            No

28 Beles-Mekane Birhan Road Project 917,057,126.61             4.00                01-Nov-16 86.76                  108.45         93.01            70.73              64.40            No

The Project length (38.3km) revised to 36.km

and due to omission of series 6000 (DBST

surfacing); accordingly, the project cost

become decrease by 10%

(ETB101,895,236.29) of the origional

amount.

29
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
2,141,879,743.10          4.00                24-Dec-18 63.48                  79.36           67.27            22.00              61.91            No

355 Cal. Days of EoT is given under EoT No.

1, 75 Cal. Days of EoT is given under EoT No.

2 and 390 Cal. Days of Interim EoT is given

under EoT No. 3.

30 Continuation of Ambo - Wolliso Road Project 3,857,936,611.70          3.00                25-Nov-19 47.6                    59.47           56.22            45.73              86.35            No

31
Debark - Buahit and Asphalt Concrete Work for

Beles - Mekanebirhan Road Project
4,174,470,439.57          3.00                10-Jul-24 23.97                  29.96           0.69              -                 No Under Mobilization.

32

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso

- Km 70 (Babo Debeka) Design and Build

Road Project

2,249,769,760.10          4.00                24-Feb-21 48.00                  60.00           41.19            -                 40.22            No [Excluded from Assessment]

33
Debark - Buahit and Asphalt Concrete Work for

Beles - Mekanebirhan Road Project
4,174,470,239.57          3.00                10-Jul-24 23.97                  29.96           0.69              -                 No Under Mobilization

34
Construction Works of Kelela - Akesta Road 

Project
568,348,055.38             3.00                22-Jan-19 24.00                  30.00           66.31            36.95              100.00          

[Excluded from Assessment; DG instruction

dated January 7, 2022]

35
Fik - Segeg - Gerbo - Denan Road Project; Lot I: 

Fik - Segeg (Km 0+000 - Km 90+000) 
1,422,968,463.05          4.00                30-Aug-21 42.02                  52.52           35.05            47.70              38.55            No

36 Supe-Darimu-Lalo 2,916,060,200.00          4.00                21-Oct-22 48.00                  60.00           21.34            11.41              13.00            No

37
Gimbi – Guye – Alga - Metu Road Project; Lot 

1: Gimbi – Km 70
1,835,358,164.34          4.00                07-May-21 48.00                  60.00           38.83            24.24              36.81            No

38
Durgi - Gibe River; Contract 2: Durgi

(km97+700-km125+400)
522,758,336.57             4.00                01-Aug-17 76.27 95.34           84.03            93.57              70.34            No

39
Construction Works of Hosaena - Jajura -

Gimbichu - Jato Road Project
3,004,266,997.68          4.00                09-Mar-23 36.00                  45.00           16.77            13.06              14.34            No

40
Construction Works of Hosaena-Jajura-Gimbichu-

Jato Road Project

Mesay Oli General 

Contractor in JV 

with Bridge 

Construction PLC 

3,004,266,997.68          4.00                09-Mar-23 36.00                  45.00           16.77            13.06              13.06                 14.34            14.34             1 0.00 14.34 No
Not qualified for 

tendering

41
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70          4.0                  26-Aug-19 44.81                  56.01           59.21            99.70              100.00          

Substantially Completed (Provisionally handed

over).

42 Haik - Bitsma - Chifra Road Project 2,235,543,109.20          4.0                  22-Dec-20 53.59                  66.99           43.30            33.72              36.75            No

43

Construction Works of Entoto - Observatory –

Ethiopian Management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,549,690,565.03          3.0                  15-Dec-22 25.61                  32.01           19.53            31.47              33.61            No
Completion date has been revised by an

additional 49 Cal. Days due to the EoT No. 01

44 Dabat - Ajire Road Project 931,304,149.54             4.0                  10-Oct-16 75.65                  94.56           93.73            88.84              97.81            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

45 Ajire - Keraker Road Project 1,158,659,797.00          4.0                  21-Sep-18 68.71                  85.89           70.36            63.55              54.78            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

46 Haik - Bitsma - Chifra Road Project 2,235,543,109.20          4.0                  22-Dec-20 53.59                  66.99           43.30            33.72              36.75            No

The contract amount has been revised and 107

Cal. Day for EoT No. 1 and 62 Cal. Day for

EoT No.2 has already been granted to the

contractor.

47
Sodo Junction (Dimtu) - Bilate Military

Training Center
2,375,680,864.47          4.0                  14-Apr-22 36.00                  45.00           27.58            28.79              33.87            No

Pass20.210.00

0.00 68.45

20.21             
ASER Construction 

Plc

Not Qualified 

for Tendering
68.96

27.97

Not qualified for 

tendering
60.52                 68.45             

232.12                 
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Pass22.64

Powercon

22.64             
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Contractor and 
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23.59                 25.97             3

2

3.00

Bridge 

Construction
24.99                 

2.00

0.002

2.00
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Construction 
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48 Babille - Fik Lot I 432,482,654.80             4.0                  02-May-17 74.14                  92.67           87.02            83.61              84.77            No

49
Debre Markos - Debre Elias - Temcha [0+000 -

75+000] and 5.9Km Chemit Spur
1,299,644,371.61          4.0                  18-Sep-19 61.58                  76.97           58.45            52.79              46.50            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

50
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74          4.0                  06-Oct-20 53.06                  66.33           45.83            45.20              40.59            No

51
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92             4.0                  08-Mar-21 36.00                  45.00           40.80            36.56              76.67            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

52
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96          4.0                  03-Nov-20 47.84                  59.79           44.91            10.12              45.78            No

53
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,476,476,550.61          4.0                  21-Dec-20 50.43                  63.04           43.33            15.49              40.28            No

The ER has submitted his determination of 71

CD for contractor's EoT claim No. 02, and the

same is granted by the Employer.

54
Omo - Maji, Lot 1: Omo - Sai Design and

Build Road Project
1,888,508,656.68          4.0                  10-Dec-20 67.27                  84.08           43.69            41.89              25.92            No 120 Cal. days of Interim EOT has been granted

55 Gelago – Tewodros Ketema Road Project 1,613,625,114.54          4.0                  01-Apr-21 44.78                  55.97           40.01            21.80              42.65            No

The Employer's Representative has

recommended EoT No. 01 of 267 CDs and it

is under ERA review. Following, Interim EoT

of 30 CDs has been granted which revise the

completion date from July 31, 2024 to August

31, 2024.

56
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,151,052,000.00          4.0                  17-May-21 39.42                  49.27           38.50            11.37              48.39            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

57
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,252,397,163.44          4.0                  12-Oct-21 36.00                  45.00           33.63            27.84              45.46            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

58
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83             4.0                  01-May-17 69.37                  86.71           87.06            63.96              100.00          Yes [Excluded from Assessment]

59 Dangla - Jawi Design and Build Road Project 2,247,404,541.84          4.0                  03-Jun-21 42.02                  52.52           37.94            20.25              43.31            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

60
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10          4.0                  13-Jul-21 42.00                  52.50           36.62            9.28                41.17            No

[Excluded from Assessment; DG memo dated

April 30, 2024]

61 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87          4.0                  10-May-17 51.85                  64.81           86.76            30.98              30.98                 100.00          100.00           0 0.00 100.00 Yes

No Current 

Assessment
[Excluded from Assessment]

62 Azezo - Gonder Road Project 990,183,528.50             2.0                  27-Oct-17 65.13                  81.41           81.17            62.61              99.27            No
The existing works contract is under

Termination process.

63
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00             4.0                  01-Nov-17 67.96                  84.95           81.01            68.98             88.41            No

The Contract is Terminated as of October 17,

2023. However, Administratively it is decided

to continue the construction up to km 21 will

ensure immediate benefits to the community

and facilitate smooth traffic flow along the

road corridor. 

64
Bishoftu - Chefe Donsa - Sendafa Road

Project
975,859,896.18             4.0                  27-Nov-19 56.65                  70.81           56.15            42.67              49.40            No

The Employer representative has

recommended EoT No.02 of 322 calendar days

and it is under ERA's review.

65 Agaro - Gera - Medabo Road Project 3,170,122,200.00          4.0                  25-Feb-21 48.00                  60.00           41.16            16.85              40.17            No

66 Weyito - Turmi Road Project 2,848,411,680.70          4.0                  27-May-21 48.00                  60.00           38.17            25.23              35.87            No

67
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00             4.0                  01-Nov-17 67.96                  84.95           81.01            68.98             88.41            No

The Contract is Terminated as of October 17,

2023. However, Administratively it is decided

to continue the construction up to km 21 will

ensure immediate benefits to the community

and facilitate smooth traffic flow along the

road corridor. 

68
Robe - Gasera - Ginir (Contract 2: km 60 + 000

- km120 + 870.41) Road Project
841,602,019.19            4.0                  09-Nov-18 36.00                  45.00           68.75            34.02              100.00          Yes

The Contract is Terminated as of November

26, 2021. 

69
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma 

Road Contractor 
359,826,774.31             3.0                  04-Oct-17 30.97                  38.71           81.93            59.85              59.85                 100.00          100.00           1 0.00 100.00 Yes

Not Qualified 

for Tendering

The Contract is Under Suspension due to

Security Problem starting from November 01,

2022

2 0.00 94.46
Not Qualified 

for Tendering

50.73             4.50

94.46             

55.23
Not Qualified 

for Tendering

FAL General 

Construction PLC
48.81             

41.17

38.34             4 3.00

0.0041.17             

22.86                 

Pass

0

Not Qualified 

for Tendering

Yotek Construction 

PLC

5

No Current 

Assessment

48.810.002

50.72                 

Rama Construction

Enyi    Construction 9.28                   

Afro Tsion 

Construction Plc.

32.21                 

52.34                 

41.34
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70 Bahirdar – Tis Esat Road Project 957,930,208.44             4.0                  16-Dec-19 57.83                  72.29           55.53            43.80              47.25            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

71
Construction Works of Weldehana-Durgi Road

Project
2,873,433,957.06          4.0                  17-Mar-23 42.02                  52.52           16.50            13.23              9.75              No

72
Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project 

Lot:4 Ambla-Chagni

4,295,158,217.40          4.0                  10-May-23 36.00                  45.00           14.73            1.08                10.78            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

73 Continuation of Werabe - Bojaber 795,000,000.00             4.0                  01-Oct-19 40.18                  50.22           58.03            42.79              100.00          Yes
The Contract is Terminated as of March 15,

2023. 

74 Kunzila Horticulture Farm Zege Town 567,129,584.44             4.0                  23-Jan-18 61.78                  77.22           78.28            62.13              100.00          Yes [Excluded from Assessment]

75

Jijiga - Gelesh - Deghamdo - Segege, Lot

4:Deghamdo (Km165+220) Segeg

(Km217+420)

754,637,509.69             4.0                  22-Jul-19 58.72                  73.40           60.36            61.13              55.60            No

76 Ajire -Keraker

 Tesfaye Legesse 

Construction JV 

with in Powercon Plc  

1,158,659,797.00          4.0                  21-Sep-18 66.18                  82.73           70.36            63.55              63.55                 62.62            62.62             0 0.00 62.62 No
No Current 

Assessment

[Excluded from Assessment; DG memo dated

March 8, 2024]

77 Oblo-Dermi 800,793,953.72             4.0                  09-Oct-18 46.59                  58.23           31.76            84.46              28.04            No
[Excluded from Assessment; DG instruction

dated December 6, 2021]

78 Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00             4.0                  06-Oct-20 44.45                  55.56           45.83            73.00              56.21            No

79
Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,037,212,856.81          4.0                  16-Jul-20 51.02                  63.78           48.53            46.07              46.62            No

275 Cal. Days of EoT is recommended by the

Engineer and it's under Employer's

Assessment(Resubmitted)

80
Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

852,473,545.54             4.0                  15-Sep-21 35.93                  44.92           34.52            52.23              47.29            No

81 Edo - Serofta - Warqa Road Project 1,746,414,685.37          4.0                  24-Jan-19 67.27                  67.27           66.25            83.59              48.95            No
IEOT has been grated and Employer

commented Engineer's recommendation.

82
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,637,093,772.46          4.0                  30-Mar-21 41.85                  52.32           40.08            70.09              47.07            No

83 Abomsa - Aseko - Dhibu River 2,260,899,043.09          4.0                  31-Aug-22 32.55                  40.68           23.01            27.96              29.79            No

84
Remaining Works of Atat mazoria-Gunchire-

Kose-Geja-Lera Road Project
5,106,525,941.61          3.0                  11-Jan-23 36.00                  45.00           18.64            15.09              17.62            No

85

Construction Works of Goba-Dolomena-

Negeleborena/Bitata Road Project Lot:1 Goba-

Berbere-Dolomena Design and Build Road

Project

8,400,000,000.00          4.0                  03-May-23 48.00                  60.00           14.96            15.08              5.48              No

86
Omorate - Omo Bridge - Gynayom -

Kangaken
992,020,056.19             3.0                  07-Feb-19 68.32                  85.40           65.79            78.75              47.44            No

EoT No.05 is under Employer's review (The

Engineer has recommended 253 cal.days and

150 Cal.days of Interim EoT has been granted)

87
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22          6.0                  06-Aug-21 42.00                  52.50           35.84            59.98              39.87            No

88

Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,574,746,965.24          4.0                  08-Oct-21 42.02                  52.52           33.76            42.96              36.45            No

89 Dongoro - Kingi - Mekebilla 477,299,213.00             4.0                  31-Jan-19 45.99                  57.49           66.02            69.31              100.00          [Excluded from Assessment]

90 Kimir Dingay/Debretabor-Guna 416,000,000.00             3.0                  21-Oct-20 54.05                  67.56           45.34            66.50              38.88            No

[Excluded from Assessment; DG memo dated

March 8, 2024]. The Engineer recommended

367 Cal days of EoT and IEOT granted

91
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13          4.0                  14-Feb-23 29.98                  37.48           17.52            4.14                21.82            No

Not qualified for 

tendering
21.82

0.00

3

1

5

2.00 42.39

Not qualified for 

tendering

Pass

Pass3

23.61

2.00

Pass9.759.75               

21.82             

13.23                 

NKH Constrction 

Plc.

Melcon 

Construction Plc.

57.97                 

Alemayehu Ketema 

GC

55.37                 

27.55                 

Markan Trading 

Plc.
51.72                 

Cross Land 

Construction

0.0078.38             2

49.43             

19.11             4.50

Pass40.39             

0.00
Samson Cherinet 

GC
14.14                   

78.38

51.43
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92
Gonji - Kolela (Korie - Addisalem) Road

Project
333,027,799.74             2.0                  15-Apr-20 43.20                  54.00           51.55            71.90              88.66            No

[Excluded from Assessment; DG memo dated

March 8, 2024].The Engineer recommeded

362 Cal days of EoT.

93
Construction of Remaining Works of Werabe- 

Bojober
2,777,252,940.36          3.0                  25-Sep-23 24.00                  30.00           10.19            19.64              11.75            No

94
Dembecha – Feres bet – Adet Road Project; Lot 

I: Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67          4.0                  23-Oct-20 53.65                  67.07           45.27            28.50              39.22            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

95
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12          4.0                  24-Sep-20 54.77                  68.47           46.22            82.14              39.23            No

389 Cal. Days of EoT No.01 is recommended

by the Engineer and it's under Employer's

Assessment. 

96
Addis – Gibe River Road Overlay Project; Lot 

II: Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05          4.0                  10-Aug-21 36.00                  45.00           35.70            33.66              49.43            No

97
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76          4.0                  24-Dec-20 36.00                  45.00           43.23            -                 90.18            No

[Excluded from Assessment; DG instruction

dated January 21, 2022]

98
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71          4.0                  01-Dec-20 49.48                  61.85           43.99            38.18              42.34            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

99
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84          4.0                  21-Jul-21 37.97                  47.47           36.36            15.70              47.07            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

100

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39          4.0                  15-Oct-20 45.21                  56.51           45.53            20.48              51.45            No

101
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43          3.0                  01-Jan-21 48.00                  60.00           42.97            10.83              42.77            No [Excluded from Assessment]

102 Metu By - Pass Road Project 718,612,520.89             3.0                  11-Feb-21 53.13                  66.41           41.62            44.78              35.06            No
The Engineer has recommended 466 Cal. Days

of EoT and it's under Employer's Assessment. 

103 Ambo Town - Guder Town 1,583,694,763.74          4.0                  16-Mar-21 32.38                  40.48           40.54            77.40             100.00          Yes

104 Chanka - Gidami 3,206,772,589.87          4.0                  20-Oct-21 48.00                  60.00           33.37            9.69                28.97            No

105
Construction Works of Gindesheno-Ejere-

Gundo meskel Design and Build Road Project
5,337,186,414.00          4.0                  05-Apr-23 48.00                  60.00           15.88            -                 5.94              

The Project has been suspended since it's

commencement date April 05,2023

106

Homicho - Ammunition - Engineering Industry

Approach and Compound Design Build Road

Project Lot-1

544,972,257.68             -                  30-Mar-22 17.52                  21.90           28.08            37.01              100.00          Yes

107 Bulbula - Alage Road Project 878,514,732.42             4.0                  12-Nov-20 47.77                  59.71           44.61            71.91              45.44            No

The Employer's Representative has

recommended an additional time of 217 cal.

Days as EoT No.02 and IEOT of 90 days

granted ,which extends the completion date to

June 30, 2024.

108
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13          4.0                  14-Feb-23 29.98                  37.48           17.52            4.14                21.82            No

109 Combolcha Town Bypass 1,138,807,808.86          3.0                  23-Jun-21 48.23                  60.29           37.28            17.07              34.34            No

[Excluded from Assessment; DG memo dated

February 21, 2024]. The Engineer

recommended 738 cal days of EoT.and IEOT

has been granted , which revises the

completion date to  August 07,2024.

110
Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 1: Awash – Meiso

(Km 0+000 – 70+500) 

531,425,819.40             3.0                  05-Apr-21 47.87                  59.84           39.88            91.63              38.48            No

111 Jigjiga Bypass Road Project 672,098,730.28             3.0                  14-May-21 41.16                  51.45           38.60            71.52              45.70            No

344 Cal. Days of EoT No.4 is recommended by

the Employer's Representative and it's under

Employer's Assessment (resubmitted). 

112 Bonosha - Achamo Road Project 682,155,064.23             4.0                  07-May-21 40.73                  50.92           38.83            52.68              46.77            No

The Engineer has recommended 369 Cal. Days

of EoT No.2 and it's under Employer's

Assessment. 

113 Shebele - Imi Road Project 
Somali Roads 

Enterprise
249,613,616.05             1.5                  15-Jul-21 9.86                    12.33           36.56            1.05                1.05                   100.00          100.00           1 0.00 100.00 Yes

Not Qualified 

for Tendering

Notice to Termination has Issued to the

Contractor.

Pass19.64                 

59.17

43.85             
BEAEKA General 

Business Plc

11.75             1

Not Qualified 

for Tendering

51.45

Yirgalem 

Construction Plc.

Pass0.00

Pass0.00

38.48             
Yonab 

Construction Plc.
38.48

62.03                 46.24             46.24

1

Not qualified for 

tendering
29.930.002

1

5 4.50

Not Qualified 

for Tendering

0

43.85

0.00 0.00
No Current 

Assessment

2

11.75
Amara Road Work 

Enterprise

0.00

DMC Construction 

PLC

Walabu 

Construction Share 

Company

91.63                 

Kibish 

Construction Plc.

Oromia 

Construction 

Corporation (OCC)

27.41                 

34.03                 

20.48                 

60.21                 Pass

51.45             0.00

2

0.00

29.93             

54.67             
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114 Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer 

DOGUSAN INSAAT 

TIC. A.S in JV with 

Rabah and Sons 

PLC 

2,497,881,730.00          4.0                  24-Aug-21 42.00                  46.67           35.24            -                 -                    38.90            38.90             1 0.00 38.90 No
Not Qualified 

for Tendering

The Project is terminated as of September 22,

2022

115

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc 

Construction 

Ethiopia PLC

1,365,798,491.89          3.0                  21-Sep-21 44.61                  49.57           34.32            20.75              20.75                 34.08            34.08             0 0.00 34.08 No
No Current 

Assessment

[Excluded from Assessment; DG memo dated

March 8, 2024] [The Engineer has

recommended 262 cal days of EOT.

116
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92             4.0                  08-Mar-21 36.00                  45.00           40.80            36.56              76.67            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

117
Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17          4.0                  10-Aug-21 36.00                  45.00           35.70            19.20              49.43            No

118
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,637,093,772.46          4.0                  30-Mar-21 41.85                  52.32           40.08            70.09              47.07            No

119
Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17          4.0                  10-Aug-21 36.00                  45.00           35.70            19.20              49.43            No

120
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06          4.0                  17-Mar-23 42.02                  52.52           16.50            13.23              9.75              No

121

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi-

Gorodamole-Jibril Project

3,811,899,916.93          4.0                  17-May-23 36.00                  45.00           14.50            7.08                10.37            No
Commencement date is revised from 16-Jan-

2023 to 17-May-2023

122

Construction Works of Debremarkos -Debre

Elias -Temcha - Kuch - Ayehu -Zigim - Chagni

Road Project Lot:4 Ambla-Chagni

4,295,158,217.40          4.0                  10-May-23 36.00                  45.00           14.73            1.08                10.78            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

123

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

Hafcon 

Construction in JV 

with Cross Land 

Construction 

852,473,545.54             4.0                  15-Sep-21 35.93                  44.92           34.52            52.23              52.23                 47.29            47.29             1 0.00 47.29 No Pass

124 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09          4.0 31-Aug-22 32.55                  40.68           23.01            27.96              27.96                 29.79            29.79             1 0.00 29.79 No
Not Qualified 

for Tendering

125
Bishoftu - Chefe Donsa - Sendafa Road

Project (29+268 -44+00)
EEC 925,263,760.91             4.0 17-May-24 12.00                  15.00           2.47              2.78                2.78                   -                 1 0.00 0 No Pass

Note

1 2                     3                   

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

ERA-PQSM-SOP-01-FM-03/08

21.20                 

1 0.00

25.683.00422.68             

49.43

Not qualified for 

tendering

Tiks Construction

Contractors who failed to complete projects after one fourth of the contract

period elapsed beyond the Contract period will be disqualified

 The highlighted section indicate  

projects that are Excluded from 

Assessment 

Not Qualified 

for Tendering
49.43             19.20                 

MCG Construction 

PLC
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