Performance, Quality and System Management Directorate
Summary of Local Contractors' Performance Evaluation

Reporting Period End of November 2024

Reporting Period 30-Nov-24
Total Contract | 1.25 times Actual Aggregated
. Revised Contract |\ yopiization Period Contract |Time Elapsed| Cumulative Actual Average | No.of Contracts | Additional Total Average | /M€ Elapsed
Contractor's Price . . 3 Expected is Beyond 5/4 | Pass/ Non
1. No. Contract Name Name (ETB) Period Commencem | Considered for Period (Months) Progress To- | Performance Progress Expected Under Expected Progress Expected of the Contract| Performin Remark
(months) ent Date this Evaluation | (1.25* A) (C) date (%) (%) 9 Progress Consideration (%) Progress (in %) N 9
Period
(A) (8) ©)
1 Omo - Maji Design and Build Road Project; 754,986,818.33 30| 20-Feb-17 79.7 99.58 93.37 99.20 84.42 Substantially Completed (Provisionally handed
Contract 11: Sai - Maji over). Excluded from Assessment
2 |Melkasa - Sodere - Nuraera - Metehara Yencomad 1,440,812,001.09 30| 0L-Jan-18 6.1 82.68 83.01 50.14 58.62 100.00 2001 . 0.00 49.91 pass [Excluded from Assessment]
3 |Adiarkay - Telmet 1,745,722,493.86 4.0 | 17-Dec-18 41.9 52.40 7151 20.27 100.00 [Excluded from Assessment]
4 |Koshe - Mito - Werabe Road Project 1,850,695,155.03 4.0 | 23-Oct-20 49.3 61.68 49.28 58.62 49.91 No
The Engineer has recommended EoT No. 04 of|
5 |Degolo - Kelela Road Project 1,568,929,202.27 3.0 | 08-Apr-17 84.0 104.96 91.82 92.09 68.72 No 884 Cal. Days of EoT which has been
commented by the Employer
Ot e Substantially ~ Completed.[Excluded ~ from|
6 |Debrebirhan - Ankober Sunshine 1,623,194,217.85 6.0 23-Oct-18 66.0 82.56 73.32 99.57 45.04 72.00 5473 2 0.00 54.73 Not Qualified Assessment]
for Tendering
7 | Guguftu - Wereilu - Degolo 1,425,504,421.31 30| 23-Aug-18 52.93 66.16 75.32 32.68 100.00 from DG i
dated January 7, 2022]
8 Debre Birhan - Deneba - Lemi and Jihur - 3,613,766,908.69 60| 30-Nov-20 48.99 61.23 48.03 24.62 48,66 No 30 Cal.Days of Interim EOT is granted by the|
Deneba Employer.
9 [Kong - Begondi - Wenbera 1,587,200,899.42 3.0 11-Jan-13 85.60 107.00 142.72 100.91 100.00 [Excluded from Assessment]
10 :\i/l"ekn“di’rHa"a DB Road Project Lot-1: Jinka - 1,373,268,271.07 30| 03-Feb-16 103.53 129.41 105.96 83.13 54.70 No
The Engineer recommendation EoT No. 05 of|
Ankober - Awash Arba Road Upgrading Project _Gon. 392 Cal. Days commented by ERA and
1 Contract 2: Dulecha - Awash Arba 729,174,335.28 30| 12:Sep-16 9866 12833 9866 8340 5000 No returned to the Engineer for further evaluation.
60 Cal days of Interim EoT granted.
12 | Yabelo Town Bypass Road Project 304,780,352.86 30| 08-an-20 56.68 70.85 58.78 91.97 57.42 No I?;DET"Q'"“’ has recommended 368Cal. Days
- ) EoT No. 2 is under Employer's review (the|
13 |Sawla - Maji, Lot-111: Salayesh - Omo (0+000 - .- 386,959,697.59 30 | 05-Nov-20 48.53 60.66 48.85 2354 51.36 No Engineer has recommended 393 Cal Days of
37+000)Road Project Ethiopian EoT)
Construcuonv 4367 49.36 6 6.75 56.11 Not Quallf!ed
. N Works Corporation for Tendering
Limu Mazoria — Kose — Seka — Atango — Alga — (ECWC)
Seyo — Shenen — Guder Road Project, Lot 2:
14 |Seka — Atango — Alga — Seyo — Shenen — Guder, 3,640,009,480.12 4.0 | 09-Dec-20 42.00 52.50 47.74 2.90 77.32 No [Excluded from Assessment]
Contract 2: Seyo — Shenen — Guder Road
Project
N . The Engineer has recommended 485 Cal. Days|
5 |t om0 Damboye 1,980,658,256.3L 40| 29Dec:20 5195 64.93 47.08 1035 4354 No of EoT and the completion date extended to
urame Spur) Road Proje April 26, 2024 through IEOT
The ER has issued an Interim EoT of 30 CDs
16 |Gishen Junction 1,420,078,845.39 4.0 | 27-May-20 54.41 68.01 54.18 1417 49.71 No that will revise the completion date of the]
project to December 7,2024
17 Guba - BegondiA - Wonbera, Contract 1: Aysid - 201,230,932.85 20 ~ 1,500.03 . 100.00 The project has been suspended due to security|
Kong Road Project problem.
Ginchi - Kachise -Chuleti; Contract 1: Ginchi - _Anr.- [Excluded from Assessment; DG memo dated
18 Shikute (59 km) 1,028,300,956.71 4.0 | 21-Apr-17 61.45 76.81 91.40 68.66 100.00 March 21, 2024]
19 |Construction Works of Alemketema - Degolo 1,317,040,662.12 30| 28-Apr17 80.45 10056 91.17 58.75 76.64 [Excluded from Assessment; DG memo dated|
Road Project October 17, 2023]
Ginchi - Kachise -Chuleti; Contract 2: Shikute Gemeshu 1.267.054.518.94 4 1-Dec-1 o 4 15.2 1 No Current from DG i
20 (2 e oy ,267,054,518.9: 0| 31-Dec-19 3255 0.68 50.05 523 00.00 0 0.00 0.00 tated January 7. 2022]
2 ’I‘;:ek’::eiggge'Ka’"“he'Ko"Ch“ Lot 2: Km 1,923,629,581.78 60 | 24-Mar-21 36.00 45.00 4428 - 96.03 [Excluded from Assessment]
Nekemte-Soge-Kamashe-Koncho; Lot 1 -Feb- -
22 Nekemte - Km 104+800 2,359,484,513.18 3.0 | 22-Feb-21 36.00 45.00 45.27 100.00 [Excluded from Assessment]
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23 | Adaba - Angetu Road Project 1,441,107,219.65 40| 18-Nov-14 96.72 120.90 120.49 87.05 99.15 g:?:l:hwm'“am" Process due to Contractors
24 |Warder - Kebridehar Road Project 1,814,123,577.90 40| 10un-19 69.90 87.37 65.75 62.72 4591 No The Engineer has recommended 576 Cal. Days
Macro General of EoT and it's under Employer's review.
Contractor and 4774 44.48 2 0.00 44.48 Pass
Fik - Segeg - Gerbo - Denan; Lot 11; Segeg - Trading i
25 Gerbo - Yoale (Km 904000 - Km 191+000) 1,232,011,537.11 4.0 07-Jun-21 47.01 58.77 41.82 25.68 42.38 No
Dubti - Arrisa - Adigala - Biyokebob; Lot II: N
26 |KM 72+000 - KM150+000 Design and Build 1,482,000,000.00 40| 08-Sep2l 4484 56.05 38.76 14.00 4064 Terminated as of September 29, 2024
N [Excluded from Assessment]
Road Project
27 | Beles-Mekane Birhan Road Project 917,057,126.61 4.00 | 01-Nov-16 86.76 108.45 97.02 7172 73.65 No
355 Cal. Days of EoT is given under EoT No.|
Taremaber - Meleya - Molale’ Molale - 1, 75 Cal. Days of EoT is given under EoT No.|
28 - 2,141,879,743.10 4.00 | 24-Dec-18 63.48 79.36 71.28 22.00 74.55 N N .
Sefemeda Road Project ec ° 2 and 390 Cal. Days of Interim EoT is given|
under EoT No. 3.
29 | Continuation of Ambo - Wolliso Road Project Defence 3,857,936,611.70 3.00 | 25-Nov-19 476 50.47 60.23 4711 100.00 Yes
. Not Qualified
Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso| Const}'uctlun 26.66 5604 4 3.00 59.04 for Tendering
30 |- Km 70 (Babo Debeka) Design and Build| Enterprise (OCE) 2,249,769,760.10 400 | 24-Feb-21 48.00 60.00 4521 - 45.98 No [Excluded from Assessment]
Road Project
31 |Debark - Buahit and Asphalt Concrete Work for 4,174,470239.57 300 10-u-24 240 2996 470 025 205 No
Beles - Mekanebirhan Road Project
3p |Haro Wenchi - Wenchi Carter Lake Ecotourism 1,061,034,416.30 100 | 12-Aug-21 27.95 34.93 30.65 81.64 100.00
Road Network Project
33 |Construction Works of Kelela - Akesta Road 568,348,055.38 300 | 22-Jan-19 24.00 30.00 7032 36.95 100.00 from DG i
Project dated January 7, 2022]
N — R The Employer's Representative has|
34 |Fik - Segeg - Gerbo - Denan Road Project; Lot I: 1,422,968,463.05 400 | 30-Aug-21 50.79 63.49 39.06 54.51 34.06 No recommended 267 cal. Days as EoT No.01 and|
Fik - Segeg (Km 0+000 - Km 90+000) ree ;
it is under review of the Employer.
Diriba Defersha
General Contractor 2656 25.99 3 200 2799 tendering The Employer's Representative has|
35 | Supe-Darimu-Lalo 2,916,060,200.00 4.00 | 21-Oct-22 49.97 62.47 25.35 1278 16.96 No recommended 60 cal. Days as EoT No.01 and
it is under review of the Employer.
- — The Employer's Representative has|
36 | Gimbi — Guye — Alga - Metu Road Project; Lot 1,835,358,164.34 4.00 | 07-May-21 55.60 69.62 4284 2677 34.07 No recommended 234 cal. Days as EoT No.01 and
1: Gimbi - Km 70 S -
it is under review of the Employer.
N " — . . The Employer's Representative has|
37 |Durgi - Gibe River; Contract 2: Durgi 522,758,336.57 400 | 01-Aug-17 80.42| 11178 88.04 96.53 4893 No recommended 400 cal. Days as EoT and it is;
(km97+700-km125+400) Brid ot reviow of the £l
e 26.91 25.45 2 0.00 25.45 Pass under review of the Employer.
Construction
3g | Construction Works of Hosaena - Jajura - 3,004,266,997.68 400 | 09-Mar-23 36.00 45.00 2078 1479 2136 No
Gimbichu - Jato Road Project
Mesay Oli General
39 |Construction Works of Hosaena-Jajura-Gimbichu| - Contractor in JV 3,004,266,997.68 400 | 09-Mar-23 36.00 45.00 2078 1479 1479 2136 2136 1 0.00 21.36 No |Notqualified for
Jato Road Project with Bridge tendering
Construction PLC
40 Cn')_nstru?liun Works of Asaita - Afambo — 1,660,417,932.70 40| 26-Aug19 1481 56.01 63.22 99.70 100.00 Substantially Completed (Provisionally handed|
Djibouti Border over).
242 Cal. Days of EoT No.03 is recommended|
41 |Haik - Bitsma - Chifra Road Project ) 2,235,543,109.20 4.0 | 22-Dec-20 61.55 76.93 47.31 35.42 34.04 No by the Engineer and it's under Employer's|
ASER Cgfl‘st"“mo" 39.43 29.55 2 0.00 29.55 Pass
(é;)rr]\_sm{cllon ’\\/I/\/orks of Er:tot:— S)bservatEor‘yl— The Engineer recommended 278 Cal. Days,
42 iopian Management Academy ~(Entoto) 5,549,690,565.03 30| 15-Dec-22 34.75 43.44 2354 41.05 21.74 No EoT No. 02 and its under Employers
Mariam - Space Observatory - Kotebe) Road
. Assessment.
Project
43 |Dabat - Ajire Road Project 931,304,149.54 40| 10-0ct-16 100.24 125.30 97.74 88.84 4828 [Excluded from Assessment; DG memo dated
March 8, 2024]
[Excluded from Assessment; DG memo dated|
44 | Ajire - Keraker Road Project 1,158,659,797.00 4.0 | 21-Sep-18 68.71 85.89 74.37 63.55 66.46 No March 8, 2024]. The Contractor unilaterally|
Powercon 33.86 37.01 2 0.00 37.91 Not qualified for | T
tendering {242 cal. Days of EoT No.03 is recommended
45 |Haik - Bitsma - Chifra Road Project 2,235,543,109.20 4.0 | 22-Dec-20 61.55 76.93 4731 35.42 34.04 No by the Engineer and it's under Employer's|
4g |Sodo Junction (Dimtw) - Bilate Military 2,375,680,864.47 40| 14-Apr22 36.00 45.00 3150 3240 4156 No
Training Center
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596 Cal. Days of EoT No.04 is recommended|
47 |Babille - Fik Lot | 432,482,654.80 4.0 | 02-May-17 93.73 117.16 91.04 79.41 48.02 No by the Engineer and it's under Employer's|
Assessment. (resubmitted)
. iac - [Excluded from Assessment; DG memo dated|
4g |Debre Markos - Debre Elias - Temcha [0+000 | FAL General 1,299,644,371.61 40| 18-Sep-19 6158 76.97 62.47 52.79 5259 52.88 52.47 2 0.00 5247 No Pass  |March 8, 2024]. Currently, the Contractor is
75+000] and 5.9Km Chemit Spur Construction PLC i i
advised to resume the construction.
49 g’i’?scl’ Hargele, Lot 1: Gode — Km 100 Road 1,893,759,386.74 40| 06-0ct-20 48.99 61.23 49.84 46.46 5349 No
50 Mankusa - Birgheleko (Defense Camp) - 145 972,716,279.92 40| 08-Mar-21 48.10 60.12 2481 36,56 4528 No [Excluded from Assessment; DG memo dated|
Kebele Road Project March 8, 2024]
5y |Hawela - Tula - Weteraresa - Yayu - 1,829,883,516.96 40| 03-Nov-20 50.79 63.49 48.92 11.28 47.45 No
Werachie Road Project
. N The Employer's Representative has|
5p |Tenta - Gashena, Contract 2: Kurba Junction 1,476,476,550.61 40| 21-Dec-20 70.98 88.73 47.34 16.30 27.02 No recommended EoT No. 03 of 696 CDs and it
(Chegoma) - Gashena Road Project N .
is under ERA review.
Omo - Maji, Lot 1: Omo - Sai Design and Do EoT No 2 is under Employer's review (182
53 Build Road Project 1,888,508,656.68 4.0 | 10-Dec-20 63.32 79.15 47.70 43.50 32.98 No Cal. days of Interim EOT has been granted).
The Employer's Representative has|
Yotek Construction Not Qualified recommended EoT No. 01 of 267 CDs and it
" _Apr- 24.44 39.25 4 3.00 42.25 : is under ERA review. Following, Interim EoT|
54 | Gelago — Tewodros Ketema Road Project PLC 1,613,625,114.54 40| 01-Apr-21 45.01 56.26 44.02 24.50 48.49 No for Tendering | "heen granted which revise the completion
date from September 30, 2024 to December|
30, 2024,
Debre Markos - Debre Eliyas - Temcha - Kuch - M [Excluded from Assessment; DG memo dated
55 Ayehu - Zigem - Chagniz Lot 3 Kuch - Ambla 2,151,052,000.00 40 | 17-May-21 4471 55.89 4251 11.84 46.60 No March 8, 2024]
[Excluded from Assessment; DG memo dated
March 8, 2024] .The Engineer has|
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road 2952.397.163.44 4 12.0ct21 2057 71 7 1 45.02 N recommended 139 cal days of EOT No 1.Until|
KD Project; Contract 1; Jiga - Quarit - Arbgebeya 252,397,163, 0 Oct 5 50 3764 3189 50 ° such time that approval is granted, the]
completion date has been revised to November|
11, 2024.
Assosa - Daleti - Baruda, Contract 2: Km Mav
57 36+000 - Dabus - Baruda 772,048,982.83 4.0 | 01-May-17 69.37 86.71 91.07 63.96 100.00 [Excluded from Assessment]
NoCi [Excluded from Assessment; DG memo dated
58 |Dangla - Jawi Design and Build Road Project  |Enyi  Construction 2,247,404,541.84 40 | 03-Jun-21 42.02 5252 41.95 2025 9.28 49.89 47.76 0 0.00 47.76 o Current | \1are g, 2024]. Currently. The Contractor,
ASSESSTRNt | 2qyised to resume the construction.
59 |Homosha — Hidassie Dam; Lot-1: Homosha — 2,081,401,426.10 40| 13-ul-21 42,00 52.50 40.64 9.28 4776 [Excluded from Assessment; DG memo dated
Km 70 April 30, 2024]
60 |Gambella- llya Orchid Business 1,065,574,658.87 40| 10-May-17 51.85 64.81 90.77 30.98 30.98 100.00 100.00 0 0.00 100.00 Nocurrent | e 1\ ded from Assessment]
Group Assessment
61 |Azezo - Gonder Road Project 990,183,528.50 20| 27-0ct17 6513 8141 85.18 62.61 100.00 ?‘e ~eX'-Stm3m°:grks contract is - under
62 |Robe -Gasera - Ginir; Contract 1: Robe - 769,860,000.00 40| 01-Nov-17 67.96 84.95 85.02 68.98 100.00 The Contract is Terminated as of July 08,
Gasera Road Project 2024,
. N Not Qualified |The Employer representative has|
- - 23.1 49.82 2 0.00 49.82 "
63 |Sishofty - Chefe Donsa - Sendafa. Road Rama Construction 975,859,896.18 40| 27-Nov-19 56.65 7081 60.16 4351 313 6242 08 No for Tendering | recommended EoT No.02 of 322 calendar days
) and it is under ERA's review.
64 | Agaro - Gera - Medabo Road Project 3,170,122,200.00 40| 25Febal 48.00 60.00 4517 16.85 45.94 No The Contract is Terminated as of July 12
65 |Weyito - Turmi Road Project 2,848,411,680.70 4.0 | 27-May-21 48.00 60.00 42.18 25.25 41.63 No
66 |Robe -Gasera - Ginir; Contract 1: Robe - 769,860,000.00 40| 01-Nov-17 67.96 84.95 85.02 68.98 100.00 The Contract is Terminated as of July 08,
Gasera Road Project .
Afro Tsion 0 0.00 0.00 No Current
Robe - G Ginir (Contract 2: km 60 + 000 Construction Plc. . . Assessment The Contract is Terminated f N b
obe - Gasera - Ginir (Contract 2: km e Contract is Terminated as of November,
. . -Nov-: . 45. 8 . .
67 | km120 + 870.41) Road Project 841,602,019.19 4.0 | 09-Nov-18 36.00 5.00 72.76 34.02 100.00 26, 2021,
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N The Contract is Under Suspension due toj
Bole Junction - Weterdeno Horticulture and| Eshetu Lemma  Oct Not Qualified " "
68 Bole Abomsa Road Contractor 359,826,774.31 3.0 [ 04-Oct-17 30.97 38.71 85.94 59.85 59.85 100.00 100.00 1 0.00 100.00 Yes for Tendering Sg;;my Problem starting from November 01,
69 |Bahirdar - Tis Esat Road Project 957,930,208.44 40| 16-Dec-19 59.84 74.79 59.54 44.30 49.66 No [Excluded from Assessment; DG memo dated
March 8, 2024]
70 |Sonstruction Works of Weldehana-Durgl Road) 2,873433957.06 40| 17-Mar-23 4202 5252 2052 1658 15.76 No
rojec econ 1658 15.76 1 0.00 15.76 Pass
Construction Plc.
Construction Works of Debremarkos-Debre Elias [Excluded from Assessment; DG memo dated
71 | Temcha-Kuch-Ayehu-Zigim-Chagni Road Project 4,295,158,217.40 4.0 | 10-May-23 36.00 45.00 18.74 177 17.79 No '
N i March 8, 2024]
Lot:4 Ambla-Chagni
72 | Continuation of Werabe - Bojaber 795,000,000.00 40| 01-Oct-19 4018 50.22 62.04 42.79 100.00 The Contract is Terminated as of March 15,
73 |Kunzila Horticulture Farm Zege Town Markan Trading 567,129,584.44 40| 23Jan-18 61.78 77.22 82.29 6213 100.00 o 000 000 No Current | [Excluded from Assessment]
Plc. ) ;
Jijiga - Gelesh - Deghamdo - Segege, Lot 4 : N
74 |Deghamdo (Km165 + 220) Segeg (Km217 + 754,637,500.69 40| 22-ul-19 58.72 73.40 64.37 61.25 69.26 Terminated as of September 29, 2024
420) [Excluded from Assessment]
Tesfaye Legesse No Current [Excluded from Assessment; DG memo dated
75 | Ajire -Keraker Construction JV/ 1,158,659,797.00 4.0 | 21-Sep-18 68.75 85.93 74.37 63.55 63.55 66.36 66.36 0 0.00 66.36 Assessment March 8, 2024]. The Contractor unilaterally|
with Powercon Plc Terminated.
76 |Oblo-Dermi 800,793,953.72 40 | 09-Oct-18 4659 58.23 3176 84.46 28,04 No from e i
T ) ) ) ) ) ) dated December 6, 2021]
77 |Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00 4.0 06-Oct-20 60.46 75.58 49.84 73.65 37.88 No Notice of Application of LD Issued.
Segeg - Gerbo - Danan (Fik - Segeg - Gerbo - Cross Land 56.04 50.23 3 2.00 5203 Pass 250 Cal. Days of EoT is recommended by the|
78 |Denen Lot 3: Yoale - Danan (Km 191+000-Km Construction 1,037,212,856.81 4.0 16-Jul-20 50.20 62.75 52.54 46.38 : 59.30 : ) ) No Engineer and its under  Employer's;
273+844) Assessment(Resubmitted)
Abay River Bridge and Approach Road Design & i:;mv; ;u:::;:hanlslnlgilm ‘;IT i:y;() v(\;:sl
79 |Build Project, Lot 2: Abay River Bridge 893,168,364.00 4.0 | 15-Sep-21 38.89 48.62 38.53 53.49 49.36 No S "
days is also granted to the contractor until EoT)|
Approach Road N
No 2 is approved.
EoT No. 3 is under Employer's review (the|
80 |Edo - Serofta - Warga Road Project 1,847,649,257.04 4.0 24-Jan-19 81.93 102.41 70.26 67.95 40.17 No Engineer has recommended 667 Cal Days of]
EoT and grated 311 Cal Days of IEOT.)
g1 [Negele Borena - Doloado - Melkasuftu, Lot 1 : 1,602,692,626.73 40 | 30-Mar-21 51.19 63.99 44.09 74.41 40.43 No
Negele Borena - Km 64+500
82 |Abomsa - Aseko - Dhibu River A'E'"ayEth Ketema 2,260,899,043.09 40| 31-Aug-22 3255 40.68 27.02 3351 30.21 38.29 2261 5 450 27.11 No Pass
g3 |Remaining Works of Atat Mazoria - Gunchire - 5,106,525,941.61 30| 1123 36.00 45.00 2265 1675 24.64 No
Kose - Geja -Lera Road Project
Construction Works of Goba - Dolomena -|
g4 |Negele Brena/Bitata Road Project Lot:1 Goba - 8,400,000,000.00 40| 03-May-23 48.00 60.00 18.97 20.78 9.90 No
Berbere - Dolomena Design and Build Road
Project
o t o Brid G EoT No.05 is under Employer's review (The|
85 | e g - Bynayem 992,020,056.19 30| O7-Feb-19 7772 97.15 69.80 79.32 4297 No Engineer has recommended 253 cal.days and
9 270 Cal.days of Interim EoT has been granted)
Gog - Jore - Akobo Raod Project Contract 1 Lot| NKH Constretion 1,497,465,276.22 -Aug-21 202 252 58.59 46.44 4421 3 2,00 4627 N Pass
86 1: km 0+000 - 36000 (Goge - Jore - Angella) Plc. ,497,465,276.. 6.0 | 06-Aug: .0 52.5 39.85 60.53 6. o
Gambela — Abobo - Gog - Dima/Radd; Lot Il1
87 |Km 72 - Akuila - Achagna -Dima/Radd 1,574,746,965.24 4.0 08-Oct-21 42.02 52.52 37.78 43.69 43.04 No
Junction Design and Build Road Project
88 | Dongoro - Kingi - Mekebilla 477,299,213.00 4.0 | 31-Jan-19 45.99 57.49 70.03 69.31 100.00 [Excluded from Assessment]
[Excluded from Assessment; DG memo dated|
89 |Kimir Dingay/Debretabor-Guna Samson Cherinet 416,000,000.00 3.0 | 21-Oct-20 53.52 66.90 49.35 66.50 6.87 44.62 30,56 1 0.00 30.56 No Not qualified for |March 8, 2024]. The Engineer recommended
GC . : : ) tendering 411 Cal days of EoT No 4 and IEOT granted
go |Construction Works of Chencha-Chano-Gircha 1,680,155,179.13 40| 14-Feb23 29.98 37.48 2153 6.87 30.56 No

Ezo Road Project
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(months) ent Date this Evaluation (1.25* A) (C) date (%) (%) 9 Progress Consideration Progress (in %) - 9
) ® ©) Period
N N [Excluded from Assessment; DG memo dated
o1 Sr‘;'_’:él - Kolela (Korie - Addisalem) Road 333,027,799.74 20| 15-Apr-20 54.12 67.64 55.56 71.90 55.35 No March 8, 2024].Contractor has ~submitted
) notice to termination on Oct. 15,2024
Amara Road Work
i inii - N 22.66 22.28 1 0.00 22.28 P
92 gz}‘s;”::““" of Remaining Works of Werabe Enterprise 2,777,252,940.36 30| 25Sep23 24.00 30.00 14.20 22.66 2228 No ass
Dembecha — Feres bet — Adet Road Project; Lot .
93 |1: Dembecha - Feres bet - Sekela & Bibugn 1,790,005,720.67 40| 23-0ct20 53.65 67.07 49.28 28.65 44.38 No [Excluded from Assessment; DG memo dated
Wereda March 8, 2024]
g4 |Jidliga - Fafen - Gelelesh - Degehamedo - Segeg: 1,773,642,189.12 40| 24-5ep20 54.94 68.67 50.24 88.71 4410 N B o T AL e e o o
(Lot 2 & 3 : Km 55 - Km 165 + 220) 119,052,289, g -Sep- g . . s g o Days of EoT No.01 and it's under Employer's,
BEQE;::SS:T?HI 66.57 40.10 2 0.00 40.10 Pass
Addis — Gibe River Road Overlay Project; Lot| AU
95 I1: Sebeta — Kore [Km15-+000 to Km79+000] 1,465,539,629.05 4.0 | 10-Aug-21 50.50 63.12 39.72 39.78 35.27 No
Pawi - Guba (Mankush Town), Lot 2: Km ey . from DG i
&% 69+000 - Guba (Mankush Town) Road Project 1,253,508,768.76 40| 24-Dec:20 3600 4500 ar24 100.00 dated January 21, 2022]
N : —-— DMC Construction No Current
Jiga - Quarit - Arbgebeya - Tilili, Contract 2: 0 0.00 0.00 [Excluded from Assessment; DG memo dated|
7 1,673,300,137.71 4.0 01-Dec-20 49.48 61.85 48.00 37.76 47.94
97 | Arbgebeya - Sekela - Tilili Road Project /673,390, ec Assessment |\ 1oren 8, 2024]
Dembecha - Feres Bet - Adet Road Project; _ul- [Excluded from Assessment; DG memo dated|
98 Contract 11 Sekela - Adet 2,332,104,595.84 4.0 21-Jul-21 40.93 51.16 40.37 16.90 49.06 March 8, 2024]
Yabelo - Metagefersa - Shakiso, Contract 3: .
99 |Dermi - Kenticha - Shakiso Design and Build Walabu 1,720,437,945.39 40| 150020 58.42 73.08 4955 21.87 39.52 No E‘DQTE,\’“S'{“’&’E°°"1’"Q“M 150 Cal. Days of
Road Project Construction Share 2187 3952 1 0.00 3952 Not Qualified
Company for Tendering
100 |Neio - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65 1,824,745,684.43 30| O1dan2l 48.00 60.00 46.98 10.85 48.53 No [Excluded from Assessment]
Design and Build Road Project
101 |Metu By - Pass Road Project 718,612,520.89 30| 11-Feb-21 53.13 66.41 4563 46.49 40.26 No The Engineer has recommended 466 Cal. Days
of EoT and it's under Employer's Assessment.
102 |Guder Town - Ambo Town DB Road Project 1,583,694,763.74 4.0 | 16-Mar-21 32.38 40.48 44.55 80.94 100.00 Yes
n . Oromia P
103 |Chanka - Gidami 3,206,772,589.87 4.0 20-Oct-21 48.00 60.00 37.38 10.26 34.73 No
Construction 35.80 58.34 4 3.00 61.34 Not Quatied
104 |Construction  Works  of Gindesheno-Ejere- Corporation (OCC) 5.337.186,414.00 40| 05-Apr23 48.00 60.00 19.89 . 1111 ’ The Project has been suspended since it's
Gundo meskel Design and Build Road Project R ) ) ) ) ) commencement date April 05,2023
Homicho - Ammunition -Engineering Industry|
105 |Approach and Compound Design Build Road 544,972,257.68 - 30-Mar-22 17.52 21.90 32.09 40.79 100.00 Yes
Project Lot-1
The Engineer has recommended 327 Cal. Days|
of EoT No.2 and its under Employer's|
106 |Bulbula - Alage Road Project Kibish 878,514,732.42 4.0 12-Nov-20 51.39 64.23 48.62 72.63 46.29 No Not qualified for Assessment. In the mean time the Contractor
N 20.45 35.96 2 0.00 35.96 Ot QUaliedIor a5 been granted 90 Cal days of IET up to
Construction Plc. tendering
June 30, 2024.
107 |Construction Works of Chencha-Chano-Gircha 1,680,165,179.13 40| 14Feb23 2098 3748 2153 687 30.56 No
Ezo Road Project
[Excluded from Assessment; DG memo dated
February 21, 2024]. The Engineer|
108 |Combolcha Town Bypass 1,138,807,808.86 3.0 23-Jun-21 48.23 60.29 41.29 20.55 40.08 No recommended 746 cal days of EoT. and IEOT!
Yonab has been granted , which revises the|
Construction Plc. 94.18 44.27 1 0.00 44.27 Pass completion date to December 05,2024,
Awash — Kulbi — Dire Dawa/Harar Overlay
109 |Road Project; Contract 1: Awash — Meiso 531,425,819.40 3.0 05-Apr-21 47.87 59.84 43.89 94.18 44.27 No
(Km 0+000 — 70+500)
110 |Jigjiga Bypass Road Project 672,098,730.28 30 | 14-May-21 4218 52.73 42,61 76.74 52,03 No
Yirgalem 67.10 56.21 2 0.00 56.21 pass -
Construction Plc. The Engineer has recommended 369 Cal. Days|
111 |Bonosha - Achamo Road Project 682,155,064.23 4.0 | 07-May-21 40.73 50.92 42.84 57.61 60.33 No of EoT No.2 and its under Employer's|
Assessment.
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uality and System Management Directorate

Summary of Local Contractors' Performance Evaluation

Reporting Period End of November 2024

Reporting Period 30-Nov-24
. Total Contract | 1.25 times Actual Aggregated .
. Revised _Ccmract Mobilization Period Contract |Time Elapsed| Cumulative Actual Average No. of Contracts Additional Total Average T'me Elapsed
Contractor's Price Expected is Beyond 5/4 | Pass/ Non
1. No. Contract Name Name (ETB) Period Commencem | Considered for Period (Months) Progress To- | Performance Progress Expected Under Expected Progress Expected of the Contract| Performin Remark
(months) ent Date this Evaluation (1.25* A) (C) date (%) (%) 9 Progress Consideration Progress (in %) - 9
Period
(A) (8) (G)
112 |Shebele - Imi Road Project Somali Roads 249,613,616.05 15| 15-ul21 9.86 12.33 4057 1.05 1.0 100.00 100.00 1 0.00 100.00 Yes Not Qualified | Notice to Termination has Issued o the
Enterprise for Tendering |Contractor.
DOGUSAN INSAAT
113 | Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer | 1'C: AS1n JV with 2,497,881,730.00 40| 24-Aug21 42.00 46.67 39.25 - - 45.49 45.49 1 0.00 45.49 No Current | The Project is terminated as of September 22,
Rabah and Sons Assessment 2022
PLC
Bure — Gomer Road Project, (Km 0+000 — Km Midroc No Current '[\E:rc;:dedsfrumzo/-z\isessmeg; DEGn "i]:g; da:‘e:s
114 |41.30) and Bure Industrial Park Spur Road, Construction 1,365,798,491.89 3.0 | 21-Sep-21 49.97 55.53 38.33 22.36 22.36 33.93 33.93 0 0.00 33.93 H 1 [T 9
. Assessment  [recommended 247 cal days of EOT NO 2 and!
1.74km Ethiopia PLC 3
115 Mankusa - Blrs!\eleko (Defense Camp) - 145 972,716,279.92 40| 08-Mar-21 48.10 60.12 1481 36,56 4528 No [Excluded from Assessment; DG memo dated|
Kebele Road Project Not Qualified March 8, 2024]
Addis — Gibe River Road Overlay Project; Lot Tiks Construction 1925 3929 ! 00 3929 for Tendering |po g h ded 335 cal D:
116 |II: Kore - Gibe River [Km79+000 to 1,651,808,351.17 40| 10-Aug-21 47.01 58.77 39.72 19.25 39.29 No ‘¢ Engineer has recommende cal Days
of EOT No. 1
Km172+014]
117 |Negele Borena - Doloado - Melkasuftu, Lot 1: 1,602,692,626.73 40| 30-Mar-21 5119 63.99 44.09 7441 4043 No
Negele Borena - Km 64+500
Addis — Gibe River Road Overlay Project; Lot
118 |1Il: Kore — Gibe River [Km79+000 to 1,651,808,351.17 40 | 10-Aug-21 4701 58.77 39.72 19.25 39.29 No The Engineer has recommended 335 cal Days
of EOT No. 1
Km172+014]
119 | Construction Works of Weldehana -Durgi Road| pcg Construction 2,873,433,957.06 40| 17-Mar-23 420 52.52 2052 16.58 15.76 No Not qualified for
Project 2458 2412 4 3.00 27.12 encering
Construction  Works of ~ Chereti-Goroboksa- Contract amount revised due to Variation order
120 |Gorodamole Road Project Lot:3 Kundi - 4,036,938,776.68 4.0 | 17-May-23 36.00 45.00 18.51 12.66 17.39 No No.1 ul Vi u lati
Gorodamole -Jibril Project 0.
Construction Works of Debremarkos -Debre .
121 |Elias -Temcha - Kuch - Ayehu -Zigim - Chagni 4,295,158,217.40 40| 10-May-23 36.00 45.00 18.74 177 17.79 No '[\i:fc':d;"zgz“;]" Assessment; DG memo dated
Road Project Lot:4 Ambla-Chagni !
" N . Hafcon EoT No 1 which is 181 Cal days was|
Abay River Bridge and Approach Road Design & S N
122 [Build Project, Lot 2: Abay River Bridge| COnstructionin v 893,168,364.00 40| 15-Sep21 38.89 4862 3853 53.49 53.49 49.36 49.36 1 0.00 49.36 No Pass Approved. Further an Interim EoT of 90 Call
Approach Road with Cross Land days is also granted to the contractor until EoT)|
PP Construction No 2 is approved.
. . . Not Qualified
123 | Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09 4.0 | 31-Aug-22 32.55 40.68 27.02 3351 3351 38.29 38.29 1 0.00 38.29 No for Tendering
Bishoftu - Chefe Donsa - Sendafa Road M Not Qualified
124 Project (20+268 -44+00) EEC 925,263,760.91 4.0 | 17-May-24 12.00 15.00 6.48 9.08 9.08 19.00 19.00 1 0.00 19.00 No for Tendering
Note
1 2 3
Category of Contract Period Formula to be used Contractors who failed to complete projects after one fourth of the contract| Trs:;ﬂ',g:‘ﬁi ?:;:Zelzdflr?r;e
First (1/3)rd 6(t1) period elapsed beyond the Contract period will be disqualified proj ceessment
Second(1/3)rd 6+21(t2)
last (1/3)rd 27+23(t3
Beyond Contract period 50+50(t4)
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