
31-Oct-24

1
Omo - Maji Design and Build Road Project;

Contract II: Sai - Maji
754,986,818.33             3.0                  20-Feb-17 79.7                    99.58           92.38            99.20              81.94            No

Substantially Completed (Provisionally handed

over). Excluded from Assessment

2 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09          3.0                  01-Jan-18 66.1                    82.68           82.03            50.14              98.01            No [Excluded from Assessment]

3 Adiarkay - Telmet 1,745,722,493.86          4.0                  17-Dec-18 41.9                    52.40           70.52            20.27              100.00          [Excluded from Assessment]

4 Koshe - Mito - Werabe Road Project 1,850,695,155.03          4.0                  23-Oct-20 49.3                    61.68           48.30            57.42              48.53            No

5 Degolo - Kelela Road Project 1,568,929,202.27          3.0                  08-Apr-17 84.0                    104.96         90.84            92.09              66.37            No

The Engineer has recommended EoT No. 04 of

884 Cal. Days of EoT which has been

commented by the Employer .

6 Debrebirhan - Ankober 1,623,194,217.85 6.0                  23-Oct-18 66.0                    82.56           72.33            99.57              69.01            
Substantially Completed.[Excluded from

Assessment]

7 Guguftu - Wereilu - Degolo 1,425,504,421.31          3.0                  23-Aug-18 52.93                  66.16           74.33            32.68              100.00          
[Excluded from Assessment; DG instruction

dated January 7, 2022]

8
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69          6.0                  30-Nov-20 48.00                  60.00           47.05            24.20              48.63            No

9 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                  11-Jan-13 85.60                  107.00         141.73          100.91            100.00          [Excluded from Assessment]

10
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                  03-Feb-16 103.53                129.41         104.98          82.58              52.79            No

EoT No. 7 is under Employer's review (the

Engineer has recommended 323 Cal Days of

EoT.)

11
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
729,174,335.28 3.0                  12-Sep-16 96.69                  120.86         97.68            83.40              52.04            No

392 Cal. Days of EoT No. 05 has been

recommended by Engineer and it's under

review of Employer and 90 Cal days of Interim

EoT granted. Currently, the recommendation

commented and returned to the Engineer.

12 Yabelo Town Bypass Road Project 304,780,352.86 3.0                  08-Jan-20 56.68                  70.85           57.80            91.44              53.94            No
The Engineer has recommended 368Cal. Days 

of EoT .

13
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000)Road Project
386,959,697.59 3.0                  05-Nov-20 48.53                  60.66           47.87            22.68              49.07            No

EoT No. 2 is under Employer's review (the

Engineer has recommended 393 Cal Days of

EoT.)

14

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2:

Seka – Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                  09-Dec-20 42.00                  52.50           46.75            2.87                72.62            No [Excluded from Assessment]

15
Halaba - Angacha - Wato (including Damboya 

- Durame Spur) Road Project
1,980,658,256.31 4.0                  29-Dec-20 51.95                  64.93           46.09            19.25              42.23            No

The Engineer has recommended 485 Cal. Days

of EoT and the completion date extended to

April 26, 2024 through IEOT

16 Gishen Junction 1,420,078,845.39 4.0                  27-May-20 53.42                  66.78           53.19            14.04              49.70            No

The ER has issued an Interim EoT of 30 CDs

that will revise the completion date of the

project to November 7,2024

17
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                  -              1,499.05       -                 100.00          

The project has been suspended due to security

problem.

18
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,028,300,956.71          4.0                  21-Apr-17 61.45                  76.81           90.41            68.66              100.00          

[Excluded from Assessment; DG memo dated

March 21, 2024]

19
Construction Works of Alemketema - Degolo

Road Project 
1,317,040,662.12          3.0                  28-Apr-17 80.45                  100.56         90.18            58.75              74.19            No

[Excluded from Assessment; DG memo dated

October 17, 2023]

20
Ginchi - Kachise -Chuleti; Contract 2: Shikute

- Chuleti
1,267,054,518.94          4.0                  31-Dec-19 32.55                  40.68           58.06            15.23              100.00          

[Excluded from Assessment; DG instruction

dated January 7, 2022]

21
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km

105-km 160
1,923,629,581.78          6.0                  24-Mar-21 36.00                  45.00           43.30            -                 90.55            No [Excluded from Assessment]

22
Nekemte-Soge-Kamashe-Koncho; Lot 1:

Nekemte - Km 104+800
2,359,484,513.18          3.0                  22-Feb-21 36.00                  45.00           44.28            -                 96.03            No [Excluded from Assessment]
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23 Adaba - Angetu Road Project 1,441,107,219.65          4.0                  18-Nov-14 96.72                  120.90         119.51          87.05              97.11            

Under Termination Process due to Contractor's

Default. (682 Cal. Days has been

recommended by Engineer and it's under

review by Employer.) 

24 Warder - Kebridehar Road Project 1,814,123,577.90          4.0                  10-Jun-19 69.90                  87.37           64.77            62.27              44.94            No
The Engineer has recommended 576 Cal. Days

of EoT and it's under Employer's review.

25
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,232,011,537.11          4.0                  07-Jun-21 47.51                  59.38           40.83            25.13              40.31            No

167 Cal. Days of EoT No.01 is recommended

by the Engineer and it's under Employer's

Assessment. 

26

Dubti - Arrisa - Adigala - Biyokebob; Lot II:

KM 72+000 - KM150+000 Design and Build

Road Project 

1,482,000,000.00          4.0                  08-Sep-21 44.84                  56.05           37.78            14.00              39.12            
Terminated as of September 29, 2024

[Excluded from Assessment]

27 Beles-Mekane Birhan Road Project 917,057,126.61             4.00                01-Nov-16 86.76                  108.45         96.03            71.56              71.37            No

28
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
2,141,879,743.10          4.00                24-Dec-18 63.48                  79.36           70.29            22.00              71.44            No

355 Cal. Days of EoT is given under EoT No.

1, 75 Cal. Days of EoT is given under EoT No.

2 and 390 Cal. Days of Interim EoT is given

under EoT No. 3.

29 Continuation of Ambo - Wolliso Road Project 3,857,936,611.70          3.00                25-Nov-19 47.6                    59.47           59.24            46.54              99.07            No

30

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso

- Km 70 (Babo Debeka) Design and Build

Road Project

2,249,769,760.10          4.00                24-Feb-21 48.00                  60.00           44.22            -                 44.57            No [Excluded from Assessment]

31
Debark - Buahit and Asphalt Concrete Work for

Beles - Mekanebirhan Road Project
4,174,470,239.57          3.00                10-Jul-24 24.0                    29.96           3.72              -                 0.86              No

32
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
1,061,034,416.30          1.00                12-Aug-21 27.95                  34.93           38.66            81.03              100.00          The Project is Suspended 

33
Construction Works of Kelela - Akesta Road 

Project
568,348,055.38             3.00                22-Jan-19 24.00                  30.00           69.34            36.95              100.00          

[Excluded from Assessment; DG instruction

dated January 7, 2022]

34
Fik - Segeg - Gerbo - Denan Road Project; Lot I: 

Fik - Segeg (Km 0+000 - Km 90+000) 
1,422,968,463.05          4.00                30-Aug-21 42.02                  52.52           38.07            52.54              43.52            No

35 Supe-Darimu-Lalo 2,916,060,200.00          4.00                21-Oct-22 49.97                  62.47           24.36            12.34              15.71            No

The Employer's Representative has

recommended 60 cal. Days as EoT No.01 and

it is under review of the Employer.

36
Gimbi – Guye – Alga - Metu Road Project; Lot 

1: Gimbi – Km 70
1,835,358,164.34          4.00                07-May-21 55.69                  69.62           41.85            25.46              32.85            No

The Employer's Representative has

recommended 234 cal. Days as EoT No.01 and

it is under review of the Employer.

37
Durgi - Gibe River; Contract 2: Durgi

(km97+700-km125+400)
522,758,336.57             4.00                01-Aug-17 89.42 111.78         87.06            95.59              48.17            No

The Employer's Representative has

recommended 400 cal. Days as EoT and it is

under review of the Employer.

38
Construction Works of Hosaena - Jajura -

Gimbichu - Jato Road Project
3,004,266,997.68          4.00                09-Mar-23 36.00                  45.00           19.79            13.57              19.64            No

39
Construction Works of Hosaena-Jajura-Gimbichu-

Jato Road Project

Mesay Oli General 

Contractor in JV 

with Bridge 

Construction PLC 

3,004,266,997.68          4.00                09-Mar-23 36.00                  45.00           19.79            13.57              13.57                 19.64            19.64             1 0.00 19.64 No
Not qualified for 

tendering

40
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70          4.0                  26-Aug-19 44.81                  56.01           62.24            99.70              100.00          

Substantially Completed (Provisionally handed

over).

41 Haik - Bitsma - Chifra Road Project 2,235,543,109.20          4.0                  22-Dec-20 61.55                  76.93           46.32            34.77              32.93            No

242 Cal. Days of EoT No.03 is recommended

by the Engineer and it's under Employer's

Assessment. 

42

Construction Works of Entoto - Observatory –

Ethiopian Management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,549,690,565.03          3.0                  15-Dec-22 34.75                  43.44           22.55            35.26              25.89            No

The Engineer recommended 278 Cal. Days,

EoT No. 02 and it's under Employer's

Assessment. 

43 Dabat - Ajire Road Project 931,304,149.54             4.0                  10-Oct-16 100.24                125.30         96.76            88.84              47.60            
[Excluded from Assessment; DG memo dated

March 8, 2024]

44 Ajire - Keraker Road Project 1,158,659,797.00          4.0                  21-Sep-18 68.71                  85.89           73.38            63.55              63.59            No

[Excluded from Assessment; DG memo dated

March 8, 2024]. The Contractor unilaterally

Terminated.

45 Haik - Bitsma - Chifra Road Project 2,235,543,109.20          4.0                  22-Dec-20 61.55                  76.93           46.32            34.77              32.93            No

242 Cal. Days of EoT No.03 is recommended

by the Engineer and it's under Employer's

Assessment. 

46
Sodo Junction (Dimtu) - Bilate Military

Training Center
2,375,680,864.47          4.0                  14-Apr-22 36.00                  45.00           30.61            30.34              39.67            No

Pass27.910.00

0.00 36.40
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ASER Construction 
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47 Babille - Fik Lot I 432,482,654.80             4.0                  02-May-17 90.15                  112.68         90.05            79.00              49.92            No

487 Cal. Days of EoT No.04 is recommended

by the Engineer and it's under Employer's

Assessment. 

48
Debre Markos - Debre Elias - Temcha [0+000 -

75+000] and 5.9Km Chemit Spur
1,299,644,371.61          4.0                  18-Sep-19 61.58                  76.97           61.48            52.79              49.89            No

[Excluded from Assessment; DG memo dated

March 8, 2024]. Currently, the Contractor is

advised to resume the construction.

49
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74          4.0                  06-Oct-20 48.99                  61.23           48.85            46.35              49.81            No

50
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92             4.0                  08-Mar-21 48.10                  60.12           43.82            36.56              43.87            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

51
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96          4.0                  03-Nov-20 50.79                  63.49           47.93            11.06              46.11            No

52
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,476,476,550.61          4.0                  21-Dec-20 48.10                  60.12           46.36            15.94              47.50            No

The ER has submitted his determination of 71

CD for contractor's EoT claim No. 02, and the

same is granted by the Employer.

53
Omo - Maji, Lot 1: Omo - Sai Design and

Build Road Project
1,888,508,656.68          4.0                  10-Dec-20 63.32                  79.15           46.72            43.28              31.91            No

EoT No 2 is under Employer's review (182

Cal. days of Interim EOT has been granted).

54 Gelago – Tewodros Ketema Road Project 1,613,625,114.54          4.0                  01-Apr-21 44.78                  55.97           43.04            23.90              47.31            No

The Employer's Representative has

recommended EoT No. 01 of 267 CDs and it

is under ERA review. Following, Interim EoT

has been granted which revise the completion

date from September 30, 2024 to October 30,

2024.

55
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,151,052,000.00          4.0                  17-May-21 41.95                  52.44           41.52            11.75              49.30            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

56
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,252,397,163.44          4.0                  12-Oct-21 40.57                  50.71           36.66            29.88              43.35            No

[Excluded from Assessment; DG memo dated

March 8, 2024] .The Engineer has

recommended 139 cal days of EOT No 1.Until

such time that approval is granted, the

completion date has been revised to November

11, 2024.

57
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83             4.0                  01-May-17 69.37                  86.71           90.08            63.96              100.00          Yes [Excluded from Assessment]

58 Dangla - Jawi Design and Build Road Project 2,247,404,541.84          4.0                  03-Jun-21 42.02                  52.52           40.96            20.25              48.27            No

[Excluded from Assessment; DG memo dated

March 8, 2024]. Currently. The Contractor

advised to resume the construction.

59
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10          4.0                  13-Jul-21 42.00                  52.50           39.65            9.28                46.14            No

[Excluded from Assessment; DG memo dated

April 30, 2024]

60 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87          4.0                  10-May-17 51.85                  64.81           89.79            30.98              30.98                 100.00          100.00           0 0.00 100.00 Yes

No Current 

Assessment
[Excluded from Assessment]

61 Azezo - Gonder Road Project 990,183,528.50             2.0                  27-Oct-17 65.13                  81.41           84.20            62.61              100.00          
The existing works contract is under

Termination process.

62
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00             4.0                  01-Nov-17 67.96                  84.95           84.03            68.98             97.31            No

The Contract is Terminated as of October 17,

2023. However, Administratively it is decided

to continue the construction up to km 21 to

ensure immediate benefits to the community

and facilitate smooth traffic flow along the

road corridor. 

63
Bishoftu - Chefe Donsa - Sendafa Road

Project
975,859,896.18             4.0                  27-Nov-19 56.65                  70.81           59.18            42.84              58.94            No

The Employer representative has

recommended EoT No.02 of 322 calendar days

and it is under ERA's review.

64 Agaro - Gera - Medabo Road Project 3,170,122,200.00          4.0                  25-Feb-21 48.00                  60.00           44.19            16.85              44.52            No

65 Weyito - Turmi Road Project 2,848,411,680.70          4.0                  27-May-21 48.00                  60.00           41.19            25.25              40.22            No

66
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00             4.0                  01-Nov-17 67.96                  84.95           84.03            68.98             97.31            No

The Contract is Terminated as of October 17,

2023. However, Administratively it is decided

to continue the construction up to km 21 will

ensure immediate benefits to the community

and facilitate smooth traffic flow along the

road corridor. 

67
Robe - Gasera - Ginir (Contract 2: km 60 + 000

- km120 + 870.41) Road Project
841,602,019.19            4.0                  09-Nov-18 36.00                  45.00           71.77            34.02              100.00          

The Contract is Terminated as of November

26, 2021. 
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Not Qualified 
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49.99             3.00
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68
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma 

Road Contractor 
359,826,774.31             3.0                  04-Oct-17 30.97                  38.71           84.95            59.85              59.85                 100.00          100.00           1 0.00 100.00 Yes

Not Qualified 

for Tendering

The Contract is Under Suspension due to

Security Problem starting from November 01,

2022

69 Bahirdar – Tis Esat Road Project 957,930,208.44             4.0                  16-Dec-19 59.84                  74.79           58.55            44.10              48.52            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

70
Construction Works of Weldehana-Durgi Road

Project
2,873,433,957.06          4.0                  17-Mar-23 42.02                  52.52           19.53            14.36              14.28            No

71
Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project 

Lot:4 Ambla-Chagni

4,295,158,217.40          4.0                  10-May-23 36.00                  45.00           17.75            1.70                16.07            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

72 Continuation of Werabe - Bojaber 795,000,000.00             4.0                  01-Oct-19 40.18                  50.22           61.05            42.79              100.00          
The Contract is Terminated as of March 15,

2023. 

73 Kunzila Horticulture Farm Zege Town 567,129,584.44             4.0                  23-Jan-18 61.78                  77.22           81.30            62.13              100.00          [Excluded from Assessment]

74

Jijiga - Gelesh - Deghamdo - Segege, Lot 4 :

Deghamdo (Km165 + 220) Segeg (Km217 +

420)

754,637,509.69             4.0                  22-Jul-19 58.72                  73.40           63.39            61.25              65.90            
Terminated as of September 29, 2024

[Excluded from Assessment]

75 Ajire -Keraker

 Tesfaye Legesse 

Construction JV 

with Powercon Plc  

1,158,659,797.00          4.0                  21-Sep-18 68.75                  85.93           73.38            63.55              63.55                 63.49            63.49             0 0.00 63.49 No
No Current 

Assessment

[Excluded from Assessment; DG memo dated

March 8, 2024]. The Contractor unilaterally

Terminated.

76 Oblo-Dermi 800,793,953.72             4.0                  09-Oct-18 46.59                  58.23           31.76            84.46              28.04            No
[Excluded from Assessment; DG instruction

dated December 6, 2021]

77 Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00             4.0                  06-Oct-20 44.45                  55.56           48.85            73.19              69.82            No Notice of Application of LD Issued.

78
Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,037,212,856.81          4.0                  16-Jul-20 50.20                  62.75           51.55            46.23              55.37            No

250 Cal. Days of EoT is recommended by the

Engineer and it's under Employer's

Assessment(Resubmitted)

79
Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

893,168,364.00             4.0                  15-Sep-21 37.91                  47.38           37.55            52.97              49.34            No

80 Edo - Serofta - Warqa Road Project 1,746,414,685.37          4.0                  24-Jan-19 81.93                  102.41         69.27            85.53              39.34            No

EoT No. 3 is under Employer's review (the

Engineer has recommended 667 Cal Days of

EoT and grated 311 Cal Days of IEOT.)

81
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,637,093,772.46          4.0                  30-Mar-21 50.37                  62.96           43.10            72.43              40.05            No

82 Abomsa - Aseko - Dhibu River 2,260,899,043.09          4.0                  31-Aug-22 32.55                  40.68           26.04            31.32              36.20            No

83
Remaining Works of Atat Mazoria - Gunchire -

Kose - Geja -Lera Road Project
5,106,525,941.61          3.0                  11-Jan-23 36.00                  45.00           21.67            16.22              22.92            No

84

Construction Works of Goba - Dolomena -

Negele Brena/Bitata Road Project Lot:1 Goba -

Berbere - Dolomena Design and Build Road

Project

8,400,000,000.00          4.0                  03-May-23 48.00                  60.00           17.98            19.49              8.60              No

85
Omorate - Omo Bridge - Gynayom -

Kangaken
992,020,056.19             3.0                  07-Feb-19 68.84                  86.05           68.81            79.22              49.97            No

EoT No.05 is under Employer's review (The

Engineer has recommended 253 cal.days and

150+60=181 Cal.days of Interim EoT has been

granted)

86
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22          6.0                  06-Aug-21 42.00                  52.50           38.86            60.53              44.84            No

87
Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,574,746,965.24          4.0                  08-Oct-21 42.02                  52.52           36.79            43.54              41.42            No

88 Dongoro - Kingi - Mekebilla 477,299,213.00             4.0                  31-Jan-19 45.99                  57.49           69.04            69.31              100.00          [Excluded from Assessment]

89 Kimir Dingay/Debretabor-Guna 416,000,000.00             3.0                  21-Oct-20 55.50                  69.37           48.36            66.50              41.13            No

[Excluded from Assessment; DG memo dated

March 8, 2024]. The Engineer recommended

411 Cal days of EoT No 4 and IEOT granted

90
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13          4.0                  14-Feb-23 29.98                  37.48           20.55            6.30                28.29            No

No Current 

Assessment

Not qualified for 

tendering
28.29

0.00

3

1

5

2.00 46.77

Pass

Not qualified for 

tendering
3

25.67

2.00

Pass14.2814.28             

28.29             

14.36                 

NKH Constrction 

Plc.

Melcon 

Construction Plc.

58.51                 

Alemayehu Ketema 

GC

55.69                 

30.56                 

Markan Trading 

Plc.

Cross Land 

Construction

0.000

57.16             

21.17             4.50

Pass44.77             

0.00
Samson Cherinet 

GC
16.30                   

0.00

59.16
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91
Gonji - Kolela (Korie - Addisalem) Road

Project
333,027,799.74             2.0                  15-Apr-20 54.12                  67.64           54.58            71.90              51.70            No

[Excluded from Assessment; DG memo dated

March 8, 2024].Contractor has submitted

notice to termination on Oct. 15,2024

92
Construction of Remaining Works of Werabe- 

Bojober
2,777,252,940.36          3.0                  25-Sep-23 24.00                  30.00           13.22            21.77              19.69            No

93
Dembecha – Feres bet – Adet Road Project; Lot 

I: Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67          4.0                  23-Oct-20 53.65                  67.07           48.30            28.62              43.11            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

94
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12          4.0                  24-Sep-20 54.94                  68.67           49.25            86.98              42.86            No

The Engineer has recommended 394 Cal.

Days of EoT No.01 and it's under Employer's

Assessment. 

95
Addis – Gibe River Road Overlay Project; Lot 

II: Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05          4.0                  10-Aug-21 50.50                  63.12           38.73            37.91              33.92            No

96
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76          4.0                  24-Dec-20 36.00                  45.00           46.26            -                 100.00          Yes

[Excluded from Assessment; DG instruction

dated January 21, 2022]

97
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71          4.0                  01-Dec-20 49.48                  61.85           47.01            38.65              46.56            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

98
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84          4.0                  21-Jul-21 40.93                  51.16           39.39            16.50              47.40            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

99

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39          4.0                  15-Oct-20 58.42                  73.03           48.56            21.43              38.35            No
The Engineer recommended 90 Cal. Days of

IEoT No 1 to 4.

100
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43          3.0                  01-Jan-21 48.00                  60.00           45.99            10.85              47.12            No [Excluded from Assessment]

101 Metu By - Pass Road Project 718,612,520.89             3.0                  11-Feb-21 53.13                  66.41           44.65            45.64              38.98            No
The Engineer has recommended 466 Cal. Days

of EoT and it's under Employer's Assessment. 

102 Ambo Town - Guder Town 1,583,694,763.74          4.0                  16-Mar-21 32.38                  40.48           43.56            79.80             100.00          Yes

103 Chanka - Gidami 3,206,772,589.87          4.0                  20-Oct-21 48.00                  60.00           36.39            10.04              33.32            No

104
Construction Works of Gindesheno-Ejere-

Gundo meskel Design and Build Road Project
5,337,186,414.00          4.0                  05-Apr-23 48.00                  60.00           18.90            -                 9.81              

The Project has been suspended since it's

commencement date April 05,2023

105

Homicho - Ammunition - Engineering Industry

Approach and Compound Design Build Road

Project Lot-1

544,972,257.68             -                  30-Mar-22 17.52                  21.90           31.10            39.49              100.00          Yes

106 Bulbula - Alage Road Project 878,514,732.42             4.0                  12-Nov-20 43.59                  54.49           47.64            72.63              68.55            No
The Contractor has been granted 90 Cal days

of IEoT up to June 30, 2024.

107
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13          4.0                  14-Feb-23 29.98                  37.48           20.55            6.30                28.29            No

108 Combolcha Town Bypass 1,138,807,808.86          3.0                  23-Jun-21 48.23                  60.29           40.31            18.69              38.66            No

[Excluded from Assessment; DG memo dated

February 21, 2024]. The Engineer

recommended 746 cal days of EoT. and IEOT

has been granted , which revises the

completion date to  December 05,2024.

109
Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 1: Awash – Meiso

(Km 0+000 – 70+500) 

531,425,819.40             3.0                  05-Apr-21 47.87                  59.84           42.90            94.12              42.84            No

110 Jigjiga Bypass Road Project 672,098,730.28             3.0                  14-May-21 41.16                  51.45           41.62            75.79              52.24            No

111 Bonosha - Achamo Road Project 682,155,064.23             4.0                  07-May-21 40.73                  50.92           41.85            56.11              55.49            No

The Engineer has recommended 369 Cal. Days

of EoT No.2 and it's under Employer's

Assessment. 

112 Shebele - Imi Road Project 
Somali Roads 

Enterprise
249,613,616.05             1.5                  15-Jul-21 9.86                    12.33           39.58            1.05                1.05                   100.00          100.00           1 0.00 100.00 Yes

Not Qualified 

for Tendering

Notice to Termination has Issued to the

Contractor.

Pass21.77                 

60.44

38.81             
BEAEKA General 

Business Plc

19.69             1

Not Qualified 

for Tendering

38.35

Yirgalem 

Construction Plc.

Pass0.00

Pass0.00

42.84             
Yonab 

Construction Plc.
42.84

65.88                 53.87             53.87

1

Not qualified for 

tendering
42.110.002

1

4 3.00

Not Qualified 

for Tendering

0

38.81

0.00 0.00
No Current 

Assessment

2

19.69
Amara Road Work 

Enterprise

0.00

DMC Construction 

PLC

Walabu 

Construction Share 

Company

94.12                 

Kibish 

Construction Plc.

Oromia 

Construction 

Corporation (OCC)

29.07                 

35.17                 

21.43                 

64.78                 Pass

38.35             0.00

2

0.00

42.11             

57.44             
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113 Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer 

DOGUSAN INSAAT 

TIC. A.S in JV with 

Rabah and Sons 

PLC 

2,497,881,730.00          4.0                  24-Aug-21 42.00                  46.67           38.27            -                 -                    43.87            43.87             1 0.00 43.87
No Current 

Assessment

The Project is terminated as of September 22,

2022

114

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc 

Construction 

Ethiopia PLC

1,365,798,491.89          3.0                  21-Sep-21 41.85                  46.50           37.35            21.87              21.87                 42.57            42.57             0 0.00 42.57 No
No Current 

Assessment

[Excluded from Assessment; DG memo dated

March 8, 2024] [The Engineer has

recommended 262 cal days of EOT.

115
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92             4.0                  08-Mar-21 48.10                  60.12           43.82            36.56              43.87            No

[Excluded from Assessment; DG memo dated

March 8, 2024]

116
Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17          4.0                  10-Aug-21 36.00                  45.00           38.73            19.23              65.16            No

117
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,637,093,772.46          4.0                  30-Mar-21 50.37                  62.96           43.10            72.43              40.05            No

118
Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17          4.0                  10-Aug-21 36.00                  45.00           38.73            19.23              65.16            No

119
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06          4.0                  17-Mar-23 42.0                    52.52           19.53            14.36              14.28            No

120

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi -

Gorodamole -Jibril Project

4,036,938,776.68          4.0                  17-May-23 36.00                  45.00           17.52            12.13              15.67            No
Contract amount revised due to Variation order 

No. 1

121

Construction Works of Debremarkos -Debre

Elias -Temcha - Kuch - Ayehu -Zigim - Chagni

Road Project Lot:4 Ambla-Chagni

4,295,158,217.40          4.0                  10-May-23 36.00                  45.00           17.75            1.70                16.07            No
[Excluded from Assessment; DG memo dated

March 8, 2024]

122

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

Hafcon 

Construction in JV 

with Cross Land 

Construction 

893,168,364.00             4.0                  15-Sep-21 37.91                  47.38           37.55            52.97              52.97                 49.34            49.34             1 0.00 49.34 No Pass

123 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09          4.0 31-Aug-22 32.55                  40.68           26.04            31.32              31.32                 36.20            36.20             1 0.00 36.20 No
Not Qualified 

for Tendering

124
Bishoftu - Chefe Donsa - Sendafa Road

Project (29+268 -44+00)
EEC 925,263,760.91             4.0 17-May-24 12.00                  15.00           5.49              6.02                6.02                   13.82            13.82             1 0.00 13.82 No

Not Qualified 

for Tendering

Note

1 2                     3                   

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

ERA-PQSM-SOP-01-FM-03/11

23.59                 

1 0.00

30.203.00427.20             

65.16

Not qualified for 

tendering

Tiks Construction

Contractors who failed to complete projects after one fourth of the contract

period elapsed beyond the Contract period will be disqualified

 The highlighted section indicate  

projects that are Excluded from 

Assessment 

Not Qualified 

for Tendering
65.16             19.23                 

MCG Construction 

PLC
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