
31-Jan-24

1
Omo - Maji Design and Build Road Project;

Contract II: Sai - Maji
754,986,818.33               3.0                   20-Feb-17 79.66                   99.58           83.38            99.20               59.33             No

2 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09            3.0                   1-Jan-18 66.15                   82.68           73.02            50.14               70.78             No

3 Adiarkay - Telmet 1,745,722,493.86            4.0                   17-Dec-18 41.92                   52.40           61.51            20.27               100.00           

4 Koshe - Mito - Werabe Road Project 1,850,695,155.03            4.0                   23-Oct-20 49.41                   61.77           39.29            45.16               35.86             No

5 Degolo - Kelela Road Project 1,469,861,944.62            3.0                   8-Apr-17 81.07                   101.34         81.83            92.09               51.87             No

6 Debrebirhan - Ankober 1,623,194,217.85 6.0                   23-Oct-18 63.09                   78.86           63.32            99.51               50.73             No

7 Guguftu - Wereilu - Degolo 1,425,504,421.31            3.0                   23-Aug-18 52.93                   66.16           65.33            32.68               96.83             No

8
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69            6.0                   30-Nov-20 48.00                   60.00           38.04            20.07               35.68             No

9 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                   11-Jan-13 85.60                   107.00         132.72          100.91             100.00           Yes

10
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                   3-Feb-16 92.91                   116.14         95.97            79.97               56.58             No

11
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
729,174,335.28 3.0                   12-Sep-16 90.77                   113.47         88.67            81.98               48.40             No

12 Yabelo Town Bypass Road Project 304,780,352.86 3.0                   8-Jan-20 44.58                   55.73           48.79            81.38               68.88             No

13
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000)Road Project
389,813,716.94 3.0                   5-Nov-20 42.48                   53.10           38.86            19.76               44.13             No

14

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka

– Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                   9-Dec-20 42.00                   52.50           37.74            2.72                 43.01             No

15
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
1,980,658,256.31 4.0                   29-Dec-20 36.00                   45.00           37.08            17.28               56.03             No

16 Gishen Junction 1,420,078,845.39 4.0                   27-May-20 45.40                   56.75           44.19            12.75               48.15             No

17
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                   -               1,490.04       -                  100.00           Yes

18
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,028,300,956.71            3.0                   11-Oct-17 61.45                   76.81           75.72            68.66               96.44             No

19
Construction Works of Alemketema - Degolo

Road Project 
1,280,770,840.15            3.0                   28-Apr-17 80.45                   100.56         81.17            58.76               51.80             No

20
Ginchi - Kachise -Chuleti; Contract 2: Shikute -

Chuleti
1,267,054,518.94            3.0                   31-Dec-19 32.55                   40.68           49.05            15.23               100.00           

21
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km 105-

km 160
1,923,629,581.78            6.0                   24-Mar-21 36.00                   45.00           34.29            -                  46.72             No

22
Nekemte-Soge-Kamashe-Koncho; Lot 1:

Nekemte - Km 104+800
2,359,484,513.18            3.0                   22-Feb-21 36.00                   45.00           35.28            -                  48.61             No

68.66                   96.44
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23 Adaba - Angetu Road Project 1,441,107,219.65            4.0                   18-Nov-14 96.72                   120.90         110.50          87.05               78.48             No

24 Warder - Kebridehar Road Project 1,814,123,577.90            4.0                   10-Jun-19 62.73                   78.41           55.76            58.67               42.33             No

25
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,232,011,537.11            4.0                   7-Jun-21 42.00                   52.50           31.82            22.34               33.28             No

26

Dubti - Arrisa - Adigala - Biyokebob; Lot II: KM

72+000 - KM150+000 Design and Build Road

Project 

1,482,000,000.00            4.0                   8-Sep-21 41.88                   52.36           28.77            13.83               28.39             No

28 Beles-Mekane Birhan Road Project 1,018,952,362.90            4.00                 1-Nov-16 86.76                   108.45         87.02            64.74               50.61             No

29
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
1,906,200,296.75            4.00                 24-Dec-18 59.54                   74.42           61.28            22.00               55.85             No

30 Continuation of Ambo - Wolliso Road Project 1,264,907,396.11            3.00                 25-Nov-19 47.6                     59.47           50.24            40.91               61.20             No

31

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso - 

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10            4.00                 24-Feb-21 48.00                   60.00           35.21            -                  31.62             No

32
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
698,574,099.81               1.00                 12-Aug-21 16.64                   20.79           29.65            23.16               100.00           Yes

33
Construction Works of Kelela - Akesta Road 

Project
568,348,055.38               3.00                 22-Jan-19 24.00                   30.00           60.33            36.95               100.00           

34
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,422,968,463.05            4.00                 30-Aug-21 42.02                   52.52           29.06            41.39               28.73             No

35 Supe-Darimu-Lalo 2,916,060,200.00            4.00                 21-Oct-22 48.00                   60.00           15.35            7.26                 5.68               No

36
Gimbi – Guye – Alga - Metu Road Project; Lot 1: 

Gimbi – Km 70
1,835,358,164.34            4.00                 7-May-21 48.00                   60.00           32.84            19.30               28.21             No

37
Durgi - Gibe River; Contract 2: Durgi

(km97+700-km125+400)
522,758,336.57               4.00                 1-Aug-17 84.99 106.23         78.05            85.31               44.37             No

38
Construction Works of Hosaena - Jajura -

Gimbichu - Jato Road Project
3,004,266,997.68            4.00                 9-Mar-23 36.00                   45.00           10.78            6.58                 5.09               No

39
Construction Works of Hosaena-Jajura-Gimbichu-

Jato Road Project

Mesay Oli General 

Contractor in JV 

with Bridge 

Construction PLC 

3,004,266,997.68            4.00                 9-Mar-23 36.00                   45.00           10.78            6.58                 6.58                     5.09               5.09                     1 0.00 5.09 No Pass

40
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70            4.0                   26-Aug-19 44.81                   56.01           53.23            98.16               87.56             No

41 Haik - Bitsma - Chifra Road Project 2,233,149,775.29            4.0                   22-Dec-20 59.145                 73.93           37.32            26.74               24.75             No

42

Construction Works of Entoto - Observatory –

Ethiopian management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,404,109,960.38            3.0                   15-Dec-22 24.00                   30.00           13.55            15.16               20.56             No

43 Dabat - Ajire Road Project 931,304,149.54               4.0                   10-Oct-16 75.65                   94.56           87.75            88.84               81.99             No

44 Ajire - Keraker Road Project 1,158,659,797.00            4.0                   21-Sep-18 65.19                   81.49           64.37            63.55               49.13             No

45 Haik - Bitsma - Chifra Road Project 2,233,149,775.29            4.0                   22-Dec-20 59.145                 73.93           37.32            26.74               24.75             No

46
Sodo Junction (Dimtu) - Bilate Military Training

Center
2,375,680,864.47            4.0                   14-Apr-22 36.00                   45.00           21.60            25.73               22.80             No

Not Qualified for 

Tendering

Macro General 

Contractor and 

Trading 

46.89                   45.7                     4 3.00 48.73

Defence 

Construction 

Enterprise (DCE)

2.00 58.19
Not Qualified for 

Tendering
38.10                   56.2                     

0.002Bridge Construction

19.69

4 3.00 39.23

18.70                   17.7                     3 2.00

3

Not qualified for 

tendering

Pass10.91

Powercon 41.38                   36.2                     

332.76                   

10.9                     18.25                   

Diriba Defersha 

General Contractor

Pass

Pass28.522.00
ASER Construction 

Plc
26.5                     
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47 Babille - Fik Lot I 432,482,654.80               4.0                   2-May-17 74.17                   92.71           81.04            82.00               68.53             No

48
Debre Markos - Debre Elias - Temcha [0+000 -

75+000] and 5.9Km Chemit Spur
1,299,644,371.61            4.0                   18-Sep-19 61.58                   76.97           52.47            52.79               39.80             No

49
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74            4.0                   6-Oct-20 48.00                   60.00           39.85            37.38               38.28             No

50
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92               4.0                   8-Mar-21 36.00                   45.00           34.82            36.43               47.73             No

51
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96            4.0                   3-Nov-20 52.27                   65.34           38.93            8.81                 32.38             No

52
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,476,476,550.61            4.0                   21-Dec-20 48.10                   60.12           37.35            12.23               34.58             No

53
Omo - Maji, Lot 1: Omo - Sai Design and Build

Road Project
1,888,508,656.68            4.0                   10-Dec-20 36.00                   45.00           37.71            37.99               59.50             No

54 Gelago – Tewodros Ketema Road Project 1,613,625,114.54            4.0                   1-Apr-21 36.00                   45.00           34.03            17.30               46.22             No

55
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,151,052,000.00            4.0                   17-May-21 36.00                   45.00           32.52            11.37               43.32             No

56
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,171,066,618.10            4.0                   12-Oct-21 36.00                   45.00           27.65            29.58               33.99             No

59
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83               4.0                   1-May-17 69.37                   86.71           81.07            63.96               83.74             No

60 Dangla - Jawi Design and Build Road Project 2,247,404,541.84            4.0                   3-Jun-21 42.00                   52.50           31.96            20.25               33.50             No

61
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10            4.0                   13-Jul-21 42.00                   52.50           30.64            9.26                 31.34             No

62 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87            4.0                   10-May-17 51.85                   64.81           80.78            30.98               30.98                   100.00           100.0                   0 0.00 100.00 Yes

63 Azezo - Gonder Road Project 990,183,528.50               2.0                   27-Oct-17 65.13                   81.41           75.19            60.64               80.89             No

64
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00               4.0                   1-Nov-17 67.96                   84.95           75.02            68.18              70.80             No

65 Bishoftu - Chefe Donsa - Sendafa Road Project 975,859,896.18               4.0                   27-Nov-19 52.70                   65.88           50.17            40.98               46.69             No

66 Agaro - Gera - Medabo Road Project 3,170,122,200.00            4.0                   25-Feb-21 48.00                   60.00           35.18            15.75               31.57             No

67 Weyito - Turmi Road Project 2,848,411,680.70            4.0                   27-May-21 48.00                   60.00           32.19            24.59               27.27             No

68
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00               4.0                   1-Nov-17 67.96                   84.95           75.02            68.18              70.80             No

69
Robe - Gasera - Ginir (Contract 2: km 60 + 000 - 

km120 + 870.41) Road Project
841,602,019.19            4.0                   9-Nov-18 36.00                   45.00           62.76            34.02               100.00           Yes

6 6.75 48.46
Not Qualified for 

Tendering

FAL General 

Construction PLC
45.73                   43.6                     

Yotek Construction 

PLC
19.99                   41.7                     

3.00 46.554

40.9                     Rama Construction

Enyi    Construction 14.97                   32.46                   

Not qualified for 

tendering

2

45.38

Afro Tsion 

Construction Plc.
50.34                   

31.13                   

Not qualified for 

tendering

2 0.00 86.05

Not Qualified for 

Tendering

86.1                     

0.00 32.46

4.50

Not Qualified for 

Tendering

5
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70
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma 

Road Contractor 
359,826,774.31               3.0                   4-Oct-17 30.97                   38.71           75.95            59.85               59.85                   100.00           100.0                   1 0.00 100.00 Yes

Not Qualified for 

Tendering

71 Bahirdar – Tis Esat Road Project 957,930,208.44               4.0                   16-Dec-19 57.83                   72.29           49.55            40.90               40.11             No

72
Construction Works of Weldehana-Durgi Road

Project
2,873,433,957.06            4.0                   17-Mar-23 42.02                   52.52           10.52            8.86                 3.91               No

73

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40            4.0                   10-Jan-23 36.00                   45.00           12.69            0.52                 7.21               No

74 Continuation of Werabe - Bojaber 795,000,000.00               4.0                   1-Oct-19 40.18                   50.22           52.04            42.79               100.00           Yes

75 Kunzila Horticulture Farm Zege Town 567,129,584.44               4.0                   23-Jan-18 61.78                   77.22           72.30            62.13               84.06             No

76
Jijiga - Gelesh - Deghamdo - Segege, Lot

4:Deghamdo (Km165+220) Segeg (Km217+420)
754,637,509.69               4.0                   22-Jul-19 58.75                   73.44           54.38            60.75               44.86             No

77 Ajire -Keraker

Powercon Plc in JV 

with Tesfaye 

Legesse 

Construction 

1,158,659,797.00            4.0                   21-Sep-18 63.16                   78.95           64.37            63.55               63.55                   53.85             53.9                     1 0.00 53.85 No Pass

78 Oblo-Dermi 800,793,953.72               4.0                   9-Oct-18 46.92                   58.64           31.76            84.46               27.71             No

79 Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00               4.0                   6-Oct-20 44.45                   55.56           39.85            66.07               42.86             No

80

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,119,417,453.44            4.0                   16-Jul-20 42.00                   52.50           42.54            44.85               52.58             No

81

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

825,659,857.57               4.0                   15-Sep-21 29.98                   37.48           28.54            38.19               46.67             No

82 Edo - Serofta - Warqa Road Project 1,707,587,062.32            4.0                   24-Jan-19 59.97                   74.96           60.26            75.83               50.99             No

83
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,371,325,369.08            4.0                   30-Mar-21 36.00                   45.00           34.09            56.43               46.35             No

84 Abomsa - Aseko - Dhibu River 2,260,899,043.09            4.0                   31-Aug-22 32.55                   40.68           17.03            19.73               17.96             No

85
Construction Works of Atat mazoria-Gunchire-

Kose-Geja-Lera Road Project
5,106,525,941.61            3.0                   11-Jan-23 36.00                   45.00           12.66            8.67                 7.15               No

86

Construction Works of Goba-Dolomena-

Negeleborena/Bitata Road Project Lot:1 Goba-

Berbere-Dolomena Design and Build Road

Project

8,400,000,000.00            4.0                   9-Jan-23 48.00                   60.00           12.72            8.88                 4.36               No

87 Omorate - Omo Bridge - Gynayom - Kangaken 992,020,056.19               3.0                   7-Feb-19 59.97                   74.96           59.80            76.65               49.81             No

88
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22            6.0                   6-Aug-21 42.00                   52.50           29.85            51.64               30.04             No

89

Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd Junction

Design and Build Road Project

1,574,746,965.24            4.0                   8-Oct-21 41.42                   51.78           27.78            37.57               27.27             No

90 Dongoro - Kingi - Mekebilla 477,299,213.00               4.0                   31-Jan-19 45.99                   57.49           60.03            69.31               100.00           Yes

91 Kimir Dingay/Debretabor-Guna 416,000,000.00               3.0                   21-Oct-20 40.01                   50.01           39.35            66.50               48.87             No

92
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13            4.0                   14-Feb-23 29.98                   37.48           11.54            0.02                 9.25               No

73.15

Cross Land 

Construction

Markan Trading Plc. 51.54                   73.2                     2 0.00

33.8                     

0.00

5

Pass

2.00

2.00 35.79

Not qualified for 

tendering
13.21                   

48.38                   

Alemayehu Ketema 

GC

48.2                     

14.0                     19.65                   

NKH Constrction 

Plc.

2 17.11
Samson Cherinet 

GC

9.9                       8.23                     
Melcon 

Construction Plc.

50.17

352.29                   

Not qualified for 

tendering
11.922.003

17.1                     

4.50

Not qualified for 

tendering

18.53

Not qualified for 

tendering

Pass

3
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93 Gonji - Kolela (Korie - Addisalem) Road Project 333,027,799.74               2.0                   15-Apr-20 42.21                   52.77           45.57            71.90               65.89             No

94
Construction of Remaining Works of Werabe- 

Bojober
2,777,252,940.36            3.0                   25-Sep-23 24.00                   30.00           4.21              7.01                 1.45               No

95

Dembecha – Feres bet – Adet Road Project; Lot I: 

Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67            4.0                   23-Oct-20 53.65                   67.07           39.29            28.31               31.52             No

96
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12            4.0                   24-Sep-20 42.00                   52.50           40.24            71.53               47.11             No

97
Addis – Gibe River Road Overlay Project; Lot 

II: Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05            4.0                   10-Aug-21 36.00                   45.00           29.72            20.01               37.96             No

98
Pawi - Guba (Mankush Town), Lot 2: Km 69+000 

- Guba (Mankush Town) Road Project
1,253,508,768.76            4.0                   24-Dec-20 36.00                   45.00           37.25            -                  56.94             No

99
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71            4.0                   1-Dec-20 49.48                   61.85           38.01            37.20               34.00             No

100
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84            4.0                   21-Jul-21 36.00                   45.00           30.38            11.30               39.22             No

101

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39            4.0                   15-Oct-20 39.91                   49.89           39.55            17.22               49.37             No

102
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43            3.0                   1-Jan-21 48.00                   60.00           36.99            8.69                 34.17             No

103 Metu By - Pass Road Project 718,612,520.89               3.0                   11-Feb-21 37.81                   47.26           35.64            34.14               46.04             No

104 Ambo Town - Guder Town 1,583,694,763.74            4.0                   16-Mar-21 32.38                   40.48           34.55            60.10              63.40             No

105 Chanka - Gidami 3,206,772,589.87            4.0                   20-Oct-21 48.00                   60.00           27.39            7.43                 20.94             No

106
Construction Works of Gindesheno-Ejere-Gundo 

meskel Design and Build Road Project
5,337,186,414.00            

107 Bulbula - Alage Road Project 878,514,732.42               4.0                   12-Nov-20 40.70                   50.88           38.63            59.55               46.49             No

108
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13            4.0                   14-Feb-23 29.98                   37.48           11.54            0.02                 9.25               No

109 Combolcha Town Bypass 806,164,023.72               3.0                   23-Jun-21 35.54                   44.42           31.30            22.65               41.77             No

110

Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 1: Awash – Meiso (Km

0+000 – 70+500) 

478,385,156.18               3.0                   5-Apr-21 38.07                   47.59           33.90            51.19               42.43             No

111 Jigjiga Bypass Road Project 672,098,730.28               3.0                   14-May-21 29.85                   37.32           32.61            57.82               68.50             No

112 Bonosha - Achamo Road Project 682,155,064.23               4.0                   7-May-21 28.60                   35.75           32.84            44.71               79.66             No

113 Shebele - Imi Road Project 
Somali Roads 

Enterprise
249,613,616.05               1.5                   15-Jul-21 9.86                     12.33           30.58            1.05                 1.05                     100.00           100.0                   1 0.00 100.00 Yes

Not Qualified for 

Tendering

Yonab Construction 

Plc.

Yirgalem 

Construction Plc.
51.22                   74.1                     2

2.00

0.00 37.04
Not Qualified for 

Tendering

42.97 Pass0.00

49.4                     0.00 49.37

43.0                     

1

22.12                   37.0                     2

74.12

42.43 Pass0.0051.19                   

Not Qualified for 

Tendering
0.00

42.4                     

Not Qualified for 

Tendering

Pass18.81

Not qualified for 

tendering
22.040.00222.0                     20.46                   

Kibish Construction 

Plc.

1

DMC Construction 

PLC

48.22                   

16.8                     

26.06                   

Oromia 

Construction 

Corporation (OCC)

Amara Road Work 

Enterprise

17.22                   

BEAEKA General 

Business Plc

Walabu 

Construction Share 

Company

19.20                   

Not Qualified for 

Tendering
39.423.00436.4                     

2

3
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 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of January 2024
Reporting Period 

I. No. Contract Name
Contractor's

Name

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period 

(months) 

 

Commenceme

nt Date 

 Average 

Expected 

Progress 

No. of Contracts 

Under 

Consideration

Additional 

Expected Progress 

(%)

 1.25 times 

Contract 

Period (1.25* 

A)

 (B) 

Time Elapsed 

(Months) 

( C)

 Actual 

Cumulative 

Progress To-

date (%)

 Aggregated 

Actual 

Performance (%)

(G) 

 Total Contract 

Period 

Considered  for 

this Evaluation 

(A) 

Expected

 Progress

 Total Average 

Expected

 Progress (in %) 

Time Elapsed is 

Beyond 5/4 of 

the Contract 

Period

Pass/     Non 

Performing

114 Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer 

DOGUSAN INSAAT 

TIC. A.S in JV with 

Rabah and Sons 

PLC 

2,497,881,730.00            4.0                   24-Aug-21 42.00                   46.67           29.26            -                  -                       29.07             29.1                     1 0.00 29.07 No
Not Qualified for 

Tendering

115

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc Construction 

Ethiopia PLC
1,365,798,491.89            3.0                   21-Sep-21 36.00                   40.00           28.34            18.60               18.60                   35.32             35.3                     1 0.00 35.32 No

Not Qualified for 

Tendering

116
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92               4.0                   8-Mar-21 36.00                   45.00           34.82            36.43               47.73             No

117

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17            4.0                   10-Aug-21 36.00                   45.00           29.72            15.76               37.96             No

118
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,371,325,369.08            4.0                   30-Mar-21 36.00                   45.00           34.09            56.43               46.35             No

119

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17            4.0                   10-Aug-21 36.00                   45.00           29.72            15.76               37.96             No

120
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06            4.0                   17-Mar-23 42.02                   52.52           10.52            8.86                 3.91               No

121

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi-

Gorodamole-Jibril Project

3,811,899,916.93            4.0                   17-May-23 36.00                   45.00           8.52              2.68                 3.39               No

122

Construction Works of Debremarkos -Debre Elias -

Temcha - Kuch - Ayehu -Zigim - Chagni Road

Project Lot:4 Ambla-Chagni

4,295,158,217.40            4.0                   10-Jan-23 36.00                   45.00           12.69            0.52                 7.21               No

123

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

Hafcon Construction 

in JV with Cross 

Land Construction 

825,659,857.57               4.0                   15-Sep-21 29.98                   37.48           28.54            38.19               38.19                   46.67             46.7                     1 0.00 46.67 No
Not qualified for 

tendering

124 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09            4.0 31-Aug-22 32.55                   40.68           17.03            19.73               19.73                   17.96             18.0                     1 0.00 17.96 No Pass

Note

1 2                      

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

10.09                   

2 0.00

Contractors who failed to complete projects after one fourth of the contract

period elapsed beyond the Contract period will be disqualified

41.58

Not qualified for 

tendering
17.454.50513.0                     

Tiks Construction 23.42                   
Not Qualified for 

Tendering

MCG Construction 

PLC

41.6                     
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