Performance, Quality and System Management Directorate

Summary of Local Contractors' Performance Evaluation
Reporting Period End of June 2024

Reporting Period 30-Jun-24
. Total Contract | 1.25 times Actual Aggregated "
. Revised C ontract Mobilization Period Contract |Time Elapsed| Cumulative Actual Average No. of Contracts Additional Total Average Tlme Elapsed
Contractor's Price . . 3 Expected is Beyond 5/4 | Pass/ Non
1. No. Contract Name Name (ETB) Period Commencem | Considered for Period (Months) Progress To- Performance Progress Expected Under Expected Progress Expected of the Contract| Performin
(months) ent Date this Evaluation | (1.25* A) (C) date (%) (%) 9 Progress Consideration (%) Progress (in %) . 9
Period
Q) (B8) (©)]
1 |Omo - Maji Design and Build Road Project 754,986,818.33 30| 20-Feb-17 79.66 99.58 88.34 99.20 7179 No
Contract I1: Sai - Maji
Yencomad 66.71 51.25 2 0.00 51.25 Pass
2 |Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09 3.0 1-Jan-18 66.15 82.68 77.98 50.14 85.79 No
3 |Adiarkay - Telmet 1,745,722,493.86 4.0 17-Dec-18 41.92 52.40 66.48 20.27 100.00
4 |Koshe - Mito - Werabe Road Project 1,850,695,155.03 4.0 | 23-Oct-20 49.35 61.68 44.25 53.45 42.87 No
5 |Degolo - Kelela Road Project 1,568,929,202.27 3.0 | 8Aprl7 83.97 104.96 86.79 92.09 56.73 No
6 |Debrebirhan - Ankober 1,623,194,217.85 6.0 | 23-Oct-18 66.05 82.56 68.28 99.57 56.77 No
Sunshine 57.27 49.35 3 2.00 51.35 Pass
7 |Guguftu - Wereilu - Degolo 1,425,504,421.31 3.0 | 23-Aug-18 52.93 66.16 70.29 32.68 100.00
8 g::fb:"ha" - Deneba - Lemi and Jihur - 3,613,766,008.69 6.0 | 30-Nov-20 48.00 60.00 43.00 23.15 4282 No
9 |Kong - Begondi - Wenbera 1,587,200,899.42 3.0 11-Jan-13 85.60 107.00 137.69 100.91 100.00 Yes
10 i'ﬂ”e'?di’r Hana DB Road Project Lot-1: Jinka - 1373,268271.07 30| 3Febi6 98.10 12263 100.93 8161 55.76 No
g1 |Ankober - Awash Arba Road Upgrading Project 729,174,335.28 30| 12-Sep-16 98.76 123.45 93.63 83.40 46.42 No
Contract 2: Dulecha - Awash Arba
12 |Yabelo Town Bypass Road Project 304,780,352.86 3.0 8-Jan-20 55.23 69.04 53.75 88.80 48.15 No
13 33?50)?5;& 'F;r‘:);;'C'": Salayesh - Omo (0+000 - p i 386,059,67.59 30| 5Nov-20 35.61 4451 43.82 21.59 96.17 No
- - Construction Works 42.76 50.16 6 6.75 56.91 Not Quallf!ed
Limu Mazoria — Kose — Seka — Atango — Alga —|  Corporation for Tendering
Seyo — Shenen — Guder Road Project, Lot 2: Seka (ECWC)
14 |- Atango — Alga — Seyo — Shenen — Guder, 3,640,009,480.12 4.0 9-Dec-20 42.00 52.50 42.71 2.82 53.37 No
Contract 2: Seyo — Shenen — Guder Road
Project
15 |Halaba - Angacha - Wato (including Damboya 1,980,658,256.31 40| 29-Dec-20 51.95 64.93 42.05 18.94 36.86 No
Durame Spur) Road Project
16 |Gishen Junction 1,420,078,845.39 4.0 | 27-May-20 48.39 60.49 49.15 13.42 53.13 No
17 Guba - Begondl. - Wonbera, Contract 1: Aysid - 201,230.932.85 20 . 1,495.00 . 100.00 Yes
Kong Road Project
1g | Sinchi - Kachise -Chuleti; Contract 1: Ginchi - 1,028,300956.71 30| 11-0ct17 61.45 76.81 80.68 68.66 100.00 Yes
Shikute (59 km)
1g |Comstruction Works of Alemketema - Degolo 1,280,770,840.15 30| 28-Apr17 79.82 90.78 86.14 58.76 65.82 No
Road Project
29 | Ginchi - Kachise -Chuleti; Contract 2: Shikute - Gemeshu 1,267,054,518.94 3.0 | 31-Dec-19 32.55 40.68 54.02 15.23 100.00 0 0.00 0.00 No Current
Chuleti Beyene GC Assessment
2 ’l;‘;k;gge's"ge'Kamas“‘*'mmh“ Lot 2: Km 105 1923,629581.78 6.0 | 24-Mar-21 36.00 45.00 39.25 - 68.08 No
gp |Nekemie-Soge-Kamashe-Koncho; Lot 1: 2,350484,513.18 30| 22-Feb21 36.00 45.00 4024 - 73.56 No

Nekemte - Km 104+800
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Reporting Period 30-Jun-24
. Total Contract | 1.25 times Actual Aggregated .
. Revised C ontract Mobilization Period Contract |Time Elapsed| Cumulative Actual Average No. of Contracts Additional Total Average Tlme Elapsed
Contractor's Price . . 3 Expected is Beyond 5/4 | Pass/ Non
1. No. Contract Name Name (ETB) Period Commencem | Considered for Period (Months) Progress To- Performance Progress Expected Under Expected Progress Expected of the Contract| Performin
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() (B) ©)
23 |Adaba - Angetu Road Project 1,441,107,219.65 4.0 | 18-Nov-14 96.72 120.90 115.46 87.05 88.75 No
24 |Warder - Kebridehar Road Project 1,814,123,577.90 4.0 10-Jun-19 50.96 63.70 60.72 59.51 88.32 No
Macro General .
Fik - Segeg - Gerbo - Denan; Lot I1; Segeg -| Contractor and 47.40 63.54 4 3.00 66.54 Not Qualified
25 ' ’ " 1,232,011,537.11 4.0 7-Jun-21 47.51 59.38 36.79 23.37 : 34.43 : B ) No for Tendering
Gerbo - Yoale (Km 90+000 - Km 191+000) Trading
Dubti - Arrisa - Adigala - Biyokebob; Lot Il:
26 |KM 72+000 - KM150+000 Design and Build 1,482,000,000.00 4.0 8-Sep-21 44.84 56.05 33.73 14.00 32.90 No
Road Project
28 |Beles-Mekane Birhan Road Project 1,018,952,362.90 4.00 1-Nov-16 86.76 108.45 91.99 70.46 62.05 No
29 |Taremaber - Meleya - Molale’ Molale - 2,141879,743.10 400 | 24-Dec-18 63.48 79.36 66.25 22.00 58.70 No
Sefemeda Road Project
o . . Defence Jifi
30 |Continuation of Ambo - Wolliso Road Project Construction 5,169,634,902.28 3.00 | 25-Nov-19 47.6 59.47 55.20 45.58 42.56 82.07 73.61 3 2.00 75.61 No 'f\‘mTQU’Z' ied
- - - - Enterprise (DCE) or Tendering
Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso
31 |Km 70 (Babo Debeka) Design and Build Road 2,249,769,760.10 4.00 | 24-Feb-21 48.00 60.00 40.18 - 38.75 No
Project
52 Haro Wenchi - Wenchi Carter Lake Ecotourism 698,574,099.81 1.00 | 12-Aug21 16.64 20.79 3462 76.02 100.00 Yes
Road Network Project
33 gﬁ;z‘g‘“""” Works of IKelela - Akesta Road 568,348,055.38 3.00 | 22-Jan-19 24.00 30.00 65.29 36.95 100.00
Fik - Segeg - Gerbo - Denan Road Project; Lot I:
34 o 1,422,968,463.05 4.00 | 30-Aug-21 42.02 52.52 34.03 46.57 36.88 N g
Fik - Segeg (Km 0+000 - Km 90+000) Diriba Defersha " 23.15 24.52 3 2.00 26.52 ° Not qualified for
General Contractor tendering
35 |Supe-Darimu-Lalo 2,916,060,200.00 4.00 | 21-Oct-22 48.00 60.00 20.32 11.19 11.67 No
36 |Gimbi — Guye — Alga - Metu Road Project; Lot 1,835,358,164.34 4.00 | 7-May-21 48,00 60.00 37.81 23.99 3535 No
1: Gimbi — Km 70
a7 [Durgi - Gibe River; Contract 2: Durgi 522,758,336.57 4.00 | 1-Augl7 76.27 95,34 83.01 93,21 67.67 No
(km97+700-km125+400) Bridge Construction 24.77 20.73 2 0.00 20.73 Pass
ag |Construction Works of Hosaena - Jajura - 3,004,266,997.68 400 | 9-Mar-23 36.00 45.00 15.75 12.86 12.56 No
Gimbichu - Jato Road Proiect
Mesay Oli General
39 |Construction Works of Hosaena-Jajura-Gimbichu-| - Contractor in JV 3,004,266,997.68 400 | 9-Mar-23 36.00 45.00 15.75 12.86 12.86 12.56 12.56 1 0.00 12.56 No Pass
Jato Road Project with Bridge
Construction PLC
40 |Comstruction Works of Asaita - Afambo — 1,660,417,932.70 40| 26-Aug19 44.81 56.01 58.10 99.70 100.00 Yes
Djibouti Border
41 |Haik - Bitsma - Chifra Road Project . 2,233,149,775.29 4.0 | 22-Dec-20 53.589 66.99 42.28 32.91 35.44 No
ASER Comstruction 31.23 19.39 2 0.00 19.39 Pass
Construction Works of Entoto - Observatory — c
4 |Ethiopian management ~Academy (Entoto 5,404,100,960.38 30| 15-Dec-22 25.61 32,01 1851 30.53 30.87 No
Mariam - Space Observatory - Kotebe) Road
Project
43 |Dabat - Ajire Road Project 931,304,149.54 4.0 10-Oct-16 75.65 94.56 92.71 88.84 95.11 No
44 | Ajire - Keraker Road Project 1,158,659,797.00 4.0 21-Sep-18 68.71 85.89 69.34 63.55 51.82 No
Not qualified for
Powercon 61.57 65.23 2 0.00 65.23 deri
45 |Haik - Bitsma - Chifra Road Project 2,233,149,775.29 4.0 | 22-Dec-20 53.589 66.99 42.28 3291 35.44 No tendering
46 |Sodo Junction (Dimtu) - Bilate Military 2,375,680,864.47 40| 14-Apr22 36.00 45.00 26.56 3063 3192 No

Training Center

Page 2




Performance, Quality and System Management Directorate

Summary of Local Contractors' Performance Evaluation
Reporting Period End of June 2024

Reporting Period 30-Jun-24
. Total Contract | 1.25 times Actual Aggregated .
. Revised C ontract Mobilization Period Contract |Time Elapsed| Cumulative Actual Average No. of Contracts Additional Total Average Tlme Elapsed
Contractor's Price . . 3 Expected is Beyond 5/4 | Pass/ Non
1. No. Contract Name Name (ETB) Period Commencem | Considered for Period (Months) Progress To- Performance Progress Expected Under Expected Progress Expected of the Contract| Performin
(months) ent Date this Evaluation | (1.25* A) (C) date (%) (%) 9 Progress Consideration (%) Progress (in %) . 9
Period
() (B) ©)
47 |Babille - Fik Lot I 432,482,654.80 4.0 2-May-17 74.14 92.67 86.01 82.99 82.02 No
Debre Markos - Debre Elias - Temcha [0+000 -
48 75+000] and 5.9Km Chemit Spur LG I 1,299,644,371.61 4.0 18-Sep-19 61.58 76.97 57.44 52.79 45.36 No
eneral
. N 52.00 47.22 2 0.00 47.22 Pass
49 S:j?sm’ Hargele, Lot 1: Gode — Km 100 Road| Construction PLC 1893,759,386.74 40| 6-0ct-20 53.06 66.33 4481 44.92 39.27 No
5o |\Vankusa - Birsheleko (Defense Camp) - 145 972,716,279.92 40| 8Mar21 36.00 45.00 3078 36.48 71.00 No
Kebele Road Project
5 |Mawela - Tula - Weteraresa - Yau - 1829,883,516.96 40| 3Nov-20 .92 52.40 43.89 10.02 50.41 No
Werachie Road Project
5p |Ten@ - Gashena, Contract 2: Kurba Junction 1476,476,550.61 40| 21-Dec20 48.10 60.12 4231 15.43 41.70 No
(Chegoma) - Gashena Road Project
53 g;“a% ’P’:g.aé'c't“" 1: Omo - Sai Design and Build ) 1,888,508,656.68 40| 10-Dec-20 43.00 53.75 42.67 4071 49.47 No 3
) Yotek Construction 2241 48.47 4 3.00 5147 Not Quallf!ed
PLC for Tendering
54 |Gelago — Tewodros Ketema Road Project 1,613,625,114.54 4.0 1-Apr-21 44.78 55.97 38.99 21.42 41.08 No
Debre Markos - Debre Eliyas - Temcha - Kuch -
. " 2,151,052,000. 4. 17-May-21 . 45, 7.4 11.37 .22 N
& Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla 51,052,000.00 0 i 36.00 5.00 8748 3 58 °
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road
N N N 2,171,066,618.1 4. 12-Oct-21 . 45, 2.61 1.37 43.51 N
=8 Project; Contract 1; Jiga - Quarit - Arbgebeya 066,618.10 0 Oct 36.00 5.00 326 818 35 °
Assosa - Daleti - Baruda, Contract 2: Km
57 ! 772,048,982.83 4.0 1-May-17 69.37 86.71 86.04 63.96 98.06 N
36+000 - Dabus - Baruda & °
58 |Dangla - Jawi Design and Build Road Project Enyi  Construction 2,247,404,541.84 4.0 3-Jun-21 42.00 52.50 36.92 20.25 9.28 41.66 39.49 0 0.00 39.49 No /l;ll) Current
ssessment
59 E"mm;’gha - Hidassie Dam; Lot-1: Homosha 2,081,401,426.10 40| 139ul21 42,00 52.50 35.61 9.28 39.49 No
60 |Gambella - llya Orchid Business 1,065,574,658.87 40| 10-May-17 51.85 64.81 85.74 30.98 30.98 100.00 100.00 0 0.00 100.00 Yes No Current
Group e Assessment
61 |Azezo - Gonder Road Project 990,183,528.50 20| 27-Oct-17 65.13 81.41 80.15 62.61 96.14 No
g2 |Robe -Gasera - Ginir; Contract 1. Robe - 769,860,000.00 40| 1-Nov-17 67.96 84.95 79.99 68.98 85.41 No
Gasera Road Project
. Not Qualified
63 |Bishoftu - Chefe Donsa - Sendafa Road Project| Rama Construction 975,859,896.18 40| 27-Nov-19 56.65 70.81 55.13 4254 3220 48.16 48.96 5 450 53.46 No for Tendering
64 | Agaro - Gera - Medabo Road Project 3,170,122,200.00 4.0 | 25-Feb-21 48.00 60.00 40.14 16.85 38.70 No
65 |Weyito - Turmi Road Project 2,848,411,680.70 4.0 | 27-May-21 48.00 60.00 37.15 25.23 34.40 No
66 EZZZra'i?:ﬂr;jegm”; Contract 1: Robe - 769,860,000.00 40| 1-Nov-17 67.96 84.95 79.99 68.98 85.41 No
Afro Tsion 50.72 93.03 2 0.00 93.03 Not Qualified
Robe - G Ginir (Contract 2: km 60 + 000 Construction Plc. for Tendering
g7 |Robe - Gasera - Ginir (Contract 2: km 841,602,019.19 40| 9-Nov-18 36.00 45.00 67.73 34.02 100.00 Yes

km120 + 870.41) Road Project
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gg |Bole Junction - Weterdeno Horticulture and| Eshetu Lemma 350,826,774.31 30| 4-0ct17 30,97 38.71 80.91 50.85 59.85 100.00 100.00 1 0.00 100.00 Yes Not Qualified
Bole Abomsa Road Contractor for Tendering
69 | Bahirdar — Tis Esat Road Project 957,930,208.44 4.0 16-Dec-19 57.83 72.29 54.51 43.60 46.04 No
70 g"'_‘s"“mi"" Works of Weldehana-Durgi Road el 2,873,433,957.06 40| 17-Mar-23 4202 5252 15.48 13.23 8.22 No
roject ercon 13.23 8.22 1 0.00 8.22 Pass
Construction Plc.
Construction Works of Debremarkos-Debre Elias
71 |Temcha-Kuch-Ayehu-Zigim-Chagni Road Project 4,295,158,217.40 4.0 | 10-May-23 36.00 45.00 13.71 1.00 8.99 No
Lot:4 Ambla-Chagni
72 |Continuation of Werabe - Bojaber 795,000,000.00 40| 1-Oct-19 40.18 50.22 57.01 4279 100.00 Yes
73 |Kunzila Horticulture Farm Zege Town y N 567,129,584.44 4.0 23-Jan-18 61.78 77.22 77.26 62.13 100.00 Yes N lified f
Markan Trading 52.15 76.69 2 0.00 76.69 ot quali ied for
Plc. tendering
Jijiga - Gelesh - Deghamdo - Segege, Lot
74 |4:Deghamdo (Km165+220) Segeg 754,637,509.69 4.0 22-Jul-19 58.72 73.40 59.34 62.01 52.13 No
(Km217+420)
Tesfaye Legesse No Current
75 | Ajire -Keraker Construction JV 1,158,659,797.00 4.0 | 21-Sep-18 66.18 82.73 69.34 63.55 63.55 59.54 59.54 0 0.00 59.54 No Assessment
with in Powercon Plc
76 |Oblo-Dermi 800,793,953.72 4.0 9-Oct-18 46.92 58.64 3176 84.46 2771 No
77 |Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00 4.0 6-Oct-20 44.45 55.56 44.81 73.00 51.63 No
Segeg - Gerbo - Danan (Fik - Segeg - Gerbo - c Land
78 |Denen Lot 3: Yoale - Danan (Km 191+000-Km ross Lan 1,037,212,856.81 40| 16-Jul-20 51.75 64.68 4751 45.95 55.04 44.34 46.64 3 2.00 48.64 No Pass
Construction
273+844)
Abay River Bridge and Approach Road Design &
79 |Build Project, Lot 2: Abay River Bridge 852,473,545.54 4.0 | 15-Sep-21 35.93 44.92 33.50 51.38 45.33 No
Approach Road
80 |Edo - Serofta - Warga Road Project 1,746,414,685.37 4.0 | 24-Jan-19 74.96 93.70 65.23 83.19 41.04 No
g1 |Negele Borena - Doloado - Melkasuftu, Lot 1 : 1637,093,772.46 40| 30-Mar-21 41.85 52.32 39.06 67.22 45.39 No
Negele Borena - Km 64+500
82 | Abomsa - Aseko - Dhibu River 2,260,899,043.09 4.0 | 31-Aug-22 32.55 40.68 21.99 27.09 27.63 No
Alemayeh Ketema 26.58 17.29 5 450 21.79 Pass
gy |Construction Works of Atat mazoria-Gunchire- 5,106,525,941.61 30| 11-an-23 36.00 45.00 17.62 14.37 15.84 No
Kose-Geja-Lera Road Project
Construction ~ Works ~ of ~ Goba-Dolomena-
gy |Negeleborena/Bitata Road Project Lot:1 Goba- 8,400,000,000.00 40| 3-May-23 48.00 60.00 13.94 14.18 4.97 No
Berbere-Dolomena Design and Build Road
Project
85 |Omorate - Omo Bridge - Gynayom - Kangaken 992,020,056.19 3.0 7-Feb-19 68.32 85.40 64.77 78.15 46.41 No
Gog - Jore - Akobo Raod Project Contract 1 Lot .
86 1,497,465,276.22 6.0 6-Aug-21 42.00 52.50 34.82 59.42 38.20 N
I; km 0+000 - 36+000 (Goge - Jore - Angella) | V<H CF?I';S"C""" g 57.50 38.88 3 2.00 40.88 ° Pass
Gambela — Abobo - Gog - Dima/Radd; Lot Il
87 |Km 72 - Akuila - Achagna -Dima/Radd 1,574,746,965.24 4.0 8-Oct-21 42.02 52.52 32.75 42.66 34.77 No
Junction Design and Build Road Project
88 |Dongoro - Kingi - Mekebilla 477,299,213.00 4.0 | 31-Jan-19 45.99 57.49 65.00 69.31 100.00 Yes
89 |Kimir Dingay/Debretabor-Guna Samson Cherinet 416,000,000.00 3.0 | 21-Oct-20 42.97 53.71 44.32 66.50 3.73 56.27 19.68 1 0.00 19.68 No Not qu;l”f_ied for
GC tendering
gp |Construction Works of Chencha-Chano-Gircha 1680,155,179.13 40| 14-Feb23 29.98 37.48 16.50 373 19.68 No

Ezo0 Road Project
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Performance, Quality and System Management Directorate

Summary of Local Contractors' Performance Evaluation
Reporting Period End of June 2024

Reporting Period 30-Jun-24
. Total Contract | 1.25 times Actual Aggregated .
Contractor's Rewsegri(;:ntract Mobilization Period Contract |Time Elapsed| Cumulative Actual Expected Average No. of Contracts Additional Total Average ‘il'slrgz IE:_?;S;‘? pass/  Non
1. No. Contract Name Name (ETB) Period Commencem | Considered for Period (Months) Progress To- Performance Prg ress Expected Under Expected Progress Expected of theyContract Performin
(months) ent Date this Evaluation | (1.25* A) (C) date (%) (%) 9 Progress Consideration (%) Progress (in %) Period 9
() (B) ©)
a1 Sr?a?élm - Kolela (Korie - Addisalem) Road 333,027,799.74 20| 15-Apr-20 4221 52.77 50.53 71.90 89.41 No
gp |Construction of Remaining Works of Werabe-| amara Road Work 2,777,252,940.36 30| 25-5ep23 24.00 30.00 9.17 1865 18.65 9.08 9.08 . 0.00 9.08 No Pass
Bojober Enterprise : ! ! ’
Dembecha — Feres bet — Adet Road Project; Lot
93 |I: Dembecha - Feres bet - Sekela & Bibugn 1,790,005,720.67 4.0 23-Oct-20 53.65 67.07 44.25 28.31 37.91 No
Wereda
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg: e
94 (Lot 2 & 3: Km'55 - Km 165 + 220) 1,773,642,189.12 4.0 24-Sep-20 54.77 68.47 45.21 80.50 37.95 No
BEQE';&S:’I‘:“' 59.24 42.26 2 0.00 42.26 Pass
g5 |Addis — Gibe River Road Overlay Project; Lot 1,465,539,629.05 40| 10-Aug21 36.00 45.00 34.68 3351 47.48 No
II: Sebeta — Kore [Km15+000 to Km79+000]
Pawi - Guba (Mankush Town), Lot 2: Km
96 . 1,253,508,768.76 4.0 | 24-Dec-20 36.00 45.00 42.21 - 84.52 No
69+000 - Guba (Mankush Town) Road Project
: : S .| DMC Construction No Current
g7 |Jiga - Quarit - Arbgebeya - Tilili, Contract 2: PLC 1,673,300,137.71 40| 1-Dec20 49.48 61.85 4297 37.96 40.92 0 0.00 0.00 No Assessment
Arbgebeya - Sekela - Tilili Road Project
gg |Dembecha - Feres Bet - Adet Road Project; 2,332,104,595.84 40| 21uk21 36.00 45.00 35.34 15.70 4874 No
Contract |1 Sekela - Adet
Yabelo - Metagefersa - Shakiso, Contract 3:
99 |Dermi - Kenticha - Shakiso Design and Build Walabu 1,720,437,945.39 4.0 | 15-Oct-20 45.21 56.51 44.52 20.17 48.95 No lfed
Road Project i Not Qualifie
C””S‘C't‘;;‘;’a’;ysr‘a'e 20.17 48.95 1 0.00 48.95 for Tendering
109 |Nelo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65 1,824,745,684.43 30| 1dan2l 48.00 60.00 41.95 10.82 4130 No
Design and Build Road Project
101 |Metu By - Pass Road Project 718,612,520.89 3.0 | 11-Feb-21 37.81 47.26 40.60 44.25 64.78 No
102 |Ambo Town - Guder Town 1,583,694,763.74 4.0 | 16-Mar-21 32.38 40.48 39.52 76.00 94.06 No
103 |Chanka - Gidami Oromia 3,206,772,589.87 4.0 | 20-Oct-21 48.00 60.00 32.35 9.51 27.50 No Not Jified
Construction 3341 55.87 5 450 60.37 ot Quatife
104 Construction  Works  of ~ Gindesheno-Ejere-| Corporation (OCC) 5337.186,414.00 No or Tendering
Gundo meskel Design and Build Road Project D
Homicho-Ammunition-Engineering Industry
105 |Approach and Compound Design Build Road 544,972,257.68 - 30-Mar-22 17.52 21.90 27.06 36.03 100.00 Yes
Project Lot-1
106 |Bulbula - Alage Road Project Kibish Constructi 878,514,732.42 4.0 | 12-Nov-20 50.73 63.41 43.59 71.90 40.30 No
. . s S etion 27.14 26.76 2 0.00 26.76 Pass
197 |Construction Works of Chencha-Chano-Gircha i 1,680,155,179.13 40| 14-Feb-23 20.98 37.48 16.50 373 19.68 No
Ezo Road Project
Combolcha Town Bypass 1,138,807,808.86 3.0 | 23-Jun-21 35.54 44.42 36.26 15.88 54.07 No
‘Yonab Construction
Awash — Kulbi — Dire Dawa/Harar Overlay Plc. 86.43 37.02 1 0.00 81.02 Pass
109 |Road Project; Contract 1: Awash — Meiso (Km 531,425,819.40 3.0 5-Apr-21 47.87 59.84 38.86 86.43 37.02 No
0+000 — 70+500)
110 |Jigjiga Bypass Road Project Yirgalem 672,098,730.28 3.0 | 14-May-21 40.47 50.59 37.58 69.59 45.07 No
. 60.96 45.06 2 0.00 45.06 Pass
Construction Plc.
111 |Bonosha - Achamo Road Project 682,155,064.23 4.0 | 7-May-21 40.73 50.92 37.81 52.45 45.04 No
112 |Shebele - Imi Road Project Somali Roads 249,613,616.05 15| 15dul21 9.86 12.33 35.54 1.05 1.05 100.00 100.00 1 0.00 100.00 Yes Not Qualified
Enterprise for Tendering
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Performance, Quality and System Management Directorate

Summary of Local Contractors' Performance Evaluation
Reporting Period End of June 2024

Reporting Period 30-Jun-24
. Total Contract | 1.25 times Actual Aggregated "
. Revised C ontract Mobilization Period Contract |Time Elapsed| Cumulative Actual Average No. of Contracts Additional Total Average Tlme Elapsed
Contractor's Price . . 3 Expected is Beyond 5/4 | Pass/ Non
1. No. Contract Name Name (ETB) Period Commencem | Considered for Period (Months) Progress To- Performance Progress Expected Under Expected Progress Expected of the Contract| Performin
(months) ent Date this Evaluation | (1.25* A) (C) date (%) (%) 9 Progress Consideration (%) Progress (in %) . 9
Period
() (B) ©)
DOGUSAN
113 |Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer | "voral TIC- ASin 2,497,881,730.00 40| 24-Aug21 42.00 46.67 34.22 - - 37.23 37.23 1 0.00 37.23 No Not Qualified
JV with Rabah and for Tendering
Sons PLC
Bure — Gomer Road Project, (Km 0+000 — Km Midroc No Current
114 141.30) and Bure Industrial Park Spur Road, Construction 1,365,798,491.89 3.0 21-Sep-21 36.00 40.00 33.30 19.73 19.73 44.83 44.83 0 0.00 44.83 No Asseszmem
1.74km Ethiopia PLC
115 |[Mankusa - Birsheleko (Defense Camp) - 145 972,716,279.92 40| 8Mar21 36.00 45.00 39.78 36.48 71.00 No
Kebele Road Project Not Qualified
Addis — Gibe River Road Overlay Project; Lot| TIKS Construction 1918 47.48 1 0.00 4748 for Tendering
116 [111: Kore - Gibe River [Km79+000 to 1,651,808,351.17 4.0 | 10-Aug-21 36.00 45.00 34.68 19.18 47.48 No
Km172+0141
117 |Negele Borena - Doloado - Melkasuftu, Lot 1.: 1,637,093,772.46 40| 30-Mar-21 4185 52.32 39.06 67.22 45.39 No
Negele Borena - Km 64+500
Addis — Gibe River Road Overlay Project; Lot
118 |I1l: Kore - Gibe River [Km79+000 to 1,651,808,351.17 4.0 | 10-Aug-21 36.00 45.00 34.68 19.18 47.48 No
Km172+014]
119 gﬁ]”_zg:‘c‘“’” Works of Weldehana -Durgi Road ) 2,873,433,957.06 40| 17-Mar-23 42,02 52.52 15.48 13.23 8.22 No Not aualified
! Mee Construction 20.49 20.96 4 3.00 23.96 "‘t‘;ﬂ:e'ri':g or
Construction Works of  Chereti-Goroboksa-
120 |Gorodamole Road Project Lot:3 Kundi- 3,811,899,916.93 4.0 | 17-May-23 36.00 45.00 13.48 6.47 8.59 No
Gorodamole-Jibril Project
Construction Works of Debremarkos -Debre Elias
121 |-Temcha - Kuch - Ayehu -Zigim - Chagni Road 4,295,158,217.40 4.0 | 10-May-23 36.00 45.00 13.71 1.00 8.99 No
Project Lot:4 Ambla-Chagni
Abay River Bridge and Approach Road Design & Haf_cun_
122 |Build Project, Lot 2: Abay River Bridge C:V':lﬂrgf;'s‘;”L:njV 852,473,545.54 40| 15-Sep-21 35.93 44.92 33.50 51.38 51.38 4533 4533 1 0.00 45.33 No Pass
Approach Road Construction
. . . Not Qualified
123 |Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09 4.0 | 31-Aug-22 32.55 40.68 21.99 27.09 27.09 27.63 27.63 1 0.00 27.63 No for Tendering
124 |Bishoftu - Chefe Donsa - Sendafa Road Project EEC 925,263,760.91 40| 17-May-24 12,00 15.00 1.45 135 135 0 2 0.00 0 No Pass
(29+268 -44+00)
Note
1 2 3
Category of Contract Period Formula to be used Contractors who failed to complete projects after one fourth of the contract| The highlighted section indicate projects
First (1/3)rd 6(t1) period elapsed beyond the Contract period will be disqualified that are Excluded from Assessment
Second(1/3)rd 6+21(t2)
last (1/3)rd 27+23(t3)
Beyond Contract period 50+50(t4)
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