Performance, Quality and System Management Directorate
Summary of Local Contractors' Performance Evaluation

Reporting Period End of June 2023

Reporting Period 30-Jun-23
Revised Contract Total contract | 1.25 times Time Actual Total Time elapsed
. " Mobilization period contract cumulative | Aggregated actual Average Additional average . P
Contractor's Price . " y Elapsed Expected No. of Contracts is beyond 5/4 |Pass/ Non
1. No. Contract Name Period Commencem | considered for period progress to | performance (%) Expected . - expected expected h
name (ETB) K . (Months) Progress under consideration . | of the Contract| Performing
(months) ent Date this Evaluation | (1.25* A) date (%) ©) progress progress (%) | progress (in y
(C) period
QY (B) %)
1 |Omo - Maji Design and Build Road Project 754,986,818.33 30| 20-Feb-17 72.03 90.04 76.31 96.28 61.87 No
Contract I1: Sai - Maji
2 |Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09 3.0 1-Jan-18 66.15 82.68 65.95 50.14 49.79 No
Yencomad 52.58 48.8 3 2.00 50.83 Pass
3 |Adiarkay - Telmet 1,745,722,493.86 4.0 17-Dec-18 41.92 52.40 54.44 20.27 100.00 Zcony
4 |Koshe - Mito - Werabe Road Project 1,850,695,155.03 4.0 23-Oct-20 36.00 45.00 32.22 36.65 42.75 No
5 |Degolo - Kelela Road Project 1,469,861,944.62 3.0 8-Apr-17 72.59 90.74 74.76 89.78 55.98 No
6 |Debrebirhan - Ankober Sunshine 1,623,194,217.85 6.0 | 23-Oct-18 55.50 69.37 56.25 90.29 51.04 52.73 388 3 200 4085 No Pass
7 |Guguftu - Wereilu - Degolo 1,425,504,421.31 3.0 | 23-Aug-18 52.93 66.16 58.26 32.68 70.12 No
8 g:g;ZaB"ha” - Deneba - Lemi and Jihur - 3,613,766,908.69 60 | 30-Nov-20 48.00 60.00 30.97 17.65 2565 No
9 |Kong - Begondi - Wenbera 1,587,200,899.42 3.0 11-Jan-13 85.60 107.00 125.65 100.91 100.00 Yes
10 i\',l"e‘fdl'r"'ana DB Road Project Lot-1: Jinka - 1,373,268,271.07 30| 3-Feb-16 9291 | 11614 88.90 77.81 47.02 No
Ankober - Awash Arba Road Upgrading Project Gon.
11 Contract 2: Dulecha - Awash Arba 729,174,335.28 3.0 12-Sep-16 49.97 62.47 81.60 76.56 100.00 Yes
12 |Yabelo Town Bypass Road Project 304,780,352.86 3.0 8-Jan-20 44.58 55.73 41.72 79.92 45.57 No
Sawla - Maji, Lot-111: Salayesh - Omo (0+000 - Ny
13 37+000)Road Project 434,267,538.90 3.0 5-Nov-20 35.61 44.51 31.79 15.10 42.60 No
Ethiopian Not
Limu Mazoria — Kose — Seka — Atango — Alga — Wo?l?;(s:tg‘:cgf;ion 38.24 50.4 6 6.75 57.16 Qualified for
Seyo — Shenen — Guder Road Project, Lot 2: Seka, £ CWpC Tendering
14 |- Atango — Alga — Seyo — Shenen — Guder, ( ) 3,640,009,480.12 4.0 9-Dec-20 42.00 52.50 30.67 2.65 31.39 No
Contract 2: Seyo — Shenen — Guder Road
Project
15 |Halaba - Angacha - Wato (including 1,980,658,256.31 40| 29-Dec-20 36.00 45.00 30.02 1484 3853 No
Damboya - Durame Spur) Road Project
16 |Gishen Junction 1,316,700,000.00 4.0 | 27-May-20 38.20 47.75 37.12 8.94 48.04 No
17 |Guba - Begondi - Wonbera, Contract 1: Aysid - 201,230,932.85 20 - 1,482.97 - 100.00 Yes
Kong Road Project
1g | Ginchi - Kachise -Chuleti; Contract 1: Ginchi - 1,028,300,956.71 30| 11-0ct-17 61.02 76.27 68.65 68.66 75.00 No
Shikute (59 km)
19 |Construction Works of Alemketema - Degolo 1,280,770,840.15 30| 28-Apr17 77.92 97.40 74.10 58.13 46.62 No
Road Project
20 | inchi - Kachise -Chuleti; Contract 2: Shikute Gemeshu 1,267,054,518.94 30| 31-Dec-19 3255 140,68 41.98 15.23 6282 100.00 59.3 2 0.00 59.26 Pass
Chuleti Beyene GC
21 |Nekemte-Soge-Kamashe-Koncho; Lot 2: Km 1923,629581.78 6.0 | 24-Mar-21 36.00 45.00 27.22 - 33.18 No
105-km 160
Nekemte-Soge-Kamashe-Koncho; Lot 1. Eoh. R
22 Nekemte - Km 104+800 2,359,484,513.18 3.0 22-Feb-21 36.00 45.00 28.21 35.07 No
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23 |Fik- Hamero Lot I Road Project 849,129,220.55 3.00 | 2-May-17 67.89 84.86 73.97 99.97 67.92 No
24 |Adaba - Angetu Road Project 1,441,107,219.65 4.0 | 18-Nov-14 96.72 120.90 103.43 87.05 63.87 No
25 |Warder - Kebridehar Road Project Macro General 1,814,123,577.90 4.0 | 10-Jun-19 62.73 78.41 48.69 54.06 34.56 No
Contractor and 51.05 40.1 5 4.50 44.64 Pass
Fik - Segeg - Gerbo - Denan; Lot II; Segeg - Trading L
26 Gerbo - Yoale (Km 90+000 - Km 191+000) 1,232,011,537.11 4.0 7-Jun-21 42.00 52.50 24.76 18.70 22.13 No
Dubti - Arrisa - Adigala - Biyokebob; Lot I1:
27 |KM 72+000 - KM150+000 Design and Build 1,482,000,000.00 4.0 8-Sep-21 36.00 45.00 21.70 11.24 22.97 No
Road Project
28 |Dalol/Musli-Bada Road Project 1,249,624,731.89 3.00 28-Jan-16 49.84 62.30 89.10 89.05 100.00 Yes
29 |Beles-Mekane Birhan Road Project 1,018,952,362.90 4.00 1-Nov-16 62.27 77.84 79.96 61.73 100.00 Yes
3p |Taremaber - Meleya - Molale’ Molale - 1,906,200,296.75 400 | 24-Dec-18 65.49 81.86 5421 21.87 38.12 No
Sefemeda Road Project
Defence Not
31 |Continuation of Ambo - Wolliso Road Project | _ Construction 1,264,907,396.11 300 | 25-Nov-19 38.8 48.45 43.17 33.34 35.03 7273 636 3 200 65.62 No Qualified for
Enterprise (DCE) Tendering
Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso
32 |Km 70 (Babo Debeka) Design and Build Road 2,249,769,760.10 4.00 24-Feb-21 48.00 60.00 28.14 - 21.94 No
Project
33 |Haro Wenchi - Wenchi Carter Lake Ecotourism 698,574,099.81 100 | 12-Aug-21 16.64 20.79 2259 23.16 100.00 Yes
Road Network Project
3 gsj’]fz‘c’t“cm’" Works of Kelela - Akesta Road 568,348,055.38 300 | 22-9an-19 24.00 30.00 53.26 36.95 100.00
Fik - Segeg - Gerbo - Denan Road Project; Lot I:| Diriba Defersha - AUQ-
EC g Segeq (Km 0+000 - Km 90+000) o e 1,422,968,463.05 400 | 30-Aug-21 42,02 52.52 21.99 29.80 13.55 17.98 108 3 2.00 12.75 No Pass
36 |Supe-Darimu-Lalo 2,916,060,200.00 4.00 21-Oct-22 48.00 60.00 8.28 4.60 2.14 No
37 |Gimbi - Guye — Alga - Metu Road Project; Lot 1,835,358,164.34 400 | 7-May-21 48.00 60.00 25.78 15.16 18.83 No
1: Gimbi — Km 70
Durgi - Gibe River; Contract 2: Durgi
38 . 522,758,336.57 4.00 1-Aug-17 75.19 93.99 70.98 79.86 46.14 No
(km97+700-km125+400) Co:s:'ri%iim 79.86 461 2 0.00 46.14 Pass
39 |Construction Works of Hosaena - Jajura - 3,004,266,997.68 400 | 9-Mar-23 36.00 45.00 372 No
Gimbichu - Jato Road Project
Mesay Oli General
40 |Construction Works of Hosaena-Jajura-Gimbichu| - Contractor in JV 3,004,266,997.68 400 | 9-Mar-23 36.00 45.00 372 1 No
Jato Road Project with Bridge
Construction PLC
41 |Construction Works of Asaita - Afambo — 1,660,417,932.70 40| 26-Aug-19 47.41 50.26 46.16 85.11 48.18 No
Djibouti Border
42 |Haik - Bitsma - Chifra Road Project ASER Construction 2,138,481,835.73 4.0 | 22-Dec-20 5155 64.44 30.25 18.95 21.96 No
Construction Works of Entoto - Observatory — Plc 47.87 334 3 200 3542 Pass
43 |Ethiopian. management Academy _(Entoto 5,404,109,960.38 30| 15-Dec-22 24.00 3000 6.48 485 417 No
Mariam - Space Observatory - Kotebe) Road
Project
44 |Dabat - Ajire Road Project 931,304,149.54 4.0 | 10-Oct-16 77.36 96.70 80.68 88.35 58.58 No
45 |Ajire - Keraker Road Project 1,158,659,797.00 4.0 21-Sep-18 57.24 71.55 57.30 63.55 50.23 No
Powercon 46.46 37.8 4 3.00 40.78 Pass
46 |Haik - Bitsma - Chifra Road Project 2,138,481,835.73 4.0 22-Dec-20 51.55 64.44 30.25 18.95 21.96 No
47 g‘;gfef“"“"’" (Dimtu) - Bilate Military Training 2,375,680,864.47 40| 14-Apr-22 36.00 45.00 1453 1537 1043 No
48 |Babille - Fik Lot I 432,482,654.80 4.0 2-May-17 74.17 92.71 73.97 81.08 49.82 No
Debre Markos - Debre Elias - Temcha [0+000 -
49 75+000] and 5.9Km Chemit Spur FAL General 1,299,644,371.61 4.0 18-Sep-19 61.58 76.97 45.40 52.69 31.88 No
Construction PLC 42.79 325 4 3.00 35.50 Pass
50 Sﬁ)‘]’:ct’ Hargele, Lot 1: Gode — Km 100 Road 1,893,759,386.74 40| 6-0ct20 48.00 60.00 278 30.58 2812 No
gy |Mankusa - Birsheleko (Defense Camp) - 145 972,716,279.92 40| 8-Mar21 36.00 45.00 2775 36.30 34.18 No
Kebele Road Project
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52 |Babille - Fik Lot Il Road Project 461,423,813.70 4.0 2-May-17 69.37 86.71 73.97 95.88 63.27 No
53 |Hawela - Tula - Weteraresa - Yayu - 1,829,883,516.96 40| 3-Nov-20 42,00 5250 31.86 7.08 33.34 No
Werachie Road Project
54 |Tenta - Gashena, Contract 2: Kurba Junction 1,476,476,550.61 40| 21-Dec-20 45.76 57.01 30.28 9.04 26.68 No
(Chegoma) - Gashena Road Project
. Not
- Maji . - Sai i Yotek Construction o
55 |Omo - Maji, Lot 1: Omo - Sai Design and pLC 1,882,967,504.80 40| 10-Dec-20 41.00 51.25 30.64 2471 19.01 3257 305 7 10.13 4065 No Qualified for
Build Road Project Tendering
56 |Gelago — Tewodros Ketema Road Project 1,770,605,838.13 4.0 1-Apr-21 36.00 45.00 26.96 10.88 32.67 No
Debre Markos - Debre Eliyas - Temcha - Kuch -
57 Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla 2,151,052,000.00 4.0 | 17-May-21 36.00 45.00 25.45 11.25 29.77 No
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road Ot
58 Project; Contract 1; Jiga - Quarit - Arbgebeya 2,171,066,618.10 4.0 12-Oct-21 36.00 45.00 20.58 28.90 21.02 No
59 |Assosa - Daleti Lot 1 Senan Construction 228,630,902.66 3.0 7-Mar-17 72.10 90.12 75.81 77.22 60.31 No Not qualified
1.02 25.7 1 0.00 25.68
Plc. for tendering
60 |Eliya - Makuye 1,083,400,000.00 4.0 23-Jul-21 36.00 45.00 23.24 1.02 25.68 No
Assosa - Daleti - Baruda, Contract 2: Km
61 36+000 - Dabus - Baruda 772,048,982.83 4.0 1-May-17 69.37 86.71 74.01 63.96 63.36 No
. Not qualified
62 |Dangla - Jawi Design and Build Road Project | EMYi ~ Construction 2,247,404,541.84 40| 3-un21 42.00 52.50 24.89 19.59 14.50 2233 21.38 2 0.00 2138 No for tendering
63 E‘r’nm;’;ha - Hidassie Dam; Lot-1: Homosha — 2,081,401,426.10 40| 13-3u-21 42.00 52,50 2357 9.01 20.36 No
64 |Gambella - llya OTChgrE:J;mess 1,065,574,658.87 4.0 | 10-May-17 51.85 64.81 73.71 30.98 30.98 100.00 100.0 0 0.00 100.00 Yes
64 | Azezo - Gonder Road Project 990,183,528.50 2.0 27-Oct-17 65.13 81.41 68.12 60.21 59.19 No
g5 |Robe -Gasera - Ginir; Contract 1: Robe - 769,860,000.00 40| 1-Nov-17 67.96 84.95 67.96 63.73 50.00 No
Gasera Road Project
Not
Rama Construction 28.64 29.0 5 4.50 33.54 Qualified for
66 E'rz'}gg“ - Chefe Donsa - Sendafa Road 975,859,896.18 40 | 27-Nov-19 52.70 65.88 43.10 37.32 37.43 No Tendering
67 |Agaro - Gera - Medabo Road Project 3,170,122,200.00 4.0 25-Feb-21 48.00 60.00 28.11 14.64 21.89 No
68 |Weyito - Turmi Road Project 2,848,411,680.70 4.0 | 27-May-21 48.00 60.00 25.12 20.80 17.97 No
go |Robe -Gasera - Ginir; Contract 1: Robe - 769,860,000.00 40| 1-Nov-17 67.96 84.95 67.96 63.73 50.00 No
Gasera Road Project Afro Tsion Not
N 48.21 417 2 0.00 41.65 Qualified for
Construction Plc. X
- . Tendering
70 |Robe - Gasera - Ginir (Contract 2: km 60 + 000 841,602,019.19 40| 9-Nov-18 36.00 45.00 55.69 34.02 100.00 Yes

- km120 + 870.41) Road Project
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Bole Junction - Weterdeno Horticulture and| Eshetu Lemma Not
71 unctl feuftu Y 350,826,774.31 30| 4-Oct-17 30.97 38.71 68.88 59.85 59.85 100.00 100.0 1 0.00 100.00 Yes Qualified for
Bole Abomsa Road Contractor N
Tendering
72 |Bahirdar - Tis Esat Road Project 957,930,208.44 4.0 16-Dec-19 57.83 72.29 42.48 39.20 31.68 No
Construction Works of Weldehana-Durgi Road Melcon 6.8 2,00 Not qualified
8 | project Construction Plc. 2,873,433,957.06 40 | 17-Mar-23 41.98 52.48 345 7.40 X 3 - 8.77 No for tendering
Construction Works of Debremarkos-Debre Elias-
74 | Temcha-Kuch-Ayehu-Zigim-Chagni Road Project 4,295,158,217.40 4.0 | 10-Jan-23 36.00 45.00 5.62 0.31 122 No
Lot:4 Ambla-Chagni
75 |Continuation of Werabe - Bojaber 795,000,000.00 4.0 1-Oct-19 40.18 50.22 44.98 42.79 73.90 No
76 |Kunzila Horticulture Farm Zege Town Markan Trading 567,129,584.44 4.0 23-Jan-18 61.78 77.22 65.23 62.13 50.61 61.18 675 P 0.00 67.46 No Not quallf.led
Plc. for tendering
77 |Jijiga - Gelesh - Deghamdo - Segege, Lot 4 754,637,509.69 4.0 22-Jul-19 44.91 56.14 47.31 58.84 60.69 No
Powercon Plc in JV
. with Tesfaye
78 |Ajire -Keraker Legesse 1,158,659,797.00 4.0 21-Sep-18 57.24 71.55 57.30 63.55 63.55 50.23 50.2 1 0.00 50.23 No Pass
Construction
79 |Oblo-Dermi 800,793,953.72 4.0 9-Oct-18 46.92 58.64 31.76 84.46 27.71 No
80 |Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00 4.0 6-Oct-20 36.00 45.00 32.78 58.15 43.82 No
Segeg - Gerbo - Danan (Fik - Segeg - Gerbo - Cross Land
81 |Denen Lot 3: Yoale - Danan (Km 191+000-Km|  Construction 1,119,417,453.44 40| 16-Jul-20 42.00 52.50 35.47 4339 44.24 39.28 3ra 3 200 39.71 No Pass
273+844)
Abay River Bridge and Approach Road Design &
82 |Build Project, Lot 2: Abay River Bridge 825,659,857.57 4.0 | 15-Sep-21 29.98 37.48 21.47 33.63 30.40 No
Approach Road
83 |Edo - Serofta - Warga Road Project 1,707,587,062.32 4.0 24-Jan-19 55.96 69.95 53.19 67.23 46.59 No
ga |Negele Borena - Doloado - Melkasufty, Lot 1 : 1,371,325,369.08 40| 30-Mar-21 36.00 45.00 27.02 4144 32.80 No
Negele Borena - Km 60
85 |Abomsa - Aseko - Dhibu River 2,260,899,043.09 4.0 | 31-Aug-22 32.55 40.68 9.96 9.96 5.22 No
Alemayeh Ketema 36.36 255 5 450 30.03 Pass
gp | Construction Works of Atat mazoria-Gunchire- 5,106,525,941.61 30| 11-Jan-23 36.00 45.00 559 441 173 No
Kose-Geja-Lera Road Project
Construction  Works  of  Goba-Dolomena-
g7 |Negeleborena/Bitata Road Project Lot:1 Goba- 8,400,000,000.00 40| 9Jan23 48.00 60.00 565 0.39 No
Berbere-Dolomena Design and Build Road
Project
gg |Omorate - Omo Bridge - Gynayom - 992,020,056.19 30| 7-Feb19 53.39 66.74 5273 73.42 149.15 No
Kangaken
Gog - Jore - Akobo Raod Project Contract 1 Lot
89 1,497,465,276.22 6.0 6-Aug-21 42.00 52.50 22.78 37.06 19.18 No
1; km 0+000 - 36+000 (Goge - Jore - Angella i
(Gog vella) | NKH Gonstretion 4285 255 3 2.00 27.46 Pass
Gambela — Abobo - Gog - Dima/Radd; Lot Il
90 |Km 72 - Akuila - Achagna -Dima/Radd 1,574,746,965.24 4.0 8-Oct-21 41.42 51.78 20.71 29.11 16.50 No
Junction Design and Build Road Project
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91 |Dongoro - Kingi - Mekebilla 477,299,213.00 4.0 | 31-an-19 45.99 57.49 52.96 69.31 80.31 No
92 |Kimir Dingay/Debretabor-Guna Samson Cherinet 416,000,000.00 30| 21-Oct-20 30.48 38.10 32.28 66.46 13.19 61.87 123 2 0.00 12.28 No Pass
g3 | Construction Works of Chencha-Chano-Gircha 1,680,155,179.13 40| 14-Feb-23 29.98 37.48 447 No
Ezo Road Project
94 Er%’j‘;ét - Kolela (Korie - Addisalem} Road 333,027,799.74 20| 15-Apr-20 4218 52.73 38.50 7148 43.98 No
Not
Amara Road Work o
Dembecha — Feres bet — Adet Road Project; Lot Enterprise 33.92 42.9 2 0.00 42.95 Quallélet_i for
95 |I: Dembecha - Feres bet - Sekela & Bibugn 1,790,005,720.67 4.0 [ 23-Oct-20 36.00 45.00 32.22 26.93 42.75 No Tendering
Wereda
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:
96 1,773,642,189.12 4.0 24-Sep-20 42.00 52.50 33.17 61.97 35.50 N
(Lot 2 &3 : Km 55 - Km 165 + 220) e ep °
BEAEKA 40.38 30.6 2 0.00 30.59 Pass
Addis — Gibe River Road Overlay Project; Lot| AU
97 11: Sebeta — Kore [Km15+000 to Km79+000] 1,465,539,629.05 4.0 | 10-Aug-21 36.00 45.00 22.65 14.25 24.64 No
Pawi - Guba (Mankush Town), Lot 2: Km e R
98 69+000 - Guba (Mankush Town) Road Project 1,253,508,768.76 4.0 24-Dec-20 36.00 45.00 30.18 38.85 No
i i ilili DMC Construction Not
g9 [iga - Quarit - Arbgebeya - Tilili, Contract 2: pLC 1,673,300,137.71 40| 1-Dec-20 2.4 53.01 30.94 35.34 20.43 3133 280 2 0.00 27.97 No |Qualified for
Arbgebeya - Sekela - Tilili Road Project Tendering
100 |Dembecha - Feres Bet - Adet Road Project 2,578,671,578.69 40| 2121 36.00 45.00 2331 1075 25.79 No
Contract 11 Sekela - Adet
Yabelo - Metagefersa - Shakiso, Contract 3:
101 |Dermi - Kenticha - Shakiso Design and Build 1,720,437,945.39 4.0 15-Oct-20 36.00 45.00 32.48 15.12 43.26 No
Road Project Walabu Not
Construction Share 15.12 433 1 0.00 43.26 Qualified for
Nei Begi - Y. Lot 1: Neio - K Company Tendering
102 |Nefo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65 1,824,745,684.43 30| 1-dan21 48.00 60.00 29.92 7.68 2427 No
Design and Build Road Project
103 |Metu By - Pass Road Project 718,612,520.89 3.0 11-Feb-21 37.81 47.26 28.57 27.71 33.14 No
104 | Ambo Town - Guder Town . 1,583,694,763.74 4.0 | 16-Mar-21 24.00 30.00 27.48 42.51 79.04 No
Oromia Not
Construction 18.78 33.8 4 3.00 36.84 Qualified for
105 |Chanka - Gidami Corporation (OCC) 3,206,772,589.87 4.0 | 20-Oct-21 48.00 60.00 20.32 5.06 11.67 No Tendering
Construction Works of Gindesheno-Ejere-
106 N " N 5,337,186,414.00
Gundo meskel Design and Build Road Project
107 |Bulbula - Alage Road Project 878,514,732.42 4.0 | 12-Nov-20 36.00 45.00 31.56 51.75 41.49 No
Kibish 51.75 a5 2 0.00 4149 Pass
Construction Works of Chencha-Ch Girch Construction Plc.
108 |onstruction Works of Chencha-Chano-Gircha 1,680,155,179.13 40| 14-Feb-23 29.98 37.48 447 No

Ezo Road Project
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109 |Combolcha Town Bypass 806,164,023.72 3.0 23-Jun-21 36.20 45.25 24.23 13.10 27.19 No
Yonab Not
c ona . 2330 28.1 2 0.00 28.09 Qualified for
Awash — Kulbi — Dire Dawa/Harar Overlay| Construction Plc. Tendering
110 |Road Project; Contract 1: Awash — Meiso 478,385,156.18 3.0 5-Apr-21 38.07 47.59 26.83 40.50 29.62 No
(Km 0+000 — 70+500)
111 |Jigjiga Bypass Road Project 672,098,730.28 3.0 | 14-May-21 26.73 3341 25.55 38.33 46.94 No
Yirgalem Not
gal 36.85 42.9 2 0.00 42.93 Qualified for
Construction Plc. Tenderi
112 |Bonosha - Achamo Road Project 682,155,064.23 40| 7-May-21 30.67 38.34 25.78 35.39 38.98 No endering
113 |Shebele - Imi Road Project Somali Roads 249,613,616.05 15 15-Jul-21 9.86 12.33 2351 - 100.00 Yes Not
Eme'r s - 100.0 1 0.00 100.00 Qualified for
114 |Kubi River Bridge P 19,609,482.95 33| 11-Apr-22 11.97 14.96 14.63 10.14 94.51 No Tendering
DOGUSAN
INSAAT TIC. AS in Not
115 |Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer ! " 2,497,881,730.00 4.0 | 24-Aug-21 42.00 46.67 22.19 - - 18.29 183 1 0.00 18.29 No Qualified for
JV with Rabah and Tenderin
Sons PLC o
Bure — Gomer Road Project, (Km 0+000 — Km Midroc Not
116 |41.30) and Bure Industrial Park Spur Road, Construction 1,365,798,491.89 3.0 | 21-Sep-21 36.00 40.00 21.27 17.22 17.22 22.22 22.2 1 0.00 2222 No Qualified for
1.74km Ethiopia PLC Tendering
117 |Mankusa - Birsheleko (Defense Camp) - 145 972,716,279.92 40| 8-Mar-21 36.00 45.00 27.75 36.30 34.18 No
Kebele Road Project Not
. _ _ . Tiks Construction 22.25 282 2 0.00 28.18 Qualified for
Addis — Gibe River Road Overlay Project; Lot Tendering
118 |111: Kore — Gibe River [Km79+000 to 1,651,808,351.17 4.0 | 10-Aug-21 36.00 45.00 22.65 13.98 24.64 No
Km172+014]
119 |Negele Borena - Doloado - Melkasuftu, Lot 1 : 1,371,325,369.08 40| 30-Mar-21 36.00 45.00 27.02 4144 32.80 No
Negele Borena - Km 64+500
Addis — Gibe River Road Overlay Project; Lot|
120 |111: Kore - Gibe River [Km79+000 to 1,651,808,351.17 4.0 | 10-Aug-21 36.00 45.00 22.65 13.98 24.64 No
Km172+014]
121 |Construction Works of Weldehana -Durgi Road| ;e netruction 2,873,433,957.06 40| 17-Mar23 41.98 52.48 345 No Not qualified
Project 11.10 124 5 4.50 16.92 N
n - PLC for tendering
Construction  Works of  Chereti-Goroboksa-
122 |Gorodamole Road Project Lot:3 Kundi- 3,586,352,987.49 No
Gorodamole-Jibril Project
Construction Works of Debremarkos -Debre Elias
123 |-Temcha - Kuch - Ayehu -Zigim - Chagni Road 4,295,158,217.40 4.0 10-Jan-23 36.00 45.00 5.62 0.31 122 No
Project Lot:4 Ambla-Chagni
. ) Hafcon
Abay River Bridge and Approach Road Construction in IV
124 |Design & Build Project, Lot 2: Abay River with Cross Land 825,659,857.57 4.0 15-Sep-21 29.98 37.48 21.47 33.63 33.63 30.40 30.4 1 0.00 30.40 No Pass
Bridge Approach Road 05S -8l
Construction
125 |Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09 4.0 | 31-Aug-22 32.55 40.68 9.96 9.96 9.96 5.22 5.2 1 0.00 522 No Pass
Note
1 2
Category of Contract Period Formula to be used Contractors who failed to complete projects after one fourth of the contract|
First (1/3)rd 6(t1) period elapsed beyond the Contract period will be disqualified
Second(1/3)rd 6+21(t2)
last (1/3)rd 27+23(t3)
Beyond Contract period 50+50(t4)
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