
30-Sep-23

1
Omo - Maji Design and Build Road Project;

Contract II: Sai - Maji
754,986,818.33              3.0                   20-Feb-17 72.23                   90.29           79.33            97.50               69.66             No

2 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09           3.0                   1-Jan-18 66.15                   82.68           68.98            50.14               58.55             No

3 Adiarkay - Telmet 1,745,722,493.86           4.0                   17-Dec-18 41.92                   52.40           57.47            20.27               100.00           

4 Koshe - Mito - Werabe Road Project 1,850,695,155.03           4.0                   23-Oct-20 48.39                   60.49           35.24            40.81               31.25             No

5 Degolo - Kelela Road Project 1,469,861,944.62           3.0                   8-Apr-17 72.59                   90.74           77.79            90.17               64.31             No

6 Debrebirhan - Ankober 1,623,194,217.85 6.0                   23-Oct-18 55.50                   69.37           59.28            92.83               63.63             No

7 Guguftu - Wereilu - Degolo 1,425,504,421.31           3.0                   23-Aug-18 52.93                   66.16           61.28            32.68               81.55             No

8
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69           6.0                   30-Nov-20 48.00                   60.00           33.99            17.79               29.87             No

9 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                   11-Jan-13 85.60                   107.00         128.68          100.91             100.00           Yes

10
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                   3-Feb-16 92.91                   116.14         91.92            78.23               49.27             No

11
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
729,174,335.28 3.0                   12-Sep-16 49.97                   62.47           84.62            80.36               100.00           Yes

12 Yabelo Town Bypass Road Project 304,780,352.86 3.0                   8-Jan-20 44.58                   55.73           44.75            81.38               50.74             No

13
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000)Road Project
434,267,538.90 3.0                   5-Nov-20 35.61                   44.51           34.82            16.34               48.46             No

14

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka

– Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                   9-Dec-20 42.00                   52.50           33.70            2.72                 36.36             No

15
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
1,980,658,256.31 4.0                   29-Dec-20 36.00                   45.00           33.04            15.05               44.33             No

16 Gishen Junction 1,420,078,845.39 4.0                   27-May-20 47.38                   59.22           40.14            10.14               39.47             No

17
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                   -               1,485.99       -                  100.00           Yes

18
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,028,300,956.71           3.0                   11-Oct-17 61.45                   76.81           71.67            68.66               83.28             No

19
Construction Works of Alemketema - Degolo

Road Project 
1,280,770,840.15           3.0                   28-Apr-17 77.92                   97.40           77.13            58.76               49.30             No

20
Ginchi - Kachise -Chuleti; Contract 2: Shikute -

Chuleti
1,267,054,518.94           3.0                   31-Dec-19 32.55                   40.68           45.01            15.23               100.00           

21
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km 105-

km 160
1,923,629,581.78           6.0                   24-Mar-21 36.00                   45.00           30.25            -                  38.97             No

22
Nekemte-Soge-Kamashe-Koncho; Lot 1:

Nekemte - Km 104+800
2,359,484,513.18           3.0                   22-Feb-21 36.00                   45.00           31.23            -                  40.86             No

Pass

Not Qualified 

for Tendering

 Not qualified 

for tendering 

Sunshine 51.81                    

Gemeshu 

Beyene GC
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0.00
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Ethiopian 

Construction Works 

Corporation 

(ECWC)

38.79                    51.4                                     6 6.75

2.00 47.59
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45.6 3

42.38

0.00 64.43

58.16
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23 Fik- Hamero  Lot I Road Project 849,129,220.55              3.00                 2-May-17 67.89                   84.86           77.00            100.00             76.83             No

24 Adaba - Angetu Road Project 1,441,107,219.65           4.0                   18-Nov-14 96.72                   120.90         106.45          87.05               70.12             No

25 Warder - Kebridehar Road Project 1,814,123,577.90           4.0                   10-Jun-19 62.73                   78.41           51.72            56.09               37.88             No

26
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,232,011,537.11           4.0                   7-Jun-21 42.00                   52.50           27.78            20.43               26.67             No

27

Dubti - Arrisa - Adigala - Biyokebob; Lot II:

KM 72+000 - KM150+000 Design and Build

Road Project 

1,482,000,000.00           4.0                   8-Sep-21 36.00                   45.00           24.72            11.24               28.39             No

28 Dalol/Musli-Bada Road Project 1,249,624,731.89           3.00                 28-Jan-16 49.84                   62.30           92.12            89.05               100.00           Yes

29 Beles-Mekane Birhan Road Project 1,018,952,362.90           4.00                 1-Nov-16 86.76                   108.45         82.98            63.05               46.99             No

30
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
1,906,200,296.75           4.00                 24-Dec-18 53.62                   67.03           57.24            22.00               63.49             No

31 Continuation of Ambo - Wolliso Road Project 1,264,907,396.11           3.00                 25-Nov-19 47.6                     59.47           46.19            33.34               48.00             No

32

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso - 

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10           4.00                 24-Feb-21 48.00                   60.00           31.17            -                  25.91             No

33
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
698,574,099.81              1.00                 12-Aug-21 16.64                   20.79           25.61            23.16               100.00           Yes

34
Construction Works of Kelela - Akesta Road 

Project
568,348,055.38              3.00                 22-Jan-19 24.00                   30.00           56.28            36.95               100.00           

35
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,422,968,463.05           4.00                 30-Aug-21 42.02                   52.52           25.02            40.65               22.51             No

36 Supe-Darimu-Lalo 2,916,060,200.00           4.00                 21-Oct-22 48.00                   60.00           11.31            5.20                 3.65               No

37
Gimbi – Guye – Alga - Metu Road Project; Lot 1: 

Gimbi – Km 70
1,835,358,164.34           4.00                 7-May-21 48.00                   60.00           28.80            15.49               22.80             No

38
Durgi - Gibe River; Contract 2: Durgi

(km97+700-km125+400)
522,758,336.57              4.00                 1-Aug-17 84.99 106.23         74.01            80.40               41.08             No

39
Construction Works of Hosaena - Jajura -

Gimbichu - Jato Road Project
3,004,266,997.68           4.00                 9-Mar-23 36.00                   45.00           6.74              1.00                 2.05               No

40
Construction Works of Hosaena-Jajura-Gimbichu-

Jato Road Project

Mesay Oli General 

Contractor in JV 

with Bridge 

Construction PLC 

3,004,266,997.68           4.00                 9-Mar-23 36.00                   45.00           6.74              1.00                 2.05               1 No

41
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70           4.0                   26-Aug-19 47.41                   59.26           49.18            89.44               57.48             No

42 Haik - Bitsma - Chifra Road Project 2,233,149,775.29           4.0                   22-Dec-20 53.59                   66.99           33.27            20.26               24.11             No

43

Construction Works of Entoto - Observatory –

Ethiopian management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,404,109,960.38           3.0                   15-Dec-22 24.00                   30.00           9.50              5.00                 9.94               No

44 Dabat - Ajire Road Project 931,304,149.54              4.0                   10-Oct-16 79.43                   99.29           83.70            88.84               60.76             No

45 Ajire - Keraker Road Project 1,158,659,797.00           4.0                   21-Sep-18 61.18                   76.48           60.33            63.55               49.04             No

46 Haik - Bitsma - Chifra Road Project 2,233,149,775.29           4.0                   22-Dec-20 53.60                   67.00           33.27            20.26               24.11             No

47
Sodo Junction (Dimtu) - Bilate Military

Training Center
2,375,680,864.47           4.0                   14-Apr-22 36.00                   45.00           17.56            19.03               15.72             No

41.1                                     80.40                    
Bridge 

Construction

4 3.00 41.68

Pass41.080.002

Diriba Defersha 

General Contractor
16.43                    13.7                                     3 2.00 15.69 Pass

Defence 

Construction 

Enterprise (DCE)

35.41                    54.8                                     3

51.91                    45.5                                     5

2.00 56.80
Not Qualified 

for Tendering

4.50 49.96 Pass

Macro General 

Contractor and 

Trading 

Powercon 46.64                    38.7                                     Pass

ASER Construction 

Plc
38.3                                     Pass40.342.00349.76                    
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48 Babille - Fik Lot I 432,482,654.80              4.0                   2-May-17 74.17                   92.71           77.00            81.34               57.62             No

49
Debre Markos - Debre Elias - Temcha [0+000 -

75+000] and 5.9Km Chemit Spur
1,299,644,371.61           4.0                   18-Sep-19 61.58                   76.97           48.43            52.79               35.26             No

50
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74           4.0                   6-Oct-20 48.00                   60.00           35.80            33.11               32.47             No

51
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92              4.0                   8-Mar-21 36.00                   45.00           30.77            36.43               39.98             No

52 Babille - Fik Lot II Road Project 461,423,813.70              4.0                   2-May-17 69.37                   86.71           77.00            96.03               71.99             No

53
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96           4.0                   3-Nov-20 42.00                   52.50           34.88            7.57                 38.31             No

54
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,476,476,550.61           4.0                   21-Dec-20 48.10                   60.12           33.30            9.52                 28.78             No

55
Omo - Maji, Lot 1: Omo - Sai Design and Build

Road Project
1,882,967,504.80           4.0                   10-Dec-20 41.00                   51.25           33.67            31.69               37.66             No

56 Gelago – Tewodros Ketema Road Project 1,613,625,114.54           4.0                   1-Apr-21 36.00                   45.00           29.98            12.90               38.47             No

57
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,151,052,000.00           4.0                   17-May-21 36.00                   45.00           28.47            11.37               35.57             No

58
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,171,066,618.10           4.0                   12-Oct-21 36.00                   45.00           23.61            29.58               26.31             No

59 Assosa - Daleti Lot 1 228,630,902.66              3.0                   7-Mar-17 72.10                   90.12           78.84            77.22               68.70             No

60 Eliya - Makuye 1,083,400,000.00           4.0                   23-Jul-21 36.00                   45.00           26.27            1.02                 31.35             No

61
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83              4.0                   1-May-17 69.37                   86.71           77.03            63.96               72.09             No

62 Dangla - Jawi Design and Build Road Project 2,247,404,541.84           4.0                   3-Jun-21 42.00                   52.50           27.91            20.25               26.87             No

63
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10           4.0                   13-Jul-21 42.00                   52.50           26.60            9.20                 24.90             No

64 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87           4.0                   10-May-17 51.85                   64.81           76.73            30.98               30.98                    100.00           100.0                                   0 0.00 100.00 Yes

64 Azezo - Gonder Road Project 990,183,528.50              2.0                   27-Oct-17 65.13                   81.41           71.15            60.55               68.48             No

65
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00              4.0                   1-Nov-17 67.96                   84.95           70.98            64.89             58.90             No

66 Bishoftu - Chefe Donsa - Sendafa Road Project 975,859,896.18              4.0                   27-Nov-19 52.70                   65.88           46.13            37.51               41.39             No

67 Agaro - Gera - Medabo Road Project 3,170,122,200.00           4.0                   25-Feb-21 48.00                   60.00           31.13            15.00               25.86             No

68 Weyito - Turmi Road Project 2,848,411,680.70           4.0                   27-May-21 48.00                   60.00           28.14            22.10               21.94             No

69
Robe -Gasera - Ginir; Contract 1: Robe -

Gasera Road Project
769,860,000.00              4.0                   1-Nov-17 67.96                   84.95           70.98            64.89             58.90             No

70
Robe - Gasera - Ginir (Contract 2: km 60 + 000 -

km120 + 870.41) Road Project
841,602,019.19           4.0                   9-Nov-18 36.00                   45.00           58.72            34.02               100.00           Yes

Senan Construction 

Plc.
1.02                      31.3                                     1

10.13

Not qualified 

for tendering

3.00 40.21
FAL General 

Construction PLC
43.91                    37.2                                     4

45.72
Not Qualified 

for Tendering
20.83                    35.6                                     7

Yotek Construction 

PLC

34.0                                     

Afro Tsion 

Construction Plc.

Pass

Rama Construction 29.36                    5
Not Qualified 

for Tendering

31.35

2 0.00 25.92

4.50 38.54

Enyi    Construction 14.94                    25.92                               

Not Qualified 

for Tendering

Not qualified 

for tendering

0.00

48.77                    45.9                                     2 0.00 45.91
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71
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma 

Road Contractor 
359,826,774.31              3.0                   4-Oct-17 30.97                   38.71           71.90            59.85               59.85                    100.00           100.0                                   1 0.00 100.00 Yes

Not Qualified 

for Tendering

72 Bahirdar – Tis Esat Road Project 957,930,208.44              4.0                   16-Dec-19 57.83                   72.29           45.50            39.70               35.29             No

73
Construction Works of Weldehana-Durgi Road

Project
2,873,433,957.06           4.0                   17-Mar-23 42.02                   52.52           6.48              1.50                 1.49               No

74

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40           4.0                   10-Jan-23 36.00                   45.00           8.65              0.31                 3.48               No

75 Continuation of Werabe - Bojaber 795,000,000.00              4.0                   1-Oct-19 40.18                   50.22           48.00            42.79               88.95             No

76 Kunzila Horticulture Farm Zege Town 567,129,584.44              4.0                   23-Jan-18 61.78                   77.22           68.25            62.13               70.97             No

77 Jijiga - Gelesh - Deghamdo - Segege, Lot 4 754,637,509.69              4.0                   22-Jul-19 47.38                   59.22           50.33            60.08               62.49             No

78 Ajire -Keraker

Powercon Plc in JV 

with Tesfaye 

Legesse 

Construction 

1,158,659,797.00           4.0                   21-Sep-18 61.18                   76.48           60.33            63.55               63.55                    49.04             49.0                                     1 0.00 49.04 No Pass

79 Oblo-Dermi 800,793,953.72              4.0                   9-Oct-18 46.92                   58.64           31.76            84.46               27.71             No

80 Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00              4.0                   6-Oct-20 36.00                   45.00           35.80            59.17               49.62             No

81

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,119,417,453.44           4.0                   16-Jul-20 42.00                   52.50           38.50            44.17               44.25             No

82

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

825,659,857.57              4.0                   15-Sep-21 29.98                   37.48           24.49            35.08               37.37             No

83 Edo - Serofta - Warqa Road Project 1,707,587,062.32           4.0                   24-Jan-19 55.96                   69.95           56.22            68.35               50.94             No

84
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 60
1,371,325,369.08           4.0                   30-Mar-21 36.00                   45.00           30.05            46.12               38.59             No

85 Abomsa - Aseko - Dhibu River 2,260,899,043.09           4.0                   31-Aug-22 32.55                   40.68           12.99            11.76               10.14             No

86
Construction Works of Atat mazoria-Gunchire-

Kose-Geja-Lera Road Project
5,106,525,941.61           3.0                   11-Jan-23 36.00                   45.00           8.61              6.31                 3.74               No

87

Construction Works of Goba-Dolomena-

Negeleborena/Bitata Road Project Lot:1 Goba-

Berbere-Dolomena Design and Build Road

Project

8,400,000,000.00           4.0                   9-Jan-23 48.00                   60.00           8.68              4.16                 No

88
Omorate - Omo Bridge - Gynayom -

Kangaken
992,020,056.19              3.0                   7-Feb-19 59.97                   74.96           55.76            74.73               45.16             No

89
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22           6.0                   6-Aug-21 42.00                   52.50           25.81            40.78               23.71             No

90

Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,574,746,965.24           4.0                   8-Oct-21 41.42                   51.78           23.74            31.24               21.10             No

91 Dongoro - Kingi - Mekebilla 477,299,213.00              4.0                   31-Jan-19 45.99                   57.49           55.99            69.31               93.46             No

92 Kimir Dingay/Debretabor-Guna 416,000,000.00              3.0                   21-Oct-20 41.98                   52.48           35.31            66.50               39.03             No

93
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13           4.0                   14-Feb-23 29.98                   37.48           7.50              -                  3.50               No

76.07

Cross Land 

Construction

Markan Trading 

Plc.
51.21                    76.1                                     2 0.00

3

Samson Cherinet 

GC
13.20                    10.6                                     2 0.00

NKH Constrction 

Plc.
45.37                    27.9                                     

530.5                                     38.68                    
Alemayehu Ketema 

GC

Pass

2.00

2.00 29.93

10.55 Pass

Not qualified 

for tendering
45.30                    43.5                                     3

Pass34.994.50

9.3                                       7.49                      
Melcon 

Construction Plc.

Not qualified 

for tendering
11.282.003

Not qualified 

for tendering

45.52
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94
Gonji - Kolela (Korie - Addisalem) Road

Project
333,027,799.74              2.0                   15-Apr-20 47.11                   58.89           41.52            71.90               41.81             No

95

Dembecha – Feres bet – Adet Road Project; Lot I: 

Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67           4.0                   23-Oct-20 36.00                   45.00           35.24            28.31               48.55             No

96
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12           4.0                   24-Sep-20 42.00                   52.50           36.20            66.06               40.47             No

97
Addis – Gibe River Road Overlay Project; Lot 

II: Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05           4.0                   10-Aug-21 36.00                   45.00           25.68            14.74               30.21             No

98
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76           4.0                   24-Dec-20 36.00                   45.00           33.21            -                  44.64             No

99
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71           4.0                   1-Dec-20 42.41                   53.01           33.96            36.73               36.25             No

100
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,578,671,578.69           4.0                   21-Jul-21 36.00                   45.00           26.33            11.30               31.47             No

101

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39           4.0                   15-Oct-20 36.00                   45.00           35.51            15.71               49.05             No

102
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43           3.0                   1-Jan-21 48.00                   60.00           32.94            7.68                 28.35             No

103 Metu By - Pass Road Project 718,612,520.89              3.0                   11-Feb-21 37.81                   47.26           31.59            29.43               38.66             No

104 Ambo Town - Guder Town 1,583,694,763.74           4.0                   16-Mar-21 32.38                   40.48           30.51            51.86             46.01             No

105 Chanka - Gidami 3,206,772,589.87           4.0                   20-Oct-21 48.00                   60.00           23.34            5.37                 15.64             No

106
Construction Works of Gindesheno-Ejere-

Gundo meskel Design and Build Road Project
5,337,186,414.00           

107 Bulbula - Alage Road Project 878,514,732.42              4.0                   12-Nov-20 36.00                   45.00           34.59            52.03               47.29             No

108
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13           4.0                   14-Feb-23 29.98                   37.48           7.50              -                  3.50               No

109 Combolcha Town Bypass 806,164,023.72              3.0                   23-Jun-21 36.20                   45.25           27.25            17.33               32.95             No

110

Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 1: Awash – Meiso (Km 

0+000 – 70+500) 

478,385,156.18              3.0                   5-Apr-21 38.07                   47.59           29.85            40.50               35.10             No

111 Jigjiga Bypass Road Project 672,098,730.28              3.0                   14-May-21 29.85                   37.32           28.57            43.14               47.04             No

112 Bonosha - Achamo Road Project 682,155,064.23              4.0                   7-May-21 28.60                   35.75           28.80            37.40               51.38             No

113 Shebele - Imi Road Project 249,613,616.05              1.5                   15-Jul-21 9.86                     12.33           26.53            -                  100.00           Yes

114 Kubi River Bridge 19,609,482.95                3.3                   11-Apr-22 11.97                   14.96           17.65            10.58               100.00           Yes

Yonab Construction 

Plc.

Somali Roads 

Enterprise
-                       100.0                                   

Yirgalem 

Construction Plc.
40.25                    49.2                                     2

49.1                                     0.00 49.05

BEAEKA

0.00

35.83 Pass0.00

1

35.8                                     

Amara Road Work 

Enterprise

Not Qualified 

for Tendering
1

21.31                    33.4                                     2
DMC Construction 

PLC

42.84                    

35.15                    

15.71                    
Walabu 

Construction Share 

Company

0.00 33.35
Not Qualified 

for Tendering

49.22

33.75
Not Qualified 

for Tendering
0.00

Not Qualified 

for Tendering
47.4947.5                                     2

Pass47.290.00247.3                                     52.03                    
Kibish Construction 

Plc.

225.96                    33.8                                     

Not Qualified 

for Tendering

0.00 100.00
Not Qualified 

for Tendering

0.00

Oromia 

Construction 

Corporation (OCC)

Not Qualified 

for Tendering
30.373.00427.4                                     21.87                    

2
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115 Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer 

DOGUSAN 

INSAAT TIC. A.S in 

JV with Rabah and 

Sons PLC 

2,497,881,730.00           4.0                   24-Aug-21 42.00                   46.67           25.22            -                  -                       22.82             22.8                                     1 0.00 22.82 No
Not Qualified 

for Tendering

116

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc 

Construction 

Ethiopia PLC

1,365,798,491.89           3.0                   21-Sep-21 36.00                   40.00           24.30            17.91               17.91                    27.57             27.6                                     1 0.00 27.57 No
Not Qualified 

for Tendering

117
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92              4.0                   8-Mar-21 36.00                   45.00           30.77            36.43               39.98             No

118

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17           4.0                   10-Aug-21 36.00                   45.00           25.68            13.98               30.21             No

119
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,371,325,369.08           4.0                   30-Mar-21 36.00                   45.00           30.05            46.12               38.59             No

120

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17           4.0                   10-Aug-21 36.00                   45.00           25.68            13.98               30.21             No

121
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06           4.0                   17-Mar-23 42.02                   52.52           6.48              1.50                 1.49               No

122

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi-

Gorodamole-Jibril Project

3,811,899,916.93           4.0                   16-Jan-23 36.00                   45.00           8.45              0.66                 No

123

Construction Works of Debremarkos -Debre Elias -

Temcha - Kuch - Ayehu -Zigim - Chagni Road

Project Lot:4 Ambla-Chagni

4,295,158,217.40           4.0                   10-Jan-23 36.00                   45.00           8.65              0.31                 3.48               No

124

Abay River Bridge and Approach Road

Design & Build Project, Lot 2: Abay River

Bridge Approach Road 

Hafcon 

Construction in JV 

with Cross Land 

Construction 

825,659,857.57              4.0                   15-Sep-21 29.98                   37.48           24.49            35.08               35.08                    37.37             37.4                                     1 0.00 37.37 No
Not qualified 

for tendering

125 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09           4.0 31-Aug-22 32.55                   40.68           12.99            11.76               11.76                    10.14             10.1                                     1 0.00 10.14 No Pass

Note

1 2                      

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

Contractors who failed to complete projects after one fourth of the contract

period elapsed beyond the Contract period will be disqualified

33.83

Not qualified 

for tendering
20.604.50516.1                                     11.98                    

2 0.0033.8                                     Tiks Construction
Not Qualified 

for Tendering

MCG Construction 

PLC

22.30                    
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