
31-Dec-23

1
Omo - Maji Design and Build Road Project;

Contract II: Sai - Maji
754,986,818.33               3.0                   20-Feb-17 72.23                   90.29            82.36             99.20               78.04             No

2 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09            3.0                   1-Jan-18 66.15                   82.68            72.00             50.14               67.69             No

3 Adiarkay - Telmet 1,745,722,493.86            4.0                   17-Dec-18 41.92                   52.40            60.49             20.27               100.00           

4 Koshe - Mito - Werabe Road Project 1,850,695,155.03            4.0                   23-Oct-20 49.41                   61.77            38.27             43.89               34.44             No

5 Degolo - Kelela Road Project 1,469,861,944.62            3.0                   8-Apr-17 81.07                   101.34          80.81             92.09               49.78             No

6 Debrebirhan - Ankober 1,623,194,217.85 6.0                   23-Oct-18 63.09                   78.86            62.30             98.61               49.14             No

7 Guguftu - Wereilu - Degolo 1,425,504,421.31            3.0                   23-Aug-18 52.93                   66.16            64.31             32.68               92.98             No

8
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69            6.0                   30-Nov-20 48.00                   60.00            37.02             19.06               34.22             No

9 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                   11-Jan-13 85.60                   107.00          131.70           100.91             100.00           Yes

10
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                   3-Feb-16 92.91                   116.14          94.95             79.77               54.39             No

11
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
729,174,335.28 3.0                   12-Sep-16 90.77                   113.47          87.65             81.54               47.63             No

12 Yabelo Town Bypass Road Project 304,780,352.86 3.0                   8-Jan-20 44.58                   55.73            47.77             81.38               64.31             No

13
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000)Road Project
434,267,538.90 3.0                   5-Nov-20 35.61                   44.51            37.84             19.05               62.53             No

14

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka

– Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                   9-Dec-20 42.00                   52.50            36.72             2.72                 41.33             No

15
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
1,980,658,256.31 4.0                   29-Dec-20 36.00                   45.00            36.07             16.71               50.37             No

16 Gishen Junction 1,420,078,845.39 4.0                   27-May-20 45.40                   56.75            43.17             11.95               46.60             No

17
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                   -               1,489.02        -                   100.00           Yes

18
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,028,300,956.71            3.0                   11-Oct-17 61.45                   76.81            74.70             68.66               93.12             No

19
Construction Works of Alemketema - Degolo

Road Project 
1,280,770,840.15            3.0                   28-Apr-17 80.45                   100.56          80.15             58.76               49.75             No

20
Ginchi - Kachise -Chuleti; Contract 2: Shikute -

Chuleti
1,267,054,518.94            3.0                   31-Dec-19 32.55                   40.68            48.03             15.23               100.00           

21
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km 105-

km 160
1,923,629,581.78            6.0                   24-Mar-21 36.00                   45.00            33.27             -                   44.77             No

22
Nekemte-Soge-Kamashe-Koncho; Lot 1:

Nekemte - Km 104+800
2,359,484,513.18            3.0                   22-Feb-21 36.00                   45.00            34.26             -                   46.66             No
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23 Fik- Hamero  Lot I Road Project 849,129,220.55               3.00                 2-May-17 67.89                   84.86            80.02             100.00             85.74             No

24 Adaba - Angetu Road Project 1,441,107,219.65            4.0                   18-Nov-14 96.72                   120.90          109.48           87.05               76.38             No

25 Warder - Kebridehar Road Project 1,814,123,577.90            4.0                   10-Jun-19 62.73                   78.41            54.74             58.59               41.21             No

26
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,232,011,537.11            4.0                   7-Jun-21 42.00                   52.50            30.81             21.95               31.61             No

27

Dubti - Arrisa - Adigala - Biyokebob; Lot II: KM

72+000 - KM150+000 Design and Build Road

Project 

1,482,000,000.00            4.0                   8-Sep-21 41.88                   52.36            27.75             13.64               26.74             No

28 Dalol/Musli-Bada Road Project 1,249,624,731.89            3.00                 28-Jan-16 49.84                   62.30            95.15             89.05               100.00           Yes

29 Beles-Mekane Birhan Road Project 1,018,952,362.90            4.00                 1-Nov-16 86.76                   108.45          86.01             64.31               49.40             No

30
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
1,906,200,296.75            4.00                 24-Dec-18 59.54                   74.42            60.26             22.00               52.43             No

31 Continuation of Ambo - Wolliso Road Project 1,264,907,396.11            3.00                 25-Nov-19 47.6                     59.47            49.22             38.95               56.91             No

32

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso -

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10            4.00                 24-Feb-21 48.00                   60.00            34.19             -                   30.15             No

33
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
698,574,099.81               1.00                 12-Aug-21 16.64                   20.79            28.64             23.16               100.00           Yes

34
Construction Works of Kelela - Akesta Road 

Project
568,348,055.38               3.00                 22-Jan-19 24.00                   30.00            59.31             36.95               100.00           

35
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,422,968,463.05            4.00                 30-Aug-21 42.02                   52.52            28.04             40.45               27.05             No

36 Supe-Darimu-Lalo 2,916,060,200.00            4.00                 21-Oct-22 48.00                   60.00            14.33             6.85                 5.17               No

37
Gimbi – Guye – Alga - Metu Road Project; Lot 1:

Gimbi – Km 70
1,835,358,164.34            4.00                 7-May-21 48.00                   60.00            31.82             18.02               26.77             No

38
Durgi - Gibe River; Contract 2: Durgi

(km97+700-km125+400)
522,758,336.57               4.00                 1-Aug-17 84.99 106.23          77.03             83.87               43.54             No

39
Construction Works of Hosaena - Jajura -

Gimbichu - Jato Road Project
3,004,266,997.68            4.00                 9-Mar-23 36.00                   45.00            9.76               4.34                 4.32               No

40
Construction Works of Hosaena-Jajura-Gimbichu-

Jato Road Project

Mesay Oli General 

Contractor in JV 

with Bridge 

Construction PLC 

3,004,266,997.68            4.00                 9-Mar-23 36.00                   45.00            9.76               4.34                 4.34                      4.32               4.32                                      1 0.00 4.32 No Pass

41
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70            4.0                   26-Aug-19 54.44                   68.05            52.21             96.21               47.17             No

42 Haik - Bitsma - Chifra Road Project 2,233,149,775.29            4.0                   22-Dec-20 53.589                 66.99            36.30             24.29               27.73             No

43

Construction Works of Entoto - Observatory –

Ethiopian management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,404,109,960.38            3.0                   15-Dec-22 24.00                   30.00            12.53             11.44               17.88             No

44 Dabat - Ajire Road Project 931,304,149.54               4.0                   10-Oct-16 75.65                   94.56            86.73             88.84               79.29             No

45 Ajire - Keraker Road Project 1,158,659,797.00            4.0                   21-Sep-18 63.16                   78.95            63.35             63.55               50.62             No

46 Haik - Bitsma - Chifra Road Project 2,233,149,775.29            4.0                   22-Dec-20 53.589                 66.99            36.30             24.29               27.73             No

47
Sodo Junction (Dimtu) - Bilate Military Training

Center
2,375,680,864.47            4.0                   14-Apr-22 36.00                   45.00            20.58             24.40               21.02             No

ASER Construction 

Plc
36.0                                      Pass38.022.00

Pass

Macro General 

Contractor and 

Trading 

Powercon 48.72                    45.0                                      

44.1                                      3

354.96                    

2

Diriba Defersha 

General Contractor

2.00 55.05
Not Qualified for 

Tendering

Not qualified for 

tendering

Pass

2.00 46.13 Pass

10.14

Defence 

Construction 

Enterprise (DCE)

37.41                    53.0                                      3

46.74                    

17.91                    16.6                                      3 2.00

10.1                                      16.13                    0.00Bridge Construction

18.63

4 3.00 47.98
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48 Babille - Fik Lot I 432,482,654.80               4.0                   2-May-17 74.17                   92.71            80.02             81.53               65.78             No

49
Debre Markos - Debre Elias - Temcha [0+000 -

75+000] and 5.9Km Chemit Spur
1,299,644,371.61            4.0                   18-Sep-19 61.58                   76.97            51.45             52.79               38.65             No

50
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74            4.0                   6-Oct-20 48.00                   60.00            38.83             35.38               36.81             No

51
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92               4.0                   8-Mar-21 36.00                   45.00            33.80             36.43               45.78             No

52
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96            4.0                   3-Nov-20 42.00                   52.50            37.91             8.43                 43.28             No

53
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,476,476,550.61            4.0                   21-Dec-20 48.10                   60.12            36.33             11.44               33.12             No

54
Omo - Maji, Lot 1: Omo - Sai Design and Build

Road Project
1,882,967,504.80            4.0                   10-Dec-20 36.00                   45.00            36.69             36.38               53.84             No

55 Gelago – Tewodros Ketema Road Project 1,613,625,114.54            4.0                   1-Apr-21 36.00                   45.00            33.01             16.10               44.27             No

56
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,151,052,000.00            4.0                   17-May-21 36.00                   45.00            31.50             11.37               41.37             No

57
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,171,066,618.10            4.0                   12-Oct-21 36.00                   45.00            26.63             29.58               32.04             No

58 Assosa - Daleti Lot 1 228,630,902.66               3.0                   7-Mar-17 72.10                   90.12            81.86             77.22               77.09             No

59 Eliya - Makuye 1,083,400,000.00            4.0                   23-Jul-21 36.00                   45.00            29.29             1.02                 37.15             No

60
Assosa - Daleti - Baruda, Contract 2: Km 36+000

- Dabus - Baruda 
772,048,982.83               4.0                   1-May-17 69.37                   86.71            80.05             63.96               80.81             No

61 Dangla - Jawi Design and Build Road Project 2,247,404,541.84            4.0                   3-Jun-21 42.00                   52.50            30.94             20.25               31.83             No

62
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10            4.0                   13-Jul-21 42.00                   52.50            29.62             9.24                 29.66             No

63 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87            4.0                   10-May-17 51.85                   64.81            79.76             30.98               30.98                    100.00           100.0                                    0 0.00 100.00 Yes

64 Azezo - Gonder Road Project 990,183,528.50               2.0                   27-Oct-17 65.13                   81.41            74.17             60.55               77.76             No

65
Robe -Gasera - Ginir; Contract 1: Robe - Gasera

Road Project
769,860,000.00               4.0                   1-Nov-17 67.96                   84.95            74.01             65.75            67.80             No

66 Bishoftu - Chefe Donsa - Sendafa Road Project 975,859,896.18               4.0                   27-Nov-19 52.70                   65.88            49.15             39.29               45.35             No

67 Agaro - Gera - Medabo Road Project 3,170,122,200.00            4.0                   25-Feb-21 48.00                   60.00            34.16             15.29               30.10             No

68 Weyito - Turmi Road Project 2,848,411,680.70            4.0                   27-May-21 48.00                   60.00            31.17             24.15               25.91             No

69
Robe -Gasera - Ginir; Contract 1: Robe - Gasera

Road Project
769,860,000.00               4.0                   1-Nov-17 67.96                   84.95            74.01             65.75            67.80             No

70
Robe - Gasera - Ginir (Contract 2: km 60 + 000 -

km120 + 870.41) Road Project
841,602,019.19           4.0                   9-Nov-18 36.00                   45.00            61.74             34.02               100.00           Yes

Not qualified for 

tendering

2 0.00 50.16

Not Qualified for 

Tendering
30.40                    

Not Qualified for 

Tendering

Enyi    Construction 14.96                    30.79                               

49.18                    50.2                                      
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37.15
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4.50 43.64

0.00

5
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39.1                                      

1
Not qualified for 

tendering

3.00 44.954
FAL General 

Construction PLC
44.86                    42.0                                      

Yotek Construction 

PLC
19.37                    41.3                                      6 6.75 48.05
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Senan Construction 

Plc.
1.02                      37.1                                      
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71
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma 

Road Contractor 
359,826,774.31               3.0                   4-Oct-17 30.97                   38.71            74.93             59.85               59.85                    100.00           100.0                                    1 0.00 100.00 Yes

Not Qualified for 

Tendering

72 Bahirdar – Tis Esat Road Project 957,930,208.44               4.0                   16-Dec-19 57.83                   72.29            48.53             40.20               38.90             No

73
Construction Works of Weldehana-Durgi Road

Project
2,873,433,957.06            4.0                   17-Mar-23 42.02                   52.52            9.50               5.93                 3.30               No

74

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40            4.0                   10-Jan-23 36.00                   45.00            11.67             0.31                 5.75               No

75 Continuation of Werabe - Bojaber 795,000,000.00               4.0                   1-Oct-19 40.18                   50.22            51.02             42.79               100.00           Yes

76 Kunzila Horticulture Farm Zege Town 567,129,584.44               4.0                   23-Jan-18 61.78                   77.22            71.28             62.13               80.76             No

77 Jijiga - Gelesh - Deghamdo - Segege, Lot 4 754,637,509.69               4.0                   22-Jul-19 54.87                   68.59            53.36             60.70               48.10             No

78 Ajire -Keraker

Powercon Plc in JV 

with Tesfaye 

Legesse 

Construction 

1,158,659,797.00            4.0                   21-Sep-18 63.16                   78.95            63.35             63.55               63.55                    50.62             50.6                                      1 0.00 50.62 No Pass

79 Oblo-Dermi 800,793,953.72               4.0                   9-Oct-18 46.92                   58.64            31.76             84.46               27.71             No

80 Humbo Tsebela - Abaya /Horticulture/ 699,000,000.00               4.0                   6-Oct-20 44.45                   55.56            38.83             65.07               41.27             No

81

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,119,417,453.44            4.0                   16-Jul-20 42.00                   52.50            41.52             44.51               49.22             No

82

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

825,659,857.57               4.0                   15-Sep-21 29.98                   37.48            27.52             36.92               44.33             No

83 Edo - Serofta - Warqa Road Project 1,707,587,062.32            4.0                   24-Jan-19 59.97                   74.96            59.24             74.02               49.17             No

84
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,371,325,369.08            4.0                   30-Mar-21 36.00                   45.00            33.07             53.20               44.39             No

85 Abomsa - Aseko - Dhibu River 2,260,899,043.09            4.0                   31-Aug-22 32.55                   40.68            16.01             17.38               15.99             No

86
Construction Works of Atat mazoria-Gunchire-

Kose-Geja-Lera Road Project
5,106,525,941.61            3.0                   11-Jan-23 36.00                   45.00            11.64             7.81                 5.76               No

87

Construction Works of Goba-Dolomena-

Negeleborena/Bitata Road Project Lot:1 Goba-

Berbere-Dolomena Design and Build Road

Project

8,400,000,000.00            4.0                   9-Jan-23 48.00                   60.00            11.70             7.45                 3.85               No

88 Omorate - Omo Bridge - Gynayom - Kangaken 992,020,056.19               3.0                   7-Feb-19 59.97                   74.96            58.78             76.36               48.64             No

89
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22            6.0                   6-Aug-21 42.00                   52.50            28.83             49.11               28.37             No

90

Gambela – Abobo - Gog - Dima/Radd; Lot III Km 

72 - Akuila - Achagna -Dima/Radd Junction

Design and Build Road Project

1,574,746,965.24            4.0                   8-Oct-21 41.42                   51.78            26.76             36.28               25.70             No

91 Dongoro - Kingi - Mekebilla 477,299,213.00               4.0                   31-Jan-19 45.99                   57.49            59.01             69.31               100.00           Yes

92 Kimir Dingay/Debretabor-Guna 416,000,000.00               3.0                   21-Oct-20 40.01                   50.01            38.33             66.50               47.11             No

93
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13            4.0                   14-Feb-23 29.98                   37.48            10.52             -                   7.11               No

17.38

47.59

Not qualified for 

tendering

Not qualified for 

tendering
13.802.003

Pass4.50

11.8                                      7.58                      
Melcon 

Construction Plc.

NKH Constrction 

Plc.

2

3

Pass

2.00

2.00 34.28

15.05
Not qualified for 

tendering

Not qualified for 

tendering

50.79                    32.3                                      

Samson Cherinet 

GC
13.20                    15.0                                      

47.58                    

Alemayehu Ketema 

GC
5

0.00

74.7                                      2 0.00

3

12.9                                      18.10                    

45.6                                      

74.73

Cross Land 

Construction

Markan Trading 

Plc.
51.51                    
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nt Date 

94 Gonji - Kolela (Korie - Addisalem) Road Project 333,027,799.74               2.0                   15-Apr-20 42.21                   52.77            44.55             71.90               61.06             No

95
Construction of Remaining Works of Werabe- 

Bojober
2,777,252,940.36            3.0                   25-Sep-23 24.00                   30.00            3.19               3.62                 0.23               No

96

Dembecha – Feres bet – Adet Road Project; Lot I: 

Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67            4.0                   23-Oct-20 54.05                   67.56            38.27             28.31               29.85             No

97
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12            4.0                   24-Sep-20 42.00                   52.50            39.22             70.21               45.44             No

98
Addis – Gibe River Road Overlay Project; Lot II:

Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05            4.0                   10-Aug-21 36.00                   45.00            28.70             18.88               36.01             No

99
Pawi - Guba (Mankush Town), Lot 2: Km 69+000

- Guba (Mankush Town) Road Project
1,253,508,768.76            4.0                   24-Dec-20 36.00                   45.00            36.23             -                   51.28             No

100
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71            4.0                   1-Dec-20 49.48                   61.85            36.99             37.06               32.58             No

101
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,578,671,578.69            4.0                   21-Jul-21 36.00                   45.00            29.36             11.30               37.27             No

102

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39            4.0                   15-Oct-20 38.93                   48.66            38.53             16.88               49.30             No

103
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43            3.0                   1-Jan-21 48.00                   60.00            35.97             8.68                 32.70             No

104 Metu By - Pass Road Project 718,612,520.89               3.0                   11-Feb-21 37.81                   47.26            34.62             32.41               44.18             No

105 Ambo Town - Guder Town 1,583,694,763.74            4.0                   16-Mar-21 32.38                   40.48            33.53             57.33            57.11             No

106 Chanka - Gidami 3,206,772,589.87            4.0                   20-Oct-21 48.00                   60.00            26.37             6.91                 19.61             No

107
Construction Works of Gindesheno-Ejere-Gundo 

meskel Design and Build Road Project
5,337,186,414.00            

108 Bulbula - Alage Road Project 878,514,732.42               4.0                   12-Nov-20 36.00                   45.00            37.61             57.96               58.95             No

109
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13            4.0                   14-Feb-23 29.98                   37.48            10.52             -                   7.11               No

110 Combolcha Town Bypass 806,164,023.72               3.0                   23-Jun-21 36.20                   45.25            30.28             22.15               38.72             No

111

Awash – Kulbi – Dire Dawa/Harar Overlay

Road Project; Contract 1: Awash – Meiso (Km

0+000 – 70+500) 

478,385,156.18               3.0                   5-Apr-21 38.07                   47.59            32.88             40.50               40.59             No

112 Jigjiga Bypass Road Project 672,098,730.28               3.0                   14-May-21 29.85                   37.32            31.59             55.73               61.67             No

113 Bonosha - Achamo Road Project 682,155,064.23               4.0                   7-May-21 28.60                   35.75            31.82             43.40               72.53             No

114 Shebele - Imi Road Project 
Somali Roads 

Enterprise
249,613,616.05               1.5                   15-Jul-21 9.86                     12.33            29.56             1.05                 1.05                      100.00           100.0                                    1 0.00 100.00 Yes

Not Qualified for 

Tendering

36.593.00433.6                                      24.73                    

2

Not Qualified for 

Tendering

39.4                                      

16.88                    

BEAEKA General 

Business Plc

Not Qualified for 

Tendering
0.00

Oromia 

Construction 

Corporation (OCC)

Not qualified for 

tendering
58.950.00258.9                                      57.96                    

Kibish Construction 

Plc.

228.98                    

Pass17.18

0.00 35.42
Not Qualified for 

Tendering

67.14

39.41
Not Qualified for 

Tendering
0.00

Not Qualified for 

Tendering
1

21.44                    35.4                                      2

46.99                    

17.28                    
Amara Road Work 

Enterprise
15.2                                      

DMC Construction 

PLC

Walabu 

Construction Share 

Company

41.17 Pass0.00

49.3                                      0.00 49.30

41.2                                      

3

Yonab Construction 

Plc.

Yirgalem 

Construction Plc.
49.52                    67.1                                      2

2.00
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nt Date 

115 Gode - Kelafo - Ferfer Lot 2: Kelafo - Ferfer 

DOGUSAN INSAAT 

TIC. A.S in JV with 

Rabah and Sons 

PLC 

2,497,881,730.00            4.0                   24-Aug-21 42.00                   46.67            28.24             -                   -                       27.40             27.4                                      1 0.00 27.40 No
Not Qualified for 

Tendering

116

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc 

Construction 

Ethiopia PLC

1,365,798,491.89            3.0                   21-Sep-21 36.00                   40.00            27.32             18.42               18.42                    33.36             33.4                                      1 0.00 33.36 No
Not Qualified for 

Tendering

117
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
972,716,279.92               4.0                   8-Mar-21 36.00                   45.00            33.80             36.43               45.78             No

118
Addis – Gibe River Road Overlay Project; Lot III:

Kore – Gibe River [Km79+000 to Km172+014]
1,651,808,351.17            4.0                   10-Aug-21 36.00                   45.00            28.70             14.93               36.01             No

119
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,371,325,369.08            4.0                   30-Mar-21 36.00                   45.00            33.07             53.20               44.39             No

120
Addis – Gibe River Road Overlay Project; Lot III:

Kore – Gibe River [Km79+000 to Km172+014]
1,651,808,351.17            4.0                   10-Aug-21 36.00                   45.00            28.70             14.93               36.01             No

121
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06            4.0                   17-Mar-23 42.02                   52.52            9.50               5.93                 3.30               No

122

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi-

Gorodamole-Jibril Project

3,811,899,916.93            4.0                   17-May-23 36.00                   45.00            7.50               1.53                 2.62               No

123

Construction Works of Debremarkos -Debre Elias -

Temcha - Kuch - Ayehu -Zigim - Chagni Road

Project Lot:4 Ambla-Chagni

4,295,158,217.40            4.0                   10-Jan-23 36.00                   45.00            11.67             0.31                 5.75               No

124

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

Hafcon 

Construction in JV 

with Cross Land 

Construction 

825,659,857.57               4.0                   15-Sep-21 29.98                   37.48            27.52             36.92               36.92                    44.33             44.3                                      1 0.00 44.33 No
Not qualified for 

tendering

125 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09            4.0 31-Aug-22 32.55                   40.68            16.01             17.38               17.38                    15.99             16.0                                      1 0.00 15.99 No Pass

Note

1 2                      

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

22.90                    

MCG Construction 

PLC

Not Qualified for 

Tendering
39.6                                      Tiks Construction 39.63

Not qualified for 

tendering
16.254.50511.8                                      

Contractors who failed to complete projects after one fourth of the contract period

elapsed beyond the Contract period will be disqualified

8.70                      

2 0.00
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