
31-Dec-25

1 Melkasa - Sodere - Nuraera - Metehara 1,440,812,001.09         3.0                       01-Jan-18 66.1                    82.68           96.03            50.14 100.00          

2 Koshe - Mito - Werabe Road Project 1,850,695,155.03         4.0                       23-Oct-20 66.5                    83.14           62.30            77.54 45.63            No

3

Alemgena - Butajira - Hossana - Sodo Road

Project Contract 1; Alemgena - Butajira

(120Km) and Adadi Mariam Spur (12.7Km)

Road Project

14,456,440,762.24       4.0                       28-Apr-25 48.0                    60.00           8.12              1.20 2.06              No

4 Degolo - Kelela Road Project 1,451,148,184.13         3.0                       08-Apr-17 104.1                  130.07         104.84          92.24 51.52            No

5
Debre Birhan - Deneba - Lemi and Jihur -

Deneba
3,613,766,908.69         6.0                       30-Nov-20 61.87                  77.34           61.05            39.18 49.08            No

6 Kong - Begondi - Wenbera 1,587,200,899.42 3.0                       11-Jan-13 85.60                  107.00         155.74          100.91

7
Jinka - Hana DB Road Project Lot-1: Jinka -

Mendir
1,373,268,271.07 3.0                       03-Feb-16 103.53                129.41         118.98          89.32 79.85            No

8
Ankober - Awash Arba Road Upgrading Project

Contract 2: Dulecha - Awash Arba
757,414,837.97 3.0                       12-Sep-16 93.73                  117.16         111.68          84.12 88.30            No

9
Sawla - Maji, Lot-III: Salayesh - Omo (0+000 -

37+000) Road Project
386,959,697.59 3.0                       05-Nov-20 35.61                  44.51           61.87            34.84 100.00          Yes

10

Limu Mazoria – Kose – Seka – Atango – Alga –

Seyo – Shenen – Guder Road Project, Lot 2: Seka

– Atango – Alga – Seyo – Shenen – Guder,

Contract 2: Seyo – Shenen – Guder Road

Project

3,640,009,480.12 4.0                       09-Dec-20 65.42                  81.78           60.76            3.50 45.08            

11
Halaba - Angacha - Wato (including Damboya -

Durame Spur) Road Project
9,845,931,672.48 4.0                       29-Dec-20 78.05                  97.56           60.10            26.14 34.13            No

12 Gishen Junction 1,420,078,845.39 4.0                       27-May-20 74.33                  92.92           67.20            18.73 43.38            No

13
Guba - Begondi - Wonbera, Contract 1: Aysid -

Kong Road Project
201,230,932.85 2.0                       -               1,513.05       0.00 100.00          

14
Ginchi - Kachise -Chuleti; Contract 1: Ginchi -

Shikute (59 km)
1,003,196,195.69         4.0                       21-Apr-17 103.40                129.25         104.42          83.66 51.97            No

15
Construction Works of Alemketema - Degolo

Road Project 
1,398,285,801.00         3.0                       28-Apr-17 80.45                  100.56         104.19          58.75 100.00          

16
Nekemte-Soge-Kamashe-Koncho; Lot 2: Km

105-km 160
1,923,629,581.78         6.0                       24-Mar-21 36.00                  45.00           57.30            0.00 100.00          

17 Warder - Kebridehar Road Project 1,814,123,577.90         4.0                       10-Jun-19 75.78                  94.73           78.77            72.75 57.90            No

18
Fik - Segeg - Gerbo - Denan; Lot II; Segeg -

Gerbo - Yoale (Km 90+000 - Km 191+000)
1,286,258,482.24         4.0                       07-Jun-21 52.31                  65.38           54.84            34.82 59.68            No

Ethiopian 

Construction Works 

Corporation (ECWC)

35.10                  44.46             

51.97  Pass 

48.96
Not Qualified for 

Tendering
4.50
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Pass49.78

Pass

83.66                 
Gemeshu 

Beyene GC

Not Qualified for 

Tendering
58.64

Macro General 

Contractor and 

Trading 

57.01                 58.64             

    Yencomad 

Construction Plc
9.86                   7.01               

54.38                 Sunshine 

2

2 0.00

0.0049.78             

5

0.0051.97             1

2

0.00 7.01

Page 1 ERA-PQSM-SOP-01-FM-03/00



31-Dec-25

Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of December  2025
Reporting Period 

I. No. Contract Name
Contractor's

Name

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period (months) 

 

Commencem

ent Date 

 Average 

Expected 

Progress 

No. of Contracts 

Under 

Consideration

Additional 

Expected Progress 

(%)

 1.25 times 

Contract 

Period 

(1.25* A)

 (B) 

Time 

Elapsed 

(Months) 

( C)

 Actual 

Cumulative 

Progress To-

date (%)

 Total Contract 

Period 

Considered  for 

this Evaluation 

(A) 

Expected

 Progress

 Aggregated 

Actual 

Performance 

(%)

(G) 

 Total Average 

Expected

 Progress (in %) 

Time Elapsed 

is Beyond 5/4 

of the 

Contract 

Period

Pass/     Non 

Performing

19 Beles-Mekane Birhan Road Project 917,057,126.61            4.00                     01-Nov-16 109.74                137.18         110.04          74.00 50.54            No

20
Taremaber - Meleya - Molale' Molale -

Sefemeda Road Project 
2,141,879,743.10         4.00                     24-Dec-18 63.48                  79.36           84.30            22.00 100.00          Yes

21 Continuation of Ambo - Wolliso Road Project 3,857,936,611.70         3.00                     25-Nov-19 47.6                    59.47           73.25            62.29 100.00          Yes

22

Guliso - Cheliya - Kondala - Begi, Lot 1: Guliso -

Km 70 (Babo Debeka) Design and Build Road

Project

2,249,769,760.10         4.00                     24-Feb-21 48.00                  60.00           58.22            0.00 92.60            

23
Debark - Buahit and Asphalt Concrete Work for

Beles - Mekanebirhan Road Project
4,174,470,239.57         3.00                     10-Jul-24 24.0                    29.96           17.72            5.25 32.02            No

24 Nekemte-Soge-Kemash; Lot 1 104.8 9,370,258,654.89         4.00                     10-Jun-24 35.93                  44.92           18.71            4.76 17.80            No

25

Homicho - Ammunition -Engineering Industry 

Approach and Compound Design Build Road 

Project Lot-II

834,435,275.23            -                      01-Apr-22 21.11                  26.38           44.82            45.58 100.00          Yes

26
Haro Wenchi - Wenchi Carter Lake Ecotourism

Road Network Project
1,061,034,416.30         1.00                     12-Aug-21 27.95                  34.93           52.67            83.53 100.00          

27
Fik - Segeg - Gerbo - Denan Road Project; Lot I:

Fik - Segeg (Km 0+000 - Km 90+000) 
1,488,968,324.58         4.00                     30-Aug-21 55.99                  69.99           52.08            73.50 45.18            No

28 Supe -Darimu -Lalo 3,102,469,052.39         4.00                     21-Oct-22 48.00                  60.00           38.37            20.47 36.15            No

29
Gimbi – Guye – Alga - Metu Road Project; Lot 

1: Gimbi – Km 70
1,835,358,164.34         4.00                     07-May-21 48.00                  60.00           55.86            35.53 82.74            No

30
Construction Works of Hosaena - Jajura -

Gimbichu - Jako
3,004,266,997.68         4.00                     09-Mar-23 38.10                  47.63           33.80            40.59 42.20            No

31
Gode-Hargele lot 2: km100 +000 -Hargele

Road Project
6,267,365,618.44         4.0                       06-Feb-25 48.00                  60.00           10.78            0.14 3.39              No

32
Construction Works of Addis- Sebeta - Holeta

Road Project
9,073,490,520.82         4.0                       12-Mar-25 36.00                  45.00           9.67              1.59 4.25              

33
Construction Works of Hosaena-Jajura-

Gimbichu-Jako Road Project
3,004,266,997.68         4.00                     09-Mar-23 38.10                  47.63           33.80            40.59 42.20            No

34
Construction of Remaining Works of Tercha -

Chida Road Project
4,747,762,444.25         4.00                     21-Mar-25 30.0                    37.52           9.37              2.03 5.36              No

35
Construction Works of Addis- Sebeta - Holeta

Road Project
9,073,490,520.82         4.0                       12-Mar-25 36.0                    45.00           9.67              1.59 4.25              

36
Construction Works of Asaita - Afambo –

Djibouti Border 
1,660,417,932.70         4.0                       26-Aug-19 44.81                  56.01           76.24            99.70 100.00          

37 Haik - Bitsma - Chifra Road Project 2,236,879,509.28         4.0                       22-Dec-20 66.64                  83.30           60.33            44.42 43.46            No

38

Construction Works of Entoto - Observatory –

Ethiopian Management Academy (Entoto

Mariam - Space Observatory - Kotebe) Road

Project

5,238,425,377.00         3.0                       15-Dec-22 39.98                  49.97           36.56            80.68 44.10            No

39 Dabat - Ajire Road Project 931,304,149.54            4.0                       10-Oct-16 75.65                  94.56           110.76          88.84 100.00          

40 Ajire - Keraker Road Project 1,158,659,797.00         4.0                       21-Sep-18 68.71                  85.89           87.39            63.55 100.00          

41 Haik - Bitsma - Chifra Road Project 2,236,879,509.28         4.0                       22-Dec-20 66.64                  83.30           60.33            44.42 43.46            No

42
Sodo Junction (Dimtu) - Bilate Military

Training Center
2,378,456,488.31         4.0                       14-Apr-22 39.72                  49.64           44.61            39.76 74.67            No

Not qualified for 

tendering

Not qualified for 

tendering
2.00

0.00 43.91

12.17

0.00

Not Qualified for 

Tendering

Pass

2

2.00

2

53.55

Not qualified for 

tendering

13.34

55.12

ASER Construction 

Plc

48.37             

2.00

7.48                   10.17             3

8.68                   

6.75

43.91             

59.55             59.55

Not qualified for 

tendering
37.06                 51.55             

Bridge Construction 

PLC 

Diriba Defersha 

General Contractor

Defence Construction 

Enterprise (DCE)

42.02                 

21.59                 

3

6

Powercon

69.83                 

Mesay Oli General 

Contractor  
11.34             3

Page 2 ERA-PQSM-SOP-01-FM-03/00



31-Dec-25

Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of December  2025
Reporting Period 

I. No. Contract Name
Contractor's

Name

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period (months) 

 

Commencem

ent Date 

 Average 

Expected 

Progress 

No. of Contracts 

Under 

Consideration

Additional 

Expected Progress 

(%)

 1.25 times 

Contract 

Period 

(1.25* A)

 (B) 

Time 

Elapsed 

(Months) 

( C)

 Actual 

Cumulative 

Progress To-

date (%)

 Total Contract 

Period 

Considered  for 

this Evaluation 

(A) 

Expected

 Progress

 Aggregated 

Actual 

Performance 

(%)

(G) 

 Total Average 

Expected

 Progress (in %) 

Time Elapsed 

is Beyond 5/4 

of the 

Contract 

Period

Pass/     Non 

Performing

43 Babille - Fik Lot I 432,482,654.80            4.0                       02-May-17 104.94                131.18         104.05          84.85 49.42            No

44
Debre Markos - Debre Elias - Temcha [0+000 - 

75+000] and 5.9Km Chemit Spur
1,299,644,371.61         4.0                       18-Sep-19 87.06                  108.82         75.48            53.30 40.83            

45
Gode – Hargele, Lot 1: Gode – Km 100 Road 

Project
1,893,759,386.74         4.0                       06-Oct-20 48.99                  61.23           62.86            50.66 100.00          Yes

46
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
978,061,790.89            4.0                       08-Mar-21 50.07                  62.59           57.83            36.56 80.99            

47
Gode-Hargele lot 2: km100 +000 -Hargele

Road Project
6,267,365,618.44         4.0                       06-Feb-25 48.00                  60.00           10.78            0.14 3.39              No

48
Construction Works of Addis- Sebeta - Holeta

Road Project
9,073,490,520.82         4.0                       12-Mar-25 36.0                    45.00           9.67              1.59 4.25              No

49
Hawela – Tula – Weteraresa – Yayu –

Werachie Road Project 
1,829,883,516.96         4.0                       03-Nov-20 61.41                  76.77           61.94            21.65 51.71            No

50
Tenta - Gashena, Contract 2: Kurba Junction

(Chegoma) - Gashena Road Project
1,640,495,184.17         4.0                       21-Dec-20 71.21                  89.01           60.36            23.16 39.49            No

51
Omo - Maji, Lot 1: Omo - Sai Design and

Build Road Project
1,888,508,656.68         4.0                       10-Dec-20 56.02                  70.03           60.72            50.09 66.78            No

52 Gelago – Tewodros Ketema Road Project 1,613,625,114.54         4.0                       01-Apr-21 54.02                  67.52           57.04            25.10 61.20            No

53
Debre Markos - Debre Eliyas - Temcha - Kuch -

Ayehu - Zigem - Chagni; Lot 3 : Kuch - Ambla
2,038,207,425.07         4.0                       17-May-21 61.05                  76.32           46.68            15.88 33.76            

54
Jiga - Quarit - Arbgebeya - Sekela - Tilili Road

Project; Contract 1; Jiga - Quarit - Arbgebeya
2,259,248,676.72         4.0                       12-Oct-21 52.44                  65.55           50.66            38.05 47.66            

55
Assosa - Daleti - Baruda, Contract 2: Km

36+000 - Dabus - Baruda 
772,048,982.83            4.0                       01-May-17 69.37                  86.71           104.09          63.96 100.00          -                

56 Dangla - Jawi Design and Build Road Project 2,247,404,541.84         4.0                       03-Jun-21 42.02                  52.52           54.97            20.25 100.00          -                

57
Homosha – Hidassie Dam; Lot-1: Homosha –

Km 70
2,081,401,426.10         4.0                       13-Jul-21 42.00                  52.50           53.65            9.28 100.00          -                

58 Gambella - Ilya
Orchid Business 

Group
1,065,574,658.87         4.0                       10-May-17 51.85                  64.81           103.79          31.95 100.00          0 0.00 0.00

No Current 

Assessment

59
Bishoftu - Chefe Donsa - Sendafa Road

Project
975,859,896.18            4.0                       27-Nov-19 56.65                  70.81           73.18            46.94 100.00          Yes

60 Weyito - Turmi Road Project 2,848,411,680.70         4.0                       27-May-21 58.45                  73.07           55.20            30.33 46.16            No

61
Bole Junction - Weterdeno Horticulture and

Bole Abomsa

Eshetu Lemma Road 

Contractor 
359,826,774.31            3.0                       04-Oct-17 30.97                  38.71           98.96            59.85 100.00          1 0.00 0.00

No Current 

Assessment

62 Bahirdar – Tis Esat Road Project 957,930,208.44            4.0                       16-Dec-19 73.32                  91.64           72.56            48.80 49.29            

63
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                       17-Mar-23 42.02                  52.52           33.53            41.10 36.07            No

64

Construction Works of Debremarkos-Debre Elias-

Temcha-Kuch-Ayehu-Zigim-Chagni Road Project

Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                       10-May-23 36.00                  45.00           31.76            5.42 41.87            

4 58.11

2

15.31             48.37                   

3.00

0.00

55.11             

0.00

Rama Construction

Melcon Construction 

Plc.

Not Qualified for 

Tendering

Yotek Construction 

PLC

Enyi    Construction 

30.51                 

                  34.57 

0.00-                 0

59.90             

41.10                 

FAL General 

Construction PLC

36.07             1

0.00

59.90

Pass

No Current 

Assessment

Not Qualified for 

Tendering

36.07

3.00 18.31
Not qualified for 

tendering
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65 Kunzila Horticulture Farm Zege Town Markan Trading Plc. 567,129,584.44            4.0                       23-Jan-18 61.78                  77.22           95.31            62.13 100.00          
No Current 

Assessment

66 Ajire -Keraker
 Tesfaye Legesse 

Construction  
1,158,659,797.00         4.0                       21-Sep-18 68.75                  85.93           87.39            63.55 100.00          -                 0 0.00 0.00 -                

No Current 

Assessment

67 Oblo-Dermi 800,793,953.72            4.0                       09-Oct-18 46.59                  58.23           31.76            84.46 28.04            

68 Humbo Tsebela - Abaya / Horticulture/ 699,000,000.00            4.0                       06-Oct-20 44.45                  55.56           62.86            79.63 100.00          Yes

69

Segeg - Gerbo - Danan (Fik - Segeg - Gerbo -

Denen Lot 3: Yoale - Danan (Km 191+000-Km

273+844 )

1,037,212,856.81         4.0                       16-Jul-20 73.18                  91.48           65.56            48.33 42.81            No

70

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

884,362,906.65            4.0                       15-Sep-21 52.93                  66.16           51.55            79.57 48.20            No

71 Edo - Serofta - Warqa Road Project 1,847,649,257.04         4.0                       24-Jan-19 87.95                  109.93         83.28            80.28 46.34            No

72 Abomsa - Aseko - Dhibu River 2,260,899,043.09         4.0                       31-Aug-22 43.76                  54.70           40.04            64.94 44.14            No

73
Remaining Works of Atat Mazoria - Gunchire -

Kose - Geja -Lera Road Project
5,106,525,941.61         3.0                       11-Jan-23 38.40                  48.00           35.67            43.12 45.10            No

74
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,619,577,338.63         4.0                       30-Mar-21 51.19                  63.99           57.11            100.00 73.12            No

75

Construction Works of Goba - Dolomena -

Negele Brena/Bitata Road Project Lot:1 Goba -

Berbere - Dolomena Design and Build Road

Project

8,400,000,000.00         4.0                       03-May-23 48.00                  60.00           31.99            38.40 26.99            No

76
Omorate - Omo Bridge - Gynayom -

Kangaken
984,949,524.66            3.0                       07-Feb-19 76.77                  95.96           82.82            82.32 65.76            No

77
Gog - Jore - Akobo Raod Project Contract 1 Lot

I; km 0+000 - 36+000 (Goge - Jore - Angella)
1,497,465,276.22         6.0                       06-Aug-21 48.00                  60.00           52.87            59.42 70.27            No

78

Gambela – Abobo - Gog - Dima/Radd; Lot III

Km 72 - Akuila - Achagna -Dima/Radd

Junction Design and Build Road Project

1,574,746,965.24         4.0                       08-Oct-21 52.3                    65.34           50.79            49.04 48.05            No

79 Dongoro - Kingi - Mekebilla 477,299,213.00            4.0                       31-Jan-19 45.99                  57.49           83.05            69.31 100.00          

80 Kimir Dingay/Debretabor-Guna 416,000,000.00            3.0                       21-Oct-20 53.52                  66.90           62.37            64.08 -                No

81
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                       14-Feb-23 39.5                    49.36           34.55            27.91 41.38            No

82
Gonji - Kolela (Korie - Addisalem) Road

Project
333,027,799.74            2.0                       15-Apr-20 69.57                  86.96           68.58            83.00 49.02            

83
Construction of Remaining Works of Werabe- 

Bojober
2,832,810,354.25         3.0                       25-Sep-23 27.65                  34.56           27.22            53.81 48.93            No

84

Dembecha – Feres bet – Adet Road Project; Lot 

I: Dembecha - Feres bet - Sekela & Bibugn

Wereda 

1,790,005,720.67         4.0                       23-Oct-20 64.18                  80.22           62.30            31.55 47.99            

85

Gashena-Bilbala-Sekota Road Project; Contract 

I Remaining works of Gashena-Lalibela and

15 Km Lalibela Baypass and Contract II;

Remaining works of Bilbala-Sekota Road

Project.

5,119,831,284.37         2.0                       19-May-25 24.00                  30.00           7.43              8.41 5.43              No

62.552.00

0.00

24.58                 20.93             0.00

4.50 44.0539.55             

2

33.17

Not qualified for 

tendering

61.88

360.55             

35.09                 33.17             2Samson Cherenet GC

Alemayehu Ketema 

GC

Cross Land 

Construction

NKH Constrction Plc. 60.95                 

2.00

 Hibir Construction 

Corporation

67.22                 59.88             3

551.98                 

20.93 Pass

Pass

Not qualified for 

tendering

Pass
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86

Gashena-Bilbala-Sekota Road Project; Contract 

I Remaining works of Gashena-Lalibela and

15 Km Lalibela Baypass and Contract II;

Remaining works of Bilbala-Sekota Road

Project.

Zemen Construction 

Corporation
5,119,831,284.37         2.0                       19-May-25 24.00                  30.00           7.43              8.41 8.41                   5.43              5.43               1 0.00 5.43 No Pass

87
Jigjiga - Fafen - Gelelesh - Degehamedo - Segeg:

(Lot 2 & 3 : Km 55 - Km 165 + 220)
1,773,642,189.12         4.0                       24-Sep-20 54.25                  67.81           63.25            99.57 83.21            No

88
Addis – Gibe River Road Overlay Project; Lot 

II: Sebeta – Kore [Km15+000 to Km79+000]
1,465,539,629.05         4.0                       10-Aug-21 65.00                  81.25           52.73            59.62 36.98            No

89
Pawi - Guba (Mankush Town), Lot 2: Km

69+000 - Guba (Mankush Town) Road Project
1,253,508,768.76         4.0                       24-Dec-20 36.00                  45.00           60.26            0.00 100.00          -                

90
Jiga - Quarit - Arbgebeya - Tilili, Contract 2:

Arbgebeya - Sekela - Tilili Road Project
1,673,300,137.71         4.0                       01-Dec-20 61.84                  77.30           61.02            45.82 49.08            -                

91
Dembecha - Feres Bet - Adet Road Project;

Contract II Sekela - Adet
2,332,104,595.84         4.0                       21-Jul-21 54.77                  68.47           53.39            25.60 48.26            -                

92

Yabelo - Metagefersa - Shakiso, Contract 3:

Dermi - Kenticha - Shakiso Design and Build

Road Project

1,720,437,945.39         4.0                       15-Oct-20 75.39                  94.23           62.56            30.54 38.26            No

93
Nejo - Jarso - Begi - Yayo, Lot 1: Nejo - Km 65

Design and Build Road Project
1,824,745,684.43         3.0                       01-Jan-21 35.97                  44.96           60.00            16.45 100.00          

94 Metu By - Pass Road Project 720,682,854.69            3.0                       11-Feb-21 65.10                  81.37           58.65            73.91 43.17            No

95 Guder Town - Ambo Town DB Road Project 2,162,971,990.85         4.0                       16-Mar-21 55.92                  69.90           57.57            82.70 55.88            No

96 Chanka - Gidami 3,206,772,589.87         4.0                       20-Oct-21 48.00                  60.00           50.40            14.39 60.00            No

97
Construction Works of Gindesheno-Ejere-

Gundo meskel Design and Build Road Project
5,665,208,919.05         4.0                       05-Apr-23 48.00                  60.00           32.91            1.97 28.31            

98

Homicho - Ammunition -Engineering Industry

Approach and Compound Design Build Road

Project Lot-1

544,972,257.68            -                      30-Mar-22 17.52                  21.90           45.11            83.18 100.00          Yes

99 Bulbula - Alage Road Project 878,514,732.42            4.0                       12-Nov-20 58.82                  73.52           61.64            90.80 59.61            No

100
Construction Works of Chencha-Chano-Gircha 

Ezo Road Project 
1,680,155,179.13         4.0                       14-Feb-23 39.5                    49.36           34.55            27.91 41.38            No

101 Combolcha Town Bypass 1,138,807,808.86         3.0                       23-Jun-21 66.12                  82.64           54.31            37.48 37.68            

102

Awash – Kulbi – Dire Dawa/Harar Overlay Road

Project; Contract 2: Meiso-Hirna (Km 70+500

– 139+468) 

2,605,922,613.87         3.0                       06-Feb-25 36.00                  45.00           10.78            1.05 5.19              No

103

Construction Works of Adama - Awash Heavy

Maintenance Road Project (Km 0+000 to Km

60+000)

1,628,576,911.17         3.0                       23-Feb-22 60.00                  75.00           46.26            85.63 34.20            No

104 Jigjiga Bypass Road Project 705,116,088.96            3.0                       14-May-21 50.73                  63.41           55.63            95.90 69.31            No

105 Bonosha - Achamo Road Project 682,155,064.23            4.0                       07-May-21 47.38                  59.22           55.86            74.59 85.81            No

62.3062.30             

4

2

63.11

0.00

Yirgalem 

Construction Plc.

49.50                 

2

Pass

85.42                 

-                         -                         

Pass

3.00

81.49                 

2 Pass

38.26

0.00

47.64

77.42             

33.58                 

47.64             

0.00

0.00

77.42

16.3516.35             

Not Qualified for 

Tendering

0.00

2

No Current 

Assessment

60.11             

38.26             

48.77                 

1

-                 

30.54                 

-                      

Yonab Construction 

Plc.

DMC Construction 

PLC

Oromia Construction 

Corporation (OCC)

BEAEKA General 

Business Plc

Kibish Construction 

Plc.

Walabu Construction 

Share Company

Not Qualified for 

Tendering

Pass
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31-Dec-25

Performance, Quality and System Management Directorate

 Summary of Local Contractors' Performance Evaluation 

Reporting Period End of December  2025
Reporting Period 

I. No. Contract Name
Contractor's

Name

 Revised  Contract

 Price 

(ETB)

 Mobilization 

Period (months) 

 

Commencem

ent Date 

 Average 

Expected 

Progress 

No. of Contracts 

Under 

Consideration

Additional 

Expected Progress 

(%)

 1.25 times 

Contract 

Period 

(1.25* A)

 (B) 

Time 

Elapsed 

(Months) 

( C)

 Actual 

Cumulative 

Progress To-

date (%)

 Total Contract 

Period 

Considered  for 

this Evaluation 

(A) 

Expected

 Progress

 Aggregated 

Actual 

Performance 

(%)

(G) 

 Total Average 

Expected

 Progress (in %) 

Time Elapsed 

is Beyond 5/4 

of the 

Contract 

Period

Pass/     Non 

Performing

106 Shebele - Imi Road Project 
Somali Roads 

Enterprise
249,613,616.05            1.5                       15-Jul-21 9.86                    12.33           53.59            1.05 100.00          0 0.00

No Current 

Assessment

107

Bure – Gomer Road Project, (Km 0+000 – Km

41.30) and Bure Industrial Park Spur Road,

1.74km

Midroc Construction 

Ethiopia PLC
1,365,798,491.89         3.0                       21-Sep-21 63.52                  70.58           51.35            29.45 36.79            0 0.00 0.00

No Current 

Assessment

108
Mankusa - Birsheleko (Defense Camp) - 145

Kebele Road Project
978,061,790.89            4.0                       08-Mar-21 50.07                  62.59           57.83            36.56 80.99            

109

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17         4.0                       10-Aug-21 60.76                  75.95           52.73            36.71 40.89            No

110

Addis – Gibe River Road Overlay Project; Lot

III: Kore – Gibe River [Km79+000 to

Km172+014]

1,651,808,351.17         4.0                       10-Aug-21 60.76                  75.95           52.73            35.57 40.89            No

111
Construction Works of Weldehana -Durgi Road

Project
2,873,433,957.06         4.0                       17-Mar-23 42.02                  52.52           33.53            41.10 36.07            No

112

Construction Works of Chereti-Goroboksa-

Gorodamole Road Project Lot:3 Kundi -

Gorodamole -Jibril Project

3,533,240,992.93         4.0                       17-May-23 36.00                  45.00           31.53            42.52 41.43            No

113
Negele Borena - Doloado - Melkasuftu, Lot 1 :

Negele Borena - Km 64+500
1,619,577,338.63         4.0                       30-Mar-21 51.19                  63.99           57.11            100.00 73.12            No

114

Construction Works of Debremarkos -Debre Elias

-Temcha - Kuch - Ayehu -Zigim - Chagni Road

Project Lot:4 Ambla-Chagni

4,295,158,217.40         4.0                       10-May-23 36.00                  45.00           31.76            5.42 41.87            

115

Abay River Bridge and Approach Road Design &

Build Project, Lot 2: Abay River Bridge

Approach Road 

HAFCON 

Construction  
884,362,906.65            4.0                       15-Sep-21 52.93                  66.16           51.55            79.57 79.57                 48.20            48.20             1 0.00 48.20 No Pass

116 Abomsa - Aseko - Dhibu River Haverim 2,260,899,043.09         4.0 31-Aug-22 43.76                  54.70           40.04            64.25 64.25                 44.14            44.14             1 0.00 44.14 No Pass

117
Bishoftu - Chefe Donsa - Sendafa Road

Project (29+268 -44+00)
925,263,760.91            4.0 17-May-24 14.40                  18.00           19.50            90.84 100.00          Yes

118

Construction Works of Adama -Assela Road

Rehabilitation Project Lot I : Adama (km

0+000) - Awash melkasa (Km 17+560)

4,933,442,088.05         4.0 11-Oct-24 36.0                    44.96           14.66            7.60 10.68            No

119
Lot- II: Wukro - Nebelet Road Project

including Wukro Town Spurs Road
SUR Construction Plc. 1,346,830,370.08         4.0 28-Nov-24 16.93                  21.16           13.08            69.30 69.30                 34.32            34.32             1 0.00 34.32 No Pass

120 Kubito Mazoria - Meti - Km 76
Ethiopian Railway 

Corporation
440,900,692.71            4.0 23-Jul-25 12.00                  15.00           5.29              0.30 0.30                   12.79            12.79             1 0.00 12.79 No

Not Qualified for 

Tendering

Note

1 2                          3                   

Category of Contract Period Formula to be used

First (1/3)rd 6(t1)

Second(1/3)rd 6+21(t2)

last (1/3)rd 27+23(t3)

Beyond Contract period 50+50(t4)

ERA-PQSM-SOP-01-FM-03/00

EEC 20.75                 24.79             2 0.00

Tiks Construction

Contractors who failed to complete projects after one fourth of the contract period

elapsed beyond the Contract period will be disqualified

40.891 0.0040.89             

Not Qualified for 

Tendering

Pass

Not Qualified for 

Tendering

 The highlighted section indicate  projects 

that are Excluded from Assessment 

36.71                 

24.79

MCG Construction 

PLC
50.53                 45.05             4 3.00 48.05
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