Performance, Quality and System Management Directorate
Summary of Foreign Contractors' Performance Evaluation

Reporting Period End of November 2025

Reporting Period 30-Nov-25
Total Contract .
P : : Actual Average Total Time Elapsed
. . Mobilization Period in 10/9 times Time . Cumulative Aggregated Expected No. of Contracts | Additional Average |is Beyond 10/9
Contractor's Revised N Months Contract |Elapsed in Actual Expected Pass/ Non
1. No. Contract Name . Period Commenceme . 3 Progress Progress under Expected Expected of the .
Name Contract Price (ETB) . Considered for Period Months Performance (%) | Progress (%) N . Performing
(in months) nt Date . " todate (%) (%) Consideration Progress Progress Contract
this Evaluation |  (10/9*A) ©) " N
A (in %) Period
1 |Construction Works of Menebegna - 1,091,950,078.33 4 01-Jun-17 66.48 73.86 54.02 44.78 4369 No
Fincha - Shambu
- cecoc 26.87 5118 1 - 51.18 ot qualified
Harar Kombolcha - Ejersagoro - for tendering
2 |Fugnabira - Bombas and Ejersagoro 1,771,548,687.63 4 22-Mar-23 36.00 40.00 32.35 26.87 51.18 No
Ahimed Emam Road Project
Merewa — Somodo — Seka and Somodo —
3 |Limu Junction Spur Design and Build 2,603,758,343.51 3 16-Sep-19 68.15 75.73 7453 69.16 82.46 No
Road Project
Daye - Girja - Kibremengist /
4 |Melkadesta and Meleya - Mejo Spur . T 1,627,871,768.18 4 29-Dec-20 58.82 65.35 59.08 56.60 61.07 No .
Road China Tiesiju Civil 58.45 68.66 3 2,00 70.66 Not Qualified
Engineering Group for Tendering
5 |Jimma - Chida Road Upgrading Project 2,432,877,911.00 4 08-Mar-21 57.50 63.89 56.81 48.23 58.96 No
g |Chebera Churchura - Gudumu & 2,739,400,674.02 3 28-Jun-21 4182 46.47 53.13 15.07 100.00
Gudumu - Bale Road Project
Modjo - Hawassa Highway project Phase
7 |1l: Zeway - Hawassa Lot 1: Zeway - 2,895,662,225.24 0 29-May-24 21.04 23.38 18.08 90.66 47.77 No
Arsi Negele (57.1km)
Modjo - Hawassa Highway Phase
8 |I1:Modjo - Zeway Lot Il : Arsi Negele- 5,403,953,170.50 4 07-Mar-18 96.85 107.62 92.88 64.46 56.43 No
Hawassa
9 g"::]f:;eyesuy Bste - Simada Road 1,541,967,661.59 4 21-Feb-19 81.67 90.74 81.34 97.60 59.65 No
10 |Kunzila Horticulture Farm Zege Town | China Construction 749,992,930.18 0 10-May-23 30.90 34.34 30.74 64.70 5954 No
Communication 72.44 47.20 5 4.50 51.70 Pass
Company (CCCC)
Construction Works of Robe - Goro -
11 -~ N n ,798,168,439.12 4 27-Mar-2 .| 40.04 2.1 78.7 .71 N
Sofumer - Ginir Junction Road Project 8,798,168,439 ar-23 360 00 3219 810 %0 °
Construction Works of Asgori - Dendi
12 |junction - Kotoba and Dendi junction - 3,792,881,927.49 4 15-Oct-24 30.08 33.42 1351 31.72 15.99 No
Lake Dendi Road Project
Construction Works of Shabeelay Resort
Access, Internal Connecting Roads, and
13 |Hiking Trails Supplementary work under 4,039,037,929.99 4 08-Nov-18 88.77 98.63 84.79 94.65 56.10 No
construction works of Fik - Hamero - Imi
Bale road project Lot 2: Km 81+000 -
216+700
14 ;:JJJ';;O'” - Kela Design and Build Road) 2 Hunda RBC 1,317,881,750.70 4 15-0ct-17 88.54 98.37 97.58 97.65 97.65 84,51 84.51 1 - 84,51 No Pass
15 [Mota - Jaragedo Road Project 1,640,366,117.06 3 14-Jul-17 59.57 66.19 100.64 73.55 100.00
Mintamir - Metehbila - Metehara Road
16 X i i i 1,096,639,115.40 3 18-Oct-17 70.39 78.21 97.48 77.06 100.00 Yes ifi
Project Zhongmei Engineering 77.36 69.70 2 R 69.70 Not quallf_led
Ltd. for tendering
Mehal Meda - Gisherabiel - Mekoy -
17 |Milamile; Lot 1 : Mehal Meda - Tor| 1,781,238,954.95 4 03-Jul-21 59.05 65.61 52.96 77.55 51.04 No
Mesaya
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1g |Sodo - Tercha Road Upgrading Project 2,067,228,853.20 4 02-Jun-15 12059 13399 | 12605 92.40 70.86 No
Contract 2: Omo River-Tercha
Tercha — Weldehane — Omonada Junction
19 |[Road Project, Contract I: Tercha — 2,911,750,993.97 4 10-Mar-20 62.27 69.19 68.75 29.69 84.96 No
Weldehane — Werebo
Tercha — Weldehane — Omonada Junction
20 |Road Project, Contract-11: Werebo — 1,855,348,327.19 4 27-Feb-20 67.40 74.89 69.14 40.11 66.20 No
Gona — Omonada Junction
China Railway 7™ Not Qualified
. " 57.81 7114 7 10.13 81.27 N
21 |Gode — Kelafo — Ferfer Design and Build)  Group (CRSG) 1,620,118,001.14 6 17-Mar-20 56,81 63.12 68.52 83.25 100.00 Yes for Tendering
Road Project, Contract 1: Gode — Kelafo
Gambella - Abobo - Goge-Dima Road
22 |project; Lot Il Pungido - Gog - Gilo 1,342,000,000.00 4 10-Jul-20 62.76 69.74 64.73 99.99 67.54 No
River-km 72
23 |Shashemene - Alaba Design and Build 2,900,000,000.00 4 13-Jan-21 60.67 77.41 58.50 38.97 4616 No
Road Project
Dembidolo - Mughi - Dola - Gambela, Lot
24 |1: Dembidolo - Mughi - Dola Design and 1,600,000,000.00 6 01-Dec-20 42.00 46.67 60.00 0.79 100.00
Build Road Project
25 |Muketuri - Kokebmesk i i 841,075,146.70 3 23-May-17 93.24 103.60 102.35 94.24 83.44 No
CZS:URE‘('(':‘”}’??’ é)r d 91.97 7917 2 - 7917 Pass
26 |Iteya - Robe P 1,421,310,319.18 4 07-Nov-17 90.54 100.60 96.82 90.63 76.64 No
Ethiopia - Djibouti Transport Corridor . . .
27 |Project, Phase I: Adama - Km 6o| JMC Project (india) 6,727,023,462.21 4 10-Jul-21 54.00 60.00 52.73 46.60 46.60 57.96 57.96 1 . 57.96 No Not Qualified
Expressway Ltd. for Tendering
Ethiopia - Djibouti Transport Corridor - -
28 |Project, Phase I: Adama - Km go| -ondiianRoad & 6,727,023,462.21 4 10-Jul-21 54,00 60.00 52.73 46.60 46.60 57.96 57.96 1 - 57.96 No Not Qualified
Expressway Bridge for Tendering
Construction Works of Robe - Gasera -
29 |Ginir : km 0 + 000 - km120 + 870 ) 9,070,900,534.49 4 19-Feb-25 36.00 40.00 9.34 1.30 5.34 No =
Road Project China First Highway R Not qualified
- Eng. Co. Ltd. 11.64 1342 2 13.42 for tendering
30 \S,\‘jgl‘i’ -Areka Junction and Sodo Town- 2,620,010,708.46 3 06-Nov-23 31.56 35.07 24,82 47.46 4142 No
31 |Albereketi - Gelemso-Mechara, Contract 1,037,532,714.98 4 25-May-15 10162 11291 12631 94.69 100.00 Yes
1: Albereketi - Gelemso Not qualified
Al Asab 85.35 100.00 2 - 100.00 for tgndering
3 |Albereketi - Gelemso - Mechara, Contract 998,043,132.31 4 16-Nov-15 98.50 109.44 | 12056 75.64 100.00 Yes
2 : Gelemso - Mechara -Micheta
33 |Aykel - Zufan - Angereb, Lot II: Km 1,473,670,095.45 4 20-Jun-17 89.62 99.58 101.42 80.46 100.00 Yes
69+000 - Angereb
Lot 3: Remaining works of Dinke - Sawla
34 |Shifte (74+500 - 150+477 ) and Turga - 3,987,391,722.40 3 01-May-24 30.0 33.32 19.00 25.15 28.73 No
Yala Spur Road
35  |Daye - Chiri - Nansebo China Wu Yi 1,886,326,994.59 3 27-Sep-17 103.59 115.11 98.17 88.76 45.58 55.44 37.31 2 - 37.31 No Pass
36 Yaso - Gelasa? Dibate; Lot 1: Yaso - Km 3,283,694,543.90 4 0.00 8.00 No
100 Road Project
37 |Yaso - Gelaso - Dibate - Chagni; Lot 2 : 2,702,406,106.85 4 04-Dec-20 85.55 95.05 50.90 2246 33.92

Km 100 - Dibate - Chagni
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38 |Tepi - Mizan Road Project China Gezhouba Group 1,372,513,024.17 4 26-Jan-18 96.92 107.69 94.19 65.99 65.99 57.55 58.39 1 - 58.39 No Pass
Company Limited
39 |Gambela - Abobo - Gog -Dima; (Contract 1,354,114,598.01 3 16-0ct-17 99.39 11043 97.55 96.65 58.39 No
1: Gambela -Abobo - Pugnido)
Jimma - Agaro Dedesa River Road| China Railway 21% 79.23 82.87 3 200 8487 Not Qualified
40 Upgrading project Bureau Group Co,, Ltd 2,289,201,266.33 4 01-Jan-19 70.03 77.81 83.01 99.99 B 100.00 2 4 - Yes for Tendering
41 | Construction Works of Shishinda — Tepi 1,504,936,235.58 4 08-Oct-18 7956 88.40 8581 3199 78.84 No
Road Project
Jiangxi Water and
Gambela -Abobo - Gog -Dima; (Contract Hydropower At -
42 1: Gambela -Abobo-Pugnido) Construction Co,, Ltd. 1,354,114,598.01 3 16-Oct-17 99.39 110.43 97.55 96.65 96.65 58.39 58.39 1 58.39 No Pass
(JWHC)
43 |Tercha-Chida Investroy Proekt LLC 1,171,155,714.52 4 08-Sep-17 56.45 62.72 98.79 36.61 100.00 No Current
Assessment
Design & Build of Jigjiga - Tulu -
44 | Lowwanja - Dul'ad - Samekab - Harmukale! 1,551,507,344.53 4 27-Jun-19 65.39 72.66 77.19 77.30 100.00 Yes
Junction
45 |Dire Dawa - Shinile and Dire Dawa By- 1,318,064,901.10 4 19-Oct-20 61.55 68.38 61.41 98.97 59.81 No
Pass Design and Build Road Project
Arsi Robe - Agarfa - Ali; Lot 2: Arsi
Robe - Wabe River Bridge; Terta -
4 y . - 4,1! 181. 4 21-Sep-21 49.97 . . 17. 1.74 N
6 Jawe & Gado - Jawe Approaches Road China Civil 158,806,181.69 Sep 9.9 55.53 5033 50 6 °
Projects Engineering 29.45 50.65 6 6.75 57.40 Not Qualified
Construction Company : : | : for Tendering
47 |Kessa -~ Gimjabet — Azena — Ambela (CCECO) 2,222,070,869.23 3 18-Nov-21 50.50 56.11 48.43 1831 56.43 No
Road Project
48 |Lalibela - Kulmesk - Muja 1,908,181,210.70 4 21-Feb-22 56.05 62.28 45.30 23.54 43.31 No
49 |Dila- Bule - Harawacho 2,456,328,421.61 4 11-Apr-23 48.0 53.33 31.69 11.17 30.56 No
50 |Debre Markos - Km 60.56 (60.56km) 2,090,461,982.70 4 10-May-24 42.0 46.68 18.71 1.20 15.72 No
51 |Km60.56 - Mota (57.81km) 2,044,508,086.16 4 10-May-24 42.0 46.68 18.71 0.10 15.72 No
Beijing Urban
52 |Morka - Gircha - Chencha Construction Group 2,179,354,391.08 4 13-Mar-19 81.96 91.07 80.68 82.00 82.00 58.64 58.64 1 - 58.64 No Pass
Ltd.
53 |Core - Masha - Tepi Road Upgrading| Hyundai Development 4,576,121,540.45 4 01-Jan-19 95.18 105.75 83.01 61.53 61.53 48.88 48.88 1 - 48.88 No Pass
Project Company
Tenta Junction - Wegeltena - Kurba
54 1,873,489,476.53 4 01-Apr-19 36.00 40.00 28.01 38.69 40.69 No "
(31+500-110+740) Hebei Contruction P 86.01 100.00 1 A 100.00 Not Qualified
il _ G ; : Group Co. Ltd. ’ ’ ’ for Tendering
55 ’:iﬁ'; Girawa Design and Build Road 1,436,300,000.00 4 09-Mar-20 56.75 63.05 68.78 86.01 100.00 Yes
R . CNini Zhejiang Bayong
5 |Lare - New Jinkawo - Ninighang Road| o vy Engineering 1,420,584,397.57 4 02-May-19 80.25 89.17 79.04 60.17 60.17 58.68 58.68 1 - 58.68 No Pass

Project

Co. Ltd.
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QY
Mesle/Musle-Kore/Kori-Ture Road
57 |Project; Contract I: Mesle/Musle Km China State 1,521,848,449.67 4 11-Feb-19 74.99 83.32 81.67 64.89 81.36 No
84+200 . Cun_structlon 6177 70.66 3 2.00 72.66 Not Quallf_led
Mesle/Musle-Kore/Kori-Ture Road| Engineering Corp. Ltd. for Tendering
58 |Project; Contract Il: Km 84+200- (CSCEC) 1,333,044,610.39 4 11-Feb-19 83.15 92.38 81.67 58.20 58.45 No
Teru(km 156+589)
Not Qualified
59 |Robe - Seru UNIMPRESA 2,291,343,381.66 4 26-Sep-22 36.00 40.00 38.17 8.27 8.27 74.47 74.47 1 - 74.47 No for Tendering
Construction Works of Hamusit — Estie Ningxia
60 |Road Upgrading Project Communications 1,395,881,640.48 4 14-Feb-20 70.49 78.32 69.57 66.00 66.00 58.86 58.86 1 - 58.86 No Pass
Construction Co., Ltd.
61 a";;&”g:’o’;'ecf““c“”“ - Manda — Bure Shandon Lui 1,500,664,747.79 4 16-0ct-20 67.46 74.96 61.51 79.39 52.33 No
andong Lugiao R
Group Co., LTD 79.39 52.33 1 52.33 Pass
62 |Shambu - Agamsa Road Project 2,080,273,817.86 4 01-Jun-21 42.00 46.67 54.02 0.00 100.00
g3 |Nekempt - Bure; Lot 1 : Nekemte - ) 1,048,446,483.18 4 10-Dec-20 56.71 63.01 59.70 3413 72.66 No
Anger Guntin — Andhode Section Chongging
International Not Qualified
Construction Group 3413 7266 t 72.66 for Tendering
g4 |Nekempt - Bure; Lot 3: Agamsa — Bure Co. (CICO) 2,291,551,346.32 4 10-Dec-20 70.75 7861 59.70 64.09 46.42 No
Section (84.56km)
65 1D3“6’be‘e ~ Kunzila; Lot 1; Durbete - Km 2,665,040,000.00 4 12-Aug-21 61.74 68.60 5165 34.10 45.78 No
Delo Sebro - Jara - Shekhussen DB Zhejiang
88 | 2oad Project Communications 1,592,270,000.00 4 01-Oct-21 53.65 59.62 50.01 54.30 54.08 No Not Qualified
N 38.01 52.17 3 2.00 54.17 .
Construction Group for Tendering
Co., Ltd.
Durbete - Kunzila - Gelago - Metema; Lot
67 |3: Km 170 - Metema (Gelago - 2,719,264,301.40 4 26-Jul-21 53.88 59.87 52.21 32.30 57.29 No
Genddewuha )
68 |Km 60.56 - Mota (57.81km) 2,044,508,086.16 4 10-May-24 42.02 46.68 18.71 0.10 15.72 No
Al Fahd Company Not Qualified
Trading Industries and 0.10 1572 1 - 1572 for Tendering
69 |Debre Markos - Km 60.56 (60.56km) Contracting 2,090,461,982.70 4 10-May-24 42.02 46.68 18.71 1.20 15.72
Note
3
. Formula to o Lo
Category of Contract Period be used Contractors who failed to complete projects after one ninth of the contract The highlighted section indicate
- ) ) . . e projects that are Excluded from
First (1/3)rd 8(t1) period elapsed beyond the Contract period will be Disqualified Assessment
Second(1/3)rd 8+23(t2)
last (1/3)rd 31+29(t3)
Beyond Contract period 60+40(t4)
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